

## Maine NRCS Program Delivery Schedule FY 2024

### RMA-AMA High Tunnel Delivery Schedule

Batching Deadline	<b>April 15, 2024</b>
Ranking Deadline (FO action)	<b>May 15, 2024</b>
Select preapprovals in SAT (SO action)-FO sends Intent to Proceed letter if necessary	<b>May 20, 2024</b>
Approval Deadline and send required approval letters (FO action)	<b>May 31, 2024</b>
Deadline to upload documents to DMS	<b>June 14, 2024</b>
Obligation Deadline (SO action)	<b>June 21, 2024</b>