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Part 600 – Watershed Program Management 

Subpart A – Program Criteria 

600.0  Authority, Purpose, and Scope 

A.  Authority 

The National Watershed Program Handbook (NWPH) is intended for use by persons 
providing technical and financial assistance authorized by either of the following: 

(i)  Public Law 83-566 (as amended), the Watershed Protection and Flood Prevention 
Act of 1954. 

(ii)  Public Law 78-534, the Flood Control Act of 1944. 

B.  Purpose  

The purpose of this handbook is to provide guidance and procedures for the delivery of 
the policy in the Title 390, National Watershed Program Manual (390-NWPM).  The 
Watershed Protection and Flood Prevention Act (Public Law 83-566, as amended) is 
codified in 16 U.S.C. Sections 1001 to 1008, 1010, and 1012, which is in 390-NWPM, 
Part 506, Subpart A,  Section 506.0, and will be referred to in this document as  Public 
Law 83-566.  7 CFR Part 622, “Watershed Projects,” sets forth the general policies for 
planning and carrying out watershed projects under Public Law 83-566, and flood 
prevention projects under Public Law 78-534 (see 390-NWPM, Part 506, Subpart A, 
Section 506.1).   

C.  Scope 

(1)  The NWPM sets forth the policy for all watershed plans developed under the 
Watershed Program, this includes projects which are earmarked or funded in any 
other way.   

(2)  Federal laws, Executive orders and regulations found in 390-NWPM, Part 500, 
Subpart D, Section 500.32, can be located at the following Web sites:   
(i)  Public laws can be found at 39TUhttp://www.law.cornell.edu/uscodeU39T.  For Public Law 

83-566, Watershed Protection and Flood Prevention Act, select “All Titles, Title 
16, Chapter 18,” and all sections except 7 and 11 of the statute will be listed, 
including amendments since the original law was authorized.  Also see 390-
NWPM, Part 506, Subpart A, Section 506.0.   

(ii)  Further information about the CFR can be found at 
39TUhttp://www.gpoaccess.gov/cfr/index.htmlU39T.  For Public Law 83-566, select “most 
current data,” enter “7 CFR 622,” and “submit.”  Then choose “Part 622–
Watershed Projects.”  Also see 390-NWPM, Part 506, Subpart A, Section 506.2. 

(iii)  Further information about specific executive orders, secretarial orders, and 
presidential memoranda can be found at 39TUhttp://www.usa.govU39T.  Find “search” on 
the page and enter “Executive order and the topic.”  For example, enter 
“Executive order floodplain management.”  

(iv)  Further information about departmental regulations can be found at 
39TUhttp://www.ocio.usda.gov/directivesU39T.  For example, in the search line, enter 
“1350-001” for Departmental Regulation 1350-001, “Tribal Consultation.” 
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600.1  Watershed Program Overview  

A.  See 390-NWPM, Part 500, Subpart A, Section 500.1, for general description of the 
Watershed Program. 

B.  Congress made it clear that the authority provided under Public Law 83-566 should be 
used to “supplement both our present agricultural soil and water conservation programs and 
our programs for development and flood protection of major river valleys.  It will bridge the 
gap between these two types of programs and greatly enhance the ultimate benefits of both” 
(House of Representatives Report No. 1140, 83d Congress, 2d Session).  

C.  “Federal help under the Act is available only to assist local organizations to plan and 
install needed water management and flood prevention measures that cannot feasibly be 
installed under other current Federal conservation programs” (Committee Print, H.R. 
Committee on Agriculture, August 25, 1954, 83d Congress, 2d Session, Watershed 
Conservation and Flood Prevention, answer to question 4).  

D.  Interpretation of Public Law 83-566 by the Office of the President is in Executive Order 
10584, reprinted in 390-NWPM, Part 506, Subpart A, Section 506.3.  

600.2  Relationship to Other Programs 

Watershed projects should be developed when land or water resource issues in a watershed 
cannot be adequately addressed by individuals or groups making use of other USDA 
conservation programs.  Projects should not be developed for the purpose of providing higher 
cost-sharing rates than those available through other USDA conservation programs. 

600.3  Eligible Purposes   

A.  General Purposes 

The general purposes of the Watershed Protection and Flood Prevention Act are stated 
broadly in the act itself (see 390-NWPM, Part 506, Subpart A, Section 506.0).  They 
provide for a wide range of activities related to land and water resources within the limits 
related to watershed size (250,000 acres) and reservoir storage capacity (25,000 acre-feet 
total). 

B.  Authorized Project Purposes 

Sections 3 and 4 of Public Law 83-566 provide for Federal assistance for the following 
authorized project purposes:  

(i)  Flood Prevention Flood Damage Reduction 
• Flood damage reduction or flood prevention measures are defined in 390-

NWPM, Part 500, Subpart A, Section 500.3 B(1).   
• Conservation practices that protect the watershed should be considered and 

evaluated.  These practices reduce the rate and amount of runoff and erosion, 
thereby resulting in the reduction of downstream flood peaks, sedimentation, 
and the delivery of other damaging material carried by floodwater.   

• Measures that alleviate flood losses by modifying the susceptibility of land, 
people, and property to flood damage or by modifying the impact of flooding 
should also be considered. 

• Measures to acquire, perpetuate, restore, and enhance the natural capability 
of wetlands and floodplains to retain excessive floodwaters, improve water 
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quality and quantity, and provide fish and wildlife habitat should also be 
considered for inclusion in project plans.   

• Measures for this purpose include, but are not limited to the following: 
- Removal or Relocation of Existing Floodplain Properties 

Moving residential, commercial, industrial, and farm buildings may be the 
most economically, socially, and environmentally acceptable means of 
reducing or preventing flood damage.  Relocation of existing floodplain 
properties is intended to reposition buildings into flood-free areas of the 
landowner’s property or on other flood-free land.  Land that is evacuated 
for relocation must have some type of deed restriction to prohibit building 
on that land.  Where State law prohibits building on floodplains, deed 
restrictions are not required.  If floodplain properties are historic properties, 
historic property consultation is required and mitigation may be needed. 

- Flood Warning System 

Wherever properties remain in a flood-prone area, a flood warning system 
should be used in conjunction with other measures to reduce flood damage.  
A flood warning system may include monitoring of weather or stream 
conditions coupled with a projection of anticipated flood depths.  An alert 
or warning system may be included to notify floodplain occupants in time 
to protect property from damage, to evacuate the area, or both.  

- Floodproofing 

This measure applies to individual buildings.  It includes dikes for 
individual buildings, blocking off low-level entrances and windows, 
installing one-way valves in drains, strengthening walls and foundations, 
installing protective walls, elevating the building or contents to minimize 
flood losses, and other appropriate measures.  Individual buildings must be 
evaluated to determine if they are historic properties prior to floodproofing. 

- Floodplain and Wetland Acquisition 
-- Floodplain acquisition consists of purchasing residential and 

commercial properties that have been subjected to repeat flooding.   
-- Perpetual easements on floodplains and wetlands in undeveloped areas 

offer the opportunity to perpetuate, restore, and enhance the natural 
capability of wetlands and floodplains to retain excessive floodwaters.   

- Other Engineered Practice Measures  

Floodwater retarding structures, channel work, dikes, floodways, 
floodwater diversions, sediment basins, grade stabilization structures, 
stream bank stabilization, and other engineering practices are all commonly 
used practices for flood damage prevention.  These practices and their 
appropriate uses are described in the National Handbook of Conservation 
Practices (NHCP). 

(ii)  Watershed Protection 
• Watershed protection consists of onsite treatment of watershed natural 

resource concerns for the primary purpose of reducing offsite floodwater, 
erosion, sediment, and agriculture-related pollutants.  Watershed protection 
plans may include ecosystem restoration.  Any practice or combination of 
practices listed in the NHCP may be considered for inclusion in the systems 
of practices included in a watershed protection project plan.  Project 
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measures for watershed protection include land treatment practices installed 
to conserve and develop any of the following: 
- Soil 
- Water quality and quantity 
- Woodland 
- Fish and wildlife habitats 
- Energy 
- Recreation and scenic resources 

• The area needed to meet the 50-percent land treatment requirement cited in 
390-NWPM, Part 506, Subpart A, Section 500.3B(2), should be determined 
by measuring the land within a detention structure drainage area, not 
including the land under the structure itself or its retention reservoir.  Stream 
bank erosion within the drainage area should be considered and treated as 
part of the project action. 

• In the case of channels, land treatment should be provided that helps ensure a 
stable channel without excessive sediment accumulation.  Stream dynamics 
should be carefully considered in determining the amount and kind of land 
treatment needed.  The amount of land treatment needed to help ensure a 
stable channel should be considered an integral part of the channel measure. 

• Assistance for ecosystem restoration measures may be provided under this 
purpose. 

(iii)  Public Recreation 

Recreation measures include any practice that creates or improves a water 
resource or surrounding area for recreational purposes and the facilities needed to 
realize the recreational potential of the water area.  

(iv)  Public Fish and Wildlife 
• Public fish and wildlife measures include any practice that creates or 

improves a water resource or other area for fish and wildlife habitat and the 
associated facilities necessary for the intended use of the water resource for 
fish and wildlife.  Examples include, but are not limited to the following: 
- Water level control structures 
- Fish ladders and shelters 
- Marsh and pit development to provide fish pools in marshes 
- Breeding and nesting areas for migratory waterfowl, terrestrial and aquatic 
wildlife, amphibians and reptiles 

• Assistance for ecosystem restoration measures is also provided under this 
purpose. 

(v)  Agricultural Water Management 
• Drainage 

- Drainage projects include measures planned primarily to increase the 
efficiency of land use on farms or ranches by the rehabilitation and 
improvement of existing drainage systems or the construction of new 
drainage systems to serve cropland, woodland, and grassland.  Drainage is 
accomplished by lowering the water level in areas where naturally high 
water tables, normal precipitation, normal tidal action, seepage, or excess 
irrigation water limit agricultural production.  Drainage projects include 
measures planned for surface drainage, subsurface drainage, or both.  

- Surface drainage is the removal of excess water above the surface of the 
ground.  Subsurface drainage is the removal of excess ground water below 
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the surface. Such projects are in watershed or subwatershed areas composed 
partially or totally of lands that have been drained or are proposed to be 
drained.  The area may be a water problem area whose boundaries consist of 
artificial barriers that prevent the inflow of water originating outside of the 
area.  Drainage facilities are primarily for rural areas.  Measures for 
drainage could include, but are not limited to the following: 

--  Construction or rehabilitation of artificial channels 
--  Construction or rehabilitation of subsurface tile drains 
--  Restoration and improvement of natural channels 

- Drains may have gravity outlets or may convey drainage water to pumping 
plants for disposal. 

• Ground Water Recharge   
- Measures include recharge of ground water aquifers for use by rural 
communities, use by livestock, orchard and crop spraying, and similar 
agricultural uses. 

- Measures for ground water recharge could include, but are not limited to 
the following: 

--  Water supply reservoirs 
--  Water spreading systems 
--  Other measures to recharge groundwater 

• Irrigation 
- Projects to improve irrigation include measures planned primarily to 
increase the efficiency of water use on cropland, grassland, and woodland 
and to obtain the maximum practical benefits for existing investments in 
irrigation.  Such projects involve watershed or subwatershed areas 
composed partly or totally of lands irrigated or proposed to be irrigated.  
Project areas could be water problem areas whose boundaries might or 
might not coincide with surface drainage divides. 

- Land treatment practices are needed to ensure that the irrigation benefits are 
realized.  They include those needed for on-farm irrigation, those needed to 
reduce erosion and sedimentation of structural measures, and channels 
installed to supply irrigation water. 

- Measures for irrigation water conservation include, but are not limited to 
the following: 

--  Water supply reservoirs 
--  Diversion dams 
--  Pumping plants 
--  Sluices 
--  Land leveling 
--  Canal headworks 
--  Canal and laterals 
--  Main distribution system pipelines to convey project water to each  

farm unit or noncontiguous tract within a farm unit 
--  Canal lining and lining or sealing storage reservoirs 
--  Appurtenant sediment control and stabilization measures 
--  Measuring devices 
--  Other measures needed to conserve and efficiently use present and 

potential water supplies and to convey them to individual farms with 
the least practical loss 

• Agricultural Water Supply   
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- Agricultural water supply measures include those installed for the 
establishment of group water supplies primarily for agricultural use in rural 
areas.  This includes all uses of water in rural areas to meet the needs of 
households, farmsteads, or community facilities.  Rural areas are those areas 
where residents live on farms or in small towns where agriculture provides 
the primary employment base.  Rural areas include communities having a 
population of less than 50,000 according to the latest decennial census of 
the United States. 

- Project measures normally consist of measures to provide a dependable 
water supply to meet existing needs.  Measures include providing storage 
capacity in surface reservoirs, intake structures, and associated diversion 
works and transmission lines to a treatment plant.  Although treatment 
facilities and transmission lines from the treatment plant need to be 
considered in developing the proposal, they are considered nonproject 
(associated) measures.  

- Land treatment measures to protect and improve water quality should also 
be considered in the formulation of plans for developing agricultural water 
supplies. 

• Water Conservation 

Water conservation measures include those that increase the efficiency of use 
of agricultural water so that more is available for other uses. 

• Water Quality   

Water quality measures include those that reduce water quality impairments 
by trapping or reducing pollutants from primarily agricultural land, or that 
benefit agriculture.  

(vi)  Municipal and Industrial Water Supply 

There is no further guidance in the handbook corresponding to this section in the 
manual. 

(vii)  Water Quality Management 

There is no further guidance in the handbook corresponding to this section in the 
manual. 

(viii)  Watershed Structure Rehabilitation 

There is no further guidance in the handbook corresponding to this section in the 
manual. 

600.4  Project Scope 

A.  Maximum Watershed Size 

(1)  The maximum watershed size or subwatershed area authorized is 250,000 acres, in 
accordance with Public Law 83-566, Section 2.  Please note that the Public Law 83-
566 stipulates, if the Sponsoring Local Organization (SLO) so desires, a number of 
subwatersheds that are less than 250,000 acres in size may be planned together if they 
are component parts of a larger watershed.  Public Law 78-534 does not limit the size 
of the subwatersheds developed for the 11 authorized watersheds. 

(2)  A watershed area comprises all land and water within the confines of a drainage 
divide and must follow hydrologic boundaries.  In the case of irrigation or salinity 
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projects, the watershed boundary can be based on the irrigation problem area or 
subsurface hydrologic area, respectively.  A watershed area can comprise the land 
and water of two or more minor drainageways that are separate tributaries to a 
stream, artificial waterway, lake, or tidal area.  Areas from which water is brought in 
by diversion can be excluded from the watershed if these sources of water have no 
significant effect on the flood prevention and water management problems of the 
watershed area.  The watershed area should include all direct tributary drainageways 
and lands from which, after project installation, water and sediment could adversely 
affect proposed measures included in the plan, such as an irrigation or drainage canal, 
floodways, or floodwater retarding structures.  However, no single plan can be 
submitted for a watershed or subwatershed area exceeding 250,000 acres.  

(3)  If a plan calls for the Watershed Program’s contribution to construction costs to 
exceed $5 million, it must be approved by the appropriate Senate and House of 
Representatives committees (Public Law 83-566, Section 2).   

B.  Maximum Structure Size 

(1)  The reservoir capacity is limited by the single-structure size—no more than 12,500 
acre-feet of floodwater detention capacity or no more than 25,000 acre-feet of total 
capacity may be included in the plan.  Total capacity is defined as the total volume of 
space available for water and sediment upstream of a dam below the elevation at 
which discharge begins in the primary auxiliary spillway.  Plans with a single-
structure capacity exceeding 2,500 acre-feet must be submitted to the appropriate 
Senate and House of Representatives committees for approval.  Public Law 78-534 
does not limit the reservoir capacity developed for the 11 authorized watersheds. 

(2)  The Public Law 83-566 limits the floodwater detention capacity to 12,500 acre-feet 
between the principal spillway and the crest of the auxiliary spillway.  For a 
multipurpose structure, the total capacity is limited to 25,000 acre-feet.  The structure 
may include 2,500 acre-feet for sediment storage, 5,000 acre-feet for recreation, 
7,500 acre-feet for water supply and 10,000 acre-feet for floodwater detention for a 
total capacity to 25,000 acre-feet.  Public Law 83-566 sets two separate limiting 
criteria for single-structure capacity. 

C.  Economic Analysis 

(1)  Economic and Environmental Principles and Guidelines for Water and Related Land 
Resources Implementation Studies (P&G) are cited in the NWPM, and will be used 
to formulate and evaluate all water resources projects.  The principles are intended to 
ensure proper and consistent planning by Federal agencies in the formulation and 
evaluation of water and related land resources implementation studies.  The 
guidelines (chapter I of P&G) establish the procedures for use in water resource 
planning and implement the principles. 

(2)  Benefits and costs are estimated using the best current techniques and are calculated 
accurately, consistently, and in compliance with P&G and other economic evaluation 
requirements.  These National Economic Development (NED) procedures are found 
in chapter II of P&G. 

D.  Recreation Development Limitations 

(1)  Pursuant to specific language in the Public Law 83-566 Section 4(1b), recreational 
development can only be provided to the extent that is demonstrated by need.  
Therefore, recreational development plans must take into account the anticipated use 
(measured in user-days), and existing regional outdoor water-based recreational 
developments. 
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(2)  P&G Chapter II, Section VIII, provides detailed guidance on procedures that can be 
used to evaluate the demand and potential use for recreational measures in a project.  
This information can be used as part of the economic evaluation of the project.  
Although P&G provides guidance on how to assign economic values to user days, 
other publications, studies, websites, etc. dealing with the value of recreational 
development can also be used as part of the economic evaluation.  However, be sure 
the information in such materials is actually applicable to the location and attributes 
of the designated project area. 

(3)  The improvement must be available to the general public (not limited to certain 
classes or organized groups) unless the improvement is for fish and wildlife 
propagation, preservation, or protection.  This includes real property rights that 
guarantee public access to the entire reservoir area and access corridors to one or 
more locations on the reservoir perimeter of adequate width and quality to safely 
accommodate public use of the site.  It also includes real property rights to provide 
space for parking areas and sanitary or other facilities needed to accommodate the 
public.  

(4)  Adequate sanitary facilities should be provided to serve the public use contemplated.   
If public use is not contemplated, adequate provisions should be made to exclude the 
public, if necessary, to prevent the creation of unsanitary conditions.  The provisions 
for water pollution control set forth in Executive Orders 11507 and 11514 must be 
satisfied. In the absence of adequate local standards, those recommended in the 
Department of Health and Human Service’s Publication (HSM) 72-10009, 
Environmental Health Practices in Recreational Areas, will be used as a guide for 
planning, design, operation, and maintenance.  

(5)  Areas developed as recreational facilities for which Federal cost sharing is provided 
must be designed and constructed to ensure accessibility and usability by individuals 
with disabilities in accordance with 36 CFR Part 1195, the Architectural Barriers Act 
(Public Law 90-480); the Americans with Disabilities Act of 1990, as amended; and 
the Accessibility Guidelines for Outdoor Developed Areas.  Facilities and elements 
such as visitor centers, parking lots, plumbed toilets and bathing facilities, drinking 
fountains, recreational boating facilities, and fishing piers and platforms must comply 
with the Architectural Barriers Act Accessibility Guidelines issued in 2004. 

E.  Water Quality Management Reservoir Storage Limitations 

There is no further guidance in the handbook corresponding to this section in the manual.  
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Part 600 – Watershed Program Management 

Subpart B – Responsible Parties 

600.10  NRCS Responsibilities 

A.  NRCS State Responsibilities 

Title 390, National Watershed Program Manual (NWPM), Part 500, Subpart B, Section 
500.10, outlines NRCS responsibilities for Watershed Program management.  The State 
Conservationist (STC) provides oversight for plan development in accordance with the 
plan of work (POW).  The POW is to be used throughout the plan development to 
schedule and coordinate planning activities and to monitor progress.  If project objectives 
change, unforeseen problems or delays arise, or opportunities to accelerate completion of 
the process occur, the POW should be revised.  

(i)  Adherence to State and Federal Requirements 
• Public Law 83-566 projects are local projects installed with Federal 

assistance, not Federal projects, and are exempt from the provisions of the 
Fish and Wildlife Coordination Act (FWCA).  However, Public Law 85-624, 
which contained the 1958 amendments to the FWCA, also added section 12 
to Public Law 83-566.  Section 12 (16 U.S.C. Section 1008) applies the 
principles of the FWCA to the Public Law 83-566 program.  The U.S. Fish 
and Wildlife Service (FWS) should be invited to carry out surveys and 
investigations and to prepare a report with recommendations concerning the 
conservation and development of wildlife resources.  The report should 
include technical and economically feasible works of improvement for 
wildlife. 

• With the concurrence of the project sponsors the FWS may also be invited to 
assist with the preparation of a watershed plan that meets the sponsors’ goals.  
If components of the report are incorporated into the final plan, the FWS may 
request that the initial report accompany the plan when funding authorization 
is requested from the Chief of the NRCS or when the plan is submitted to 
Congress for approval. 

(ii)  Watershed Program Information Assistance 

The NRCS should take all reasonable actions to ensure that sponsoring local 
organizations (SLOs) understand the responsibilities and obligations expected of 
them.  Specifically, SLOs must be willing and able to carry out short-term and 
long-term financial commitments regarding non-cost-share obligations (for 
example—land rights acquisition, permits, licenses, operation and maintenance, 
etc.).  Regarding long-term commitments (for example, operation and 
maintenance of structural components for 50-100 years), NRCS should take all 
reasonable actions to ensure that SLOs understand their responsibilities as 
outlined in the operation and maintenance (O&M) agreement.  Specifically, the 
SLO responsible for funding should understand and be aware of the affect such 
long-term funding commitments will have on parties responsible for funding of 
non-cost-share obligations in the future. 

(iii)  Preparation of the Watershed Project Plan 
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• The NRCS has leadership responsibility for providing technical assistance to 
the SLO.  As part of this responsibility, NRCS coordinates input of other 
agencies and groups in the formulation of the plan.  The U.S. Forest Service 
has coordination responsibility for the forestland part of the plan. 

• The NRCS ensures compliance with the National Environmental Policy Act 
of 1969 (NEPA).  The STC is the responsible Federal official who ensures 
that the watershed Plan-EIS or Plan-EA complies with NEPA.  Chapter III of 
the P&G contains procedures to establish the process for identifying 
environmental quality (EQ) problems.  The procedures are intended to aid in 
complying with NEPA requirements. 

• The NRCS ensures compliance with the National Historic Preservation Act 
(NHPA) of 1966, as amended.  The STC is the responsible Federal official 
who ensures that the watershed Plan-EIS or Plan-EA complies with NHPA.  
This includes a nation-to-nation consultation with Tribal governments 
regarding cultural resources, sacred, and cultural sites.   

• The NRCS ensures compliance and consultation with Tribal Governments in 
regard to natural and other resource concerns in accordance with Executive 
Order 13007, Executive Order 13175, Secretarial Order 3206, and 
Presidential Memoranda (April 29, 1994 and November 5, 2009).  

• All planning efforts by NRCS and the SLO should include well-publicized 
public meetings to obtain public input and views on the project (see Title 
390, National Watershed Program Handbook (NWPH), Part 601, Subpart C, 
Section 601.24, for more information on public participation). 

(iv)  Implementation Assistance 

To ensure fund integrity, technical assistance (TA) should not be charged to a 
project unless funds have been allocated in the Program Operations Information 
Tracking System (POINTS). 

(v)  Real Property Rights Work Maps 

Acquisition of real property is a major step in project implementation.  Because 
real property acquisition is one of the most important responsibilities of the SLO, 
NRCS should develop real property work maps using the most accurate 
information possible.  Work maps should be prepared in close communication 
with the SLO, giving attention to detail and followup as needed. 

(vi)  Operation and Maintenance Assistance 

Field personnel should review the O&M agreement with the SLO as outlined in 
the agreement or at a predetermined frequency determined by State policy.  
NRCS should assist the SLO in completing inspection reports, if so requested. 

B.  NRCS National Headquarters Responsibilities 

See 390-NWPM, Part 500, Subpart B, Section 500.10 B, for NRCS National 
Headquarters’ responsibilities.  There is no further guidance in the handbook 
corresponding to this section in the manual.  

600.11  Sponsor Responsibilities 

See 390-NWPM, Part 500, Subpart B, Section 500.11, for SLO responsibilities.  There is no 
further guidance in the handbook corresponding to this section in the manual. 
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Part 600 – Watershed Program Management 

Subpart C – Application for Assistance 

600.20  Request for NRCS Planning Assistance  

A.  To develop a watershed project plan in the Watershed Program under either Public Law 
83-566 or Public Law 78-534, a request for NRCS planning assistance is required.  The 
request for planning assistance and authorization is supported by the following: 

(1)  Preliminary investigation report indicating project feasibility  
(2)  Valid application (Standard Form (SF)-424, “Application for Federal Assistance”) 

B.  An application covering a watershed including non-Federal land in two or more States 
must be submitted to the designated State agencies and the single point of contact for Federal 
assistance of each State concerned.  The application will be processed in accordance with 
arrangements mutually satisfactory to the concerned State Conservationists (STCs) and the 
designated State agencies.  

C.  An amendment to the application should be submitted in the same manner as the original 
application.  The SLO can be officially added or dropped by an amended application.  This 
can also be accomplished when a watershed plan is prepared by a supplement thereto.  Unless 
a change in SLO will affect a watershed’s priority rating, there is generally no advantage to 
using an amended application to reflect only a change in sponsorship.  Changes that only 
modify or supplement the information in the application can be handled by correspondence. 
Amendments to the application are used primarily to change the size of the area considered 
by adding or deleting part of the watershed area.  The SLO should send a letter to the STC, 
through the designated State agency, stating what the change consists of and why it is needed.  

D.  Title 390, National Watershed Program Manual (NWPM), Part 500, Subpart C, describes 
the policy and process for an SLO to request an authorization to develop a watershed project 
plan, including an environmental assessment (EA) or environmental impact statement (EIS), 
that is to be implemented under the Watershed Program. 

600.21  Planning Authorization  

There is no further guidance in the handbook corresponding to this section in the manual. 

600.22  Amendment to an Application 

There is no further guidance in the handbook corresponding to this section in the manual. 
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Part 600 – Watershed Program Management 

Subpart D – Program Administrative Requirements 

600.30  Civil Rights 

A.  The requirement of nondisparate delivery of services goes beyond the requirements of the 
Civil Rights Act.  It also relates to Executive Order 12898, which was issued February 11, 
1994.  This Executive order outlines the requirements for environmental justice.  The key 
parts of this Executive order are as follows:  

(1)  Provide all populations an opportunity to comment before decisions are rendered on a 
proposed Federal action. 

(2)  All populations are allowed to share in the benefits of the proposed action. 
(3)  No population is to be disproportionately affected in a severely adverse manner. 

B.  The specific populations of concern are the following: 

(1)  Minorities 
(2)  Low income 
(3)  Indian Tribes 

C.  If any of the specific populations mentioned above exist in the affected project area, 
which includes downstream offsite populations, the “Public Participation” section of a plan 
should document efforts to include the above-mentioned populations in the planning process. 

D.  See Title 390, National Watershed Program Manual (NWPM), Part 500, Subpart D, 
Section 500.30, for a general description of civil rights.  

600.31  Administrative Record Requirement 

A.  The administrative record is vital for reference throughout the development, review, 
installation, and operation and maintenance phases of a watershed project.  This file provides 
a comprehensive administrative record of pertinent facts, observations, computations, 
procedures, assumptions, expert opinion, and rationale used in reaching planning and 
implementation decisions.  The administrative file should be organized and usable by staff 
disciplines involved in plan development and others.  It should be organized into logical 
sections for each principal environmental concern or by discipline where appropriate, and it 
should be indexed for ease of reference.  Sections should include narrative, data, charts, 
maps, and computations, arranged in a sequence consistent with the steps of planning so that 
the documentation leads to a clear understanding of the study, the methodology used, and the 
conclusions reached. 

B.  The goal for a good administrative record is to reflect what the agency did and why it did 
what it did.  It should reflect the process the agency used to arrive at its decision as well as 
what the decision was.  It should reflect factors that support the decision, and should reflect 
factors that are contrary to the decision and how the agency handled them.  

C.  Public participation activities and publicly releasable information should be documented 
in their own file so that the requirement for a reviewable record is met.  The reviewable 
record can be a subset of the information contained in the administrative record.  The terms 
“reviewable record” and “administrative record” are defined further in the glossary.  
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D.  The administrative record includes documents of all types—papers, studies, data, 
references, maps, correspondence, computer runs, etc.—in all formats—paper, hard drive, 
floppy disk, magnetic tape, etc.—that supports the decisionmaking process.  This is the 
agency’s collection of the evidence that proves that decisionmakers understood the law 
applying to the decision, considered all the relevant factors, and made a reasoned decision. 

E.  The administrative record also goes by other names—analysis file, project file, etc. 
Normally, the entire administrative record (or an index of it) is filed with the court when there 
is litigation.  Legal positions taken by both sides are based on what is in—or missing from—
the administrative record.  The general rule is that an administrative record, which should be 
considered to be the support for the decision at the time the decision was made, may not be 
supplemented by either side once it is compiled and filed with a court.  However, the court 
often admits explanatory material offered by both sides in the form of affidavits or other 
additional documentation.  

F.  The biggest mistake for an administrative record is omission.  The most common omission 
is failure to explain action.  When the basis for decisions is not explicitly disclosed by the 
agency, the court is free to draw its own conclusions.  When a particular law or regulation 
requires the consideration of specific factors, the administrative record must reflect those 
factors and how they were considered.  Omission of a single factor can be fatal to a decision.  

600.32  Federal Laws, Regulations, Executive Orders, Other Authorities  

There is no further guidance in the handbook corresponding to this section in the manual. 
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Part 600 – Watershed Program Management 

Subpart E – Program Cost Sharing 

600.40  Cost-Share Authority 

See Title 390, National Watershed Program Manual (NWPM), Part 500, Subpart E, Section 
500.40, for cost sharing authorized by Public Law 83-566. 

600.41  Cost-Share Policy  

A.  Cost-share rates depend on the type of measure and the purpose to which the cost is 
allocated (see 390-NWPM, Figures 500-E1 and 500-E2, for a summary of cost-sharing 
provisions). 

B.  When watershed projects contain multiple purposes, Public Law 83-566, as amended, 
authorizes the Secretary “to make allocations of costs to the various purposes, and to show 
the basis of such allocations and to determine whether benefits exceed costs.” NRCS national 
policy directs that when allocating total project financial costs among the purposes served by 
the project or plan, “separable costs will be assigned to their respective purposes, and all joint 
costs will be allocated to purposes for which the project was formulated.” 

C.  In evaluating multipurpose projects, it is necessary to allocate costs to the appropriate 
purpose because pricing and cost-sharing rates vary among purposes.  NRCS utilizes a 
procedure called the “Separable Cost-Remaining Benefit” (SCRB) method.  The primary 
reference is P&G Chapter 1, Section IX, 1.9.1.  Additional information on cost allocation 
may be found in Title 200, Natural Resource Economics Handbook, Part 611 “Water 
Resources Handbook for Economics.” 

D.  The procedure uses several cost estimates.  The alternative cost for a purpose is the cost 
of a single-purpose measure that achieves the same benefits.  The separable cost for a purpose 
is the difference between the cost of the multipurpose measure and the cost of a measure with 
that purpose omitted.  The joint cost is the cost of the multipurpose measure minus the sum of 
the separable costs for all purposes.  (For examples see the following exhibits: Title 390, 
National Watershed Program Handbook (NWPH), Part 606, Subpart A, Section 606.0, 
Section 606.1 for SCRB cost by purpose, Section 606.2 for SCRB cost allocation, and 
Section 606.3 for an example of a cost allocation and cost sharing summary.)   

E.  For example, in order to perform a cost allocation for a multipurpose structure that 
includes flood prevention, recreation, and agricultural water supply, it is necessary to design 
and compute seven cost estimates with varying purposes, as shown in 390-NWPH, Part 606, 
Subpart A, Section 606.0 (this handbook). 

(1)  Flood prevention (single purpose) 
(2)  Recreation (single purpose) 
(3)  Agricultural water supply (single purpose) 
(4)  Flood prevention and recreation (agricultural water supply excluded) 
(5)  Flood prevention and agricultural water supply (recreation excluded) 
(6)  Agricultural water supply and recreation (flood prevention excluded) 
(7)  Multiple purpose (includes flood prevention, recreation, and agricultural water 

supply) 
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F.  Sediment storage in a multipurpose structure is considered joint use storage when 
allocating joint costs by the use of facilities option stated in section 1.9.3(b) of the P&G.  The 
designated storage capacity for a specific purpose is used to determine its proportional use of 
the facility.  

G.  Mitigation costs are separated into the cost of the feature and the cost of land components.   
The cost of the land is a real property rights cost, while all other costs are construction costs.   
Mitigation costs are calculated when determining the cost of the multipurpose structure, the 
cost of the structures used to estimate separable costs, and the cost of the single-purpose 
measure used to determine alternative cost estimates.  

H.  The single-purpose measure used to determine the alternative cost for a purpose does not 
need to be physically located at the site of the multipurpose structure.  

I.  Estimates of the National Economic Development (NED) benefits for each purpose are 
also needed. 

J.  After these costs and benefits have been calculated, the procedure is as follows: 

(1)  For each purpose, compare the benefits and alternative costs and choose the lesser of 
the two. 

(2)  For each purpose, subtract the separable cost from the lesser of the two.  The 
difference is called the remaining benefits. 

(3)  Allocate the joint costs to purposes in proportion to the remaining benefits. 
(4)  The cost allocated to each purpose is the sum of the separable cost and the allocated 

joint cost. 

K.  For multiple-purpose flood prevention-drainage channels, the cost allocation will be 50-
50 in all instances in accordance with P&G Section 2.3.8(c). 

L.  Cost sharing is available when installing watershed protection measures on Federal land 
for Public Law 78-534 projects:  “Financial assistance available differs only in that program 
funds may be used for the purchase of land rights for single-purpose flood prevention 
structures and installing land treatment on Federal lands” (7 CFR Section 622.3(c)). 

600.42  Cost-Share Rates for Watershed Program Projects 

A.  Wetland and Floodplain Conservation Easements 

(1)  The cost-share rate for easement acquisition may range from 50 to 100 percent but 
should be consistent with other Federal programs within the State. 

(2)  Flood-prone lands in developed areas may be acquired with program cost-share 
assistance.  Developed land is defined as areas that have existing residential 
development, commercial development, or both.  Land that has been improved for 
urban use with existing streets, sewers, and waterlines, or where local authorities 
have granted permits for such improvements before applying for assistance under 
Public Law 83-566, is considered developed land. 

(3)  Perpetual easements on floodplains and wetlands in undeveloped areas may be 
acquired with program cost-share assistance to perpetuate, restore, and enhance the 
natural capability of wetlands and floodplains to retain excessive floodwaters.  

(4)  Tracts of land acquired as a measure may be used for public benefit, such as 
recreation and fish and wildlife habitat preservation. Such land should be acquired by 
fee title or perpetual easement.  Facilities for public use on this land may be eligible 
for Federal cost sharing if they are consistent with existing program requirements.  
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(5)  Easements to be acquired by the SLO should take into consideration the fair market 
value of the land.  The fair market value of the land should be determined by 
appraisal or an area-wide market analysis or survey.  Reports from universities or 
other reputable sources can be used to obtain market analysis or surveys.  The 
purpose of the areawide market analysis or survey is to establish a firm market value 
of easements in a defined area.  The easement value should not exceed the value of 
the land.  Only in extremely rare circumstances would the fair market value of the 
land be appropriate compensation for the easement. 

B.  Mitigation for Fish and Wildlife Habitat Losses 

(1)  The cost-share rate for mitigation of fish and wildlife habitat losses may range from 0 
to 50 percent but should be consistent with other Federal programs within the State. 

(2)  The cost-share for the installation cost of the mitigation should be the same as the 
cost share of the Public Law 83-566 project purpose requiring the mitigation.  

(3)  Contingent on approval by the U.S. Army Corps of Engineers (USACE), NRCS may 
help the SLO investigate the possibility of purchasing credits from authorized 
mitigation banks in lieu of or in combination with other options as compensatory 
mitigation for unavoidable adverse impacts to waters of the United States due to 
project activities. 

C.  Flood Damage Reduction 

(1)  The Watershed Program funds provide 100 percent of construction and engineering 
costs for works of improvement for flood damage reduction in accordance with 16 
U.S.C. Section 1004.  “All of the cost of installing any portion of such works 
applicable to other purposes except that any part of the construction cost (including 
engineering costs) applicable to flood prevention and features relating thereto shall be 
borne by the Federal Government and paid for by the Secretary out of funds 
appropriated for the purposes of this chapter.” 

(2)  In accordance with 16 U.S.C. Section 1004, no cost sharing is available to acquire 
land, easements or rights-of-way needed in connection with works of improvement 
for this purpose, except for acquisition of wetland or floodplain conservation 
easements and Public Law 78-534 projects.  “The Secretary shall require as a 
condition to providing Federal assistance for the installation of works of 
improvement that local organizations shall – (1) acquire, or with respect to interests 
in land to be acquired by condemnation provide assurances satisfactory to the 
Secretary that they will acquire, without cost to the Federal Government from funds 
appropriated for the purposes of this chapter, such land, easements, or rights-of-way 
as will be needed in connection with works of improvement installed with Federal 
assistance.”  Financial assistance for Public Law 78-534 subwatershed plans land 
rights differ from Public Law 83-566.  “Financial assistance available differs only in 
that program funds may be used for the purchase of land rights for single-purpose 
flood prevention structures and installing land treatment on Federal lands”(see 7 CFR 
Section 622.3(c)). 

(3)  Actual repositioning and related costs are based on replacement in kind and are 
eligible for cost sharing.  This is a National Economic Development (NED) cost to be 
used in benefit-cost comparisons. Costs of measures taken to allow the relocated 
property to meet decent, safe, and sanitary requirements are eligible for cost sharing 
at the relocation cost-share rate, but are not to be included as an NED cost.  The cost 
of additional improvements beyond decent, safe, and sanitary requirements is a 
nonproject cost, and is ineligible for assistance under the Public Law 83-566.  
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(4)  Effective forecasting and warning systems are supported by an evacuation and 
emergency action plan.  Federal cost-sharing assistance could include such items as 
design of the system, stream and rain gauges, the communications network, and the 
warning system.  Costs of monitoring the flood warning system, training personnel, 
and testing must be included as part of operation and maintenance.  Systems 
receiving assistance from another Federal agency are excluded from cost sharing.  

(5)  New storm and sanitary sewers, or relocations and changes to existing sewer 
facilities, in urban or built-up areas are the responsibility of the sponsor.  Public Law 
83-566 cost share is not available for these features.  Storm sewers include facilities 
for the collection and conveyance of urban runoff to outlets in natural drainageways 
or channels.  However, this restriction does not apply to measures to improve natural 
drainageways or channels to prevent significant flood damage to existing developed 
property.  Such measures are not considered to be storm sewers and are, therefore, 
eligible for assistance.  

(6)  Cost sharing for all flood protection measures will be 100 percent, as required by 
Public Law 83-566.  This includes both nonstructural and structural flood protection 
measures. 

D.  Watershed Protection 

(1)  Federal funding assistance must not exceed the rate of assistance or funding limits to 
program participants for similar practices under other existing national programs, in 
accordance with 16 U.S.C. Section 1003.  “The portion of such costs, including labor, 
to be shared shall be that part which the Secretary determines is appropriate and in 
the public interest for the carrying out of the practices and measures set forth in the 
agreement, except that the Federal assistance shall not exceed the rate of assistance 
for similar practices and measures under existing national programs.”   

(2)  The watershed plan should describe the system of practices included in the selected 
plan and designate those eligible for cost sharing.  Watershed Program financial 
assistance (cost sharing) is limited to the installation of enduring practices planned 
for the primary purpose of addressing public (offsite) problems.  Enduring practices 
are practices that, when properly installed and maintained, remain on the land and 
continue to function without reconstruction or reestablishment for a minimum of 5 
years.  They may need to be supplemented with management practices.  

(3)  All practices needed to ensure that the selected system of practices will function and 
produce the projected benefits must be included in the cost estimates and long-term 
contracts.  This includes practices for which financial assistance is not provided.  

(4)  Systems of practices other than the system in the selected plan may be cost shared if 
the alternative system of practices will achieve the same or greater results.  The 
Public Law 83-566 cost sharing will be limited by the lesser of the cost-sharing 
percentage established for the practices in the recommended plan, or the cost-share 
amount that would have been received if the recommended system were installed.  

(5)  The cost of accelerated technical assistance needed to install the recommended 
system of practices may be provided by NRCS without charge to the land user. 
Project administration costs will be borne by the party that incurs them.  

(6)  Any supplementary funds needed to install and maintain practices on Federal land 
will be sought by the land-administering agency through its usual budgetary process. 

E.  Public Fish and Wildlife or Public Recreation Development 

(1)  Recreation facilities are eligible for Public Law 83-566 assistance if they are part of a 
project development.  Only those facilities to be owned, operated, and maintained by 
the SLO are eligible for cost sharing.  This includes parking areas and the sanitary or 
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other facilities needed to accommodate the public.  Landscaping and other vegetative 
treatment measures to preserve and protect the area of use by people or fish and 
wildlife also are eligible.  

(2)  The SLO contribution can be from any non-Public Law 83-566 source.  Also, Public 
Law 83-566 does not prohibit the use of other Federal funds for that part that is not 
Public Law 83-566 share. 

F.  Agricultural Water Management 

(1)  Agricultural Water Management measures benefit communities or multiple land 
users, and are contracted with public sponsors using Federal contracts or project 
agreements.   

(2)  The maximum cost-share rate is 75 percent.  There may be agricultural water 
management purposes (for example, water conservation) where individuals receive a 
lower cost-share rate under Watershed Protection or other Federal programs.  In that 
case, the agricultural water management cost-share rate for a water conservation 
measure would be the lower cost-share rate.  The intent is to have similar rates so as 
to conform to Public Law 83-566 Section 4(2)(A) which requires the rate to be a 
proportionate share, as determined by the Secretary to be equitable in consideration 
of national needs and assistance authorized for similar purposes under other Federal 
programs. 

G. Municipal and Industrial Waters Supply 

There is no further guidance in the handbook corresponding to this section in the manual. 

H.  Water Quality Management 

There is no further guidance in the handbook corresponding to this section in the manual. 

I.  Watershed Structure Rehabilitation 

The Public Law 83-566 states that Federal funds for the rehabilitation projects “shall be 
equal to 65 percent of the total rehabilitation project costs.”  The law also restricts 
funding to 100 percent of the actual construction costs.  The sponsors are responsible for 
the costs of resource rights and permits.  The cost-share percentage may not necessarily 
equal 65 percent of the total rehabilitation costs because of the restrictions in the law. 

600.43  Relocation Payments 

Actual repositioning and related costs should be based on replacement in-kind and are 
eligible for cost sharing.  This is a NED cost to be used in benefit-cost comparisons.  Costs of 
measures taken to allow the relocated property to meet decent, safe, and sanitary 
requirements are eligible for cost sharing at the relocation cost-share rate, but are not to be 
included as a NED cost.  The cost of additional improvements beyond decent, safe, and 
sanitary requirements is a nonproject cost ineligible for assistance under the Public Law 83-
566. 

(390-600-H, 2nd Ed., Apr 2014) 
600.E-5 



Title 390 – National Watershed Program Handbook 

Part 601 – Development of Watershed Project Plans 

Subpart A – Background 

601.0  Preparation of the Watershed Project Plan 

NRCS has leadership responsibility for providing technical assistance to the SLO.  As part of 
this responsibility, NRCS may coordinate input from other agencies and groups in the 
formulation of the plan.  The U.S. Forest Service (FS) has coordination responsibility for the 
“National Forest” portion of a watershed project plan.  Forest Service and NRCS (formerly 
Soil Conservation Service) entered into a memorandum of understanding (MOU) in 1992; the 
MOU is included in Title 390, National Watershed Programs Handbook (NWPH), Part 606, 
Subpart B, Section 606.10 (this handbook).   

601.1  Compliance With the National Environmental Policy Act  

A.  The National Environmental Policy Act (NEPA) requires NRCS, where NRCS has 
control or responsibility over the action, to analyze the environmental impacts of such actions 
and make the analysis available to the public before decisions are made and actions are taken 
unless the action is categorically excluded.  The analysis and finding begins by conducting an 
environmental evaluation to determine whether an EA and finding of no significant impact 
(FONSI), an EIS and record of decision (ROD), or a categorical exclusion is the appropriate 
form of documentation.  Specific conditions that require certain documentation are prescribed 
in 7 CFR Sections 650.6 to 650.8.  Categorically excluded actions for NRCS may be found at 
7 CFR Section 650.6.  Note that before a categorical exclusion is valid, any action carried out 
under it must be reviewed for extraordinary circumstances, in accordance with the criteria in 
40 CFR Section 1508.27, and found not to be significant. 

B.  NRCS regulations for complying with NEPA may be found in 7 CFR Section 650.  
Further guidance for complying with NEPA requirements is found in the Title 160, National 
Environmental Compliance Handbook (NECH), Part 610. 

601.2  Consultation 

A.  The following table lists the resource concerns or regulation and the appropriate 
consulting entity that may require consultation: 

Figure 601-A1 

Resource Concern / Regulation Consulting Entity 

Air Quality EPA Office of Air and Radiation 

Water Quality State water quality regulatory 
agency/EPA Office of Water 

Cultural Resources (Historic Properties) SHPO/THPO/Federally recognized Tribe 

Costal Zones State Coastal Zone Program Office 
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B.  Consultations are tied to the Federal action and are the responsibility of the lead Federal 
agency (NRCS in most cases) regardless of partners, cooperating entities, or the sponsors 
involved.  NRCS may delegate consultations to third-party contractors or other entities 
(except for historic property consultation), but NRCS remains the responsible party for 
conducting the consultation. 

C.  Any foreseen consultations should be initiated as early as possible as they often have a 
bearing on the formulation of alternatives, costs, and any needed mitigation.  For these 
reasons, final decisions, such as the choice of alternatives, should not be made until all 
necessary consultations are complete. 

601.3  Cooperating Agencies 

A.  If a Federal, State, or Tribal agency or government has special expertise or jurisdiction by 
law (such as permitting authority) over an action being proposed, these agencies and Tribes 
will be invited in writing to be cooperating agencies in the development of an NRCS Plan-EA 
or Plan-EIS. 

B.  Cooperating agency status is a major component of agency stakeholder involvement that 
neither enlarges nor diminishes the decisionmaking authority of any agency involved in the 
NEPA process. 

C.  The benefits of enhanced cooperating agency participation in the planning of watershed 
projects include:  disclosing relevant information early in the analytical process; applying 
available technical expertise and staff support; avoiding duplication with other Federal, State, 
Tribal and local procedures; and establishing a mechanism for addressing intergovernmental 
issues.  Other benefits of enhanced cooperating agency participation include fostering intra- 
and intergovernmental trust (for example, partnerships at the community level) and a 
common understanding and appreciation for various governmental roles in the regulatory 
processes, as well as enhancing agencies’ ability to adopt environmental documents. 

D.  In order to ensure that project planning and formulation proceeds efficiently, cooperating 
agencies should be included in the development of plans of work to set time limits, identify 
milestones, assign responsibilities for analysis and documentation, specify the scope and 
detail of the cooperating agency’s contribution, and establish other appropriate ground rules 
to address issues, such as availability of predecisional information. 

Endangered and Threatened Species USFWS/NMFS 

Essential Fish Habitat NMFS 

Tribal Interests Affected  Tribal Government 

Waters of the United States, Including 
Wetlands 

USACE 

Wild and Scenic Rivers NPS 

(390-601-H, 2nd Ed., Apr 2014) 
601.A-2 



Title 390 – National Watershed Program Handbook 

Part 601 – Development of Watershed Project Plans 

Subpart B – Project Plan Requirements 

601.10  Planning Standards and Criteria 

A.  NRCS National Planning Procedures Handbook (NPPH) 

The NPPH provides guidance in the planning aspects of NRCS technical assistance for 
all programs.   

B.  NRCS Field Office Technical Guide (FOTG) 

The FOTG provides resource information that is helpful in planning.  It provides “Quality 
Criteria and Guidelines” for the development of conservation systems.  The practice 
standards provide direction during project planning and implementation.  The 
“Conservation Practice Physical Effects” component provides a method to evaluate 
alternative conservation systems. 

C.  Principles and Guidelines (P&G) 

Economic and Environmental Principles and Guidelines for Water and Related Land 
Resources Implementation Studies (P&G) was prepared by the President’s Water 
Resources Council to facilitate a consistent format for water resources project plans to be 
funded with Federal dollars.  P&G also provides guidance for the development of a NED 
plan, which is required for all water resource plans.   

D.  Channel Modification Guidelines 

The Channel Modification Guidelines provide policy on channel modifications and the 
coordination requirements between the U.S. Fish and Wildlife Service and NRCS during 
the planning process.  These guidelines are found in Title 190, General Manual (GM), 
Part 410, Subpart B, Sections 410.27 and 410.28. 

601.11  Water Resource Projects 

A.  Water Resource Projects 

Many traditional NRCS watershed projects qualify as water resource projects.  These 
projects identify monetary benefits.  If the project involves financial assistance for a 
reservoir larger than a farm pond, it probably qualifies as a water resource project.  For 
these watershed projects the P&G is utilized to develop the NED plan. 

B.  Non-Water-Resource Projects 

Many types of projects qualify as non-water-resource projects.  Projects with 
nonmonetary benefits may qualify.  Projects for watershed protection to address soil 
erosion, water quality, water conservation, fish and wildlife habitat restoration, ecosystem 
restoration and energy conservation usually qualify as non-water-resource projects.  
Projects may address ground water as well as surface water quality.  The NED plan 
development is not required for non-water-resource projects.  The recommended plan 
should be the least costly environmentally acceptable method of achieving the agreed 
upon level of protection.  Locally implemented projects, without Federal financial 
assistance, also qualify as non-water-resource projects. 
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601.12  Plan Formulation  

A.  Alternatives  

(1)  Practical systematic procedures for formulating alternatives are discussed in the 
NPPH.  The procedure used will be described in the plan.   

(2)  Ensure that all necessary conservation practices are included in each alternative so 
that it will function as planned and produce the effects intended. Interdependent 
practices should be treated as one practice.   

(3)  Develop alternatives using incremental analysis, to allow the project sponsors to 
understand the impact of an added increment of treatment in terms of economics, 
environmental effects, and project costs. 

(4)  Estimate the expected land user participation for each alternative plan that includes 
long-term contracts with land users whose participation is voluntary.  Participation 
rates are used to determine the total costs and benefits of the alternatives.  
Participation rates should be developed through the public participation process and 
documented in the plan.   

(5)  The analysis of alternatives should not include significant changes in cropping 
sequence or land use conversion (except on class VI through VIII cropland) unless it 
has been determined that the changes will most likely take place.  

(6)  The analysis of alternatives includes the effects on each of the concerns identified 
during scoping.  This can be accomplished by computing the change from the current 
condition to the resource indicator chosen for the particular concern.   

(7)  The analysis of alternatives includes all costs, including operation, maintenance, and 
replacement, expected to be incurred over the period of analysis.  

(8)  Water resource projects are developed utilizing the P&G.  The P&G states that, “The 
Federal objective of water and related land resources project planning is to contribute 
to national economic development consistent with protecting the Nation’s 
environment, pursuant to national environmental statutes, applicable executive 
orders, and other Federal planning requirements” (P&G, Principles Section 2). 

(9)  During the planning of a water resource project, an alternative that reasonably 
maximizes net national economic development benefits, consistent with the Federal 
objective, is to be formulated.  The NED account identified in P&G is used to 
determine which alternative reasonably maximizes net national economic 
development benefits.  This plan is to be identified as the NED plan (P&G, 
Guidelines Section 1.6.3).  The NED plan is to be selected unless the Secretary of a 
Department or head of an independent agency grants an exception when there is 
some overriding reason for selecting another alternative based upon other Federal, 
State, local or international concerns (P&G, Guidelines Section 1.10.2(a)). 

(10)  When planning a non-water-resource project, the recommended plan should be the 
least costly environmentally acceptable method of achieving the agreed upon level of 
protection.  The range of measures studied should be limited to those considered to 
be acceptable for installation in the watershed.  This does not mean that only those 
measures desired by land users will be considered.  The determination is an equal 
responsibility of the SLO, the public, and NRCS.  Each option does not necessarily 
need to eliminate all problems or reach a predetermined level of resource protection. 

(11)  Watershed Program projects are federally assisted local projects.  The SLO must 
select an alternative.  Likewise, if the responsible Federal official (RFO) has 
preferences among the alternatives, they must be disclosed to the public along with 
the rationale.  The planning process may reveal an alternative preferred by the SLO 
that the SLO can implement without Federal financial or technical assistance.  
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Sponsors may recommend selection of a plan other than the NED plan.  The RFO is 
to determine whether the reasons for selecting a plan other than the NED plan merit 
the granting of an exception (P&G, Guidelines Section 1.10.2(c)).  The Chief of 
NRCS is the RFO and decides whether to grant an exception to the NED plan 
requirement.  

(12)  Exceptions may be granted to address any local, State, national, or international 
concern.  Even so, NRCS assistance will still be limited to the purposes authorized by 
the Public Law 83-566.   

(13)  Watershed projects will be formulated in keeping with the intent of Executive Order 
11988, Floodplain Management (7 CFR Section 650.25).  
(i)  If the recommended plan leaves a risk of loss of life from the 100-year flood, the 

plan must include the following:  
• A thorough description of the remaining flood hazard in the 

benefit area for the 100-year and 500-year floods, including the approximate 
number, kinds, and location of properties subject to continued flooding and 
the depths and velocities of flooding.  

• A map showing the urban areas expected to be flooded by the 
100-year and 500-year floods with and without the project.  

(ii)  To ensure land use is compatible with the level of protection or remaining 
hazard, the SLO must agree to adopt (or see that the appropriate unit of 
government adopts) land use regulations that meet the standards for the regular 
National Flood Insurance Program, unless such regulations are already in place.   
This is a statutory prerequisite to financial assistance for flood prevention 
measures and is one of the provisions in the watershed agreement.  These 
floodplain management features should be included as nonproject features of the 
plan.  

(14)  If the NED plan leaves a risk of loss of life in an urban or built-up area, 
consideration will be given to adding to the NED plan to reduce the risk.  Because 
this would require an exception to the NED requirement, there must be adequate 
rationale for adding increments to the NED plan.  In determining the apparent risk of 
loss of life, consideration should be given to the structural and use characteristics of 
the improvement, the depth of flooding, and the velocity of flood flow in and 
immediately adjacent to the improvement.   

(15)  Urban and built-up areas are those areas that are either present or likely future 
(within the next 20 years) areas to be used for residences, industrial sites, commercial 
sites, construction sites, institutional sites, public administration sites, railroad yards, 
cemeteries, airports, golf courses, sanitary landfills, sewage treatment plants, and 
water control structures and spillways.  This land should be in contiguous units of at 
least 40 acres.  Generally, the density should average one or more residences or other 
structures per 1.5 acres.  In strip developments, the density should be 20 or more 
residences or other structures per mile.  The likelihood of future development can be 
determined from existing land use plans, trends, and local, State, and Federal policy 
concerning land use and development needs. 

B.  Future-Without-Project or No-Action Alternative 

The future-without-project (FWOP) conditions alternative is required to be developed to 
meet NEPA, P&G, and NRCS planning criteria.  It projects the changes in resource 
concerns from the current condition to the condition that would exist in the future if no 
NRCS action is taken.  The evaluation period of this alternative should be the same as 
that of other alternatives so that a consistent comparison can be made.  The effects of all 
alternatives on resource concerns are measured from the current conditions.  The FWOP 
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conditions alternative is utilized by SLOs and RFOs to make decisions about which 
alternative is selected.  

C.  Evaluation Period 

There is no further guidance in the handbook corresponding to this section in the manual. 

D.  Enhancement and Mitigation of Environmental and Visual Values 

Mitigation measures should be identified and described in all plans.  NRCS often 
performs mitigation without recognizing it and taking credit.  The various forms of 
mitigation include the following: 

(i)  Avoiding the impact altogether by not taking a certain action or parts of an action. 
(ii)  Minimizing impacts by limiting the degree or magnitude of the action and its 

implementation. 
(iii)  Rectifying the impact by repairing, rehabilitating, or restoring the affected 

environment. 
(iv)  Reducing or eliminating the impact over time by preservation and maintenance 

operations during the life of the action. 
(v)  Compensating for the impact by replacing or providing substitute resources or 

environments. 
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Part 601 – Development of Watershed Project Plans 

Subpart C – Plan Procedures 

601.20  Preliminary Investigation 

A.  A preliminary investigation is conducted based on a written request from a supporting 
local organization (SLO).  The investigation should use an interdisciplinary team to conduct 
an environmental evaluation (EE).  The investigation will determine if the proposed project 
meets the program criteria found in Title 390, National Watershed Program Manual 
(NWPM), Part 500, Subpart A, Sections 500.3 and 500.4.  All locally identified rural 
development needs of the communities in the watershed should be considered.   

B.  A feasibility report is a summary of the results of planning done to date.  The report 
should include the extent and magnitude of problems, goals, alternatives for solving the 
identified problems, the estimated cost, and any effects of proposed alternatives.  An example 
“Feasibility Report Outline” is provided in Title 390, National Watershed Program Handbook 
(NWPH), Part 606, Subpart B, Section 606.11 (this handbook).   

C.  The feasibility report should have enough detailed information for the potential sponsor to 
understand the merits of the project.  Any unresolved conflicts should be resolved in the 
watershed project plan development phase, and the report should show that this is possible.   

601.21  Plan of Work  

A.  A plan of work (POW) should be prepared to guide and assist in the management of the 
planning process and environmental analysis.  The POW should follow the nine steps of 
planning used in the Title 180, National Planning Procedures Handbook (NPPH), Part 600.  
An example POW format is provided in section 390-NWPH, Part 606, Subpart B, Section 
606.13 (this handbook); edit and use only the sections needed. 

B.  The POW should show the tasks to be performed in each planning step, the estimated time 
required for each task, the technical procedure associated with each task, the product of each 
task, the responsible person for each task, and the planned completion date.  

C.  Selection of technical procedures should be based on existing rules, regulations, and 
guidelines; the nature of the watershed problems and project objectives; and the complexity 
of potential solutions; and their ability to detect and quantify change.  Procedures should be 
compatible from one discipline to another and should be similar in scope and detail. 

D.  Project sponsors and cooperating agencies should be included in the development of the 
POW and should expect to be assigned and complete tasks.  A signature page should be 
included to officially commit the resources of other staffs, sponsors, and cooperating 
agencies. 

601.22  NEPA Documentation 

A.  NEPA documentation may vary depending on the nature and extent of the proposed 
action.  Aside from the requirements found in 7 CFR Sections 650.6 to 650.8 and 390-
NWPM, Part 501, Subpart C, Section 501.22, that specify conditions when a particular 
document is required, several options exist.  The required content for each of the various 
NEPA documents when combined with a plan may be found in the 390-NWPM, Part 501, 
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Subpart D.  When a categorical exclusion applies to the entire project, the “Environmental 
Consequences” section of the watershed plan will be replaced by the EE documenting the 
applicability of the categorical exclusion or exclusions.  Additional information regarding 
NEPA documentation is available in Title 190, National Environmental Compliance 
Handbook (NECH), Part 610, Subpart C, Sections 610.51 to 610.55.  The options are as 
follows: 

(1)  Categorical Exclusion (CE).—If the proposed action is listed as an NRCS or USDA 
categorical exclusion, and there are no extraordinary circumstances (such as historic 
properties or threatened and endangered species) that would prevent the action from 
being eligible, then documentation that the CE is being invoked (along with the 
review and documentation for extraordinary circumstances (EE/CPA-52)), satisfies 
the NEPA requirement.  A list of CEs may be found in 7 CFR Part 650. 

(2)  Environmental Assessment (EA).—If the impacts of the proposed action are not 
anticipated to be significant, then an EA is prepared to verify that assumption.  An 
EA is a brief document (10 to 15 pages) that evaluates the impacts of a proposed 
action in order to provide sufficient evidence to determine if the action will or will 
not result in significant impacts.  If no significant impacts are identified a finding of 
no significant impact (FONSI) is prepared.  If the EA identifies significant impacts, 
an EIS and ROD must be prepared.  Additional guidance for EA content may be 
found in section 610.51 of the NECH.  Additional guidance for a FONSI is in 390-
NWPH, Part 602, Subpart C, Section 602.23A (of this handbook).  An example of a 
FONSI and a notice of intent (NOI) for a FONSI are found in 390-NWPH, Part 606, 
Subpart C, Section 606.35 and 606.36 (this handbook). 

(3)  Environmental Impact Statement (EIS).—An EIS is a detailed statement that fully 
analyzes the impacts of a proposed action.  If an EIS is required by the criteria found 
in 7 CFR Sections 650.6 to 650.8 and 390-NWPM, Part 501, Subpart C, Section 
501.22, or if the impacts of the proposed action are anticipated to be significant, the 
RFO issues a NOI to prepare an EIS.  The NOI is used to request the assistance of 
agencies, groups, and persons to determine the scope of evaluations to be conducted.  
It must be published in the Federal Register early enough to allow for meaningful 
participation in the process.  When describing the proposed action and alternatives, 
enough detail should be provided to give a clear picture of what types of treatment 
measures are being considered and where they would be located within the project 
area.  The scoping activities noted in the public participation plan should be 
described in detail including dates, times and places.  The name and address of the 
NRCS contact should also be included.  The EIS process concludes with the issuance 
of a record of decision (ROD).  A NOI to prepare and notice of availability (NOA) 
are required to be published in the Federal Register when an EIS and ROD are 
prepared.  Additional information on EIS content requirements may be found in 
sections 610.54 and 610.55 of the NECH.  Additional guidance for RODs may be 
found in section 602.23B of this handbook.  An example of a NOI is found in section 
606.14 of this handbook.   

B.  In addition to NEPA requirements, documentation of compliance with other laws, 
regulations, policies, and Executive orders (such as Endangered Species Act (ESA) biological 
assessments and biological opinions) should be maintained as a part of the administrative 
record.  The results from these analyses are included in the plan/environmental document, 
and the additional documents will normally be referenced or cited. 

C.  Environmental documents older than 5 years are generally considered obsolete.  These 
analyses should be reviewed to determine whether the analysis is still sufficient or if it is in 
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need of supplementation.  Supplements should contain analyses based on new information or 
changed circumstances that, when combined with the original analysis, provide sufficient 
evaluation.  The procedures for supplements follow the same procedures as new analyses. 

601.23  Notice of Intent  

The NOI to prepare an EIS is used to request the assistance of agencies, groups, and persons 
to determine the scope of evaluations to be conducted.  It must be published in the Federal 
Register early enough to allow for meaningful participation in the process.  When describing 
the proposed action and alternatives, enough detail should be provided to give a clear picture 
of what types of treatment measures are being considered and where they would be located 
within the project area.   The scoping activities noted in the public participation plan should 
be described in some detail including dates, times and places.  An example of a “Notice of 
Intent to Prepare an EIS” is found in 390-NWPH, Part 606, Subpart B, Section 606.14 (this 
handbook).  

601.24  Public Participation 

A.  Public Information Participation 

(1)  A public participation plan should be developed after an application for assistance 
has been received and the STC decides to provide the assistance.  The plan includes 
an outline of the planning or decisionmaking process and identifies stages when the 
public is to be invited to participate.  Public participation may include meetings, 
workshops, tours, or open houses.  It also includes notations of public hearings 
required by others.  Implementation of the public participation plan (incorporate 
guidance to meet requirements of Title 400, General Manual (GM), Part 400) should 
be documented and will become a part of the required reviewable record. 

(2)  Public Meetings.—Discuss required time frames, such as time for notice of public 
meeting, etc. 

(3)  Before project action decisions are made, public and interagency review of the 
planning documents should be solicited through direct mailings to all parties 
expected to have an interest in the proposed action, including owners or occupants of 
nearby or affected properties. 

B.  Scoping 

(1)  A preliminary public scoping meeting should be used to identify natural resource 
concerns of the communities in the watershed, and ensure problems, opportunities, 
measures, plans, or effects are considered so that efficient analysis and choice among 
alternative plans can be made.  

(2)  Scoping is a systematic approach used to obtain the input of watershed stakeholders 
and focus on the most relevant issues.  It is to be used early and throughout planning.  
A scoping plan or outline should be prepared with the SLO to effectively engage 
public input.  This will ensure that all significant decisionmaking factors are 
addressed and that unnecessary and extraneous studies are not undertaken.   

(3)  The goals of scoping should include the following: 
(i)  Identify public and agency concerns 
(ii)  Clearly define environmental issues 
(iii)  Identify alternatives to be examined 
(iv)  Identify related issues that originate from separate legislation, regulation or 

Executive order 
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(v)  Identify State, Tribal government, and local agency requirements that must be 
addressed 

(4)  All soil, water, air, plant, animal, and human (SWAPA+H) resources should be 
discussed during scoping.  The context and intensity of the related concerns should 
be identified to the extent possible during this process.  During initial scoping 
meetings the resource concerns presented in 390-NWPH, Part 606, Subpart B, 
Section 606.18 (this handbook), should be considered.   

(5)  Two methods of scoping that are commonly used are the “Nominal Group 
Technique” and the “Paired Ranking Analysis Technique.”  The result should be 
prioritized lists.  The public and Federal, State, and local agencies having expertise in 
areas that may be affected should be involved in the scoping process.  Coordination 
with agencies and groups, and other public participation, should be documented in 
the reviewable record as a part of the administrative record.  The reviewable record is 
generally organized by subject (for example, soils, geology, engineering, public 
participation, etc.).  Scoping is an iterative process, which continues throughout the 
entire planning process. 

(6)  The scope and intensity of plan development studies should be sufficiently detailed to 
provide reliable estimates for the plan. Investigations should be detailed enough for 
firm determination of location, feasibility, and the general features of project 
measures. Structural measures in the proposed action should be analyzed in enough 
detail to develop real property work maps.  When a plan includes a number of grade 
stabilization structures or land treatment measures of similar size and nominal cost, 
separate site locations and feasibility studies may not be feasible. 

(7)  Public meetings or hearings are held at the discretion of the STC after consultation 
with the SLO.  Several formats may be used for meetings.  These include but are not 
limited to workshops, tours, and open houses. 

(8)  Notices of public meetings or hearings should be submitted to State and areawide 
clearinghouses if they exist; submitted to Indian Tribes; published in local papers; 
distributed through other media; provided to potentially interested community 
organizations including small business associations; published in newsletters; mailed 
directly to owners and occupants of nearby or affected property; and posted onsite 
and offsite in the area where the action is to be located.  Meeting notices should be 
published in the legal notice section of local papers in addition to other sections.   

(9)  Information packets should be prepared for distribution for all public meetings. 
Consider whether one or several meetings will be necessary and whether different 
groups should be targeted at different meetings.  The public hearing procedures of all 
appropriate State and Federal agencies should be identified. 

(10)  The public should be kept informed of the results of the scoping process.  The 
results should also be documented in the administrative record.   

601.25  Pre-NEPA Plans 

A.  Either an EA and a FONSI or an EIS and a ROD, as appropriate, will be prepared for 
works of improvement for pre-NEPA projects.  The environment document must stand on its 
own and should be prepared in sufficient detail to clearly describe the alternatives; direct, 
indirect, and cumulative effects; and public participation activities.  Supplements may be 
combined or kept separate from the environmental document and handled according to 
procedures outlined in 390-NWPH, Part 603, of this handbook. 
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B.  If a modified pre-NEPA plan results in a revised watershed project plan (390-NWPM, 
Part 503), the EA or EIS and revised plan will be one document.  The revised Plan-EA or EIS 
replaces the original pre-NEPA plan.   

601.26  Status 

If a plan is a supplement or revision to an existing plan, it should be identified appropriately 
in the title and should be numbered in sequence.  Working copies developed during the 
planning process for internal use and informal review by others should be appropriately 
labeled.  Examples of proper status labeling may be found in 390-NWPH, Part 606, Subpart 
B, Sections 606.15 and 606.16. 
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Part 601 – Development of Watershed Project Plans 

Subpart D – Watershed Project Plan Content and Format 

601.30  Project Plan Content 

A.  The documents should be brief, concise, and written in nontechnical language.  Unusual 
terms should be defined or explained as needed to give the reader a clear understanding of 
their meaning.  

B.  Numbers of various units (acres, dollars, farms) in a plan should be rounded to the nearest 
10, 100, or 1,000 depending on the amount of precision used in developing the data.  Certain 
figures in “Structural Table 3 - Dams With Planned Storage Capacity” (Title 390, National 
Watershed Program Manual (NWPM), Part 506, Subpart B, Section 506.15), however, may 
be an exception.   

C.  Appropriate drawings, tables, and maps should be included to provide a clear 
understanding of the measures and how they will function.  Information in tables, maps, and 
other graphics should be referenced and not repeated in the narrative.  However, the 
highlights of a table should be in the narrative.  

D.  Maps should be included as appropriate.  Some examples are a floodplain strip map, 
general soils map, general geologic map, general land use map, gross erosion map, sediment 
yield map (for specific locations), water supply distribution map, condensed profiles, 
wetlands map, and wildlife mitigation map.  Do not include maps that show the location of 
archaeological or historic properties. 

E.  Graphics could include drawings for a typical reservoir showing plan view, area-capacity-
discharge curves, typical zoned fill section, section through outlet works, centerline profile of 
dam, and emergency spillway profile; typical channel cross sections showing spoil disposal, 
special environmental considerations, and other features; and perspective drawings 
illustrating the appearance of project measures from one or more significant views.  Visual 
simulations of project alternatives and measures are encouraged.  From simple two-
dimensional simulations depicting existing and proposed views to computer-generated three-
dimensional images of the project installed on the proposed site can be highly effective in 
aiding reader understanding. 

F.  The recommended plan should be described in sufficient detail to—  

(1)  Provide a basis for authorization.  
(2)  Guide the implementation, and operation and maintenance. 
(3)  Convey to the reader the relationship of the plan to problems, opportunities, and 

effects.  

G.  Each element should be described clearly enough to enable the reader to gain a clear 
picture of what is to be constructed.  Noncritical features of individual measures should be 
described in a manner that will permit alternative solutions during final design, providing that 
neither the overall performance of the measures nor environmental impacts are affected.  

H.  Normally, methodologies used in the plan formulation should be described in the 
“Inventory and Analysis” section.  Reference sources of data in the document.  
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601.31  Plan Format Outline  

A suitable heavyweight material should be used for the front and back covers to provide 
protection and enhance the appearance of the final plan.  A photographic background or art 
design may be used.  An example of a “Front Cover Page for Watershed Plan-EA - Example” 
may be found in 390-NWPH, Part 606, Subpart B, Section 606.15, of this handbook.  No 
specific format is required; however, at a minimum, the front cover should identify the 
document as shown:  

(1)  [Draft/Final]  
(2)  Name of watershed 
(3)  State 
(4)  Watershed Plan-Environmental Impact Statement or Environmental Assessment 

(“Supplemental” or “Revised” should precede “Watershed” for modified plans) 
(5)  Month and year (may be stamped) 

601.32  Abstract  (Fly Sheet) 

A sample of a “Fly Sheet” including an abstract, may be found in 390-NWPH, Part 606, 
Subpart B, Section 606.16 of this handbook. 

601.33  Summary (OMB Fact Sheet) 

The “Summary” (or Office of Management and Budget (OMB) fact sheet) section of the 
watershed plan is a brief version of the plan.  Nothing should be included that is not described 
in the body of the plan.  The summary should be able to stand on its own if circulated without 
the rest of the document.  To ensure that adequate information is provided, the form 
illustrated in 390-NWPH, Part 606, Subpart B, Section 606.17, may be used.  This format 
also provides a quickly reproducible document for use at briefings, meetings, and other 
events.  

601.34  Purpose and Need for Action 

A.  The “Purpose and Need for Action” section of the watershed plan should begin with a 
brief (one paragraph) statement that clearly states the purpose and need for the action.  This 
will be followed by discussion sufficient to support these statements, describing the problems 
and opportunities and the goals to be achieved by NRCS and the SLO.  It must include at 
least one of the eligible program purposes from 390-NWPM, Part 500, Subpart A, Section 
500.3B.  This is initially established in steps one and two of the NRCS planning process and 
should be further refined as scoping, resource analysis, and alternative analysis validate the 
needs and resource conditions.  It is important to accurately craft this statement as it defines 
the range of reasonable alternatives that will be considered in the analysis. 

B.  The P&G and NEPA require all reasonable alternatives to be developed and evaluated. 
The purpose and need for action should be scoped to limit the range of alternatives, but not so 
limited as to preselect an alternative.  

C.  The purpose and need statement should be followed by supporting information that 
clearly quantifies the extent and magnitude of each need to be addressed.  The supporting 
information should include: 

(1)  What is being damaged? 
(2)  How much damage is occurring? 
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(3)  Where does the damage occur? 
(4)  How frequent is the damage?  

D.  The needs should be stated for both present and future conditions.  These should be 
consistent with the conditions described in the “Affected Environment” section.  Desired 
conditions for the future should also be explicitly stated.  General graphic displays depicting 
trends and magnitude of resource and economic conditions are useful.   

E.  Some problems identified during the public participation process may prove to be 
irrelevant to the project.  These problems should be identified in this section even though they 
may have not been thoroughly investigated, evaluated, or addressed in planning.  If it is clear 
that nothing can be done to address a problem, this should be explained.  

F.  Opportunities for improving the quality of life and enhancing environmental values should 
be discussed.  These opportunities must reflect specific effects desired by concerned groups 
and individuals.  

601.35  Scope of the EA/EIS 

A.  The “Scope of the EA/EIS” section includes results that are documented in accordance 
with P&G and 40 CFR Section 1501.7.  The Council on Environmental Quality (CEQ) 
defines scope as the range of actions, alternatives, and impacts to be considered in an EIS (40 
CFR Section 1508.25).  

B.  The issues relevant in defining the problems and formulating and evaluating alternative 
solutions are to be identified by the resource inventory, formal scoping process, and public 
participation activities.  The scoping section should include a record of the issues that were 
considered, but found not to require detailed discussion in the plan.  Stakeholders involved in 
the scoping process should agree upon the relevance of the issues, allowing the main text to 
focus on the important items.  When a resource concern is found to be irrelevant, and 
sufficient rationale is provided, the concern can be eliminated from further consideration.  
Documentation such as letters of concurrence from regulatory agencies or citations of 
published technical papers, should be maintained as part of the administrative record.   

C.  Certain items should always be addressed in this section.  The required “Resource 
Concerns for Scoping” are listed in 390-NWPH, Part 606, Subpart B, Section 606.18. 

D.  Title 390, NWPH, Part 606, Subpart B, Section 606.19, of this handbook is an example of 
a “Summary of Scoping,” the results of the scoping process.  

601.36  Affected Environment  

A.  The “Affected Environment” section describes pertinent physical, ecological, economic, 
and social information for the watershed and other areas of project impact.  This provides the 
context for determining the effects of alternatives.  Relevant concerns identified during 
scoping should be described.  These concerns are related to resources such as water, soils, 
historic properties, etc.  These resources have various attributes.  The Conservation Practice 
Physical Effects (CPPE) matrix in the FOTG is a good reference when identifying attributes.  
In the case of water one such attribute would be clarity.  An indicator of clarity is the depth to 
which you can see an object below the surface.  This depth of clarity can be measured with a 
Secchi disk.  The units of measure for clarity in this case might be meters.  These units would 
be used in forecasting effects.  It is in this section that the presence or absence of invasive 
species should be documented.  Some conditions will be constant throughout the evaluated 
life of the project, while others will be subject to change because of social, economic, and 

(390-601-H, 2nd Ed., Apr 2014) 
601.D-3 



Title 390 – National Watershed Program Handbook 

political influences.  The information must be adequate to forecast the conditions expected to 
exist in the future with and without the project.  The same measurement units used during the 
resource inventory are used for forecasting.  Refer to P&G Section 3.2.1 and Appendix A, 
Table 2.  The measurement units are used in the “Environmental Consequences” plan section 
and also in the “Summary and Comparison of Candidate Plans” table.  These units may be 
associated with surrogate indicators where direct measurement of an indicator is not possible. 

B.  The following types of information should be provided in this section.  Use of tabular data 
is encouraged wherever it reduces the need for narrative. 

(1)  Physical conditions, such as size and location, stream systems, climate, geology, 
soils, and topography.  A brief cultural and historical overview should also be 
included. 

(2)  Ecological conditions, such as water quality, air quality, watershed or ecosystem 
health, species diversity and richness.  The indicators used to establish conditions 
should be discussed.   

(3)  Economic and social conditions within the watershed.  Discuss the major social, 
cultural, and political factors that may influence major changes in land use or 
management of the soil, water, air, plant, or animal resources.  Include only those 
items that would, if realized, affect the various alternatives being considered.  If none 
are anticipated, it should be stated.  A discussion of population centers and 
transportation infrastructure should be included. 

(4)  Present and future general land cover and uses (using the categories given in Title 
180, National Planning Procedures Handbook (NPPH), Part 600) based on the 
predicted social and political factors described previously. 

(5)  Other watershed amenities which are relevant to the affected area.  These amenities 
as well other groups previously mentioned have value based on institutional 
recognition, public recognition, or are technically recognized.  Refer to P&G Section 
3.4.3 for guidance. 

C.  The “Affected Environment” section for supplemental plans should only describe the 
areas and conditions that have changed from the information presented in the original plan or 
that is necessary to convey the context of the supplemental action.  If the supplement includes 
or is accompanied by an EA or EIS, the EA or EIS should contain enough description to 
allow the document to stand alone. 

601.37  Alternatives 

A.  General 

This part should help the reader follow the rationale of plan formulation from the 
development and comparison of alternatives to the identification of the preferred 
alternative. 

B.  Formulation Process 

(1)  The formulation process is the basis for selecting combinations of measures to 
include as alternatives.  

(2)  Studies made to establish various combinations of measures (land treatment, 
structural, and nonstructural) should be included.  Include such items as how the 
evaluation units were established and the incremental analysis made to determine the 
alternative that reasonably maximizes net contributions to NED (see 390-NWPH, 
Part 606, Subpart B, Section 606.20, for an example of “Incremental Analysis”). 
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(3)  The plan should clearly state the project goals if optimizing NED benefits is not the 
only governing criterion.   

(4)  In the formulation of alternative plans, include only increments that provide 
combined beneficial effects outweighing combined adverse effects. 

(5)  Every identified resource concern should be addressed either by a remedial measure 
in at least one alternative plan or by an explanation as to why the concern could not 
be addressed.  This might include a statement as to why a concern cannot be 
addressed by this program. 

(6)  Include the scope of measures or methods considered but not developed into 
complete alternative plans and the procedure or criteria used to screen them.  For 
example, initial studies may identify potential sites for 40 floodwater retarding 
structures, but further studies may eliminate 25 sites from detailed consideration 
because of size, costs, or adverse environmental impacts.  

(7)  “Rigorously explore and objectively evaluate all reasonable alternatives, and for 
alternatives which were eliminated from detailed study, briefly discuss the reasons 
for their having been eliminated” (40 CFR Section 1502.14(a)).   

C.  Alternatives Eliminated From Detailed Study 

(1)  Any alternative that does not meet the stated need for action should not be considered 
or included in the plan.  

(2)  Alternatives that meet the need for action but do not achieve the purposes may be 
eliminated from detailed study.  These alternatives should be briefly discussed to 
indicate that they were considered and the reasons why they do not meet the 
purposes.  

(3)  Alternatives may not be eliminated from detailed study simply because they are not 
preferred by the SLO, they are objectionable to some other parties, or NRCS has no 
authority to implement them.  For any alternative eliminated from detailed study, the 
following question needs to be answered:  “What is it about this alternative that 
makes it unreasonable?”   

D.  Alternative Description 

(1)  Describe and compare the alternatives.  The alternatives should be described in 
substantially equal detail.  Each alternative plan, including any mitigation, should be 
clear regarding its components, their functions, and costs.  Actions taken to address 
the spread of invasive species are described in this section.  A map showing the 
location of the plan elements for each alternative plan should be included if needed 
for clarity.  Land treatment measure locations need not be shown, but the general area 
to be treated should be shown on the map or described.  

(2)  Where applicable, include a description of the hazard potential of each alternative, 
such as an explanation of the rationale for dam classification and the risk of dam 
failure from overtopping or other causes.  Any damages and flood hazards expected 
after the project is installed should be described. 

(3)  The FWOP or “No Action” alternative is required for all plans and is not to be 
eliminated from detailed study (Council on Environmental Quality – NEPA’s Forty 
Most Asked Questions (40 MAQ’s), Response to Question 3).   

(4)  The NED alternative in water resource plans or an alternative that achieves an 
acceptable reduction in the offsite or public problem being addressed in watershed 
protection plans is required in all plans.  

E.  Summary and Comparison of Alternative Plans Table 
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(1)  Summarize the alternative plans in a comparative form, in substantially equal detail, 
by using a “Summary and Comparison of Alternative Plans” table.  Include major 
items used in the decisionmaking process.  Those concerns determined to be relevant 
from the table “Summary of Scoping” (see 390-NWPH, Part 606, Subpart B, Section 
606.19, in this handbook) should be included as a minimum.  Significant differences 
between the alternative plans should be shown.  The FWOP (no-action) conditions 
should be included to allow a complete comparison.  Estimated costs and cost sharing 
should also be included.  This table allows the reader to see what the Public Law 83-
566 contribution to each alternative would be.  An example table for the “Summary 
and Comparison of Alternative Plans” is shown in 390-NWPH, Part 606, Subpart B, 
Section 606.21, of this handbook. 

(2)  Discussion of the environmental impacts of the alternatives should be limited to a 
concise descriptive summary of the impacts in a comparative form, including charts 
or tables that sharply define the issues and provide a clear basis for choice among 
options. The “Environmental Consequences” section of the plan provides the detailed 
analysis.  Items that are being tracked in the NRCS benefits database should be 
included wherever applicable. 

(3)  The four accounts (NED, Environmental Quality (EQ), Other Social Effects (OSE), 
and Regional Economic Development (RED)) of the P&G may be used as a 
framework for the comparison.  The relevant concerns in the “Summary of Scoping” 
table could be broken down into the following accounts.  Other items that might be 
incorporated include but are not limited to the following:  
(i)  NED Account (required for water resource projects).—The NED account tracks 

the following kinds of costs and benefits in dollar terms:   
Reduced crop damage from flooding, erosion, or sedimentation 
Land voiding and depreciation 
Onsite savings in water 
Maintaining productivity for the evaluation period 
Maintaining productivity for future generations 
Offsite sediment damage reduction 
Increased values of offsite properties 
Reduced treatment costs for municipal and industrial (M&I) water 
Increased recreation use 
Increased fish and wildlife values 
Offsite savings in water 

(ii)  EQ Account 
Degree to which State standards are met 
Fish and wildlife improvements 
Scenic or aesthetic improvements 
Rare, threatened, and endangered species habitat improvement 
Other downstream effects 

(iii)  OSE Account 
Effects to historic properties  
Impact on disadvantaged persons 
Impact on rural development 
Nuisance or safety effects 
Health effects 
Social well-being 
Social indicators 
Length of time in farming, land tenure, planning horizons, educational level, and ethnic groupings 
Risk of loss of life 
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Social effects of maintaining productivity 
(iv)  RED Account 

Effects on employment 
Effects on income 
Effects on other regional economic activity 
Miscellaneous effects on rural development 

(4)  The P&G subdivides the EQ account into ecological, cultural, and aesthetic 
attributes. It may be helpful to further subdivide the ecological attributes into the five 
resources addressed by the FOTG: soil, water, air, plants, and animals. 

601.38  Environmental Consequences 

A.  The intent of the “Environmental Consequences” section is to provide the analytical basis 
for the comparisons of effects presented in the alternatives.  This section will describe the 
economic, environmental, and social effects of each alternative.  The relevant concerns 
identified in the scoping table (390-NWPH, Part 606, Subpart B, Section 606.18, “Resource 
Concerns for Scoping”) should be discussed in this section of the plan.  The type and kind of 
information depend on the location, type, scope, and complexity of the planned action.  All 
alternatives including FWOP (no action) should be treated in substantially equal detail.  The 
description of impacts should be expressed in resource concern indicator measurement units 
or environmental concern.  The items listed should be the same as the relevant concerns in the 
scoping table.  All relevant concerns should be addressed.  

B.  The discussion for each concern should begin with a description of existing conditions 
related to that concern.  Existing conditions may be summarized from the “Affected 
Environment” section, or reference provided.  This should be followed by FWOP conditions, 
and then by the impacts of each alternative plan.  An example outline follows: 

(1)  Floodwater Damage 
• Existing conditions 
• FWOP (no-action) 
• Alternative 1 
• Alternative 2 

(2)  Wetlands 
• Existing conditions 
• FWOP (no-action) 
• Alternative 1 
• Alternative 2 

C.  This is an outline for the discussion, not a summary table.  The discussion should continue 
in similar fashion for all the relevant concerns considering the context and intensity of 
impacts to each.  The discussion of existing resources should give the reader a general 
knowledge of those resources in the area that would be affected by the various alternative 
plans.  

D.  Problems or opportunities should be described by evaluation unit.  Give as much detail as 
needed to explain the existence of a problem or the affect of each alternative on a resource. 
Avoid repeating information given in the “Affected Environment” or “Purpose and Need” 
sections.  The FWOP discussion would present the most likely future conditions.  The basis 
for forecasting must be stated.  The effects of the conservation compliance and conservation 
reserve provisions of the Food Security Act should be included in the projections.  
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E.  If erosion and sediment problems have been identified or if cost-shared land treatment is 
proposed, the ongoing land treatment program should be described.  Indicate how long the 
ongoing program would take to complete the job.  In cases where a project is addressing 
resource deterioration (as opposed to, for example, recurring flood damage to existing land 
uses), the FWOP discussion should describe that aspect of the problem.  

F.  Evaluation units and time frames should be used where appropriate. Impacts should be 
described for each alternative.  Direct, indirect, and cumulative effects should be identified.  
The narrative should present data in summary form, using tables, drawings, maps, and other 
graphics.  If an extensive listing of data needs to be included, it should be shown in an 
appendix.  The “Effects of Alternative Plans” section should fully explain the degree or 
extent to which each problem or opportunity is satisfied.  For example, if flooding is a 
problem, any damages and flood hazards expected after the project is installed should be 
clearly described. 

G.  If the project has recreational benefits and must go to the Public Works Committee, 
describe the usage of other similar public recreational facilities within the general area of the 
project and the anticipated impact of the alternatives on the usage of such existing 
recreational facilities (see section 928 of Public Law 99-662). 

H.  Describe the relationship of the alternatives to local and regional comprehensive plans 
and land and water use plans, policies, and controls.  Discuss compliance with Executive 
Orders 11988 and 11990, when applicable.  Also include the relationship between short-term 
uses of the environment and the maintenance and enhancement of long-term productivity, and 
any irreversible or irretrievable commitments of resources that would be caused by the 
installation of an alternative.  These items are probably best handled in separate subsections 
after all the items from the “Identified Concerns” table have been addressed. 

I.  The context of the impacts is to be provided in relation to the severity of the impacts.  
Different contexts are often a matter of scale such as the site, stream reach, stream segment, 
watershed, or river basin.  For example, the loss of 10 acres of bottomland hardwoods may or 
may not constitute a significant impact based on the context.  If the 10-acre loss is in the 
midst of 10,000 acres in the immediate vicinity, the loss may be negligible compared to the 
loss of 10 acres of the last remaining 100-acre block of bottomland hardwoods in the 
watershed.  Both short-term and long-term impacts should be considered.  See CEQ 
regulations in CFR Section 1508.27(a). 

J.  The phrase “intensity of the impacts” refers to the severity of impacts.  See CEQ 
regulations in CFR Section 1508.27(b). 

K.  The following factors, when relevant, should be evaluated to determine if the action will 
have a significant effect on the human environment appropriate to the degree of an EA or an 
EIS. 

(1)  Environmental Effects.—Effects should be quantitative or qualitative and discussed 
in terms of context and intensity.  The “Investigation and Analysis” appendix should 
substantiate the fact that the effects are based on sound factual economic, social, and 
scientific evidence acquired through various analytical approaches.  It is better for 
instance, to simply identify a 40-acre reduction in lacustrine habitat, than to 
categorize it as being an adverse effect.  Within the context of cost-benefit analysis, 
however, it would be inappropriate to ignore the longstanding conventions of 
identifying expenditures as costs or adverse effects, and returns as benefits or 
beneficial effects.   
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(2)  Public Health and Safety.—Effects in this category include such items as risk of 
flood, drought, or other disaster affecting the security of life or health; potential loss 
of life, property, and essential public services due to structural failure; and other 
environmental effects such as changes in air or water quality.  It is not sufficient to 
state that these concerns have been fully addressed by simply complying with 
existing safety and performance criteria.  These criteria have changed in the past and 
are likely to change in the future.  They may become more or less stringent.  
Remaining hazards are to be identified.  Do not indicate that the possibility of future 
damages has been eliminated.   

(3)  Unique Geographic Characteristics.—Additional characteristics may include unique 
land forms, scenic vistas, karst topography, aquifer recharge areas, etc.  This is a 
broad category and the proceeding list is not all-inclusive. 

(4)  Historic and Cultural Properties.—Effects to historic and cultural properties (that is, 
those districts, sites, structures, or objects, listed on or eligible for listing on the 
National Register of Historic Places or sites of significance to an American Indian 
Tribe, Alaska Natives, or Native Hawaiians) will require consultation with State 
historic preservation officers, Tribal historic preservation officers, federally 
recognized Tribes, Advisory Council on Historic Preservation, and other concerned 
and affected organizations and individuals.  Mitigation or other appropriate actions 
may be required.  For further information, consult the Title 190, National Cultural 
Resources Handbook (NCRH), Part 601. 

(5)  Parklands.—Describe the effects on any State, county or national parkland. 
(6)  Prime Farmlands.—Describe the degree that the proposed action will affect prime or 

unique farmland, or farmlands of statewide or local importance. 
(7)  Wetlands.—The effects section should include the probable beneficial or adverse 

effects on identified wetlands and how these effects relate to the wetland conversion 
provisions of the Food Security Act.  Special attention should be given to 
jurisdictional wetlands that may be affected by project activity. 

(8)  Floodplains.—If the preferred plan leaves a risk of loss of life from the 100-year 
flood, the plan should include the following information:   
(i)  A thorough description of the remaining flood hazard in the benefitted area for 

the 100-year and 500-year floods, including the approximate number, kinds, and 
location of properties subject to continued flooding and the depths and velocities 
of flooding. 

(ii)  A map showing the urban areas expected to be flooded by the 100-year and 500-
year floods with and without the project. 

(9)  Wild and Scenic Rivers.—Each designated river is administered by either a Federal 
or State agency.  Designated segments may not include the entire river and may 
include tributaries.  Consult with the administrating agency (invite to be a 
cooperating agency if appropriate), and then discuss the consultation and describe the 
impacts to the river in the document. 

(10)  Ecologically Critical Areas.—This may include resources such as riparian areas, 
natural areas, or special aquatic sites. 

(11)  Controversy.—Almost anytime that a diverse group of agencies and individuals 
participate in a project, there will be some disagreement over the proposed action or 
the determination of the effects.  This should be expected.  A high level of 
controversy may indicate other weaknesses in the analysis and may mean the nature 
or extent of the impact is significant. 

(12)  Risk and Uncertainty.—Alternatives and their effects should be examined to 
determine the level of uncertainty inherent in the data or various assumptions of 
future economic, demographic, social, attitudinal, environmental, and technological 
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trends.  Methods for making these determinations are described in P&G Section 
1.4.13.  This section should discuss the areas of sensitivity in each of the alternatives.  
Risk and uncertainty may involve increased costs or reduced benefits through 
adjustments in design.  These facts should be clearly described in order to show the 
effects on each alternative.  This section does not eliminate the need for discussing 
risk and uncertainty in other parts of the plan where appropriate.  

(13)  Precedent.—If the proposed action would set a precedent for future actions with 
significant effects, or represents a decision in principle about a future consideration, 
the action is likely significant. 

(14)  Cumulative Impacts.—Describe the impacts that result from the incremental impact 
of the action when added to other past, present, and reasonably foreseeable future 
actions regardless of what agency (Federal or non-Federal) or person undertakes such 
other actions.  Cumulative impacts can result from individually minor but 
collectively significant actions taking place over a period of time.  Further guidance 
can be found in the NECH and at the “Considering Cumulative Effects Under the 
National Environmental Policy Act” Web site:  
43TUhttp://ceq.hss.doe.gov/nepa/ccenepa/ccenepa.htmU43T. 

(15)  Endangered and Threatened Species.—Consult with the FWS regarding the 
presence of threatened and endangered (T&E) species within areas that may be 
affected by the proposed action, and if present, the potential for impacts.  Further 
consultation may be required.  For further information see the NECH.  

(16)  Visual Impacts.—Determine the potential visual impacts of the proposed project 
alternatives by conducting a visual impact assessment.  This is especially important if 
the project site has a high visual quality, is in a field of view where large numbers of 
people can see the project, or if visible in a very scenic landscape or from a protected 
scenic corridor or byway. 

(17)  Compliance with Federal, State, and local laws (including any permit requirements). 

L.  The following are commonly identified as requiring additional analysis in an EIS.  Some 
of them also apply to an EA. 

(1)  Adverse effects that cannot be avoided  
(2)  The relationship between short-term use and long-term productivity 
(3)  Irreversible or irretrievable commitments of resources  
(4)  Possible conflicts with land use plans, policies, and controls for the area 
(5)  Energy and natural or depletable resource requirements (conservation potential of 

various alternatives and mitigation measures) 
(6)  Urban quality and the design of the built environment  
(7)  Means to mitigate adverse environmental impacts  

601.39  Consultation, Coordination, and Public Participation 

A.  If minorities, low-income populations, or Indian Tribes are identified in the plan summary 
demographic information, specific efforts to engage these groups in the planning process 
need to be documented in this section of the plan.  Special note should be made of 
consultation requirements with the State historic preservation officer and appropriate 
federally recognized Tribes regarding consultation under the National Historic Preservation 
Act, Section 106, as amended.  Several other Executive orders, secretarial orders, 
departmental regulations, and presidential memoranda require nation-to-nation consultation 
with Tribal governments.  The Fish and Wildlife Service and the National Marine Fisheries 
Service also require consultation for threatened and endangered species. 
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B.  If the Fish and Wildlife Service has prepared a report as provided for in Public Law 83-
566, Section 12, it should be mentioned here. 

C.  Where a project will affect wetlands that could be converted to a commodity crop, show 
that the SLO and land users have been informed and are aware of the potential effect of the 
wetland conversion provisions and of the actions needed to avoid loss of program benefits. 

D.  List of Persons and Agencies Consulted.—List the persons and agencies that were 
consulted during the planning process.  This may include any agency that provided formal or 
required consultation, or individuals who were conferred with and who provided substantial 
input. 

E.  Final Plans.—The final plan should include a discussion of the interagency and public 
review of the draft.  For a Plan-EIS, responses to all comments should be included.  The most 
convenient way to do this is usually to include responses in an appendix with the comment 
letters.  For a Plan-EA, a summary in this section of the comments received and actions taken 
is normally sufficient. 

601.40  The Preferred Alternative  

A.  Rationale for Plan Preference 

If the NED plan is selected for a water resource project, the rationale need not be 
extensive because the primary objective is to maximize net economic benefits.  Key 
factors that influenced the decision should be described.  If the NED plan is not selected 
for a water resource project, an exception to the P&G rule is needed.  The following 
information should be provided as appropriate: 

(i)  Status of the NED exception. 
(ii)  A description of the NED plan is always required. 
(iii)  A description of the preferred plan is always required. 
(iv)  A description of the added increment that reduces NED net benefits. 
(v)  Sometimes the preferred plan differs from the NED plan in ways that can easily 

be described as a separate increment, such as when a structural auxiliary spillway 
is to be used rather than a less-costly nonstructural auxiliary spillway.  The 
incremental cost is being undertaken to reduce the likelihood of an auxiliary 
spillway failure associated with events whose flows exceed design parameters.  
In other cases, it might be more difficult to think of the preferred plan as 
constituting an added increment.  This might occur when entirely different 
approaches are being used to address the purpose and need, such as when one 
alternative would address a flood problem with a dam and another would address 
that same problem by relocating downstream residences.  There may even be 
instances in which the added increment is achieved with a reduction in costs.  
The increment is that improvement that is achieved by the identified reduction in 
NED net benefits.   

(vi)  All beneficial effects, including the NED benefits, of the added increment. 
(vii)  All adverse effects, including the NED costs, of the added increment. 
(viii)  The reduction in NED net benefits associated with the added increment.  These 

constitute the net economic benefits foregone by including the added increment.  
This represents the net economic cost of obtaining the noneconomic net benefits 
of the added increment. 

(ix)  A description of the other Federal, State, or local concerns being addressed and 
the degree to which they are satisfied by the added increment.  The information is 
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to be presented objectively, but the discussion is to make clear why the SLO is 
asking for an exception and how the reduction in NED net benefits is justified by 
the increase in non-NED net benefits. 

(x)  A statement that, in comparing the preferred plan and the NED plan, the 
preferred plan has an increase in net benefits associated with the non-NED 
accounts greater than the reduction in net benefits associated with the NED 
account.  For instance, in selecting the preferred plan in the following table, the 
RFO is saying that the identified reduction in the likelihood of auxiliary spillway 
failure is worth at least $9,000 annually over the period of the analysis at the 
specified discount rate. 

Figure 601-D1 

 NED Plan 
(Vegetated 
Auxiliary 
Spillway) 

Preferred Plan 
(Structural 
Auxiliary 
Spillway) 

Added Increment 

 

NED Benefits $80,000 $81,000 $1,000 

NED Costs $30,000 $40,000 $10,000 

NED Net Benefits $50,000 $41,000 -$9,000 

Non-NED Consideration:  
Probability of auxiliary 
spillway failure in any 
given year 

1/1,000 1/100,000 Reduction in the 
likelihood of 
auxiliary spillway 
failure in any given 
year from 1/1,000 
to 1/100,000 

• In the following table, the RFO would have to conclude that it was worth 
a $10,000 reduction in average annual NED net benefits over the period 
of the analysis at the prescribed discount rate in order to reduce the 
population at risk by 9,000 from the 500-year event. 

• Both of these examples are admittedly simplistic in that there is a single 
tradeoff—reductions in NED net benefits for a single non-NED net 
benefit improvement.  The more variables, the more subjective the 
decision becomes. 

Figure 601-D2 

 NED Plan 
(Dam) 

Preferred Plan 
(Relocation) 

Added Increment 

NED Benefits $90,000 $45,000 -$45,000 

NED Costs $70,000 $35,000 -$35,000 

NED Net Benefits $20,000 $10,000 -$10,000 

Non-NED Consideration:  
Population at risk from the 
500-year event, with the 

10,000 1,000 9,000 fewer people 
at risk from the 
500-year event 
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project functioning 
correctly. 

B.  Measures to be Installed 

This section describes the measures to be installed by the preferred alternative, including 
any mitigation. 

(i)  State that there are limitations on technical and financial assistance.  For example, 
assistance will be provided only when it contributes to achieving project 
objectives.  Similar structures may be grouped for discussion purposes.   

(ii)  Acknowledge the measures associated with the watershed project are one 
component of many efforts for natural resources management in the project area.  
Identify other efforts, beyond NRCS, to address natural resource issues and 
concerns.  Describe the relationship of the ongoing programs to the Watershed 
Program.  Indicate the ongoing programs that will be implemented without 
project action and if the Watershed Program will supplement the ongoing 
program.  

(iii)  Emphasize that participation in the Watershed Program is voluntary and that the 
SLO, the land user, or both make final decisions on measures to be installed.  If 
the plan includes cost sharing for onfarm conservation measures, provide an 
estimate of the participation rate.  The types and amounts of assistance (technical 
and financial) that will be provided should be described.  Technical assistance 
may be described in terms of person-years and category (for example, soil 
surveys, conservation planning, or practice application) or costs.  Financial 
assistance costs in terms of the types and amounts of measures, or interdependent 
practices, for which assistance will be provided.  

(iv)  Separate discussions are needed for each evaluation unit.  Describe the amount 
of erosion, condition of the impaired use, and sediment damage that will remain 
after installation of the measures.  State that alternative practices that provide 
equal or greater benefits are permitted, but that cost-share amount is limited to 
the amount that would have been paid for the practices in the selected plan.   

(v)  Problem areas, for which assistance is to be provided, should be identified on 
maps in sufficient detail to guide the implementation of the plan, but it is not 
intended that every acre be identified.  Describe any specific criteria to be used to 
make a final determination of eligibility during implementation.  Describe the 
practices, or interdependent practices, expected to be used to solve identified 
problems and achieve identified objectives.  Also, provide an estimate of the 
acres by land use for which technical and financial assistance will be provided.  

(vi)  For Federal land, describe the conservation land treatment measures jointly 
agreed upon by NRCS, the land administering agency, and the SLO.  Give any 
other pertinent information that would clarify the work to be done.  

(vii)  For wetland or floodplain acquisition or conservation easements, describe the 
location and amount of land, the type of rights to be acquired, and the planned 
land use, and include a map.  It should be evident that the land rights to be 
acquired are needed to provide a floodway and that elements are included to 
provide for any changed land use.  Any new property acquired as the result of 
floodplain acquisition should become a part of required assessments for 
environmental, historic property, and cultural resources impacts. 

(viii)  Identify locations of buildings and the type of floodproofing.  The plan should 
include sufficient details concerning the existing buildings to show that they are 
suitable for floodproofing.  If a flood warning system is to be provided, describe 
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its type and location and include sufficient details concerning its operation to 
show that the system will function.  Buildings considered for floodproofing must 
have an historic property evaluation as part of the planning process. 

(ix)  Describe the type, number, and location of existing floodplain buildings and 
facilities to be moved.  Make it clear that the repositioned properties are located 
in flood-free areas.  Buildings considered for moving must have an historic 
property evaluation as part of the planning process. 

(x)  The narrative should describe reservoir type structures.  The narrative should 
refer to “Structural Table 3 - Dams with Planned Storage Capacity” (390-
NWPM, Part 506, Subpart B, Section 506.15).  It should include such items as 
the following: 
• Foundation conditions 
• Kind of principal spillway (including the type of inlet and outlet) 
• Kind of auxiliary spillway (that is, rock, earth, structural, other) 
• Frequency of storm controlled by the principal spillway and retarding storage 
• Type of fill material 
• Type and extent of clearing to be performed 
• Design life of structures and portion of sediment capacity that will initially 

store water 
• Borrow (type, location, relation to geology, and land rights) 
• Provisions for safeguarding public health, water quality, sanitation, and 

safety 
(xi)  The text should describe the potential hazard induced by risk of failure of a dam. 

Point out that although a dam failure is not expected, there is always some 
remote possibility of failure and that failure, if it were to occur, would endanger 
any development in the breach inundation area.  Also include information on the 
geologic or design factors that could contribute to the possible failure of a dam, 
and design features that have been included to reduce the risk.  

(xii)  The text should refer to the breach inundation map in the appendix of the plan.  
Explain the rationale for determining the dam classification.  Explain that class 
“low” and “significant” dams are designed for less than the probable maximum 
flood and therefore, overtopping and subsequent failure are a possibility.  The 
assigned NRCS hazard classification determined from technical evaluations must 
have concurrence by the RFO, usually the State conservation engineer.  Include 
precautions against future development within the breach inundation area of class 
“low” and “significant” dams.  The SLO is responsible for any required structural 
modifications as a result of safety hazard class changes associated with 
development within the breach inundation area.  For class “high” dams, explain 
that an emergency action plan needs to be developed by the SLO and other local 
groups before initiating construction.   

(xiii)  The text should describe channel characteristics by reaches along the path of 
the proposed channel work, including the materials through which channels will 
be constructed.  The narrative should refer to “Structural Table 3b - Channel 
Work” (390-NWPM, Part 506, Subpart B, Section 506.17).  The nature of the 
planned construction, operation, and maintenance by reaches should be further 
subdivided as follows:  
• Establishment of new channel including necessary stabilization measures. 
• Enlargement or alignment of existing channel or stream 
• Cleanout of natural or manmade channel (includes bar removal, removal of 

loose debris, and major clearing and snagging) 
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• Stabilization as the primary purpose by continuous treatment or treatment of 
localized problem areas—present capacity adequate 

• Measures or means provided to prevent private landowners from using 
federally cost-shared channels as outlets for private onfarm drainage of 
wetlands or bottom land hardwood habitat 

• Presence of rock or other material that will significantly affect the design of 
the channel 

(xiv)  The text should refer to “Economic Table 2b - Recreational Facilities, 
Estimated Construction Costs” (390-NWPM, Part 506, Subpart B, Section 
506.14) for basic recreational facilities. Write narrative on public recreation 
facilities to include information on the following: 
• Land and water areas made available for recreational use by project action 
• Kind and nature of recreational facilities to be installed in sufficient detail to 

indicate their quality 
• Relationship between the components of the development—water resource 

improvements and associated facilities 
• Provisions for public access, health, sanitation, safety, and accessibility and 

usability by individuals with disabilities 
(xv)  The following information for each measure should be included: 

• Minimum land rights (acres) by proposed use and availability for public use 
• Approximate planned amount of each plan element 
• Planned appurtenances 
• Alteration, modification, or change in existing improvements 
• Number and kind of relocations that will result from acquisition of real 

property rights including number of persons or families affected 
• Action to be taken to minimize soil erosion, and water, air, and noise 

pollution during construction 
• Identification and possible effects to historic properties and cultural 

resources, all consultation undertaken, and any proposed mitigation actions 
• Nonproject features—steps to be taken to minimize the project effects on 

these values 
• Actions to be taken to prevent the spread of noxious weeds 

C.  Mitigation Features 

Features or provisions to mitigate losses and other adverse effects should be discussed. 
Whatever the feature is mitigating should be clear (40 CFR Section 1502.16(h)).  Discuss 
the monitoring requirements and develop of a monitoring plan for the mitigation features.  
If the project does not have mitigation features, this section may be omitted.  

D.  Permits and Compliance  

A list of all Federal, State, and local permits and other entitlements that must be obtained 
and consultation that must be completed to implement the preferred plan should be 
included.  If none are required, include a sentence so stating (40 CFR Section 1502.25).  
If the plan will also be used in its present form to obtain a permit, that should be noted 
here with all supporting information included in the appendix.  If a “404” permit will be 
required, consider compliance with EPA’s Clean Water Act, Section 404(b)(1) 
“Guidelines for Specification of Disposal Sites for Dredged or Fill Material.”  Explain if 
additional cultural resources or endangered species consultation will be required before 
project or practice installation.  
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E.  Costs 

(1)  Explain the costs shown on tables 1, 2, 2a, 2b, and 4 (see exhibits in 390-NWPM, 
Part 506, Subpart B).  Make reference to the appropriate table.  Avoid repeating the 
figures in the tables.  The explanation of the costs should be in enough detail to 
ensure that the SLO has a full understanding of their obligations.  The narrative 
should describe each cost category (that is, land treatment, construction, engineering, 
real property acquisition, project administration, relocation payments, operation and 
maintenance, and nonproject).  Explain what each category consists of and highlight 
any significant cost items not shown separately on the tables.  

(2)  Cost estimates for major subitems not listed in the tables should be described and 
included in the narrative.  For example, project administration costs include 
relocation assistance advisory services and other items.  It should be clear that all 
significant cost items have been included in the estimates. Joint costs and specific 
costs for multiple-purpose structures should be described.  If costs are allocated to 
purposes, this section should explain the method of cost allocation.  It should also 
show any allocated costs that are not included in the tables.   

(3)  This section should identify the measures eligible for cost sharing and the cost-share 
rates.  

F.  Installation and Financing  

(1)  Framework for Carrying Out the Plan.—Describe the planned sequence of 
installation, along with the responsibilities of the SLO, NRCS, and other cooperating 
agencies for installing and financing the project.  Where cost-shared onfarm 
measures are involved, the responsibilities of the individual participants should also 
be explained.  Any preconditions for installing the project should be discussed.  

(2)  Planned Sequence of Installation.—Show the sequence in which the project 
measures will be installed.  If certain parts of the work must be installed or completed 
before others, this should be explained.  The plan should specify any mitigation 
measures that must be installed and their relationship to the construction schedule.  
Describe the real property that must be acquired and the land treatment that must be 
installed before installing structural or nonstructural measures.  The plan must show 
that the SLO has sufficient funds and agrees to use its power of eminent domain to 
acquire the needed rights.  Including a schedule for real property acquisition in the 
plan is a good practice.  Generally, acquisition of all real property for the project in 
the first 2 or 3 years of the installation period is desirable.  Watershed Program 
assistance for the first unit of construction may be provided before all necessary real 
property for the entire project is obtained.   

(3)  Responsibilities.—Specific responsibilities of each SLO and the NRCS should be 
listed.  The plan must show that the SLOs have the needed authorities and have 
agreed to exercise those authorities to implement the plan.  Items that should be 
covered for each planned measure include acquisition of real property rights; water, 
mineral, and other resource rights; permits, licenses, and other entitlements; 
contracting; engineerin26Tg; project administration; relocation advisory services; 
financing; and installation. 

(4)  Contracting.—Indicate the method of contracting used for installing the planned 
measures and name the SLO responsible for dealing with NRCS during installation.  
The plan should state clearly, as appropriate, that the SLO intends to do the 
contracting, or NRCS is formally requested to do a specific part or all of the 
contracting. 
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If long-term contracts (LTCs) for cost-shared land treatment are to be used, 
describe whether the plan involves an NRCS-participant LTC or an NRCS-SLO 
project agreement with an SLO-participant LTC.  Also include the general 
requirements of NRCS long-term contract policy that will be used in project 
delivery, such as the following:  

• That each LTC will be based on a plan or schedule of operations developed 
by the participant and approved by the soil and water conservation district 
and NRCS 

• The expected range of duration of the LTC 
• That no LTC will be signed until the initial participation requirement 

specified in the watershed agreement has been met 
• That all required conservation treatment will be installed at least 2 years 

before the end of the contract 
(5)  Real Property and Relocations.—Describe the real property needed and the 

number and kind of relocations that will result from the proposed action.  Identify 
the SLO and their responsibilities, and indicate that they will follow standard 
NRCS procedures as outlined in Property Management Regulations in 
conformance with the Uniform Relocation Assistance and Real Property 
Acquisition Act of 1970 (Public Law 91-646). 

(6)  Other Agencies.—Describe the responsibilities of and types of assistance to be 
made available by each Federal agency in accomplishing the plan.  Specifically 
indicate concurrence of any land managing agency with its part in carrying out 
the plan, except for the FS, which is a USDA agency with responsibilities in plan 
development and implementation.  When the plan includes works of 
improvement to be installed on Federal and non-Federal land, the plan should 
show how Watershed Program funds will be used in combination with funds 
available from regular program sources.  Appropriate explanatory statements 
should set forth the opportunities for Federal assistance from other programs, 
including cost-sharing programs of USDA and community development block 
grants from the Department of Housing and Urban Development.  

(7)  Cultural Resources.—If protection, preservation, recovery, or any other 
mitigation of activities to reduce adverse effects to historic properties is 
anticipated, provide a summary of the proposed historic property treatment plans.  
These plans are usually in the form of a specific memorandum of agreement 
between the NRCS, State historic preservation officer, Tribal historic 
preservation officer, and other appropriate signatory or concerned parties.  The 
summary should include responsibilities for financing and carrying out such 
plans and the timing with respect to implementation.  This section should state 
that if cultural resources are discovered during construction, construction will be 
halted and the procedures of the current State-level agreement for cultural 
resources or the NRCS Title 190, National Cultural Resources Procedures 
Handbook, Part 601, will be followed.  

(8)  Financing 
(i)  The plan should show how the SLO and the Federal Government will finance 

installation, operation, and maintenance costs.  It should be clearly indicated 
that the SLO has analyzed its financial needs in relation to the scheduled 
installation and the operation and maintenance requirements for the works of 
improvement, and that they have arranged for funds to be available when 
needed through donations, cash reserves, tax or assessment levies, or credit.  
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The plan should include an estimate of the out-of-pocket costs to be borne by 
the SLO and should show that projected revenues are adequate.  

(ii)  If loans are contemplated, show that sources of credit have been contacted 
with favorable results.  If a watershed loan from the Rural Utilities Service 
(RUS) is contemplated, indicate that negotiations are underway with the 
regional director of the RUS, including the filing of a preapplication.   

(iii)  Describe the extent to which donations, such as land, easements, labor, 
material, equipment, services, or money, will be used to finance the costs 
other than those payable with Watershed Program funds.  Where applicable, 
indicate that the SLO may receive credit for such contributions toward their 
required cost sharing under conditions to be agreed upon in advance of their 
performance (see 390-NWPM, Part 506, Subpart B, Sections 504.11 and 
504.12).  

(iv)  Costs not eligible for Watershed Program financial or credit assistance 
should be identified.  The means of financing such costs should be described. 

(v)  When an advance of Watershed Program funds for future M&I water supply 
is involved, this section of the plan should show— 
• The estimated amount of the advance, the type of cost for which it will 

be used, and that the cost will not exceed 30 percent of the total 
estimated installation cost of the structure involved. 

• That the SLO will enter into an agreement, approved by the RUS for 
repayment of the advance before the execution of the NRCS fund 
obligating agreement.  

• That the SLO intends to use the water from the storage capacity provided 
for future municipal use within the evaluation period of the structure. 

• That the regional director of the RUS has tentatively concurred in the 
proposed advance. 

(9)  Conditions for Providing Assistance.—The plan should describe the conditions 
under which Watershed Program assistance will be made available to the SLO and 
show that financial and other assistance to be furnished by NRCS for carrying out the 
project is contingent on the appropriation of funds for this purpose.  Items to consider 
include requirements for land treatment, real property acquisition, and permits.  

G.  Operation, Maintenance, and Replacement 

(1)  Operation, maintenance, and replacement responsibilities should be described in the 
same detail as those for installation.  All project features should be described.  The 
SLO will be responsible for operating, maintaining, and replacing (when needed) 
each planned measure.  This responsibility includes the financing of these actions.  

(2)  Where cost-shared land treatment is involved, the evaluated life span of the practices 
and any replacement costs that have been included should be indicated.  Guidance on 
practice life spans may be found in Title 180, National Operations and Maintenance 
Manual (NOMM), Part 500.   

(3)  The plan should identify the responsibilities for operating and maintaining the 
measures to ensure their effectiveness throughout the evaluation period.  They 
include the use of water in regulated storage capacity; operation of any control works 
such as tide gates; the legal steps required to establish operating authority; and other 
significant O&M items.  

(4)  If the plan includes components that have an expected life span that is less than the 
evaluation period, discuss the need and arrangements for their replacement.  The 
kinds of inspections to be made and their frequency should be described.  If national 
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forestland is included in the project area, specify that the inspection team will include 
an FS member. 

(5)  Sufficient detail should be included to ensure that the requirements and costs for 
adequate operation and maintenance are fully understood and that arrangements have 
been made or can be made to satisfy these requirements.  This matter is particularly 
significant for recreational developments because the operation and maintenance of 
even a modest recreation development may be a significant part of the total operation 
and maintenance responsibility for the entire project.  Because recreation facilities 
generally require periodic replacement during the project evaluation period, the plan 
should show the extent to which replacement costs have been included.  Custodial, 
policing, sanitation, safety, and other operational services and the manner of 
financing operation and maintenance costs should be described fully.  If admission or 
use charges are contemplated, the plan should indicate the basis that will be used for 
establishing fees.   

(6)  Specific reference should be made to the provisions and responsibilities for operation 
and maintenance of fish and wildlife features or measures, fish and wildlife 
mitigation features, needed sanitary facilities, provisions for public access at any of 
the project measures, and any unusual operational needs and major maintenance 
work that may be anticipated.  Include provisions for monitoring if appropriate.  
Provisions should be included to ensure that installation and operation and 
maintenance of the planned features meet the requirements of appropriate State and 
local public health agencies.  This point is especially important if recreation or 
municipal water supply, or both, are involved.  Identify the agencies involved.  

(7)  Include a statement that a specific operation and maintenance agreement will be 
entered into before a project agreement is signed (this includes project agreements for 
installing land treatment with SLO-participant long-term contracts).  In addition to 
specific sponsor responsibilities for the project measures, the O&M agreement must 
include specific provisions for retention, use, and disposal of property acquired or 
improved with Public Law 83-566 assistance.  The plan should also state that the 
O&M agreement will be based on 180-NOMM, Part 500, and that an operation and 
maintenance plan will be prepared for each measure.  Indicate, where appropriate, 
that an emergency action plan will be developed.  

H.  Economic and Structural Tables 

(1)  The economic and structural tables are in the 390-NWPM, Part 506, Subpart B, 
Sections 506.10 to 506.21.  The tables are designed to meet as many conditions in a 
watershed as can be readily anticipated to exist.  Show those items or measures 
applicable to the specific watershed plan.  Tables 1 through 6 should use the format 
shown to facilitate review and summary purposes.  Items not applicable to a 
particular plan may be omitted.  

(2)  Prime-numbered tables generally are necessary in all plans.  Use A and B tables only 
if applicable.  Watershed protection plans should include tables 1 and 4 as a 
minimum.  Date all tables with the month and year; the date must be reasonably 
current.  Dollar figures in the tables should be rounded to a practical level of 
significance.  

601.41  References  

If supporting data are incorporated by reference, include information on how the reader can 
arrange to review it.   
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601.42  List of Preparers  

A.  In some cases it may be appropriate to list the agency or firm that provided the input 
rather than the individuals.  

B.  Include a brief description of the NRCS State staff and NWMC review process that was 
used.  A sample description follows:  “The draft watershed plan and environmental impact 
statement was reviewed and concurred with by State staff specialists having responsibility for 
engineering, soils, agronomy, range conservation, biology, cultural resources, forestry, and 
geology.  This review was followed by review of the document by the NWMC.  A similar 
review was also provided by U.S. Forest Service personnel.”  

C.  An example “List of Preparers” is included in 390-NWPH, Part 606, Subpart B, Section 
606.22, of this handbook. 

601.43  Distribution List 

There is no further guidance in the handbook corresponding to this section in the manual. 

601.44  Index  

There is no further guidance in the handbook corresponding to this section in the manual. 

601.45  Appendices 

A.  Appendix A – Comments and Responses 

Letters are not required to be included when an EA is prepared unless they include 
significant comments. 

B.  Appendix B – Project Map 

(1)  The project map should include, where appropriate, the boundaries of urban areas 
and public lands, such as State or national forests, grazing districts, or military 
reservations.  Additional information, such as important farmlands and stream 
reaches, may also be included.  Do not include specific information on the location of 
historic properties or other archaeological sites.  Care should be taken so that the 
project map does not become cluttered and unclear.  Additional maps may be used to 
show these or other features.  

(2)  The project map should be large enough to show benefited areas and project features.  
Color maps are standard for all project maps.  The map should be prepared so that it 
can be extended for easy reference while the plan is being reviewed.  

C.  Appendix C – Support maps (as appropriate) 

(1)  Recreational Development Map.—If one or more recreational developments are 
planned as a project purpose, include a map or sketch will be included to show the 
general layout of each development.  The map should include pertinent features such 
as— 
(i)  The boundaries of the development. 
(ii)  Purchase area boundaries. 
(iii)  The dam and auxiliary spillway. 
(iv)  The surface area of the recreational pool. 
(v)  The high water line of the reservoir. 
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(vi)  The location and kind of principal use areas (picnicking, camping, bathing, 
parking, boat ramps) and the access roads. 

(2)  Urban Floodplain Map.—Where existing or likely future urban or built-up areas are 
affected by the project measures, include maps to show those areas that will be 
flooded by a 100-year event and 500-year event, with and without the preferred plan.  
Other flood lines may be included as appropriate.  Items excluded by FOIA, such as 
the location, contents, or importance of a particular cultural resource should not be 
included.  A recent aerial photograph is preferred as the base.  The map should be 
referred to in the discussion of effects. 

(3)  Breach Inundation Map.—This map is required for all NRCS inventory dams and 
levees (see Title 210, National Engineering Manual (NEM), Part 520, Subpart C, 
Sections 520.27 to 520.28) and dikes.  For hazard class “high” dams and class “I” 
dikes, detailed maps will be similar to the urban floodplain maps.  If other dams and 
dikes are involved, they should be clearly described by the use of maps, by narrative 
description, or both.  Information shown on the map will be the same as specified in 
the emergency action plan outlined in 180-NOMM, Part 500. 

D.  Appendix D – Investigations and Analyses Report 

(1)  Information of a routine nature, such as how surveys are made or the kind of maps 
used, is not necessary unless something unusual about the study requires their 
inclusion to support the decisions made.  Likewise, methods, procedures, or criteria 
should be identified, but need not be discussed if they are covered in national 
correspondence, handbooks, manuals, technical releases, or other such documents.  A 
discussion of the intensity of study is desirable when it reflects the reliability of 
results or the extent that studies have been completed and will not have to be 
expanded upon during the operation stage.  A summary of the incremental analysis 
for each evaluation unit in the NED and preferred plans should be included.  

(2)  The cultural resource section should only contain information available for public 
review.  For further guidance see (3)  The report should also discuss any significant 
physical, economic, or environmental interactions between the preferred plan and any 
existing or planned Federal or non-Federal projects.  If such interactions are a 
significant factor in choosing among alternatives, this discussion should go in the 
“Alternatives” section rather than here.  In that case, the interactions of each 
alternative, not just the preferred plan, should be described.  Show the annualized 
NED benefits, costs, and net benefits over the entire period of analysis and the 
benefit-cost ratio for each alternative.  

(4)  Consideration should be given to displaying information concerning watershed 
protection in a “Conservation Effects for Decisionmakers” format (see example in the 
FOTG).  At times, State agencies, consultants employed by the SLO, or agencies 
from Departments other than the Department of Agriculture conduct certain 
investigations, submit reports, and make recommendations.  If this is done, the 
agency or consultant should be identified with the study.  This is generally associated 
with the investigations for recreation, water quality, fish and wildlife, municipal and 
industrial water supply, or any other category. 

E.  Appendix E – Other Supporting Information 

Use this section rather than the body of the document if tabular or other supporting data 
are needed to make a point.  In the final version of a Plan-EA, a copy of the FONSI could 
be included here. 
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Part 602 – Reviews and Approvals 

Subpart A – Approval for National Environmental Development (NED) 
Exceptions 

602.0  Exceptions to the NED Plan Requirement  

A.  “Exceptions may be made when there are overriding reasons for recommending another 
plan, based on other Federal, State, local and international concerns,” as stated in the 6th 
Principle of the P&G. 

B.  There are no specific criteria for deciding whether an exception should be granted.  The 
process involves comparing the net NED benefits foregone in the NED plan with the non-
NED net beneficial effects of the preferred plan.  The non-NED effects should be described 
in the other P&G accounts, such as the environmental quality and other social effects 
accounts.  The rationale for granting the exception should be explained in the plan (see Title 
390, National Watershed Program Handbook (NWPH), Part 601, Subpart D, Section 601.40 
of this handbook). 

C.  Exceptions have been granted to provide program benefits to disadvantaged communities, 
to increase flood protection beyond the level that maximizes the net NED benefits, and to 
enhance fish and wildlife habitat.  In order to provide flood prevention program benefits to 
disadvantaged communities and areas, exception requests may be considered based on the 
following conditions: 

(1)  Housing values in the benefited area are less than 75 percent of State average values. 
(2)  The average per capita income for the last three years in the benefited area is less 

than 75 percent of the national average, or current unemployment in the project area 
is twice the national average over the past 3 years. 

(3)  The project benefit-cost ratio is greater than the ratio of the national 3-year average 
per capita income to the per capita income in the benefited area. 

D.  Example Exception Scenario.—The following is an example of a situation where an 
exception request might be warranted.  The table below shows a plan with four alternatives 
identified, including the no-action alternative and three action alternatives.  Alternative A has 
the highest net NED benefits and the highest benefit-cost ratio.  However, alternative B 
exceeds the minimum performance and safety standards.  A decisionmaker who selects 
alternative B is concluding that the net non-NED benefits associated with selecting 
alternative B, rather than alternative A, are worth more than the $1,000 reduction in NED 
annual net benefits annual costs over the project life.  In this case, the decisionmaker felt it 
made sense to better address public safety by exceeding the minimum safety and performance 
standards.   

Figure 602-A1: Average Annual Dollars (4-5/8 Percent Discount Rate, 50-Year Period of 
Analysis) 

 No 
Action 

Alternative A 

(NED Plan) 

Alternative B 

(Preferred 
Alternative) 

Alternative C 

NED Benefits -- $4,000 $12,000 $12,000 
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NED Costs -- $1,000 $10,000 $16,000 

NED Net Benefits --          $3,000 $2,000 $-4,000 

Benefit/Cost Ratio --          4:1 1.2:1 0.75:1 

Safety and 
Performance 
Standards 

-- Met Exceeded 

 

Met 

Protects Against the 
500-Year Event 

-- No Yes No 

Protects Against 
Multiple Auxiliary 
Spillway Flow Events 

-- No Yes No 

E.  List all net non-NED benefits associated with selecting the preferred alternative.  Do not 
duplicate items that have already been included in the NED account.  The discussion must be 
restricted to the environmental quality, other social effects, and regional economic 
development accounts.  This constitutes an explanation as to why the net benefits in the other 
accounts justify the loss in net benefits in the NED account. 

602.1  Timing and Documentation 

The Chief’s approval of an exception to the NED plan requirement should be obtained prior 
to the completion of the technical and policy review described in 390-NWPH, Part 602, 
Subpart B (this handbook).   

602.2  Watershed Rehabilitation Projects 

For Watershed Rehabilitation Program plans where human life is at risk in the event of a 
catastrophic failure of an existing dam, and the dam does not meet current safety and 
performance standards, the NED plan is defined as the federally assisted alternative with the 
greatest net benefits.  If the policy identified NED plan is not selected, a project specific 
exception is required.  (see Title 390, National Watershed Program Manual Part 502, Subpart 
A, Section 502.2, for this policy.) 

602.3  NED and Projects Requiring Congressional Approval 

For plans requiring congressional committee approval, the exception will be subject to 
subsequent review by the Secretary, the Office of Management and Budget, and the 
congressional committee responsible for approving the plan.  
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Part 602 – Reviews and Approvals 

Subpart B – Technical and Policy Reviews 

602.10  Plan Review   

For an overview of the step-by-step review and approval process, procedure, and sequence 
that should be followed see Title 390, National Watershed Program Handbook, Part 606, 
Subpart C, Section 606.30, “Review and Approval Process for Watershed Project Plans,” in 
this handbook.   

602.11  NRCS Reviews 

A.  State Staff Review 

(1)  States should develop procedures for internal technical review of Plan-EAs and EISs 
by appropriate personnel to ensure that the problems, the alternatives considered, the 
preferred alternative, and the effects are adequately described and that the plans have 
been developed in accordance with NRCS policy in the National Watershed Program 
Manual (NWPM), the “Principles” portion of P&G; and guidance provided in this 
handbook, the National Planning Procedures Handbook and the P&G Guidelines.  If 
the Forest Service is involved in the plan, provisions should be made for its review 
and concurrence. 

(2)  States should download and use the “Watershed Plan Review Checklist” 
(PlanReviewChecklist.xls) from the National Water Management Center (NWMC) at  
42TUhttp://wmc.ar.nrcs.usda.gov/technical/watershed.htmlU42T) to assist in ensuring that 
plans are complete before they are distributed for peer or interagency review.  

B.  National Water Management Center Review 

As a quality assurance measure, States will arrange for review and comment by the 
NWMC, as provided for in 390-NWPM, Part 502, Subpart B, Section 502.11. 
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Part 602 – Reviews and Approvals 

Subpart C – Public and Interagency Review 

602.20  Inviting Comments 

A.  Appropriate local, State, and Federal agencies that should be considered for inclusion in 
interagency reviews are the— 

(1)  Governor or designated State agency. 
(2)  State single point of contact for Federal assistance. 
(3)  Environmental Protection Agency (EPA)—regional office. 
(4)  Fish and Wildlife Service—regional office. 
(5)  National Marine Fisheries Service (NMFS). 
(6)  National Oceanographic and Atmospheric Administration (NOAA). 
(7)  Army Corps of Engineers (COE)—district engineers’ office (except watershed 

protection plans). 
(8)  Farm Service Agency (FSA)—State office. 
(9)  Forest Service—regional (or area) office. 
(10)  State historic preservation officer. 
(11)  Tribal historic preservation officer for federally recognized Tribal governments. 
(12)  Other agencies, groups, and individuals as determined by the State Conservationist 

(STC). 

B.  If the plan includes an environmental impact statement (EIS), the STC is required by the 
National Environmental Policy Act (NEPA) to send copies of the draft Plan-EIS to the EPA 
and other agencies and groups as required in Title 390, National Watershed Program Manual 
(NWPM), Part 502, Subpart C, Section 502.20.  The draft EIS must be transmitted to other 
agencies and made available to the public prior to or concurrently with its filing with EPA in 
accordance with 40 CFR Section 1506.9.  EPA will publish the notice of availability in the 
Federal Register.  Agencies and groups receiving the drafts should be listed in the 
“Consultation and Public Participation” section of the Plan-EIS.  Sample letters for requesting 
comments are in Title 390, National Watershed Program Handbook (NWPH), Part 606, 
Subpart C, Sections 606.31, 606.32, 606.33, and 606.34. 

C.  If the plan includes an EIS, the request for comments of the U.S. Department of the 
Interior (USDI) should be sent to the following address: 

Director, Office of Environmental Policy and Compliance 

U.S. Department of the Interior 

Mail Stop 2342, Main Interior 

1849 C Street, NW. 

Washington, DC 20240-0001 

D.  USDI has asked for the following number of copies of each draft EIS: 

(1)  Twelve copies for projects in the Eastern United States, including Minnesota, Iowa, 
Missouri, Arkansas, and Louisiana 

(2)  Twelve copies for projects in Hawaii, American Samoa, Guam, Puerto Rico, Virgin 
Islands, and the Trust Territories 

(3)  Eighteen copies for projects in the Western United States 
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(4)  Sixteen copies for projects in Alaska 

E.  Public participation is a key component of project planning activities long before a draft 
project plan is developed (see 390-NWPM, Part 501, Subpart C, Section 501.24).  It is 
Federal policy to also provide for public comment on draft project plans before a final project 
plan is submitted for authorization. 

F.  At least one public informational meeting for watershed residents and other watershed 
stakeholders should be conducted for each draft project plan.  Public notice of the 
informational meeting should be mailed directly to owners and occupants of adjacent and 
affected properties at least 15 days before the meeting.  It should specify that those 
individuals and groups will be given the opportunity to prepare and submit written and oral 
comments concerning the project (see Title 400, General Manual, Part 400). 

G.  Notice should also be published in appropriate statewide or local newspapers, or both, on 
at least 3 different days beginning at least 15 days before the meeting.  Announcements 
should briefly describe the proposed project and include the date, time, and location of the 
meeting and where copies of the plan may be obtained.  They should also invite comments on 
the plan and specify any deadlines.  Other publicity methods may also be used (for example, 
newspaper and magazine articles and inserts, radio and television stories, Web sites, 
newsletters, presentations to local organizations, and displays in public locations, such as 
malls and fairs).  Copies of the plan should be made available at the meetings and other 
public events to satisfy a reasonable number of requests (40 CFR Section 1506.6). 

H.  A summary reflecting the substance of the public meeting and an attendance list should be 
kept with the reviewable record.  All written statements received should also be made a part 
of the record of the meeting. 

I.  Before the meeting is adjourned, it should be determined if additional meetings are 
warranted.  Written comments should be accepted for at least 14 days after the public meeting 
is held. 

J.  NEPA requires that at least 45 days be allowed for review (see 390-NWPM, Part 502, 
Subpart C, Section 502.21).  For a Plan-EA, this begins when the STC distributes the draft.  
A sample “Transmittal Letter for Interagency Review of a Draft Supplemental Plan-EA” may 
be found in 390-NWPH, Part 606, Subpart C, Section 606.34.  For a Plan-EIS, it begins on 
the date that EPA publishes the notice of availability of the draft in the Federal Register.  A 
15-day extension must be considered whenever such a request is submitted in writing, in 
accordance with 7 CFR Section 650.13. 

K.  It is important that all concerned people receive a notice.  Information copies (so 
indicated) should be sent to the sponsoring local organization (SLO), director of Conservation 
Engineering Division (CED), State director of USDA-Rural Development, State director of 
Farm Service Agency, Fish and Wildlife Service regional office, and other participating 
agencies.  If national forestlands are involved, two copies should be sent to the area (or 
regional) office of the FS and one copy to the forest supervisor of the concerned national 
forest. 

602.21  NEPA Requirements 

Categorical exclusions apply only to compliance with NEPA.  Compliance requirements 
associated with all other laws, regulations, Executive orders, and NRCS planning policy 
remain.   
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602.22  Consideration of Review Comments 

A.  The STC should discuss significant comments on the draft with the SLO and consider 
resolution of the issues raised.  If comments are not received from the Departments of the 
Interior or Army, EPA, or the Governor by the end of the review period (or extension period 
if granted), the STC should attempt to obtain these comments.  Efforts to obtain these 
comments should be documented.  If the comments are still not forthcoming, the STC may 
proceed without delay. 

B.  The STC and the SLO should jointly consider having a public meeting to discuss 
comments received on the draft plan.  The final plan will be prepared after appropriate 
consideration is given to all comments. 

C.  All substantive comments will be addressed.  For a Plan-EIS, comments and responses are 
to be included in the final EIS and copies sent to the individuals and organizations who 
commented.  For a Plan-EA, letters from the STC to those who commented may be used 
instead of itemized comments and responses in the final Plan-EA.  In that case, the final Plan-
EA should include a summary of the comments and responses. 

602.23  Making the Decision 

A.  In the Case of a Watershed Project Plan-EA 

An example of a finding of no significant impact (FONSI) may be found in this 
handbook at 390-NWPH, Part 606, Subpart C, Section 606.35, and an example Federal 
Register “Notice of Availability of a FONSI” is in 390-NWPH, Part 606, Subpart C, 
Section 606.36.  The STC is to transmit three manually signed hardcopies (signed in blue 
ink) and a disk with an electronic copy (CD-RW in Microsoft Word format) to the 
Federal Register liaison in the Management Services Division.  A sample “Transmittal 
Letter to Federal Register for Notice of Availability of a FONSI” may be found in 390-
NWPH, Part 606, Subpart C, Section 606.37.  The Management Services Division will 
submit the notice to the Federal Register. 

B.  In the Case of a Watershed Project Plan-EIS 

(1)  The STC will transmit six copies of the final Plan-EIS to USDI for projects located in 
the Eastern United States, including Minnesota, Iowa, Missouri, Arkansas, and 
Louisiana; six copies for projects in Hawaii, American Samoa, Guam, Puerto Rico, 
Virgin Islands, and the Trust Territories; and nine copies for projects in the Western 
United States and Alaska. 

(2)  Sample “Transmittal Letters for Final Plan-EIS” are in this handbook in 390-NWPH, 
Part 606, Subpart C, Sections 606.38 and 606.39.  The EIS must not be filed with 
EPA before it is distributed to commenting agencies in accordance with 40 CFR 
Section 1506.9. 

(3)  After the 30-day administrative action period initiated by EPA’s publication of the 
notice of availability of the final Plan-EIS in the Federal Register, a record of 
decision (ROD)(see 390-NWPH, Part 606, Subpart C, Section 606.40) is prepared 
and signed by the STC and notice of its availability sent to the Federal Register (see 
390-NWPH, Part 606, Subpart C, Section 606.41).  Copies of the notice and the ROD 
should be sent to the director of CED.  The notice of availability must clearly indicate 
what the decision is, such as, “Notification that a Record of Decision to proceed with 
the installation of the David Creek Watershed Project is available.”  The STC should 
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send a copy of the ROD to all individuals and organizations that provided comments 
on the draft Plan-EIS. 
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Part 602 – Reviews and Approvals 

Subpart D – Fund Authorization 

602.30  Approval Authorities for Watershed Project Plans 

An overview of the step-by-step review and approval process, procedure, and sequence that 
should be followed is available in Title 390, National Watershed Program Handbook 
(NWPH), Part 606, Subpart C, Sections 606.30, “Review and Approval Process for 
Watershed Project Plans.” 

602.31  Plans That May Be Approved Administratively 

After the Chief has authorized funding for the project, the NHQ program manager will enter 
the project in the Program Operations Information Tracking System (POINTS) database and 
assign the 2000-series project number.  

602.32  Plans That Require Congressional Approval 

State NRCS Responsibilities 

The STC should send to the Deputy Chief for Science and Technology those materials 
specified in Title 390, National Watershed Program Manual (NWPM), Part 502, Subpart 
D, Section 502.32A.  This must include supporting documentation for use by the Office 
of Management and Budget (OMB).  OMB has requested that a fact sheet (see 390-
NWPH, Part 606, Subpart B, Section 606.17) be submitted along with any Plan-EIS that 
it reviews.  The information is of value to them in their review process.  The following 
information provides guidance in preparing the fact sheet: 

(i)  Economic and Financial Data.—These figures should be listed in dollars rounded 
off to an appropriate level of significance. 

(ii)  Benefit-Cost Ratios.—These should be entered at each discount rate listed.  
• Authorized Rate.—This discount rate is established when the Plan-EIS is 

approved. On a new Plan-EIS, the authorized rate will be the same as the 
current rate. 

• Current Rate.—The discount rate approved for Federal water resource 
projects (in accordance with the Water Resources Development Act of 1974) 
at the time the fact sheet is prepared. 

(iii)  Certification.—Always check the “yes” block.  Fact sheets will be prepared after 
a new Plan-EIS is signed by the sponsoring local organization and NRCS and 
any exceptions needed have been obtained. 

602.33  Notification of Public Law 83-566 Funding Authorization 

Upon receipt of the State Conservationist’s (STC’s) request for funding, the Chief will 
authorize the project for funding as budget limitations allow.  No charges are to be made to 
the project until the funding authorization letter has been received and funds are allocated.  If 
the project is not already in the POINTS database, the National Headquarters (NHQ) program 
manager will enter it. 
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602.34  Approval of Public Law 78-534 Projects 

Upon receipt of the State Conservationist’s request for funding, the Chief will authorize the 
project for funding as budget limitations allow.  No charges may be made to the project until 
the funding authorization letter has been received and funds are allocated.  If the project is not 
already in the POINTS database, the NHQ program manager will enter it. 
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Part 602 – Reviews and Approvals 

Subpart E – Special Designated Areas 

602.40  Introduction 

There is no further guidance in the handbook corresponding to this section in the manual. 

602.41  Appalachia 

There is no further guidance in the handbook to support the policy in this corresponding 
section in the manual. 

602.42  Delaware River Basin 

The Delaware River Basin Commission and NRCS, formerly the Soil Conservation Service, 
executed an administrative agreement on December 23, 1966.  The agreement is included in 
this handbook as Title 390, National Watershed Program Handbook (NWPH), Part 606, 
Subpart C, Section 606.42.  

602.43  Susquehanna River Basin 

There is no further guidance in the handbook to support the policy in this corresponding 
section in the manual. 

602.44  Tennessee Valley Authority 

Tennessee Valley Authority (TVA) and NRCS, formerly the Soil Conservation Service 
(SCS), entered into a memorandum of understanding (MOU) on November 6, 1958.  The 
MOU between TVA and SCS is included in this handbook as 390-NWPH, Part 606, Subpart 
C, Section 606.43.   
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Part 603 – Watershed Project Plan Modifications 

Subpart A – Preparation of Revised and Supplemental Plans 

603.0  Introduction 

This section of the handbook contains examples for exchanges of correspondence, 
supplemental watershed agreements, and revised watershed agreements.  Additional guidance 
is provided on engineering criteria and environmental concerns.  

603.1  Revised Watershed Project Plan  

A.  A revised plan should have the same format and content as that of a new plan (see Title 
390, National Watershed Program Manual (NWPM), Part 501, and Title 390, National 
Watershed Program Handbook (NWPH), Part 601). 

B.  Section 503.1 of 390-NWPM describes methods of modifying watershed project plans.  A 
revised watershed agreement is used to document the new responsibilities when a watershed 
plan has been completely revised.  For an example, see “Revised Watershed Agreement” in 
390-NWPH, Part 606, Subpart D, Section 606.52. 

603.2  Supplemental Watershed Project Plan 

A.  A supplemental plan should begin with a section entitled “Changes Requiring Preparation 
of a Supplement” (390-NWPM, Part 503, Subpart A, Section 503.2).  This should be 
followed by those sections from the original plan that are appropriate to document the 
changes proposed.  The amount of detail given should be in keeping with the complexity of 
the proposed changes.   

B.  A change in major features may include significantly changing the number, location, 
extent, or capacity of project measures; substituting one type of structural measure for 
another; or substituting nonstructural measures for structural measures. 

C.  If revised tables (390-NWPM, Part 506, Subpart B, Sections 506.10 through 506.21) are 
needed to document the changes, current cost estimates for works of improvement remaining 
to be installed should be used.  As-built costs should be used for measures already installed 
and contract costs for those measures under construction.  In most cases, remaining works 
should be evaluated as a separate increment.  If an evaluation unit includes both completed 
and remaining work, then the as-built values should be indexed to current dollar values. 

D.  Any comparison of benefits and costs must have a consistent dollar value for benefits and 
costs to be valid.  This adjustment may involve other changes that have developed since the 
approved plan was prepared. 

E.  Use current engineering criteria for— 

(1)  Any new structural measures. 
(2)  Measures that, if installed according to original criteria, would endanger the new or 

modified measures. 
(3)  Measures where the hazard classification has changed since originally planned (see 

Title 210, National Engineering Manual (NEM), Part 510, Subpart A, Section 
510.04). 
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F.  NEPA Considerations.—Additional information regarding NEPA compliance can be 
found in National Environmental Compliance Handbook.   

G.  NHPA Considerations.—Additional information regarding compliance with the National 
Historic Preservation Act (NHPA) is found in the NRCS National Cultural Resources 
Procedures Handbook. 

H.  A supplemental watershed agreement should be used to document an agreement to 
supplement an existing watershed plan when only a portion of the plan is modified.  See 
example “Supplemental Watershed Agreement” in 390-NWPH, Part 606, Subpart D, Section 
606.51. 

603.3  Exchange of Correspondence  

One method is by exchange of correspondence.  An example of an “Exchange of 
Correspondence” is shown in 390-NWPH, Part 606, Subpart D, Section 606.50, of this 
handbook.  

603.4  Project Agreement  

There is no further guidance in the handbook corresponding to this section in the manual.  
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Part 603 – Watershed Project Plan Modifications 

Subpart B – Review and Approval of Plan Modifications 

603.10  Introduction 

There is no further guidance in the handbook corresponding to this section in the manual. 

603.11  Review and Notification Procedures 

There is no further guidance in the handbook corresponding to this section in the manual. 

603.12  Approval and Authorization 

A.  Approval resolutions by committees of Congress are required for all major changes to 
approved Public Law 83-566 projects. This does not apply to rehabilitation project plans.  
Changes are considered major where any of the following conditions are met:  

(1)  For plans originally approved by Congress, cumulative change in scope is considered 
major if it causes either of the following:  
(i)  An increase of more than $5 million in the estimated Public Law 83-566 

contribution to costs for items other than technical assistance, engineering 
services, and project administration (increases are to be computed as the sum of 
all increases whether made at one time or at different times) 

(ii)  An increase in the total capacity of a structure that requires approval of the 
change by a congressional committee other than the one that approved the 
original plan 

(2)  For plans originally approved administratively, a change is considered major if it 
causes either of the following:  
(i)  The estimated Public Law 83-566 costs, other than technical assistance, 

engineering services, and project administration, to exceed $5 million 
(ii)  The total capacity of any structure to exceed 2,500 acre-feet 

B.  The Chief must approve all modifications to plans that will require a Secretarial exception 
under the Economic and Environmental Principles and Guidelines for Water and Related 
Land Resources Implementation Studies (P&G).  

C.  Section 606.53 of this handbook is an example of a “Letter Submitting Supplemental 
Watershed Plan and Supplemental Watershed Agreement to CED.” 

603.13  Approval and Authorization of Public Law 78-534 Projects 

There is no further guidance in the handbook corresponding to this section in the manual. 
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Part 604 – Project Installation 

Subpart A – General Provisions 

604.0  Introduction 

There is no further guidance in the handbook corresponding to this section in the manual. 

604.1  Operations Management  

A.  Installation Schedule 

Section 606.60 of this handbook contains an example of an “Installation and Contracts 
Schedule.” 

B.  Budget Requests and Funds Management 

(1)  Reaffirming Feasibility  
(i)  Certification of annual watershed project funding requests in POINTS should not 

be completed without assurance that the project measure is feasible and conforms 
with environmental, social, economic, and programmatic guidelines, policies, 
and regulations.  

(ii)  The Council of Environmental Quality (CEQ) states that, “as a rule of thumb, 
EISs that are more than five years old should be carefully reexamined to 
determine if the criteria in NEPA Regulations, 40 CFR Section 1502.9 compel 
preparation of an EIS supplement.”  The criteria discussed in 40 CFR Section 
1502.9 refer to substantial changes in the proposed action that are relevant to 
environmental concerns or significant new circumstances or information relevant 
to environmental concerns. 

(iii)  As necessary, costs and benefits may be reevaluated by performing a new 
benefit-cost analysis or updating benefits and costs by appropriate indexes.  
Suggested sources of indexes for the various cost categories include the 
following: 
• Consumer Price Index-Services.—The services component of 

the project installation cost consists of the sum of land treatment (less critical 
area treatment) as shown in “Table 1 - Estimated Installed Cost” of the plan, 
and engineering, and project administration, as shown in “Table 2 - 
Estimated Cost Distribution.”  The Consumer Price Index-Services is usually 
the most appropriate to use for these items. 

• Engineering News Record Construction Cost Index or DOC 
Composite Index.—The index for construction and critical area treatment 
may be based on the Engineering News Record Construction Cost Index or 
the U.S. Department of Commerce Composite Index. 

• Local Information.—The index for real property rights and 
relocation is to be determined by the State Conservationist (STC) based on 
an analysis of the cost of land and its acquisition appropriate to the local area. 

• Wholesale Price Index.—If a large part of the damages occur to 
contents of urban buildings, the Wholesale Price Index-All Commodities or 
Consumer Price Index (CPI)-Durables may be used. 

• Economic Research Service Data.—Indices of prices received 
by farmers for all crops and prices paid by farmers on all commodities are 
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obtained from the Economic Research Service, and may be used to update 
crop and pasture flood damages and other agricultural flood damages. 

604.2  Agreements Required  

A.  Real Property Acquisition Assurance  

Form NRCS-ADS-78, “Assurances Relating to Real Property Acquisition,” may be 
necessary when sponsorship changes and new operation and maintenance agreements are 
established with the new sponsor. 

B.  Methods of Installation and Payment 

(1)  Contracting for planned watershed project measures is normally performed by the 
contracting local organization, but may be performed by NRCS when requested in 
writing by the sponsoring local organization (SLO).  All Federal contracts must be 
solicited, awarded, and administered in accordance with Federal Acquisition 
Regulations.  The watershed plan should state the method to be used.  

(2)  Under special conditions, measures may be installed by force account, division of 
work, performance of work, average cost, or Federal contract procedures.  Detailed 
information may be received from the State contracting specialist or appropriate 
administrative staff.  A summary is provided below.    
• Formal Contract.—Formal contracts include construction contracts and 

vegetative contracts.  Under formal contract, the SLO provides its share of the 
contract cost in cash.  Contracting for the construction of structural measures and 
cost-shared land treatment measures is normally performed by the contracting 
local organization, but may be performed by NRCS when requested in writing by 
the SLO. 

• Equipment Rental Contracts.—Where a formal construction contract would be 
impractical because of the nature of the work and it would not be feasible to 
prepare detailed drawings and specifications or compute accurate quantities, the 
work may be performed under a competitively awarded equipment rental 
contract.  Only work that can be done by equipment may be included. 

• Small Purchases.—Supplies, materials, and services may be purchased by 
informal written or oral solicitation of prices if the maximum amount of purchase 
is $25,000 or less. 

• Force Account.—Under this method, the SLO provides its own forces, including 
labor, equipment, and materials, in lieu of cash.  The SLO must keep accurate 
records of the cost of all the work performed. 

• Division of Work.—This method may be used only for cost sharing land 
treatment measures.  Measures to be installed by this method must be described 
in the plan narrative and cost estimates included in the plan.  The watershed 
agreement must specify the increments of installation work for which NRCS and 
the SLO are responsible without citing a percentage rate of cost sharing.  The 
SLO is not required to keep records of expenditures.  Detailed NRCS cost 
estimates must be maintained in support of the plan to show that Public Law 83-
566 costs for land treatment do not exceed the rate authorized. 

• Performance of Work.—Under this method, the value of work to be provided 
by the SLO is determined by negotiation between the SLO and NRCS and is 
included in a project agreement for the work.  NRCS-approved cost estimates 
made immediately before signing the agreement establish the maximum value of 
the work 
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• Average Cost.—This method is limited to the installation of critical area 
treatment measures and cost-shared land treatment measures under Public Law 
78-534 and Public Law 83-566 programs.  The average cost method is a 
procedure where cost-share payments are based either on a percentage of the 
average cost when the conservation district cooperator installs the work using his 
or her own forces, or on a percentage of the actual cost, not to exceed the average 
cost (for any component of the work that the cooperator contracts).  Average 
costs must be developed by NRCS for each component of a measure to be 
installed by this method. 

• Long-Term Contracts.—Long-term contracts are used to provide financial 
assistance to land users under Public Law 83-566, Section 3(6).  The contract 
period will be from 3 to 10 years long, depending on the magnitude of the work.  
It will be at least 3 years, but may not exceed 10 years.  All cost-shared land 
treatment is to be installed at least 2 years before expiration of the contract.  The 
two methods of carrying out long-term contracting for installing land treatment 
measures receiving financial assistance under Public Law 83-566 are either— 
• A project agreement between NRCS and the SLO with a long-

term contract (LTC) between the SLO and land user. 
• An LTC between NRCS and the land user. 

604.3  Real Property Rights 

A.  Acquisition of real property is a major step in project implementation.  It is one of the 
most important responsibilities of the SLO and requires firm scheduling, attention to details 
and followup.  

B.  Requirements 

Dams.—The watershed plan, plan modification, and watershed agreement or project 
agreement should also prohibit the future construction of inhabitable dwellings below the 
secured land rights at the elevation upstream from the dam.   

604.4  Easement Monitoring and Enforcement  

There is no further guidance in the handbook corresponding to this section in the manual. 
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Part 604 – Project Installation 

Subpart B – Financing Provisions 

604.10  Introduction 

The sponsoring local organizations (SLOs) are expected to pay their share of the installation 
costs in cash unless otherwise provided for in the watershed plan and project agreement.  
Cash contributions by the SLO include cash outlay from general tax revenues, sale of bonds, 
assessments, or other legally recognized means of raising money, and money contributed to 
the SLO by other public agencies and institutions, private organizations, and individuals. 

604.11  In-Kind Contributions  

In-kind contributions represent the value of noncash contributions made toward the SLO 
share of the costs.  In-kind contributions may consist of real property, equipment and the 
value of goods and services.  It includes work performed by the SLO by force account. In-
kind contributions may be made toward the SLO share of public-water-based fish and 
wildlife and recreation projects when provided for by the watershed plan and project 
agreement. 

604.12  Value of In-Kind Contributions  

There is no further guidance in the handbook corresponding to this section in the manual. 

604.13  Loans  

Section 606.61 of this handbook contains the “Memorandum of Understanding between SCS 
(NRCS) and Farmers Home Administration (Rural Utilities Service)” that describes the 
working relationship between agencies for watershed loans.  

604.14  Advance of Funds by NRCS  

There is no further guidance in the handbook corresponding to this section in the manual. 
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Part 604 – Project Installation 

Subpart C – Completion of Projects 

604.20  Fully Installed Projects   

There is no further guidance in the handbook corresponding to this section in the manual. 

604.21  Completion of Partially Installed Projects 

A.  When it is determined by the sponsoring local organization (SLO) and the State 
Conservationist (STC) that no further progress can be made in installing remaining works of 
improvement, a supplemental watershed agreement and plan is prepared to delete the 
remaining measures.  Once the SLO and STC have signed the supplemental agreement and 
plan deleting the remaining measures, the project is considered complete.  One signed 
original and two conformed copies of the approved supplement are sent to the Conservation 
Engineering Division (CED) along with a project completion report.  An example “Letter 
Submitting a Supplemental Watershed Plan to CED” may be found in this handbook in Title 
390, National Wetlands Program Handbook (NWPH), Part 606, Subpart D, Section 606.53.  
An example “Transmittal Letters to ASTC and CED for Project Completion Report” may be 
found in this handbook in 390-NWPH, Part 606, Subpart E, Sections 606.62 and 606.63.  An 
example “Project Completion Letter to the SLO” may be found in 390-NWPH, Part 606, 
Subpart E, Section 606.64. 

B.  Where projects are partly completed and there is little likelihood that remaining work will 
be installed, the STC should meet with the SLO to review the project installation schedule set 
forth in the plan, reaffirm the SLO responsibilities, and develop a plan for completing project 
installation.  

C.  Reasons for deleting the measures should be given in the completion report along with a 
discussion of the benefits that will be foregone by not installing the remainder of the project 
measures.  For projects providing urban flood protection, the SLO should, with NRCS 
assistance, prepare a floodplain map based on the partly completed project that shows areas 
with significant remaining flood problems and publicize the remaining hazard.  This should 
be done before the supplemental watershed agreement is signed.  

D.  If progress is not made on the project within a reasonable period of time and the SLO 
does not agree to delete the measures that have not been installed, the STC must submit the 
matter to the Director, CED, setting forth the facts and the reasons why the SLO disagrees 
with deleting the uninstalled measures.  Each project will be handled on a case-by-case basis.  

604.22  Deauthorized Projects 

Section 606.65 of this handbook contains an example “Notice of Intent to Deauthorize 
Federal Funding.”  Section 606.66 of this handbook contains an example “Notice of 
Deauthorization of Funding.”   
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Part 604 – Project Installation 

Subpart D – Reports 

604.30  Introduction  

There is no further guidance in the handbook corresponding to this section in the manual. 

604.31  Annual Operation Budget Estimates  

There is no further guidance in the handbook corresponding to this section in the manual. 

604.32  Progress Summaries  

There is no further guidance in the handbook corresponding to this section in the manual. 
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Part 605 – Postinstallation Assistance 

Subpart A – Overview 

605.0  Introduction 

A.  Policy on operation and maintenance (O&M) requirements of measures installed under 
the Public Law 83-566 is found in the following subparts of the Title 180, National Operation 
and Maintenance Manual (NOMM), Part 500: 

(1)  Subpart C contains policy on O&M agreements. 
(2)  Subpart D contains policy on O&M plans. 
(3)  Subpart E contains policy on inspections. 

B.  Policies on the development and use of long-term contracts are found in the Title 120, 
General Manual, Part 404. 

C.  Before obtaining Federal financial assistance for installation or rehabilitation of project 
measures, the sponsoring local organization (SLO) must satisfactorily assure NRCS that 
installed practices will be operated and maintained properly.  Arrangements for O&M must 
be documented.  Satisfactory assurance consists of a signed O&M agreement between the 
SLO and NRCS or, in the case of land treatment, between the NRCS and the SLO or land 
user. 

D.  Many of the problems affecting installed structural measures are associated with the age 
of the structure, change in land use, and the lack of conformance to current engineering 
standards for safety and stability. 

605.1  Determining Type of Post Installation Assistance 

There is no further guidance in the handbook corresponding to this section in the manual. 

605.2  Additional Work 

There is no further guidance in the handbook corresponding to this section in the manual. 
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Part 605 – Postinstallation Assistance 

Subpart B – Operation and Maintenance (O&M)  

605.10  O&M Required Agreement 

There is no further guidance in the handbook corresponding to this section in the manual. 

605.11  Operation and Maintenance Defined  

There is no further guidance in the handbook corresponding to this section in the manual. 

605.12  Responsibilities 

NRCS may provide technical assistance to the sponsoring local organization (SLO) in the 
O&M of installed measures. The following kinds of assistance are normally considered O&M 
technical assistance: 

(1)  Coordination and training of the SLO on local responsibilities and development of 
financial methods of ensuring availability of funds 

(2)  Assisting with annual inspections and reports 
(3)  Preparing or reviewing plans, designs, and specifications for proposed changes; this 

may include such items as emergency action plans 

605.13  Operation and Maintenance Time Periods 

A.  The SLO should be made aware of their O&M responsibilities, which begin at the time 
NRCS accepts the construction and seeding.  However, NRCS is responsible for whatever 
measures are needed to insure that adequate vegetative cover is established during the 3-year 
establishment period following NRCS acceptance of construction and seeding.  The SLO 
O&M responsibilities include prohibiting livestock grazing during the vegetation 
establishment period.  SLO will be notified by the State Conservationist (STC) when a 
satisfactory vegetative cover has been established and the works of improvement are 
performing as designed.  An example “Letter Releasing a Floodwater Retarding Structure to 
the SLO for O&M” may be found in Title 390, National Watershed Program Handbook, Part 
606, Subpart F, Section 606.70, (this handbook). 

B.  The O&M plan identifies the practice covered by the agreement, the SLO who will 
inspect and finance the O&M of each practice, and the duration of the agreement.  It also 
establishes a schedule for O&M performing inspections.  The SLO is responsible for making 
the necessary inspections and may request NRCS assistance.  NRCS responsibility for 
assisting in inspections and follow-up is designated by the STC. 

C.  Where two or more States are concerned, responsibility will be determined jointly by the 
STCs.  NRCS and the SLO should make joint inspections in the following circumstances: 

(1)  During or immediately after the initial filling of a reservoir 
(2)  Annually during the first 3 years after construction 
(3)  After major storms, major earthquakes, or other unusual conditions that might 

adversely affect the measure 
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D.  The SLOs are responsible for continuing inspections after the third year.  They are to 
prepare a report and send a copy to the NRCS STC.  NRCS may assist for special situations 
as determined by the STC. 
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Part 605 – Postinstallation Assistance 

Subpart C – Remedial Assistance 

605.20  Remedial Assistance Defined 

There is no further guidance in the handbook corresponding to this section in the manual. 

605.21  Procedure 

Where appropriate, the program report should reference the engineering report to minimize 
the duplication of information. 
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Part 605 – Postinstallation Assistance 

Subpart D – Watershed Rehabilitation Program 

605.30  Rehabilitation Introduction 

There is no further guidance in the handbook corresponding to this section in the manual. 

605.31  Assessment Assistance 

A.  Assessment Report.—Assessment funds are not allocated to initiate or conduct detailed 
technical studies that are normally done during the preparation of the rehabilitation plan.  
Examples of sources of information for assessments include the following: 

(1)  Communication and coordination with the project sponsor 
(2)  Onsite evaluation 
(3)  Operation and maintenance (O&M) inspections reports from annual O&M 

inspections, formal inspections, and inspection reports from the State dam safety 
agency 

(4)  Existing engineering designs and other technical references 
(5)  Information from existing Geographic Information System (GIS) data layers 
(6)  Surveys of valley cross sections for breach analysis 
(7)  Other information that can be acquired from the sponsoring local organizations 

(SLOs) 

B.  National funding priorities for assessments are determined annually.  Funding 
considerations also include limits on the number of assessments to be funded in each State. 

605.32  Application for Rehabilitation Assistance 

A.  Standard Form 424, “Application for Federal Assistance,” will be used.  This form is 
available at the following Web site: 42TUhttp://www.grants.gov/techlib/424_20090131.docU42T.   

B.  The Catalogue of Federal Domestic Assistance (CFDA) number for the Watershed 
Protection and Flood Prevention Program assistance is 10.904.  The CFDA can be accessed 
online at Uhttp://www.cfda.gov/U. 

605.33  Application Ranking  

There is no further guidance in the handbook corresponding to this section in the manual. 

605.34  Request for Funding 

There is no further guidance in the handbook corresponding to this section in the manual. 

605.35  Development of Rehabilitation Project Plans 

A.  Introduction 

(1)  Typically, dam rehabilitation projects are undertaken under of the following 
circumstances: 
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(i)  Both NRCS and the State dam safety office agree that the dam is high hazard 
classification. 

(ii)  The dam does not meet current safety and performance criteria. 
(iii)  NRCS, the SLO, and the State dam safety office want to resolve a situation in 

which the dam poses a threat to human life. 
(iv)  The State dam safety office is expected to require compliance with applicable 

State safety and performance criteria. 
(2)  Rehabilitation plans are developed as supplements to or revisions of the original 

watershed plan.  New plans are prepared for rehabilitation of dams in closed 
watershed projects, Pilot Watershed Program projects, and resource conservation and 
development (RC&D) projects. 

B.  In addition to regularly required items, the following items require special consideration 
and discussion in rehabilitation plans: 

(1)  Status of Operation and Maintenance 

This section should describe the current condition of the dam O&M.  Any O&M 
activities required by the sponsors prior to construction should be discussed in the 
plan.  Public Law 83-566 Section 14(d)(1) states:  

“Rehabilitation assistance provided under this section may not be used to 
perform operation and maintenance activities specified in the agreement for the 
covered water resource project entered into between the Secretary and the local 
organization responsible for the works of improvement.  Such operation and 
maintenance activities shall remain the responsibility of the local organization, as 
provided in the project work plan.” 

(2)  Breach Analysis and Hazard Classification  

The only breach analysis required is for the breach related to hazard classification.  A 
breach analysis based on procedures outlined in Technical Release 60 is required to 
confirm the NRCS hazard classification.  This evaluation needs to be compared with 
the State classification requirements to determine which criteria are the most 
restrictive.  NRCS requires that rehabilitation projects meet the more restrictive of 
either NRCS or State criteria.  The breach analysis to determine NRCS hazard 
classification on a potential rehabilitation site needs to be done very early in the 
planning process.  The plan should describe the methodology and assumptions of the 
breach analysis (for example, sunny day, water elevations, etc.).  The plan should 
explain any change in hazard classification and the reasons why the structure fails to 
meet current safety and performance standards (both State and NRCS).  The narrative 
should indicate the concurrence of the hazard classification by the State conservation 
engineer. 

(3)  Consequences of Dam Failure  

This section in the plan should explain what would happen if there were to be a 
catastrophic failure of the dam.  The consequences of dam failure are not intended for 
incorporation into the economic or other analyses.  This section is intended to 
provide a sense of why it would be desirable to reduce the threat of a catastrophic 
dam failure.  In the first paragraph, describe the existing condition of the current dam 
and the possible modes of failure (stability, hydrologic conditions, seismic 
conditions, sedimentation, material deterioration etc.).  This section should state the 
risk of dam failure (which may be low, medium, or high for any given failure mode).  
The second and any subsequent paragraphs should describe the expected 

(390-605-H, 2nd Ed., Apr 2014) 
605.D-2 



Title 390 – National Watershed Program Handbook 

consequences of a catastrophic dam failure under the full pool conditions described 
in paragraph 1.  The consequences would describe the human lives and the property 
at risk in the breach inundation area.  The section should describe the potential loss of 
human life; infrastructure damage (such as roads, bridges, and utilities); likely 
damage to stream systems, wetlands, and other environmental damages; and long-
term erosion and sedimentation issues associated with the sediment pool of a 
catastrophically breached structure.  Decisionmakers will be better able to understand 
the potential loss of human life if some indication can be provided as to the depth and 
velocity of the floodwaters. Sediment discussions should address both quantity and 
quality issues.  Physical data is to be used where readily available but verbal 
descriptions of likely consequences based on site observations may be used where 
other sources of data are not available.   

(4)  Comparison Table of Structural Options  

A comparison table of design options or alternatives has been used effectively in 
several rehabilitation plans.  The table itself is not required but a comparison is 
required and a table is a good way to display the differences.  The table is valuable 
for showing what was evaluated and the relative degree of changes in alternatives or 
design options.  The comparison table can be placed near the beginning or end of the 
section on “Effects of Alternatives” section or in the section entitled "Recommended 
Plan."  The table should include a comparison of recommended plan elevations and 
dimensions compared to the current as-built or existing elevations.  The table is 
usually titled “Comparison of Structural Options (or Alternatives).”  It addresses key 
structural design features such as principal spillway elevation, sediment storage 
volume in acre-feet, principal spillway conduit diameter, principal spillway discharge 
in cubic feet per second (cfs), detention storage volume in acre-feet, emergency 
spillway elevation, and top of dam elevation.  It is usually most effective to have a 
listing for the dam as it presently exists with consideration of structural rehabilitation 
options, such as an earthen spillway or a structural spillway that meets the high 
hazard criteria.  The table can be tailored to meet the design options actually 
considered in the formulation of a specific plan.  This table is not to be identified as 
table 3.  “Tables 1-6” are only to be used for the selected alternative. 

C.  Alternatives 

(1)  Future-Without-Project/No-Action Alternative  
(i)  For dams that pose a potential safety hazard from failure, the future-without-

project (FWOP) plan or no-action alternative is based on the course of action that 
the sponsors are most likely to take in the event that no federally financed 
rehabilitation work were to be undertaken.  They should be made aware of the 
option of a deliberate breach.  A deliberate breach would be likely to reduce 
safety risks as compared to a sudden, catastrophic dam failure.   

(ii)  For low hazard classification dams, the FWOP alternative will also be that course 
of action the sponsors are most likely to take in the event that no federally 
financed rehabilitation work were to be undertaken.  Because these dams are low 
hazard classification, it is possible that the sponsors may elect not to rehabilitate 
them and that operation and maintenance would continue until failure.  In such 
cases, the FWOP would be based on a probabilistic assessment as to the most 
likely mode of failure as determined by an analysis of the dam. 

(iii)  This alternative must be studied in detail.  In dam rehabilitation projects, 
development of the FWOP is complicated by the fact that a dam already exists.  
The SLO has to figure out what to do with it.  All the options available to the 
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SLO need to be considered and documented in the development of the FWOP.  
The SLO would be expected to choose their most cost-effective option unless a 
compelling rationale is presented for doing otherwise.  

(iv)  Under the above circumstances, the choice of the FWOP should reflect a logical 
course of action by the SLO should they be given a short-term legal mandate to 
meet State dam safety and performance criteria.  As long as the O&M agreement 
is not violated, future involvement of NRCS with the dam would not be affected.   

(v)  In the FWOP, the SLO would typically have the following options: 
• Meet State Criteria for a High-Hazard Dam.—The SLO could hire a 

consultant to bring the dam up to minimum State standards.  State standards 
may only identify freeboard requirements and may not include detention 
storage requirements or extend the useful life of the dam.  If the SLO can 
satisfy the State regulatory agency, the legal mandate is satisfied.  It still may 
not meet current NRCS standards and the useful life may not be extended but 
the safety issues will be improved.  No NRCS rehabilitation funding would 
be available.  As long as the O&M agreement is not violated, future 
involvement of NRCS with the dam would not be affected. 

• Meet State Criteria for a Low- or Significant-Hazard Dam.—The SLO could 
to the expected order from the State dam safety agency by reconfiguring the 
dam to a lower hazard classification.  This might involve relocating breach 
inundation area structures outside the breach inundation area so that a lower 
hazard classification could be achieved, “floodproofing,” constructing dikes 
or levees downstream to protect property in the breach inundation area, 
restricting future development in the breach inundation area, downsizing the 
dam, or some combination of such measures.  SLO relocation may be less 
costly than relocation under Federal rules. 

• Constructed Breach.—Either the SLO or the State dam safety office could 
reconfigure the dam so that it would no longer be classified as a dam.  The 
dam could also be reconfigured as a grade stabilization structure.  Since the 
same rules for dam removal would presumably apply, this document does not 
distinguish any appreciable difference between the State regulatory agency 
breaching the dam and the SLO breaching the dam with a constructed breach.  
This breach would be a minimum size hole in the dam from top of dam down 
to valley floor, which would eliminate the structure's ability to store water.  
Costs associated with measures to comply with permitting requirements 
should be included.  Downstream flooding conditions would be similar to 
those that existed prior to the construction of the dam.  This course of action 
would minimize the SLO dam safety liability but would not eliminate all 
liability.  The quantity, quality, and ultimate destination of stored sediment 
would need to be addressed.  This last course of action is not to be confused 
with “decommissioning,” which not only removes the storage function of the 
dam but also reconnects, restores, and stabilizes the stream and floodplain 
functions.  Decommissioning may require the removal of a large part of or 
the entire footprint of the dam.  

(2)  Decommissioning Alternative 

A decommissioning alternative that meets the stated purpose and need should 
normally be developed.  In order to meet the purpose and need, this alternative often 
involves a combination of breaching, floodproofing, and relocation.  If the alternative 
is unreasonable, it can be eliminated from detailed study and included in the 
“Alternatives Considered but Eliminated from Detailed Study” section. 
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• Decommissioning is not intended to be a form of breach even though the 
partial removal of the dam would resemble and function similarly to a 
breach.   

• Decommissioning is a conscious decision by the sponsors and NRCS to take 
the dam out of service because the dam is no longer serving the purpose for 
which it was built, it is structurally unsound and cannot reasonably be fixed, 
or there are overriding social or environmental issues that can best be served 
by the removal of the dam.  

• Decommissioning may involve removal of a portion of the embankment or 
even the entire footprint of the dam.  Urban environments or local aesthetics 
occasionally dictate that the entire footprint of the dam be removed.   

• Decommissioning must also reconnect, restore, and stabilize the stream and 
floodplain functions (100-year, 24-hour) by either structural (drop structures) 
or geomorphic means.  The minimum amount of embankment to be removed 
is governed by the floodplain width needed to provide stable overbank 
velocities under typical 100-year, 24-hour stresses and velocities.  This 
generally means overbank velocities in the range of 4 to 8 feet per second 
(fps) depending on soils and vegetative cover (refer to SCS-TP-61).   

• The principal spillway system must be removed and properly disposed of.  
All slopes, disturbed areas and remaining sediment must be stabilized and 
vegetated.   

• Unlike a sponsor’s “constructed breach” to remove the storage function (no 
NRCS involvement), decommissioning must be done in accordance with 
established NRCS policy and standards.  In addition to NRCS standards, 
decommissioning must also meet all applicable State and Federal regulations. 

• Because the action is cost shared, there will have to be a new O&M 
agreement requiring sponsor’s operation and maintenance of the structural or 
geomorphic components for a given period of time.   

• As with all rehabilitation actions, decommissioning must also consider if the 
structure is an historic property or if other historic properties would be 
affected by this action.  Additional consultation, mitigation, or both may be 
required.   

(3)  Rehabilitation of the Existing Dam 

An alternative to rehabilitate the existing dam is required.  The most cost-effective 
option should be presented in the plan. 

(4)  National Economic Development (NED) Alternative 

In those cases where the catastrophic failure of an existing dam would put human life 
at risk, other accounts in the P&G planning process have an overridingly large 
contribution to the decision process relative to the NED account.  While needed to 
provide local decisionmakers with an option for action without waiting for Federal 
assistance, the FWOP plan is not a viable Federal option in the case of an existing 
structure with human life risks.  NRCS policy identifies the NED plan as the 
federally assisted alternative with the greatest net economic benefits.  A project-
specific exception would be required if the policy-identified NED plan is not 
selected.  See Title 390, National Watershed Program Manual (NWPM), Part 502, 
Subpart A, Section 502.2, and section 602.2 of this handbook for guidance on 
preparing exceptions to the NED plan. 

D.  Sediment Storage  
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Sediment issues need to be considered early in the planning process.  Component design 
for dam rehabilitation needs to start at the bottom (sediment storage) and work up 
through the structural components to the required top of dam elevation.  On high-hazard 
dams, there is a tendency to immediately begin with the hydrologic loading requirements 
with sediment issues sometimes being treated as an afterthought.  Some key issues related 
to sediment storage are as follows: 

(i)  Sediment provision must be included for the entire evaluation period.  Normally, 
the sediment pool is designed to hold the entire accumulation expected over the 
evaluated life.  Rehabilitation requires a minimum evaluation period of 50 years.  
This normally means that the minimum sediment storage interval will also be 50 
years.  Occasionally, projects will provide for sediment by various combinations 
of storage, pass-through, and removal.  The SLO must understand that any 
provision for sediment not accomplished during the installation period will be 
entirely at their expense.  The cost of future sediment removal and the SLO 
ability to pay that future cost must be considered in formulating alternatives.  
Specific provisions for sediment removal for storage intervals of less than 50 
years should be included in the watershed agreement and O&M agreement. 

(ii)  Any evaluated design life between 50 and 100 years is permissible under 
rehabilitation.  Within these limits, and because of its cost, sediment storage is 
frequently the determining factor in establishing the evaluation period.  The 
decision process should begin by considering a 100-year design life as being the 
most desirable interval for both the sponsors and NRCS.  If 100-year sediment 
storage is not reasonably obtainable, a rationale will be based on a range of 
potential sediment storage values including consideration of costs, project 
objectives, site constraints, and other identified concerns.  The design process 
should consider a range of potential sediment storage values based on costs, 
project objectives, site constraints, and other identified concerns.  The required 
sediment storage volume is normally the most important factor in determining 
design life but other factors, such as State law, expected conduit life or the life of 
other structural components, and SLO ability to pay, may be more important 
some situations. Problems in plan preparation may arise when two or more 
structures in a plan have different design lives. 

(iii)  The amount of sediment that has accumulated in the reservoir needs to be 
assessed.  Estimates may need to be adjusted to reflect the volume of borrow 
material that was excavated to build the reservoir. 

(iv)  Estimate sediment yield for the life of the new project based on current and 
projected land use. 

(v)  Assess the composition of the sediment in the current sediment pool in order to 
decide whether or not to remove the current sediment accumulation.   It is not 
necessary to test sediment quality in every rehabilitated site.  The first site in any 
unique area should be tested.  Reference sediment quality sites need to be 
established for any widely different areas within a State.  Sediment sampling 
takes time and resources, and may constitute a sizable cost component, so begin 
the assessment early. 

(vi)  Because sediment removal is so expensive, plans need to consider other ways to 
provide needed sediment storage, such as raising or replacing risers (with or 
without replacement of principal spillway conduits). 

E.  Computation of Cost of Rehabilitation Projects 
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It is primarily up to the State watershed rehabilitation program manager to ensure the 65 
to 35 percent cost-share provisions are being met.  There are several components 
included in the total cost that NRCS Management Services Division (MSD) or Financial 
Management would not have access to, but would qualify as sponsor in-kind credit.  
These items include land rights cost, minor implementation costs beyond construction, 
contract administration expenses, attorney fees, financial costs, etc.  MSD would 
generally only have the construction contract information, and that would only be for 
Federal contracts.  The sponsor must provide supporting documentation for in-kind 
credit.  An example “Cost Computation for Rehabilitation Project Spreadsheet” is 
provided in section 606.71 of this handbook. 

F.  Non-Federal Contributions 

In-kind services eligible for credit as non-Federal contributions include but are not 
limited to the following: 

(i)  Technical services 
(ii)  Project administration 
(iii)  Use of equipment 
(iv)  Contributions of building materials 
(v)  Attorney fees 
(vi)  Financial management 
(vii)  Land rights 

605.36  Project Implementation 

There is no further guidance in the handbook corresponding to this section in the manual. 

605.37  Operation and Maintenance 

There is no further guidance in the handbook corresponding to this section in the manual. 

605.38  Data Management 

There is no further guidance in the handbook corresponding to this section in the manual. 
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Part 605 – Postinstallation Assistance 

Subpart E – Completion of Federal Interest 

605.40  Introduction 

There is no further guidance in the handbook corresponding to this section in the manual. 

605.41  Procedure 

There is no further guidance in the handbook corresponding to this section in the manual. 

605.42  Technical Assistance 

There is no further guidance in the handbook corresponding to this section in the manual. 

605.43  Closed Projects 

There is no further guidance in the handbook corresponding to this section in the manual. 
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Part 606 – Exhibits 

Subpart A – Program Cost Sharing 

606.0  Separable Cost-Remaining Benefit (SCRB)—Cost by Purpose 

606.1  Reserved 

606.2  Separable Cost-Remaining Benefit Method—Cost Allocation 

Project: Some Creek Watershed  

Step / Item  FP AWM Recreation TOTAL 

1. Benefits (Capitalized) 2,300,000 4,805,000 3,000,000 10,105,000 

Project:    Some Creek Watershed    Date: 6-Aug-03 

      Name: H. Deckerd 

Item FP AWM Recreation FP 
Omitted 

AWM 
Omitted 

Recreation 
Omitted 

Multi-
purpose 

 ---------------------------Dollars unless otherwise noted---------------------------------- 

Multiple-Purpose  Dam LO-1       

Construction 1,477,300 3,065,800 1,460,500 3,198,300 1,896,800 3,028,700 3,058,500 

Engineering 
Services 

325,000 674,600 321,300 703,600 417,300 666,300 672,900 

Real Property 
Rights 

402,800 871,700 647,600 1,175,300 601,200 1,098,000 1,175,300 

Subtotal, 
Installation 

2,205,100 4,612,100 2,429,400 5,077,200 2,915,300 4,793,000 4,906,700 

Capitalized O&M 92,400 192,500 90,800 200,400 119,000 189,400 191,000 

Subtotal, Dam 2,297,500 4,804,600 2,520,200 5,277,600 3,034,300 4,982,400 5,097,700 

Project 
Administration 

118,200 245,300 116,800 255,900 151,700 242,300 244,700 

Total Cost, Dam 2,415,700 5,049,900 2,637,000 5,533,500 3,186,000 5,224,700 5,342,400 
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2. Alternate Costs 2,297,500 4,804,600 2,520,200 9,622,300 

     a. Installation Cost 2,205,100 4,612,100 2,429,400 9,246,600 

     b. Capitalized O&M 92,400 192,500 90,800 375,700 

3. Lesser of 1or 2 2,297,500 4,804,600 2,520,200 9,622,300 

4. Separable Cost -179,900 2,063,400 115,300 1,998,800 

     a. Installation Cost -170,500 1,991,400 113,700 1,934,600 

     b. Capitalized O&M -9,400 72,000 1,600 64,200 

5. Remaining Benefits 2,477,400 2,741,200 2,404,900 7,623,500 

5.a Percentage of Remaining 
Benefits 32.5% 36.0% 31.5% 100.0% 

6. Allocated Joint Costs 1,007,046 1,114,279 977,575 3,098,900 

     a. Installation Costs 965,840 1,068,685 937,575 2,972,100 

     b. Capitalized O&M 41,206 45,594 40,000 126,800 

7. Total Allocated Costs 827,146 3,177,679 1,092,875 5,097,700 

     a. Installation Costs 795,340 3,060,085 1,051,275 4,906,700 

         Percent 16.2% 62.4% 21.4% 100.0% 

     b. Capitalized O&M 31,806 117,594 41,600 191,000 

8. Summary of Allocated 
Installation Costs     

     a. Construction 495,760 1,907,447 655,293 3,058,500 

     b. Engineering Services 109,072 419,657 144,171 672,900 

     c. Real Property Rights 190,507 732,981 251,812 1,175,300 

     d. Project Administration 39,664 152,608 52,428 244,700 

9. Total, Installation Costs 835,004 3,212,693 1,103,703 5,151,400 

 Capitalized O&M 30,960 119,118 40,922 191,000 
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606.3  Cost Allocation and Cost Sharing—Summary 

     Structural 
Measures 

   Da
te: 

6-
Aug-
03 

 

     Some 
Creek 
Watershe
d 

   Na
me
: 

H. Deckerd 

  Cost Allocation   Cost - Sharing    Cost-Sharing   

  Purpose    P.L. - 
566 

       Other   

 Flood 
Prevention 

Ag Water 
Mgmt 

Recreatio
n 

Total Flood 
Preventi
on 

Ag Water 
Mgmt 

Recreation Total Flood 
Preve
ntion 

Ag 
Water 
Mgmt 

Recreation Total 

Multipurpose     (dollars)       

Dam LO-1, class c            

Constructi
on 

495,800 1,907,400 655,300 3,058,500 495,800 953,700 327,700 1,777,200 0 953,700 327,600 1,281,300 

Eng Serv 109,100 419,700 144,200 673,000 109,100 419,700 144,200 673,000 0 0 0 0 

Real 
Property 
Rights 

190,500 733,000 251,800 1,175,300 0 0 125,900 125,900 190,5
00 

733,000 125,900 1,049,400 

Proj. 39,700 152,600 52,400 244,700 35,700 137,300 47,200 220,200 4,000 15,300 5,200 24,500 
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Adm. 

Subtotal 835,100 3,212,700 1,103,70
0 

5,151,500 640,600 1,510,70
0 

645,000 2,796,300 194,5
00 

1,702,00
0 

458,700 2,355,200 

Intake 
Struc 

0 300,000 0 300,000 0 150,000 0 150,000 0 150,000 0 150,000 

Raw 
Water 
Line 

0 250,000 0 250,000 0 125,000 0 125,000 0 125,000 0 125,000 

Rec. 
Facilities 

0 0 363,000 363,000 0 0 181,500 181,500 0 0 181,500 181,500 

Total Cost 835,100 3,762,700 1,466,70
0 

6,064,500 640,600 1,785,70
0 

826,500 3,252,800 194,5
00 

1,977,00
0 

640,200 2,811,700 
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Part 606 – Exhibits 

Subpart B – Development of Watershed Project Plans 

606.10  Memorandum of Understanding Between NRCS (SCS) and FS 

Memorandum of Understanding 
Between 

The Soil Conservation Service and the Forest Service 
Pertaining to: 

The Watershed Protection and Flood Prevention Program 
The Emergency Watershed Protection Program 

 
 

Purpose 
 

The purpose of this agreement is to describe policies and procedures between the Soil 
Conservation Service (SCS) and the Forest Service (FS) to assure continued effectiveness of 
the watershed programs. This agreement builds on the general principles of cooperation, 
coordination, and communication which exist between the two agencies.  
 

Authorities 
 
The Secretary of Agriculture is authorized by Public Law 566, 83rd Congress, 68 Stat. 666 
(Public Law 83-566), as amended, and the 1944 Omnibus Flood Control Acts (Sec. 13, 58 
Stat. 905), to cooperate with State and local governments and with other Federal agencies, to 
make investigations and surveys of watersheds as a basis for the development of coordinated 
programs and to carry out works of improvement for soil and water conservation and other 
purposes.  
 
The Watershed Plans which lead to Federally funded structures are guided by the principles 
in the “Economic and Environmental Principles and Guidelines for Water and Related Land 
Resources Implementation Studies” established by the Water Resources Council as 
authorized by the Water Resources Planning Act of 1965 (Public Law 89-80), approved by 
the President on February 3, 1983, and published on March 10, 1983.  
 
Activities for emergency assistance in the Emergency Watershed Protection (EWP) program 
are authorized by Section 216, Public Law 81-516 and Section 403 of Title IV of the 
Agricultural Credit Act of 1978 Public Law 95-334.  
 

Delegations of Authority 
 
The Secretary of Agriculture has delegated authority to the Assistant Secretary of Natural 
Resources and Environment and hence to the Chief of the Soil Conservation Service. The 
Forest Service is responsible for the forest and Federal range aspects of these programs as 
outlined in this agreement.  
 

Major Responsibilities of Participating Agencies 
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Soil Conservation Service agrees:  
At the National Level 

 
To provide general administration and guidance for all U.S. Department of Agriculture 
activities related to the watershed programs.  
 
To transfer funds for Forest Service participation.  
 
To represent the U.S. Department of Agriculture on interagency committees relating to the 
watershed programs.  
 
To involve the Forest Service in program planning and development.  
 
To approve the release of funds for the forestry related EWP projects.  
 

At the State Conservationists Level 
 
To notify the Forest Service of proposals for new plans as they are received.  
 
To inform and involve the Forest Service in the selection and scheduling of projects.  
 
To consider the Forest Service as a member of the planning team when addressing planning 
issues.  
 
To request funding for Forest Service participation in the small watershed and flood 
prevention planning and operation programs during the annual budget planning process.  
 
To compile, edit, and prepare watershed reports.  
 
To incorporate Forest Service needs into EWP requests.  
 
Forest Service agrees:  
 
To be responsible for the forestry aspects of the watershed program on all Federal and non-
Federal woodlands, forest lands, and rangelands which are administered in conjunction with 
National Forest System lands.  
 
To participate with State planning teams in the scoping process to determine watershed 
problems and to assist in the development of information which meets sponsors needs.  
 
To identify and propose forestry solutions to watershed problems on both forested and non-
forested lands.  
 
To coordinate and encourage the involvement of State forestry organizations and the National 
Forest System in the watershed projects.  
 
To review project proposals for impacts on other Forest Service activities.  
 
To conduct assessments and implement approved EWP measures on public and private lands 
as mutually agreed to with the State Conservationist.  
To submit financial information on obligations by small watershed project within each State 
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for small watershed planning and operations, and for each flood prevention project.  
 

Duration 
 
This Memorandum of Understanding shall become effective as of the date of approval and 
shall continue in effect until modified or terminated by mutual agreement of the parties 
hereto. The Memorandum of Understanding on this subject entered into in 1977 is hereby 
cancelled.  
 
 
/s/ Allan J. West (for)  
 
F. Dale Robertson  
Chief, Forest Service June 30, 1992  
 
/s/ Galen S. Bridge (for)  
 
William Richards  
Chief, Soil Conservation Service July 10, 1992 

606.11  Feasibility Report-Outline 

(1)  Request for assistance 

(2)  Purpose and need for action 

(3)  Applicable agency authority 

(4)  Resource information 

      (i)  Existing data 

      (ii)  Gathered data 

(5)  Preliminary results of the environmental evaluation 

       (i)  Identified resource concerns 

       (ii)  Potential alternatives 

       (iii)  Estimated costs 

       (iv)  Potential effects 

       (v)  Required consultations and permits 

       (vi)  NEPA documentation required 

(6)  Scope of planning effort 

(7)  Cooperating agencies identified 

(8)  Facilitating factors  

(9)  Obstructing factors 

(10)  Timing and availability of resources 

(11)  Viability evaluation of sponsors 
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606.12  Cooperating Agencies Invitation Letter 

Address 

RE:  Formal Request to be a Cooperating Agency on the Any Creek Plan-Environmental 
        Assessment [or EIS] 

In accordance with the Council on Environmental Quality regulations implementing the National 
Environmental Policy Act (NEPA) at 40 CFR Section 1501.6, NRCS is formally requesting that 
your agency become a cooperating agency in the planning and development of the Any Creek 
Environmental Assessment (EA).  This request is being made because your agency has been 
identified as having special expertise or jurisdiction by law related to this project.  The EA is 
being prepared to fulfill NRCS’s NEPA compliance responsibilities pertaining to our potential 
federal financial assistance through the Watershed Protection and Flood Prevention Program 
(Public Law 83-566) for this project.  As your agency may also have NEPA compliance 
responsibilities concerning this project or other future projects that may be evaluated in this EA, 
preparation of this EA should also assist in fulfilling environmental review requirements for your 
agency or other Federal agencies and meet NEPA’s intent of reducing duplication and delay 
between agencies.   

If your agency is unable to participate as a cooperating agency, then please return a written 
explanation why your agency cannot participate.  Please note that a response declining to be a 
cooperating agency is required to also be submitted to the Council on Environmental Quality per 
40 CFR Section 1501.6(c).  Upon acceptance of this invitation, roles can be defined in an 
informal agreement or formal MOU can be established.   

Thank you for your timely response and cooperation with this project.  If you have any questions 
or comments, please contact [name] of my staff at [email address] or by phone at (000) 000-0000. 

[Signature] 

[Name], State Conservationist 

Enclosures 
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606.13  Plan of Work–Example 

Project Name    

Planning Steps and Actions 
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INITIATE PLANNING 8                             24            
A. Written request for assistance (SF-424)   4                               40        

B. Discuss purpose and need for project with sponsors   8 4               4             8 4    Prioritized list of concerns Purpose and Need 

  1.  Determine need for steering committee   4                               4 4      

  2.  Define study area     4                       4     4 8      

  3.  Develop project map                             4   8        Boundary map Appendix B – Project Map 

C. Initial site visit   16 16 8 8         8 8             40 8      

D. Establish reviewable record  1                       

  Subtotal—Initial Planning 8 33 24 8 8         8 12 0 0 0 8 24 8 96 24 96 12 17   

Step 1 - IDENTIFY PROBLEMS, OPPORTUNITIES 
& CONCERNS 

4                             48            

A. Publicize planning start locally   2                               4 8      

B. Identify the need for the proposed action (quantify, 
extent, magnitude, timing, frequency etc.) 

  4                               4 4    List of project needs Purpose and Need 

C. Identify planning intensity   2                                 2    Selected planning 
methodologies 

Appendix C – 
Investigation and Analysis 

 D. Assemble interdisciplinary planning team   2                                      List of individuals that will 
assist in planning 

List of Preparers 

E. Conduct interdisciplinary planning team meeting   4 4 4 4 4 4 4 4 4 4 4 4 4 4   4   4    Make team member planning 
assignments 

 

F. Develop project plan of work (POW)   8 8 8 8 8 8 8 8 8 8 8 8 8 8     4 8    Plan of Work  
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G. Develop public participation plan   4                               4 4    Public Participation Plan Consultation and Public 
Participation H. Gather and review existing data   8 16 8 8 8 8 8 8 8 8 8 8 8 8       8    List of references related to 

need 
References & Appendix D 
– Other Support 

   1.  Conduct literature review     16 8 16 16 16 16 16 16 16 16 16 16                

  2.  Determine additional data and studies needed                                            

I. Field review/reconnaissance of watershed   8 8 8 8 8 8 8 8 8 8 8 8 8 8       8    Identify resource concerns Scope of the EA/EIS & 
Affected Environment J. Notice of intent to prepare EIS to Federal Register 

liaison 
  4                 8                    NOI Consultation and Public 

Participation K. Obtain local input                                          Prioritized list of concerns Scope of the EA/EIS & 
Consultation and Public 

   1.  Discuss with sponsors   4 4 4 4 4 4 4 4 4 4                      

  2.  Discuss with local NRCS   4 8 4 4 4 4 4 4 4 4                      

  3.  Establish steering committee if necessary   2                                        

  4.  Solicit input from Federal/State agencies, Tribes, 
special groups 

  2                 16                      

  5.  Publicize and conduct public meetings   24 16 16             16               8      

  Subtotal Step 1 -  Identify Problems, 
Opportunities & Concerns 

4 82 80 60 52 52 52 52 52 52 92 44 44 44 28 48 4 16 54 92 12 17   

Step 2 - DETERMINE OBJECTIVES 4                             8            

A. Document sponsor objectives   8                                 4      

  1.  Prioritize objectives/resource issues                                          List of resource desired future 
conditions 

Affected Environment 

  2.  Determine purposes associated with objectives 
(desired future  conditions) 

                                         Prioritized list of resource 
purposes 

Purpose and Need 

B. Write purpose and need statement (40 CFR Section 
1508.9b) 

                                         Statement/Paragraph Purpose and Need 

C. Write scope of plan-EA/EIS   8   4 4           4                    List of resource issues or 
concerns 

Scope of the EA/EIS & 
Affected Environment 

  Subtotal Step 2 - Determine Objectives 4 16 0 4 4 0 0 0 0 0 4 0 0 0 0 8 0 0 4 16 2 3   

Step 3 - INVENTORY RESOURCES 8                   40         80            

A. Conduct resource inventories and watershed 
assessment 

                                    40      

(390-606-H, 2nd Ed., Apr 2014) 
 606-B.2 

 



Title 390 – National Watershed Program Handbook 

  1.  Identify resource attributes/indicators         8                                List of resource attributes and 
indicators 

Affected Environment 

  2.  Identify evaluation procedures/methods   2 2 2 2 2 2 2 2 2 2 2 2 2              Selected set of procedures and 
methods 

Appendix C 

  3.  Identify a forecasting approach (P&G Section 
3.4.7) 

  2 2 2 2 2 2 2 2 2 2 2 2 2              Selected approach Appendix C 

  4.  Determine context for each resource issue   2 2 2 2 2 2 2 2 2 2 2 2 2              Description of resource context Affected Environment 

  5.  Collect air quality data                     2                    Location of non-attainment 
areas 

Affected Environment 

  6.  Identify coastal zone management areas                     2                    Location of coastal zone 
management areas 

Affected Environment 

  7.  Identify coral reefs                     2                    Location of coral reefs Affected Environment 

  8.  Identify ecological critical area                       4                  Location and size of ecological 
critical area (acres) 

Affected Environment 

  9.  Identify essential fish habitat                       8                  Location of essential fish 
habitat 

Appendix C 

  10. Identify fish species                       8                  Species list and habitat 
requirements 

Affected Environment 

  11. Identify floodplains     8 8                                  Location and size of floodplain 
(acres) 

Affected Environment 

  12. Collect forest health data                 8                        Analysis data Appendix C 

  13. Inventory highly erodible cropland           8                              Location and size of highly 
erodible cropland (acres) 

Affected Environment 

  14. Identify invasive species           4           4                  Species list Affected Environment 

  15. Collect landuse and crop inventory data         8                                Land use and crop distribution 
information 

Affected Environment 
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 16. Identify migratory birds                       2                  Species list Affected Environment 

  17. Identify natural areas                     2                    Location of natural areas Affected Environment 

  18. Identify parklands                     2                    Location of parklands Affected Environment 

  19. Inventory prime and unique farmland          8                                Location and size of prime and 
unique farmland (acres) 

Affected Environment 

  20. Collect range health data               8                          Analysis data Appendix C 

  21. Identify riparian areas                       8                  Location and size of riparian 
areas (acres) 

Affected Environment 

  22. Identify scenic areas                     2                    Location of scenic areas Affected Environment 

  23. Identify significant scientific features                         4                Location of significant scientific 
features 

Affected Environment 

  24. Collect soil health data             8                            Analysis data Appendix C 

  25. Soils inventory data              8                            Distribution of soils by land use Affected Environment 

  26. Identify threatened and endangered species                       8                  List of those present and 
requirements 

Affected Environment 

  27. Identify upland wildlife species                       8                  List of species present and HEP 
data 

Affected Environment 

  28. Identify water bodies (streams, lakes, ponds, etc.)         8             8                  Characterization of surface 
water bodies 

Affected Environment 

  29. Collect water quality data         40                                Documented surface and 
groundwater quality 

Affected Environment 

  30. Collect water quantity data     8 16                                  Quantities available by use Affected Environment 
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  31. Identify wild and scenic rivers                       4                  Measured extents and locations Affected Environment 

  32.  Locate and identify wetlands                       56                  Type, size (acres), composition Affected Environment 

  33. Identify wetland wildlife species                       8                  List of species present and HEP 
data 

Affected Environment 

  34. Collect HGM data                       8                  Analysis data Appendix C 

  35. Collect WHEG or other methodology data                       40                  Analysis data Appendix C 

  36. Collect SIRMOD/SPAW model data         8                                Analysis data Appendix C 

  37. Collect NLEAP/CROPFLEX data         16                                Analysis data Appendix C 

  38. Collect FUSED data         8                                Analysis data Appendix C 

  39. Collect RUSLE2 data           8                              Analysis data Appendix C 

  40. Collect WEQ data           8                              Analysis data Appendix C 

  41. Collect WEPP data           8                              Analysis data Appendix C 

B. Economics and social effects                                            

  1.  Collect population demographics                   4                        

    a.  Indentify low-income population, minorities, 
Native Americans, etc. 

                                         People impacted Affected Environment 

    b.  Income                                          Mean Income and State Mean 
Income 

Affected Environment 

    c.  Districts                                          Jurisdictional boundaries Affected Environment 

  2.  Identify effects to public health and safety   4 16 8           24                      Health and Safety issues 
impacted by project 

Affected Environment 

    a.  Public water supply                                          Present and future demand, 
availability  quality 

Affected Environment 

    b.  Emergency vehicle and school bus 
transportation routes 

                                         Travel distances and road 
conditions 

Affected Environment 

    c.  Access to medical facilities, shopping and 
markets 

                                         Travel distances and road 
conditions 

Affected Environment 

    d.  Road and bridge infrastructure                                          Bridge and road conditions Affected Environment 

  3.  Identify effects to homes, businesses & 
agricultural operations 

    16 16           16                        
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    a.  Determine effects of drawdown time of 
detention pool 

                                         Flooding regime/frequency Affected Environment 

    b.  Current productivity                                          Agricultural contribution to the 
economy 

Affected Environment 

    c.  Enterprise input costs                                          Labor costs, fuel costs etc. Affected Environment 

    d.  Damage costs                                          Losses of property or crop 
production 

Affected Environment 

    e.  Operation and maintenance costs                                          Costs of various farming 
operations 

Affected Environment 

  4.  Identify visual concerns       4             4                      

    a.  Map visual resources, landscape uses, and 
visibility 

                                         Location of Vistas impacted by 
the project 

Affected Environment 

    b.  Determine viewsheds and scenic or unique 
landscape elements 

                                         Location of Points of Interest 
impacted by the project 

Affected Environment 

  5.  Collect economic data                   80                        

    a.  Land cost                                          Land values by use Affected Environment 

    b.  Rental rates                                          Rates by land use Affected Environment 

  6.  Identify non-NEPA laws related to project area   4                 4                    List of Laws/ Ordinances Affected Environment 

  7.  Identify approved regional water resource plans in 
project area 

      4                                  List of Plan Components that 
the project could impact 

Affected Environment 

C. Archeological and historic resources                                            

 1.  Determine undertakings and APE             1          APE Affected 

  2.  Consultation with SHPO, State archaeologist, 
THPO, federally recognized Tribes 

                        30                APE Affected Environment 

  3.  Design and conduct cultural resources surveys of 
project area 

                        5                Cultural Resources Report 
Resources 

Affected Environment 

  4.  Literature reviews                          1                Cultural Resources Report Affected En 

 5.  Field inventory (if necessary)             4          Cultural Resources Report  

 6.  Cultural resources found.  Evaluate for NRHP             1          Cultural Resources Report Affected Environment 
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 7.  Testing, mitigation (if necessary)             10          Testing Report Affected Environment 

 8.  Determination of eligibility and effect. 
Consultation 

            30          Determination and Effect Affected Environment 

 9.  Develop treatment plan and MOA              20          Treatment Plan/MOA Affected / Installation 

 10.  Execution of MOA              30          MOA/Data Recovery  

D. Engineering                                            

  1.  Surveys                             80   40   320      

    a.  Topographic survey with elevation-storage-area 
curves 

    16                                    Analysis data Appendix C 

    b.  Sediment storage survey of reservoir 
(rehabilitation projects) 

    8                                    Historic sedimentation rate Affected Environment 

    c.  Locate needed cross sections      16                                    Analysis data Appendix C 

    d.  Houses, roads, bridges in breach zone/100-yr 
and 500-yr floodplain 

    8                                    Analysis data Affected Environment 

  2.  Evaluate condition of structure                                             

     
a.  Structures 

       16                                  Location and condition of 
structures 

Affected Environment 

    b.  Dam (rehabilitation projects)       16                                  Location and condition of dam Affected Environment 

    c.  Principal spillway conduit, inlet and outlet (PS - 
rehabilitation projects) 

      8                                  Condition of PS Affected Environment 

    d.  Auxiliary spillway (AS - rehabilitation projects)       4                                  Condition of AS Affected Environment 

    e.  Appurtenances (rehabilitation projects)       4                                  Condition of appurtenances Affected Environment 

E Geology                                          Geologic formations, site 
suitability, etc. 

Affected Environment 

    a.  Review existing geologic information                           16                

    b.  Perform preliminary geologic investigation                           80                

F. Support maps                                          Support maps Appendix C – Support 
Maps     a.  Digitize watershed boundary                                 8          

    b.  Digitize wetlands by type                                 16          

    c.  Digitize water bodies                                 8          
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    d.  Digitize land use                                 80          

    e.  Digitize soils                                 80          

G. Document problem   40 16 16 24         24 16 24 16 16              Narrative Purpose and Need & 
Affected Environment   Subtotal Step 3 - Inventory Resources 8 54 118 126 134 42 22 14 14 154 82 204 158 118 80 80 232 0 360 360 45 63   

Step 4 - ANALYZE RESOURCE DATA 8 40                            40            

A. Analyze existing data                                             

  1.  Generate resource statistics                                 8        Trends Affected Environment 

  2.  Develop support maps                                 80        Support maps Appendix C 

  3.  Evaluate air quality data                     4                    Negative trends or standards 
exceeded 

Affected Environment & 
Appendix C  4.  Classify fishery                       32                  Resource condition or health 

index 
Affected Environment & 
Appendix C  5.  Determine forest health                 32                        Resource condition or health 

index 
Affected Environment & 
Appendix C  6.  Determine range health               32                          Resource condition or health 

index 
Affected Environment & 
Appendix C  7.  Determine riparian proper functioning condition 

(PFC) 
                      32                  Resource condition or health 

index 
Affected Environment & 
Appendix C 

 8.  Determine soil health             32                            Resource condition or health 
index 

Affected Environment & 
Appendix C   9.  Evaluate water quality data         56                                Negative trends or standards 

exceeded 
Affected Environment & 
Appendix C  10. Evaluate water quantity data       40                                  Negative trends or standards 

exceeded 
Affected Environment & 
Appendix C 

  11. Classify wetlands                       40                  Type, size (acres), composition Affected Environment 

  12.  Use HGM                       24                  Analysis Tools/Methods Affected Environment & 
Appendix C   13. Use WHEG or other methodology                       40                  Analysis Tools/Methods Affected Environment & 
Appendix C   14. Use SIRMOD/SPAW       16 32                                Analysis Tools/Methods Affected Environment & 
Appendix C   15. Use NLEAP/CROPFLEX         40                                Analysis Tools/Methods Affected Environment & 
Appendix C   16. Use FUSED         16                                Analysis Tools/Methods Affected Environment & 
Appendix C   17. Use RUSLE2           32                              Analysis Tools/Methods Affected Environment & 
Appendix C  18. Use WEQ           32                              Analysis Tools/Methods Affected Environment & 
Appendix C  19. Use WEPP           32                              Analysis Tools/Methods Affected Environment & 
Appendix C   20. Quantify onsite/offsite damages       16 16         32                      Property damage or resource 

impairments 
Affected Environment & 
Appendix C   21. Develop resource existing conditions         40                                Resource condition or health 

index 
Affected Environment & 
Appendix C B. Geology                                            
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  1.  Erosion studies—sheet & rill, ephemeral, gully, 
channel, etc. 

                  8       8              Quantify soil erosion Affected Environment & 
Appendix C 

  2.  Sedimentation                                          Quantify damages Affected Environment & 
Appendix C     a.  Determine sedimentation delivery ratios                           4                

    b.  Determine onsite/offsite sedimentation rates                           12     4          

  3. Soil mechanics lab testing and analysis                                   240      Analysis Tools/Methods Affected Environment & 
Appendix C   4.  Ground water safe yield analysis                           40              Aquifer safe yield Affected Environment & 
Appendix C C. Hydrology and hydraulics                             12              

  1.  Determine impact area      8                       4            Analysis Tools/Methods Affected Environment & 
Appendix C   2.  Research and review existing hydrology/hydraulic 

models 
    24                                    Analysis Tools/Methods Affected Environment & 

Appendix C 

  3.  Develop watershed schematic     4                                    Analysis Tools/Methods Affected Environment & 
Appendix C   4.  Determine watershed conditions (CN, Tc, rainfall, 

etc.) 
    24                       8   16        Analysis Tools/Methods Affected Environment & 

Appendix C 

  5.  Run preliminary hydraulics     60                                    Analysis Tools/Methods Affected Environment & 
Appendix C   6.  Develop hydrologic model for watershed     40                       4            Analysis Tools/Methods Affected Environment & 
Appendix C   7.  Run hydrologic models                                         Analysis Tools/Methods Affected Environment & 
Appendix C     a.  Existing conditions     60                       8              

    b.  Future-without-project condition     40                       16   16          

  8.  Review municipal & industrial or rural water 
supply studies 

      74                     8            Analysis Tools/Methods Affected Environment & 
Appendix C 

D. Review cultural resource data                         8                NRHP eligibility Affected Environment 

E. Economics and social effects (future-without-project 
condition) 

                                           

  1.  Urban or developed area damages                                          Net returns, cost of damages Affected Environment & 
Appendix C     a.  Denote on aerial photo affected properties 

upstream and downstream 
    4                       4   4          

    b.  Determine property values (structure and 
contents)  

                  16                        

    c.  Survey first floor elevations of properties     4                               80       

    d.  Determine "damage starts" elevation of property      2                                      

    e. Run URB1     2             8                        
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    f.  Determine infrastructure damage (roads, bridges, 
utilities) 

                  8                        

    g.  Determine costs of utility outage, re-routing 
traffic 

                  4                        

  2.  Agricultural area damages                   16                      Net Returns, cost of damages Affected Environment & 
Appendix C   3.  Nonagricultural area damages (roads, bridges, oil 

wells, etc.) 
                  8                      Net returns, cost of damages Affected Environment & 

Appendix C 
  4.  Review social resource data                   8                      Report of condition and 

probable impacts 
Affected Environment & 
Appendix C  5.  Review and interpret visual resource data                         

  Subtotal Step 4 - Analyze Resource Data 8 40 272 146 144 96 32 32 32 140 84 168 8 64 64 40 128 240 80 272 34 48   

Step 5 - FORMULATE ALTERNATIVES 8                             24     24      

A. Identify quality criteria         8                                List of criteria associated with 
needs 

Formulation process 

B. Develop practice/measure list       8 8                                List of project practices or 
measures 

Alternatives 

C. Determine reasonable alternatives considering 
completeness, effectiveness, efficiency and 

 

    16 20 16 16 16 16 16 16 16 16 8 16              Criteria associated with needs Alternatives 

D. Determine practice/measure extents       16 32                                Table of practice extents for 
each alternative 

Alternatives 

E. Determine treatment increments       8           8                      List of alternative components Alternatives 

F. Determine practice/measure adoption rates       8                                  Participation rate Alternatives 

G. Identify permits, licenses, and other entitlements 
required for action 

      4 4           4   4                List of required documents Permits and compliance 

H. Define mitigation strategies       4 4           4   4                List of mitigation methods to be 
used 

Alternatives & Mitigation 

I. Determine project costs for each alternative       80                     40   16        Alternative cost estimate Alternatives 

  Subtotal Step 5 - Formulate Alternatives 8 36 16 148 72 16 16 16 16 24 24 16 16 16 40 24 16 0 24 148 19 27   

Step 6 - EVALUTATE ALTERNATIVES  8                             40            

A. Environmental evaluation                                            

  1.  Complete EE and document findings                     72 112         8        Analysis Tools/Methods  

B. Evaluate resource data   8                                        

  1.  Review HGM         8             8                  Document predicted changes in 
indicators 

Environmental 
Consequences   2.  Review WHEG or other methodology         8             48                  Document predicted changes in 

indicators 
Environmental 
Consequences   3.  Review SIRMOD/SPAW output       16 16                                Document predicted changes in 

indicators 
Environmental 
Consequences   4.  Review NLEAP/CROPFLEX output       16 16                                Document predicted changes in 

indicators 
Environmental 
Consequences   5.  Review FUSED output       8 8                                Document predicted changes in 

indicators 
Environmental 
Consequences 
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  6.  Review RUSLE2 output         8                                Document predicted changes in 
indicators 

Environmental 
Consequences   7.  Review WEQ output         8                                Document predicted changes in 

indicators 
Environmental 
Consequences   8.  Review WEPP output         8                                Document predicted changes in 

indicators 
Environmental 
Consequences   9.  Review range health determinations         8                                Document predicted changes in 

indicators 
Environmental 
Consequences   10. Review forest health determinations         8                                Document predicted changes in 

indicators 
Environmental 
Consequences   11. Review fishery classifications         8                                Document predicted changes in 

indicators 
Environmental 
Consequences   12. Review soil health determinations         8                                Document predicted changes in 

indicators 
Environmental 
Consequences   13. Review riparian PFC impacts         8                                Document predicted changes in 

indicators 
Environmental 
Consequences   14. Conduct trend analysis         32                                Document predicted changes in 

indicators 
Environmental 
Consequences   15. Extrapolate model results         24                                Document predicted changes in 

indicators 
Environmental 
Consequences  16. Review landscape and visual resource impacts                         

C. Geology   4                                        

  1.  Foundation and slope stability                                          Document predicted changes in 
indicators 

Environmental 
Consequences     a.  Analyze foundation and slope stability       8                   24                

    b.  Seismic analysis                           8                

    c.  Seepage analysis                           16                

    d.  Recommendations for additional detail geologic 
investigation 

                          16     4          

 2.  Sedimentation                                          Document predicted changes in 
indicators 

Environmental 
Consequences    a.  Determine sediment damages                           16     4          

    b.  Determine future sediment storage requirements 
(50-100yr) 

                          8     4          

  3.  Groundwater analysis                           16              Document predicted changes in 
indicators 

Environmental 
Consequences D. Hydrology and hydraulics   4                                        

  1.  Run hydrologic models                                          Document predicted changes in 
indicators 

Environmental 
Consequences     a.  Evaluate future with project condition (varies 

with alternatives) 
    40                                      

    b.  Determine effects structures have on watershed 
(release flows, discharges, downstream water 
surface elevations)  

    40                       16   16          

  2.  Run SITES model for each dam       24                                  Document predicted changes in 
indicators 

Environmental 
Consequences 

(390-606-H, 2nd Ed., Apr 2014) 
 606-B.11 

 



Title 390 – National Watershed Program Handbook 

  3.  Breach inundation study (catastrophic failure)                                          Document predicted changes in 
indicators 

Environmental 
Consequences     a.  Breach analysis        24                                    

    b.  Document effects of breach in report format 
with breach map 

      16                     16   16          

    c.  Determine NRCS hazard classification       4                                    

    d.  Determine dam risk of failure from overtopping 
(7 CFR Part 650) 

      4                                     

  4.  Develop floodplain maps (breach, 100-yr & 500-
yr with and without project) 

    16                       16   24        Document predicted changes in 
indicators 

Environmental 
Consequences 

  5.  Determine watershed safe yield for water supply     24                                    Document predicted changes in 
indicators 

Environmental 
Consequences 

E. Economics (all alternatives)   4                                        

  1.  Determine economic benefits for each alternative                   40                      NED Account Values Displayed 
in Alternative Comparison 
Table (see P&G Chapter 2) 

Alternative Comparison 
Table & Economic Tables 

  2.  Trend analysis for alternatives                    40                      Discussion of Incremental 
Effects of Alternatives (P&G 
Forecasting 3.4.7&8) 

Environmental 
Consequences 

  3.  Recreation area      4              8                      Alternative Comparison Table Alternative Comparison 
Table & Environmental 
Consequences 

    a.  Determine number of visitor-days per year                               4          

  4.  Calculate average annual damages                    8                      NED Account Values Displayed 
in Alternative Comparison 
Table (see P&G Chapter 2) 

Alternative Comparison 
Table & Economic Tables 

     a.  Urban, agricultural, and recreation areas                                           

  5.  Calculate benefit-cost ratio                   2                      NED Account Values Displayed 
in Alternative Comparison 
Table (see P&G Chapter 2) 

Alternative Comparison 
Table & Economic Tables 

  6.  Determine NED plan for water resource projects                   2                      NED Account Values Displayed 
in Alternative Comparison 
Table (see P&G Chapter 2) 

Alternative Comparison 
Table & Economic Tables 

F. Identify direct and indirect effects (40 CFR Section 
1502.16) 

        16                                List of effects Environmental 
Consequences 

G. Determine significance of effects (context & 
intensity) 

  24                                        
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  1.  Air quality                     4                    Document predicted changes in 
indicators 

Environmental 
Consequences 

  2.  Archeological and historic properties                     2   8                Topic discussion Environmental 
Consequences 

  3.  Coastal zone management areas                     4                    Document predicted changes in 
indicators 

Environmental 
Consequences 

  4.  Coral reefs                     4                    Document predicted changes in 
indicators 

Environmental 
Consequences 

  5.  Ecological critical areas                       4                  Document predicted changes in 
indicators 

Environmental 
Consequences 

  6.  Economic and social     4 4 4         16                      Document predicted changes in 
indicators 

Environmental 
Consequences 

    a.  Current productivity                                            

    b.  Damage costs                                            

    c.  Enterprise input costs                                            

    d.  Income                                            

    e.  Land cost                                            

    f.  O&M costs                                            

    g.  Population demographics                                            

    h.  Rental rates                                            

  7.  Environmental justice                   4 4                    Topic discussion Environmental 
Consequences 

  8.  Erosion and sedimentation     2 8     8             16 16            Document predicted changes in 
indicators 

Environmental 
Consequences 

  9.  Essential fish habitat                     2 8                  Document predicted changes in 
indicators 

Environmental 
Consequences 

  10. Fish resources                       8                  Document predicted changes in 
indicators 

Environmental 
Consequences 

  11. Floodplains     8 8                                  Document predicted changes in 
indicators 

Environmental 
Consequences 

  12. Floodwater damage     4             2                      Document predicted changes in 
indicators 

Environmental 
Consequences 

  13. Forest health                 8                        Document predicted changes in 
indicators 

Environmental 
Consequences 

  14. Highly erodible cropland           8                              Document predicted changes in 
indicators 

Environmental 
Consequences 

 15. Human health and safety     2 2 2         2             Document predicted changes in Environmental 
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indicators Consequences 

  16. Invasive species           4           4                  Document predicted changes in 
indicators 

Environmental 
Consequences 

  17. Land use and management       4 4         2 4                    Document predicted changes in 
indicators 

Environmental 
Consequences 

  18. Migratory birds                       2                  Document predicted changes in 
indicators 

Environmental 
Consequences 

  19. Natural areas                     2                    Document predicted changes in 
indicators 

Environmental 
Consequences 

  20. Parklands                     2                    Document predicted changes in 
indicators 

Environmental 
Consequences 

  21. Prime and unique farmland          8                                Document predicted changes in 
indicators 

Environmental 
Consequences 

  22. Range health               8                          Document predicted changes in 
indicators 

Environmental 
Consequences 

  23. Riparian corridor PFC impacts                       8                  Document predicted changes in 
indicators 

Environmental 
Consequences 

  24. Scenic areas                     2                    Document predicted changes in 
indicators 

Environmental 
Consequences 

  25. Significant scientific features                         4                Document predicted changes in 
indicators 

Environmental 
Consequences 

  26. Soil health             8                            Document predicted changes in 
indicators 

Environmental 
Consequences 

  27. Threatened and endangered species                     4 8                  Document predicted changes in 
indicators 

Environmental 
Consequences 

  28. Transportation and infrastructure     2 4 2         2                      Document predicted changes in 
indicators 

Environmental 
Consequences 

  29. Visual resources       4 4         4 4   4 4              Document predicted changes in 
indicators 

Environmental 
Consequences 

  30. Water bodies (streams, lakes, ponds, etc.)         8           4 8                  Document predicted changes in 
indicators 

Environmental 
Consequences 

  31. Water quality       8 8           8                    Document predicted changes in 
indicators 

Environmental 
Consequences 

  32. Water quantity     8 8                                  Document predicted changes in 
indicators 

Environmental 
Consequences 

  33.  Wetlands                     2 8                  Document predicted changes in 
indicators 

Environmental 
Consequences 
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  34. Wild and scenic rivers                       4                  Document predicted changes in 
indicators 

Environmental 
Consequences 

  35. Wildlife resources                     2 8                  Document predicted changes in 
indicators 

Environmental 
Consequences 

  36. Other resource concerns       8 8 8       8 8   8                Document predicted changes in 
indicators 

Environmental 
Consequences 

H. Develop mitigation or reformulate to avoid adverse 
environmental effects 

  4                                        

  1.  Environmental       8             16 8                  Mitigation Environmental 
Consequences & 
Mitigation 

  2.  Downstream erosion     24 8                   8              Mitigation Environmental 
Consequences & 
Mitigation 

 3. Landscape and visual resources                         

I. Determine potential for effect controversy   4   4             4                    Controversy Analysis Environmental 
Consequences 

J. Identify possible conflicts between Federal, State, 
local, and Tribal; policies, laws, and objectives (40 
CFR Section 1502.16) 

  4   4             4   4                List of Conflicts Environmental 
Consequences 

K. Identify major environmental conflicts resolved (7 
CFR Part 650) 

                    4                    Discussion of Resolved 
Conflicts 

Environmental 
Consequences 

L. Identify unresolved environmental conflicts & NRCS 
proposed resolution (7 CFR Part 650) 

                    4                    Discussion of Unresolved 
Conflicts 

Environmental 
Consequences 

M. Identify consistency with regional water resource 
plans (7 CFR Part 650) 

  4   4 4         4 4                    Statement of Consistency Status Environmental 
Consequences 

N. Identify and determine if effects are cumulatively 
significant (7 CFR Part 650) 

  2     8           8 8                  Result of Cumulative Effect 
Analysis 

Environmental 
Consequences 

O. Identify adverse environmental effects that can't be 
avoided (40 CFR Section 1502.16, 7 CFR Part 650) 

  2     8           8 8                  Discussion of unavoidable 
adverse effects 

Environmental 
Consequences 

P. Determine the impacts on short-term land use (40 
CFR Section 1502.16, 7 CFR Part 650) 

  2   2 4         4 2 2                  Discussion of Impacts Analysis Environmental 
Consequences 

Q. Determine impacts to long-term productivity (40 
CFR Section 1502.16, 7 CFR Part 650) 

  2   2 4         4 2 2                  Discussion of Impacts Analysis Environmental 
Consequences 
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R. Determine energy and natural or depletable resource 
requirements & conservation potential (40 CFR 
Section 1502.16) 

  2   2 2         2 8 2                  Report of Energy and 
Depletable Resource 
Requirements 

Environmental 
Consequences 

S. Determine urban quality impacts (40 CFR Section 
1502 16) 

  2   2 2         4 2 2                  Impacts Report Environmental 
Consequences T. Determine reuse and conservation potential of 

alternatives (40 CFR Section 1502.16) 
  2   2 4         4 4 2                  Report discussing these Topics Environmental 

Consequences 

U. Identify risks and uncertainty of effects (7 CFR Part 
650) 

  2   2 2         8 4 2                  Result of Risk Analysis (see P 
& G Section 1 4 13 & 

  

Environmental 
Consequences V. Determine if actions create any precedents (7 CFR 

Part 650) 
  2   2 2         2 8 2                  Statement of Precedents Environmental 

Consequences 

W. Identify irreversible or irretrievable commitments of 
resources (40 CFR Section 1502.16, 7 CFR Part 650) 

  2   2 4         4 4 2                  Discussion of Resource 
Commitment Analysis 

Environmental 
Consequences 

  Subtotal Step 6 - Evaluate Alternatives 8 80 178 226 288 20 16 8 8 176 224 278 28 132 64 40 80 0 0 288 36 51   

Step 7 - Make Decisions 8                             120            

A. Compare alternatives (NED, EQ, OSE, and RED 
accounts) 

  2 2 6           6                       Comparison of 
Alternatives Table 

B. Review alternatives with sponsors   8 8 8 8           8               8     Consultation and Public 
Participation C. Identify preferred alternative    2     2         2                      Preferred Alternative  Provisions of the Preferred 
Alternative D. Determine level of NEPA documentation required  2         2              

E. Prepare draft document for review                                          Draft Plan/EA or Plan/EIS  

  1.  Develop plan cover   2     2                   8              

  2.  Write summary/fact sheet (40 CFR Section 
1502.12) 

  2 2 2 4 2 2 2 2 2 2 2 2 2                

  3.  Write “Purpose and Need” section   4 4 4 16 4 4 4 4 4 4 4 4 4         16      

  4.  Review and refine “Scope of Plan-EA/EIS” 
section 

  2 1 1 4 1 1 1 1 1 1 1 1 1                

  5.  Write “Affected Environment” section   2 8 8 16 8 8 8 8 8 8 8 8 8         16      

  6.  Write “Alternatives” section   8                                        

    a.  Write “Formulation Process” section     4 4 8 4 4 4 4 4 4 4 4  4                

    b. Write “Alternatives Considered but Eliminated 
from Detailed Study” section 

    4 4 8 4 4 4 4 4 4 4 4 4                

    c. Write “Description of Alternatives” section     4 4 8 4 4 4 4 4 4 4 4 4                

  7.  Develop “Comparison of Alternatives” table     4 4 16 4 4 4 4 8 8 4 4 4                

  8.  Write “Environmental Consequences” section   8 16 16 32 16 16 16 16 16 24 16 8 8                
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  9.  Write “Consultation and Public Participation” 
section (7 CFR Part 650) 

  2     8           8 4 4                  

  10. Write “Provisions of the Preferred Alternative” 
section 

  4                                        

    a.  Write “Rationale for Alternative Preference” 
section 

        8         4 4                      
    b.  Write “Measures to be Installed” section     4 4 8           4                      

    c.  Write “Mitigation” section   2   4 8           8 24                    

    d.  Write “Permits and Compliance” section       4 4           4   2                   

    e.  Write “Costs and Cost Sharing” section       4 4         8                        

    f.  Write “Installation and Finance” section       4 4         8                        

    g.  Write “Operation, Maintenance, and 
Replacement” section 

    4 8 8         2 4                      

    h.  Develop economic and structural tables     16 16 16         16                        

 11. Write “References” section   2 2 2 8 2 2 2 2 2 2 2 2 2                

  12. Write “List of Preparers” section (40 CFR 
Section 1502 17) 

  2     4                                  

 13. Write “Distribution List” section (40 CFR 
Section 1502 19)  

  2     4                                  

  14. Write “Index” section (40 CFR Section 1502.10)   2 2 2 8 2 2 2 2 2 2 2 2 2                

  15. Appendices                                            

   a.  Finalize “Appendix C:  Support Maps”   2 4 4 4 4 4       4 4   4 8   16   4      

    b.  Write “Investigation and Analysis” Section   2 16 16 24 16 16 16 16 24 16 16 16 16                

    c.  Compile “Appendix D:  Supporting 
Information” 

  2 4 4 4 4 4 4 4 4 4 4 4 4 4   4   4      

    d.  Update project map   2   2 2                   8   16          

  16. Prepare watershed agreement   2   8 8         8 8                      

  17. Prepare landrights work maps   2   16                     80   80          

  Subtotal - Make Decisions 8 70 109 159 258 75 75 71 71 133 137 107 69 67 108 120 116 0 48 258 33 47   

F. Reviews 8                             40            

  1.  Conduct internal interdisciplinary State office 
review 

  40 40 40 40 40 40 40 40 40 40 40 40 40         40    Discipline Comments  

    a.  Make plan modifications         16                                Draft Plan/EA or Plan/EIS  

  2.  Technical review by NWMC                                   240      Discipline Comments  

    a.  Make plan revisions   4 8 8 24 8 8 8 8 8 8 8 8 8              Draft Plan/EA or Plan/EIS  

  3.  Sponsor draft plan-EA review                                     240    Sponsor Comments  
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  4.  Conduct interagency review                                   360      Agency Comments  

  5.  Conduct public meetings   8 8 8 8 8 8 8 8 8 8                      

  Subtotal - Reviews 8 52 56 56 88 56 56 56 56 56 56 48 48 48 0 40 0 600 280 688 86 86   

G. Prepare Final Plan/EA or EIS 8                             16            

  1.  Resolve comments and incorporate changes   16                                      Final Plan/EA or Plan/EIS  

    a.  Revise plan-EA     8 8 16 8 8 8 8 8 16 8 8 8                

    b.  Include letters and comments in appendix A         8                                 Appendix A – Comments 
and Responses 

  2. Hold additional public meeting if necessary                                            

  Subtotal - Prepare Final Plan/EA or EIS 8 16 8 8 24 8 8 8 8 8 16 8 8 8 0 16 0 0 0 24 3 5   

H. Final Plan Approval 16                             16            

  1.  Final plan-EA                                          Final Plan/EA  

    a.  Prepare and sign FONSI   8                                        

    b.  Prepare and publish FONSI notice of availability   4                                240        

    c.  Sign watershed agreement/plan                                     160      

    d.  Make required copies of plan-EA                                            

    e.  Request funding authorization   4                               480        

  Subtotal - Plan/EA Approval 16 16 0 0 0 0 0 0 0 0 0 0 0 0 0 16 0 720 160 736 92 92   

  2. Final plan-EIS                               16          Final Plan/EIS  

    a.  Make required copies of plan-EIS                                            

    b.  Provide copies of final plan-EIS to EPA & 
commenters 

  8                                        

    c.  EPA publishes notice of availability of the final 
plan-EIS 

                                  240        

    d.  Prepare and sign record of decision   4                                        

   e.  ROD notice of availability to Federal Register 
liaison 

                        

    f.  Sign watershed agreement/plan                                     160      

    g.  Request funding authorization   4                               480        

  Subtotal - Plan-EIS Approval 0 16 0 0 0 0 0 0 0 0 0 0 0 0 0 16 0 720 160 736 92 92   

  Subtotal Step 7 - Make Decisions 40 154 173 223 370 139 139 135 135 197 209 163 125 123 108 192 116 1320 488 1706 214 230   
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  Total Initiate Planning and Steps 1 through 7 88 495 861 941 1072 365 277 257 257 751 731 873 379 497 392 456 584 1672 1034 2978 374 456   

Step 8 - Implement Plan                         

 1. Funding                         

 2. Permits                         

 3. Land rights                         

 4. Surveys                         

 5. Final design                         

 6.  Develop project agreement - landowner contracts                         

 7. Develop O&M agreement                         

 8. Technical assistance                         

 9. Construction                         

 Total Step 8 – Implement Plan                         

Step 9 - Evaluate the Plan                         

 1.  Conduct status reviews                         

 2.  Monitor plan measures                         

 3.  Evaluate plan measures                         

 4.  Follow up with SLO regarding O&M inspections                         

 Total Step 9 – Evaluate the Plan                         

(12)  Determination of feasibility  
        (i)  Technical  
       (ii)  Financial 
       (iii)  Logistical 
(13)  Conclusion and Recommendations   
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606.14  Notice of Intent to Prepare an EIS—Example 

BILLING CODE:  3210-16 

DEPARTMENT OF AGRICULTURE 

NATURAL RESOURCES CONSERVATION SERVICE 

[Name] Watershed, [County or Parish], [State] 

AGENCY:  Natural Resources Conservation Service 

ACTION:  Notice of Intent to Prepare an Environmental Impact Statement 

SUMMARY:  Pursuant to section 102(2)(C) of the National Environmental Policy Act of 1969; 
the Council on Environmental Quality Guidelines (40 CFR Part 1500); and the Natural Resources 
Conservation Service Guidelines (7 CFR Part 650); the Natural Resources Conservation Service, 
U.S. Department of Agriculture, give notice that an environmental impact statement is being 
prepared for [Name] Watershed, [County or Counties], State. 

FOR FURTHER INFORMATION CONTACT:  [Name], State Conservationist, Natural 
Resources Conservation Service, [Street Address], [City], [State], [Zip Code], telephone: [Area 
Code and Number]. 

SUPPLEMENTARY INFORMATION:  The environmental assessment of this federally 
assisted action indicates that the project may cause significant local, regional, or national impacts 
on the environment.  As a result of these findings, [Name], State Conservationist, has determined 
that the preparation and review of an environmental impact statement is needed for this project. 

The project concerns [List project purposes, for example; a plan for watershed protection, flood 
prevention].  Alternatives under consideration to reach these objectives include [List alternatives, 
for example, systems for conservation land treatment, channel improvement, earth dams]. 

A draft environmental impact statement will be prepared and circulated for review by agencies 
and the public.  The Natural Resources Conservation Service invites participation and 
consultation of agencies and individuals that have special expertise, legal jurisdiction, or interest 
in the preparation of the draft environmental impact statement.  Meetings will be held at (List 
time and location of meeting, for example, 2 p.m., Wednesday, October 10, 2005, in the 
courtroom of the [Name] County Courthouse, [City and State]], to determine the scope of the 
evaluation of the proposed action.  Comments received, including the names and addresses of 
those who comment, will be considered part of the public record on this proposal.  Further 
information on the proposed action or the scoping meeting may be obtained for [Name], State 
Conservationist, at the above address or telephone [Area Code and Number]. 

[Signature] 

[Type name and title of signee] 

Date: 

(This activity is listed in the Catalog of Federal Domestic Assistance under No. 10.904 – 
Watershed Protection and Flood Prevention – and is subject to the provisions of Executive Order 
12372, which requires intergovernmental consultation with State and local officials.) 

(390-606-H, 2nd Ed., Apr 2014) 
 606-B.1 

 



Title 390 – National Watershed Program Handbook 

Note:  Detailed information on preparing Federal Register notices can be found in the Federal 
Register Document Drafting Handbook.  This can be located by searching for “Document 
Drafting Handbook” on the USASearch.gov Web site. 
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606.15  Front Cover Page for Watershed Plan-EA—Example 

  
    

 
FINAL 

Supplemental watershed plan 
No. IV & environmental assessment 

For Rehabilitation of Floodwater Retarding 
Structure No. 1 of the Any Creek Watershed 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Your Soil and Water Conservation District 

Any Creek Watershed Authority 
Your County, Your City 

OCTOBER 2008 
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606.16  Fly Sheet Containing an Abstract – Example  

Final 
Supplemental Watershed Plan No. IV & Environmental Assessment 

For 
Rehabilitation of Floodwater Retarding Structure No. 1 

of the 
Any Creek Watershed 

Your County, Your State 
 

Prepared By: 
U.S. Department of Agriculture, Natural Resources Conservation Service 

In Cooperation With: 
Your Soil and Water Conservation District, Your County, Any Creek Watershed Authority 

 
AUTHORITY 

The original watershed work plan was prepared, and works of improvement have been installed, under the 
authority of the Watershed Protection and Flood Prevention Act of 1954 (Public Law 83-566) as amended.  
The rehabilitation of floodwater retarding structure No. 1 is authorized under Public Law 83-566 (as 
amended), and as further amended by section 313 of Public Law 106-472. 

 
ABSTRACT 

Historical floods in the past 44 years since Floodwater Retarding Structure (FRS) No. 1 was constructed 
have caused the auxiliary spillway to function on at least two occasions.  Urban development has occurred 
adjacent to the detention pool, auxiliary spillway, and embankment areas.  A significant increase in local 
traffic has occurred downstream of FRS No. 1 due to urbanization in the vicinity and the construction of a 
new nearby high school.  These factors have caused concerns regarding the hydraulic capacity of the dam 
and human health and safety.  As a result, the dam has been reclassified as a high hazard class (c) dam that 
fails to comply with current dam safety and performance criteria.  Local project sponsors have chosen to 
rehabilitate the dam to address the identified safety deficiencies.  The purposes of the proposed 
rehabilitation of floodwater retarding structure No. 1 are to maintain present level of flood control benefits 
and comply with current performance and safety standards.  Rehabilitation of the site will require the 
following modifications to the structure:  raise the top of the dam 3.5 feet with earth fill, install a new 24-
inch hooded inlet type principal spillway, connect the existing principal spillway and new principal 
spillway outlets to discharge into a newly installed impact basin, install a toe drain system, lower the 
auxiliary spillway crest 0.4 feet, and install a splitter dike.  Project installation cost is estimated to be 
$2,000,000, of which $1,300,000 will be paid from the Small Watershed Rehabilitation funds and $700,000 
from local funds. 

COMMENTS AND INQUIRIES 

Comments and inquires must be received by April 25, 2008.  Submit comments and inquires to:  John Q. 
Doe, Assistant State Conservationist, Water Resources, USDA/NRCS, 505 Your Street, Your City, Your 
State Your ZIP (123-456-7890). 
The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, 
national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion, sexual orientation, 
genetic information, political beliefs, reprisal, or because all or part of an individual’s income is derived from any public assistance 
program.  (Not all prohibited bases apply to all programs.)  Persons with disabilities who require alternative means for communication 
of program information (Braille, large print, audiotape, etc.) should contact USDA’s TARGET Center at (202) 720-2600 (voice and 
TDD).  To file a complaint of discrimination, write to USDA, Director, Office of Civil Rights, 1400 Independence Avenue, SW., 
Washington, DC 20250-9410, or call (800) 795-3272 (voice) or (202) 720-6382 (TDD).  USDA is an equal opportunity provider and 
employer. 
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606.17  Summary (Office of Management and Budget Fact Sheet) 

• Summary Watershed Plan-Environmental Impact Statement Document 
• for 

• Name of Watershed 
• County and State 

• Congressional District 
• Authorization: Public Law 83-566 Stat. 666 as amended (16 U.SC. Section 1001 et. 

Seq.) 1954 
• Sponsors: 
•  
• Proposed Action: 
•  
• Purpose and Need for Action (no more than 10 lines): 
• Describe purposes for which the project is planned (should include one or more 

purposes listed in Title 390, National Watershed Program Manual (NWPM), Part 500, 
Subpart A, Section 500.3). Indicate which of the identified needs the project will 
address. 

•  
• Describe the need for action in terms of what problems need to be solved and what 

opportunities need to be realized such as, erosion and sedimentation (downstream 
damage, loss of productivity), flood damage (agricultural, urban), water quality 
impairment (in terms of beneficial uses), and others. 

•  
• Description of the preferred alternative/plan (no more than five lines): 
• Describe the number and kinds of project measures. For land treatment include an 

estimate of the number of long-term contracts, acres to be treated, number of waste 
management systems, and other such information. 

•  
• Resource Information: 
• _    Latitude and Longitude 
• _    Eight-Digit Hydrologic Unit Number 
• Climate and topography 
• Watershed size of (acres) 
• Land uses (acres) 
• Land ownership—Private (%), State-Local (%) Federal (%) 
• Population and demographics 
• Include all relevant resource concerns that have been identified through scoping 
•  
• Alternative plans considered:  
• Briefly describe the components of each alternative  
• Include mitigation measures 
•  
• Project costs:  PL 83-566 funds  Other funds   Total 
•                                  $  %   $  %   $            % 
• Construction 
• Engineering 

(390-606-H, 2nd Ed., Apr 2014) 
 606-B.5 

 



Title 390 – National Watershed Program Handbook 

• Technical assistance 
• Relocation 
• Real property rights 
• Project Administration 
• Annual O&M (non-Fed) 
• Other 
• TOTAL COSTS 
•  
• Project benefits:  
• Describe monetary benefits in terms of categories shown in 390-NWPM, Part 506, 

Subpart B, Section 506.19, “Economic Table 5—Estimated Average Annual Flood 
Damage Reduction Benefits”; 390-NWPM, Part 506, Subpart B, Section 506.20, 
“Economic Table 5a—Estimated Average Annual Watershed Protection Damage 
Reduction Benefits”; and 390-NWPM, Part 506, Subpart B, Section 506.21, 
“Economic Table 6—Comparison of NED Benefits and Costs” (Onsite – Offsite).  

• Number of direct beneficiaries (Onsite – Offsite) 
• Describe other beneficial effects in physical terms. 
• Benefit to Cost Ratio (authorized rate) 
• Benefit to Cost Ratio (current rate) 
• Net beneficial effects (NED) 
• Funding schedule (budget year + 5) 
•      Federal funds 
•      Non-Federal funds 
• Period of analysis 
•  
• Project life 
•  
• Environmental effects, impacts (provide context and intensity)  
•  
• Major conclusions (if not already covered elsewhere in the Summary):  
•  
• Areas of controversy Controversial Issues:  
•  
• Issues to be resolved:  
• Evidence of Unusual Congressional or Local Interest 
• Is this report in compliance with executive orders, public laws, and other statues 

governing the formulation of water resource projects?  Yes___No___ 

 

606.18  Resource Concerns for Scoping 

• REQUIRED CONCERNS • USEFUL IN PLANNING 
• Air quality; identify environmental 

air quality standards potentially 
related to the project 

• Current productivity 

• Coastal zone management areas • Damage costs 
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• Coral reefs • Enterprise input costs 
• Cultural/historic properties • Identify environmental reviews and 

consultation requirements of the project  
• Ecological critical areas • Geology 
• Environmental justice • Identify environmental assessments or 

impact statements that are being prepared 
or will be prepared that are related to the 
current project but not part of the scope of 
the current project assessment or EIS. 

• Fish and wildlife resources • Identify environmental reviews and 
consultation requirements of the project 

• Fish community (including 
essential habitats) 

• Identify non-NEPA laws related to the 
project 

• Identify approved regional water 
resource plans affecting the project 
area 

• Income per capita 

• Invasive species • Land cost 
• National Parks, Monuments, and 

Historical Sites 
• Recreational opportunities that exist in the 

area, especially water based if 
constructing a multipurpose reservoir 

• Natural areas • Land use/crop inventory 
• Parklands  • O&M costs 
• Prime farmland (Farm land 

Protection Act) 
• Plant community 

• Riparian areas • Population demographics 
• Scenic areas •  
• Significant scientific features • Public health and safety 
• T&E species • Soils inventory 
• Water bodies (including waters of 

the U.S.) 
• Transportation 

• Wetlands • Water quality 
• Wild & scenic rivers • Water quantities 
• Wildlife community (including 

migratory birds) 
• Installation costs 

•  • Cost to SLO, in cash 
 

606.19  Summary of Scoping—Example  

1. ITEM/ CONCERN  Relevant to the proposed 
action? 

1. RATIONALE 

  2. YES 2. NO   

 SOILS 3.  3.    

 Upland Erosion  4. X 4.   22,570 acres in watershed eroding in excess of “T” 
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 Stream Bank Erosion 5. X 5.   Scour and mass wasting of stream banks contributing 
to flooding and water quality impairment 

 Sedimentation 6. X 6.   Aggradations of eroded sediment contributing to 
flood severity and frequency 

 Prime and Unique Farmland 7. X 7.   Increased flooding and stream bank erosion threat to 
800 acres prime farmland 

 WATER 8.  8.    

 Surface Water Quality 9. X 9.   3 miles of stream impaired for temperature due to 
increasing turbidity 

 Surface Water Quantity 10. X 10.   Limited surface water for recreation 

 Ground Water Quantity 11. X 11.  . Sparta Aquifer draft exceeding recharge 

 Clean Water Act 12. X 12.  . Alternatives may require USACE 404 permit 

 Regional Water Mgt. Plans 
and Coastal Zone Management 
Areas 

13.  13. X . None present in area of project (NRCS FOTG Section 
II, 4/4/09) 

 Floodplain Management 14. X 14.  . 23 structures within 100-year floodplain 

 Wetlands 15. X 15.  . Potential for loss of 19 acres Palustrine wetland with 
some alternatives 

 Wild and Scenic Rivers 16.  16. X . None present in area of project (NRCS FOTG Section 
II, 4/4/09) 

 AIR 17.  17.  .  

 Air Quality 18. X 18.  . Possible temporary increase in PM-10 or other 
potential emissions with some alternatives 

 Clean Air Act 19. X 19.  . Permits may be required if it involves emission of a 
regulated pollutant 

 PLANTS 20.  20.  .  

 Endangered and Threatened 
Species  

21.  21. X . None present in area of project (NRCS FOTG Section 
II, 4/4/09) 

 Essential Fish Habitat 22.  22. X . No designated areas in area of project (NRCS FOTG 
Section II, 4/4/09) 

 Invasive Species 23. X 23.  . Potential for introduction/ expansion of Reed Canary 
grass 
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 Natural Areas 24.  24. X . No designated areas in area of project (NRCS FOTG 
Section II, 4/4/09) 

 Riparian Areas 25. X 25.  . 36 acres of riparian areas potentially affected 

 ANIMALS 26.  26.  .  

 Fish and Wildlife  Habitat 27. X 27.  . Potential for fish and wildlife habitat improvement 

 Coral Reefs 28.  28. X . None present (NRCS FOTG Section II, 4/4/09) 

 Endangered and Threatened 
Species 

29. X 29.  . Potential to “may effect” 42 acres of Wilsons Warbler  

 Invasive Species 30.  30. X . No invasive species in area of project, or potential for 
introduction (NRCS FOTG Section II, 4/4/09) 

 Migratory Birds/Bald and 
golden Eagles 

31.  31. X . Purpose of action is not to take migratory birds or 
eagles. Actions to be implemented outside of nesting 
season 

 HUMANS 32.  32.  .  

 Flood Damages 33. X 33.  . Annual flood damages = $644,000 

 Cost, Sponsor 34. X 34.  . Proposals must be within the economic capacity of 
the sponsors (County) 

 Cost, NED 35. X 35.  . Required criteria by P&G 

 Historic Properties 36. X 36.  . 2 documented NRHP sites in area of project 

 Environmental Justice 37.  37. X . Project intended to benefit subject populations 

 Local and Regional Economy 38. X 38.  . Frequent flooding impeding economic growth 

 Potable Water Supply 39. X 39.  . Lack of dependable potable water supply to meet 
current demands limiting future industrial and 
economic development 

 Public Health and Safety 40. X 40.  . Potential for loss of life associated with flooding 

 Recreation 41. X 41.  . Limited opportunity for public recreation and 
tourism. Estimated deficit of 750,000 visitor days 

 Scenic Beauty and  Parklands 42. X 42.  . Potential to affect scenic vista important to local 
tourist industry. No parklands located in area of 
project (NRCS FOTG Section II, 4/4/09) 
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Note:  The number of concerns listed is not limited.  All concerns identified in the scoping 
process, the environmental evaluation, and those required by statute or policy are included. 
The items should be grouped in a way that provides a logical framework for problem 
definition and the analysis and comparison of alternatives later in the report.  The rationale 
should explain the basis for relevance. 

606.20  Incremental Analysis—Example 

1. Incremental Analysis—Example 

 Structure  Total Cost 1. Incremental 
Cost 

 Total Benefits 1. Incremental 
Benefits 

 Net Benefits 

 1 & 2 2. $12,800 2.  2. $19,000 2.  2. $6,200 

 1, 2 ,& 3 3. $14,300 3. $1,500 3. $20,700 3. $1,700 3. $6,400 

 1, 2, 3, & 4 4. $20,300 4. $6,000 4. $26,700 4. $6,100 4. $6,500 

 1, 2, 3, 4, & 5 5. $27,000 5. $6,700 5. $31,800 5. $5,000 5. $4,800 

 

606.21  Summary and Comparison of Alternative Plans 

   Item or 
Concern 

 Alternative 1 
(Future Without 
Project) 

 Alternative 2 
(NED) 
(Recommended)* 

 Alternative 3  Alternative 4  Alternative 5 

   Measures  to 
address:  

 - Flooding 

 - Recreation 

 - Rural water 
supply (RWS) 

 - Continued 
periodic flood 
damage recovery 
actions including— 

 --  sediment and 
debris removal. 

 --  stream channel 
stabilization. 

 --  structure repair. 

 - Residence will 
continue to travel 
outside the county 
for recreation. 

 - Drill 68 new 
water wells.  

 - Relocation of 23 
structures. 

 - Acquisition and 
restoration of 268 
acres of floodplain 
easements. 

 - Development of 
3.0 miles of stream. 

 - Construction of 16 
miles of water 
supply pipeline. 

 Relocation of 9 
structures. 

 Flood proofing of 
14 structures 

 Development of 
1.8 miles of 
stream. 

 Construction of 
16 miles of water 
supply pipeline. 

 Construct 1 
multipurpose 
flood, recreation 
& RWS structure 

 Conservation 
plans on ≥27,840 
watershed acres. 

 Construct 1 
multipurpose 
flood, recreation, 
& RWS structure 

 Conservation 
plans on ≥27,840 
watershed acres. 

 Construct 4 
grade 
stabilization 
structures 

 Apply land 
treatment on 
1,900 acres. 
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 Installation 
Cost 

 NRCS 
Contribution  

 - SLO 
Contribution 

 - Total 

 $0 

 $0 

 $0 

 $2,702,000 

 $1,547,392 

 $42,493,92 

 $760,000 

 $1,187,392 

 $1,947,392 

 $7,320,000 

 $4,110,000 

 $11,430,000 

 $8,060,000 

 $4,330,000 

 $12,390,000 

 NED 
Account 

 Avg. Annual 
Cost 

   Installation 

   O, M, & R 

   Total 

 $0 

 $0 

 $0 

 $198,695 

 $150,000 

 $348,695 

 $91,057 

 $7,000 

 $98,057 

 $534,450 

 $360,000 

 $894,450 

 $579,338 

 $370,000 

 $949,338 

 
 

 Annual Benefits  -----  $700,000  $5,400  $1,207,000  $1,213,000 

   Annual Costs  -----  $351,305  $98,057  $894,450  $949,338 

   Annual Net 
Benefits 

 -----  $351,305  -$(92,657)  $312,550  $263,662 

   Annual 
Remaining 
Flood Damage 

 $644,000$  $216,000  $447,000  $354,000  $354,000 

 Environment
al Quality 
(EQ) 
Account 

 Soil 

 Erosion 

   - Upland 

  

  

  - Stream bank 

  

  

  

 Sedimentation 

  

  

  

 Prime Farmland 

  

  

 Surface and rill 
erosion > “T” on 
22,570 ac. 

  

 Stream bank scour 
and mast wasting 
(15,000 tons/yr.)  

  

  

 Sediment 
aggradation in 
stream channel 
(12,000 cy/yr.)  

  

  

 Loss of 12 ac/yr 
from stream bank 
erosion 

  

 Surface and rill 
erosion > “T” on 
22,570 ac. 

  

 Stabilized stream 
bank reduced 
erosion rate to 
(4,200 tons/yr) 

  

  

 Sediment 
aggradation in 
stream channel (0 
cy/yr.)  

  

  

 Loss of 0 ac/yr from 
stream bank 
erosion 

  

 Surface and rill 
erosion > “T” on 
22,570 ac. 

  

 Stabilized stream 
bank reduced 
erosion rate  

 (9,500 tons/yr) 

  

 Sediment 
aggradation in 
stream channel 
(0 cy/yr.)  

  

 Loss of 0 ac/yr 
from stream bank 
erosion 

  

 Reduced surface 
and rill erosion ≤ 
“T” on 29,031 
acres 

  

 Stabilized erosion 
on 0.5 miles of 
stream bank 
(3,600 tons/yr) 

  

 Sediment 
aggradation in 
stream channel 
(0 cy/yr.)  

  

 Loss of 42 acres 
in footprint of 
structure/ gain of 
66 acres 
downstream (net 
+22 acres) 

  

 Reduced surface 
and rill erosion ≤ 
“T” on 31,466 
acres 

  

 Stabilized erosion 
on 1.8 miles of 
stream bank 
(2,200 tons/yr) 

  

 Sediment 
aggradation in 
stream channel 
(0 cy/yr.)  

  

 Loss of 42 acres 
in footprint of 
structure/ gain of 
66 acres 
downstream (net 
+22 acres) 
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   Water 

 Potable water 
supply forecast  

  

 Surface- Quality 

  

 Surface- 
Quantity 

  

 Ground water- 
Quantity 

  

 Waters of US 

  

  

  

 Floodplain Mgt. 

  

  

  

 Wetlands 

  

  

 25 years 

  

 3 miles of stream 
303d listed for 
temp. 

  

 No Change 

  

 -1.2 million ac/ft/yr 

  

 Dredge 4.4 
miles/yr 

  

  

 No Change 

  

  

 Degrade 22 ac/yr  
of Palustrine 
wetland, by debris 
removal activities 

  

 100+ years 

  

 0 miles of stream 
303d listed for temp 

  

 +200 ac/ft 

  

 +2,800 ac/ft/yr 

  

 Improve 5.2 miles of 
stream 

  

  

 Restore function to 
268  

 No structures 
impacting floodplain 

  

 Restore  94 acres 
Palustrine wetland 

  

 100+ years 

  

 1.2 miles of 
stream 303d 
listed for temp 

  

 +25 ac/ft 

  

 No effect 

  

 Improve 2.8 miles 
of stream 

  

  

 Restore function 
to 48 acres (14 
flood proofed 
structures within 
100-yr floodplain) 

  

 Restore  47 acres 
Palustrine 
wetland 

  

 100+ years 

  

 0 miles of stream 
303d listed for 
temp 

  

 +296 ac/ft 

  

 +1,300 ac/ft/yr 

  

 Convert .6 miles 
of perennial 
stream to dam, 
spillway, and lake  

  

 Reduce extent of 
100-yr floodplain 
(10 structures 
remain in 
floodplain)  

  

 Convert 19 acres 
of Palustrine 
wetland to dam, 
spillway, and 
lake/create 9.2 
acres Lacustrine 
wetland  

  

  

 100+ years 

  

 0 miles of stream 
303d listed for 
temp 

  

 +296 ac/ft 

  

 +1,700 ac/ft/yr 

  

 Convert .6 miles 
of perennial 
stream to dam, 
spillway, and lake  

  

 Reduce extent of 
100-yr floodplain 
(10 structures 
remain in 
floodplain) 

  

 Convert 19 acres 
of Palustrine 
wetland to dam, 
spillway, and 
lake/ create 9.2 
acres Lacustrine 
wetland  

  

 AIR 

  

 N/A  N/A  N/A  Increase in PM-
10 emissions 
during 
construction 
period 

 Increase in PM-
10 emissions 
during 
construction 
period 

  

 Plants 

 Invasive 
Species 

  

  

  

 Riparian Areas 

  

 Increase of 3 ac/yr 
encroachment of 
Reed Canary 
grass  

  

 Degrade 27 ac/yr 
by debris removal 
activities 

  

 Decrease of 42 
acres in areal extent 
of Reed Canary 
grass 

  

 Restore 268 acres 

  

  

 Decrease of 33 
acres in areal 
extent of Reed 
Canary grass 

  

 10 ac/yr 
degraded via 
debris removal 

  

 Decrease of 61 
acres in areal 
extent of Reed 
Canary grass 

  

 Convert 36 acres 
riparian area to 
dam, spillway, 

  

 Decrease of 84 
acres in areal 
extent of Reed 
Canary grass 

  

 Convert 36 acres 
riparian area to 
dam, spillway, 
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  activities 

  

and lake  

  

and lake and 7 
acres lost from 
grade 
stabilization 
structure 
construction 

  

 Animals 

 Fish Habitat 

  

  

  

  

 Wildlife Habitat 

  

  

 E&T Species 

  

 No change 

  

  

  

  

 WHEG score = 0.3 

  

 Potential to 
annually adversely 
affect 27 acres of 
Wilson’s warbler 
habitat 

  

 3.0 miles stream 
fishery improved 

  

  

  

 WHEG score = 0.9 

  

 No effect; actions 
implemented 
outside of April 1 to 
July 15 nesting 
season 

  

 1.8 miles stream 
fishery improved 

  

  

  

 WHEG  score = 
0.7 

  

 No effect; actions 
implemented 
outside of April 1 
to July 15 nesting 
season 

  

 .6 miles stream 
fishery destroyed 

 35 acres warm 
water fishery 
created 

  

 WHEG score = 
05 

  

 No effect; actions 
implemented 
outside of April 1 
to July 15 nesting 
season 

  

 .6 miles stream 
fishery destroyed 

 35 acres warm 
water fishery 
created 

  

 WHEG score = 
0.6 

  

 No effect; actions 
implemented 
outside of April 1 
to July 15 nesting 
season 

  

 Flood Damages  Flood damage 
occurs on 2,540 
acres impacting 23 
structures at a cost 
of  $644,000/yr. 

 Reduce flood 
damages by 66% 
on 2,540 ac and 
structural damages 
to zero 

 Reduce flood 
damages by 30% 
on 2,540 ac. and 
structural 
damages to zero 

 Reduce flood 
damages by 45% 
on 2,540 ac. and 
structural 
damages to zero 

 Reduce flood 
damages by 45% 
on 2,540 ac. and 
structural 
damages to zero 

  

 Historic, 
Cultural, and 
Scientific 
Resources 

 2 NRHP sites 
jeopardized 

 2 NRHP sites 
protected 

 2 NRHP sites 
protected 

 2 NRHP sites 
protected 

 2 NRHP sites 
protected 

  

 Potable Water 
Supply 

 Approximately 
1,200 homes 
without adequate 
potable water 
supply 

 Adequate water 
supply to 1,200 
existing homes and 
sufficient for 
projected future 
domestic and 
industrial needs 

 Adequate water 
supply to 1,200 
existing homes 
and sufficient for 
projected future 
domestic and 
industrial needs 

 Adequate water 
supply to 1,200 
existing homes  

 Adequate water 
supply to 1,200 
existing homes  

   Public Health 
and Safety 

  

 Risk to loss of life, 
property, and 
infrastructure 
damage w/ 25 yr 
storm. 

 Risk to loss of life, 
property, and 
infrastructure 
damage protected 
≥100-yr storm. 

 Risk to loss of 
life, property, and 
infrastructure 
damage 
protected ≥100-
yr storm. 

 Risk to loss of 
life, property, and 
infrastructure 
damage 
protected ≥100-
yr storm. 

 Risk to loss of 
life, property, and 
infrastructure 
damage 
protected ≥100-
yr storm. 

  
 Recreation  There is an unmet 

need of 750,000 
annual water-

 332,400 
opportunities for 
water-based 

 287,500 
opportunities for 
water-based 

 398,800 
opportunities for 
water-based 

 398,800 
opportunities for 
water-based 
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based recreational 
days in the 
watershed 

recreation are 
provided annually 

recreation are 
provided annually 

recreation are 
provided annually 

recreation are 
provided annually 

 Other Social 
Effects 
(OSE) 
Account 

 Visual Resource  Visual richness 
impaired due to 
sediment and 
debris in stream, 
as well as 
destruction from 
food events 

 Visual richness 
enhanced by 
restoration of 
floodplain and 
stream; no impact 
to scenic vista   

 Visual richness 
enhanced by 
restoration of 
stream; no 
impact to scenic 
vista 

 Visual richness 
enhanced by 
permanent water 
bodies as unique 
features in this 
landscape and 
slight impairment 
to scenic 1,353 
ac. vista  

 Visual richness 
enhanced by 
permanent water 
bodies as unique 
features in this 
landscape and 
slight impairment 
to scenic 1,353 
ac. vista  

   Tribal, religious, 
sacred, or 
cultural site 

 Tribal cultural use 
of  fishery 
continues to be 
impacted by 
sediments in 
stream 

 Tribal cultural use of 
fishery enhanced by 
3.0 miles of stream 
fishery improvement 

  

 Tribal cultural use 
of fishery 
enhanced by 1.8 
miles of stream 
fishery 
improvement 

 Tribal cultural use 
of fishery 
adversely 
affected by .6 
miles of stream 
fishery destroyed 

 Tribal cultural use 
of fishery 
adversely 
affected by .6 
miles of stream 
fishery destroyed 

 Regional 
Economic 
Develop-
ment (RED) 
Account 

 Local jobs 
during 
construction 

   36  13  114  124 

   Annual jobs 
from recreation 

   36  36  36  36 

   Beneficial effect 
Annualized 

          

   Region  ---  $499,013  ($66,421)  $3,529,660  $3,481,794 

   Rest of Nation  ---  0  0  0  0 

   Adverse effect 
Annualized 

          

   Region  ---  $108,852  ($17,314)  $167,822  $167,536 

  

 Rest of Nation  ---  ($327,328)  ($107,358)  $1,980,388  $1,891,921 

Notes:  In this example: 

  Interest rates – All alternatives evaluated at 5 5/8 percent discount rate 
  Period of analysis – All plans evaluated over 100 years 
  Price levels – Current 2005 price levels except current normalized (Oct. 2005, WRC) 

used for crop and pasture 
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606.22  List of Preparers—Example 

 Name  Present Title  Education  Experience  Other 

   (time in job-yrs)  degree  cont. 
education 

 titles & time in 
job-yrs 

 (licenses, etc.) 

 NRCS Water 
Resources Planning 
Staff  

          

 John Black  Staff leader – 9  BS, Ag 
Eng   

 Wildlife mgmt 
Water res. eng 
Computer sci 

 Hydrologist – 9 
Design eng – 2 
Project eng – 2 

 PE registration 

 Larry Jones  Ag economist – 9  BS, MS 
Ag Econ 

 Computer sci  Dist Cons – 10 
Soil Cons – 5 

  

 Ted Smith  Archeologist – 15  BS, MS 
Anthro 

 Soil Science  Archeologist - 15   

 NRCS State Office 
Staff  

          

 Mary Green  State biologist – 
5 

 BS, MS, 
Biol 

 Wildlife mgmt  Area staff biol – 5 
Soil Cons – 5 

  

 FWS Area Office            

. Bill Gray . Fisheries biol – 5 . BS, Biol . Fisheries 
mgmt 

. Dist biol. – 5  

. MO DNR – 6 

  

. State University 
Chemistry Dept.  

.  .  .  .  .  

. Bob Brown . Head of dept – 4 . BS, 
Chem 
MS, 
Chem 
PhD, Org 
Ch 

. Water quality . Asst Prof – 8 
Associate – 7 

. List of papers 
xxxx xx xxxx 
xxxx xx xxxx 

 The draft watershed plan and environmental impact statement was reviewed and concurred in by State staff specialists 
having responsibility for engineering, soils, agronomy, range conservation, biology, cultural resources, forestry, and 
geology.  This review was followed by review of the document by the NWMC.  
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Part 606 – Exhibits 

Subpart C – Reviews and Approvals 

606.30  Review and Approval Process for Watershed Project Plans 

ACTIVITY REFERENCE 

I.  NRCS Review of Plan  
390-NWPM, Part 502, Subpart B, 
Section 502.10 

State Staff Technical Review 
390-NWPM, Part 502, Subpart B, 
Section 502.11A 

NWMC Technical Review 
390-NWPM, Part 502, Subpart B, 
Section  502.11B 

Programmatic Review 
390-NWPM, Part 502, Subpart B, 
Section 502.11C 

II.  Public and Interagency Review Process Part 502, Subpart C 

A.  For Plan-EA  

Publish in State and Local News Media the Notice of 
Availability of Draft Plan for Public Comment   

390-NWPM, Part 502, Subpart C, 
Section 502.21 

Public Meeting Notice By Newspaper, Direct Mail, and 
Other Media 

390-NWPM, Part 502, Subpart C, 
Section 502.21 

Consideration of Review Comments 
390-NWPM, Part 502, Subpart C, 
Section 502.22 

STC Verifies That EIS is Not Required 
390-NWPM, Part 502, Subpart C, 
Section 502.23A 

Prepare and Sign Finding of No Significant Impact (FONSI) 

390-NWPM, Part 502, Subpart C, 
Section 502.23A 

390-NWPH, Part 606, Subpart C, 
Section 606.35 

Publish Notice of Availability of FONSI in Local 
Newspaper or Federal Register  

390-NWPM, Part 502, Subpart C, 
Section 502.23A 

390-NWPH, Part 606, Subpart C, 
Section 606.36 

Develop Final Plan-EA  390-NWPM, Part 502, Subpart C, 
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Section 502.23A. 

Sign final Plan-EA After FONSI 
390-NWPM, Part 502, Subpart C, 
Section 502.23A 

B.  For Plan-EIS  

Transmit Draft Plan-EIS to EPA and Other Agencies 

 

390-NWPM, Part 502, Subpart C, 
Section 502.21, 

390-NWPH, Part 606, Subpart C, 
Section 606.31 

EPA Publishes Notice of Availability of Plan-EIS in Federal 
Register.  45-Day Comment Period 

390-NWPM, Part 502, Subpart C, 
Section 502.21D 

STC's Resolution of Public and Agency Comments 
390-NWPM, Part 502, Subpart C, 
Section 502.22 

Transmit Final Plan-EIS to EPA, EPA Publishes Notice of 
Availability in Federal Register 

390-NWPM, Section 502.23B, 

390-NWPH, Part 606, Subpart C, 
Section 606.39 

STC Prepares and Signs a Record of Decision (ROD), 30 
Days After EPA’s Notice of Availability of the Final Plan-
EIS appears in the Federal Register; Copies of Signed ROD 
Sent to Draft Commenters 

390-NWPM, Part 502, Subpart C, 
Section 502.23B, 

390-NWPH, Part 606, Subpart C, 
Section 606.40 

STC Publishes Notice of Availability of ROD in the Federal 
Register 

390-NWPM, Part 502, Subpart C, 
Section 503.23B, 

390-NWPH, Part 606, Subpart C, 
Section 606.41 

Plan Watershed Agreement is Then Signed by Sponsors and 
STC  

390-NWPM, Part 502, Subpart C, 
Section 503.23B 

III.  Plan Approval  

A.  For Administratively Approved Plan  

STC Notifies Chief and Requests Fund Authorization. 
390-NWPM, Part 502, Subpart D, 
Section 502.31A 

Chief Authorizes Funding. 
390-NWPM, Part 502, Subpart D, 
Section 502.33A 

B.  For Congressionally Approved Plan  

STC Provides Congressional Approval Package to CPTAD 390-NWPM, Part 502, Subpart D, 
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Chief Forwards to Congressional Committees and OMB Section  502.32A 

Chief Notifies STC and Others of Congressional Approval 
390-NWPM, Part 502, Subpart D, 
Section 502.32B 

STC Requests Funding; Chief authorizes Funding 
390-NWPM, Part 502, Subpart D, 
Section 502.33 

STC Notifies SLO; Chief and STC Notify Others 
390-NWPM, Part 502, Subpart D, 
Section 502.33–502.34 

National Headquarters Program Staff Enters Project Data 
into POINTS 

390-NWPM, Part 504, Subpart A, 
Section 504.1 

STC Requests Annual Funding in POINTS 
390-NWPM, Part 504, Subpart A, 
Sections 504.1 and 504.31 

606.31  Transmittal Letter to EPA for Draft Plan-EIS—Template 

         [Date] 

U.S. Environmental Protection Agency 
Office of Federal Activities 
EIS Filing Section 
[Address – see below] 

 

Enclosed are five copies of the draft watershed plan–environmental impact statement for the 
[Name of Watershed], [State], prepared under authority of the Watershed Protection and Flood 
Prevention Act (Public Law 83-566) and in accordance with section 102.(2)(c) of the National 
Environmental Policy Act of 1969 (Public Law 91-190). 

Copies have also been sent for review and comment to other Departments of the Federal 
Government, Governor of [State], and other interested parties. 

Comments have been requested on or before [Deadline], and should be sent to this office. 

Sincerely, 

 

/s/ 

[NAME] 

State Conservationist 

Enclosures 

Addresses: 

For delivery by U.S. Postal Service, including express mail: 
Ariel Rios Building (South Oval Lobby), Mail Code 2252-A 
1200 Pennsylvania Avenue, NW. 
Washington, DC 20460 
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For delivery by commercial express services, courier, or in person: 
Ariel Rios Building (South Oval Lobby), Room 7220 
1200 Pennsylvania Avenue, NW. 
Washington, DC 20004 

606.32  Transmittal Letter to Governor—Template 

The Honorable [Name]         [Date] 

Governor of [State] 

[City], [State] 00000 

 

Dear Governor: 

In accordance with section 2 of Executive Order 10913, and our responsibility as assigned by the 
Secretary of Agriculture, we are transmitting for your review and comment the draft watershed 
plan–environmental impact statement (Plan-EIS) for the [Name of Watershed], [State].  This 
Plan-EIS was prepared by the [Name Soil and Water Conservation Districts], with assistance by 
the Natural Resources Conservation Service under authority of the Watershed Protection and 
Flood Prevention Act (Public Law 83-566) and in accordance with section 102(2)(c) of the 
National Environmental Policy Act of 1969 (Public Law 91-190).  The application for assistance 
in the preparation of the Plan-EIS was approved by the State Soil Conservation Committee on 
[Date]. 

It is requested that comments be received by this office on or before [Deadline]. 

 

Sincerely, 

/s/ 

[NAME] 

State Conservationist 

Enclosures 

Note:  Make appropriate changes if the Governor has designated a State agency to act on 
watershed matters. 

606.33  Transmittal Letter for Interagency Review—Template 

 

[Address]        [Date] 

 

[Omit salutation] 

Enclosed is a copy of the draft watershed plan–environmental impact statement (Plan-EIS) for the 
[Name of Watershed], [State], prepared under authority of the Watershed Protection and Flood 
Prevention Act (Public Law 83-566) and in accordance with section 102(2)(c) of the National 
Environmental Policy Act of 1969 (Public Law 91-190).  The Plan-EIS will require final approval 
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by the appropriate committees of the Senate and House of Representatives before Federal 
assistance is authorized.1/  

We are requesting that comments be received by this office on or before [Deadline], or such later 
date as may be needed to total 45 days after the Environmental Protection Agency publishes its 
notice of availability in the Federal Register.  If your comments are not received by the due date, 
we will assume you do not wish to comment.2/ 

/s/ 

[NAME] 

State Conservationist 

Enclosure 

1/  For administratively approved plans, change this sentence to read, “The final Plan-EIS may be 
approved administratively.” 

2/  The last sentence should be omitted on an EIS sent to the Departments of the Interior or Army, 
or to EPA. 

606.34  Transmittal Letter for Interagency Review of Draft Supplemental 
Plan-EA—Template 

[Address]         [Date] 

 

The USDA Natural Resources Conservation Service (NRCS), with assistance from local 
watershed sponsors, has completed a draft watershed plan supplement and environmental 
assessment (EA) for the proposed rehabilitation of Floodwater Retarding Structure (FRS) No. 
1 of the [Name of Watershed], [State].  [Name of Watershed] is located within the [Name of 
River Basin].  Sponsoring local organizations for the project are:  

  [Name of Conservation District] 
  [Name of Soil and Water Conservation District] 

The project is a federally assisted action authorized by section 14 of the Watershed Protection 
and Flood Prevention Act, 16 U.S.C. Section 1012, as amended by section 313 of Public Law 
106-472.  This section authorizes NRCS to provide technical and financial assistance to local 
sponsors for rehabilitation of aging dams constructed under the Watershed Protection and 
Flood Prevention Act (Public Law 83-566), the Flood control Act of 1944 ( Public Law 78-
534), the Pilot Watershed Program, and the Resource Conservation and Development 
(RC&D) Program.  The draft plan supplement and environmental assessment is enclosed for 
your review and comment. 

The purpose of this project is to maintain the present level of flood control benefits and 
comply with current performance and safety standards.  There is a need to protect 
downstream properties and infrastructures as well as reduce the risk of potential loss of life. 

We are requesting that you review this project in accordance with section 102(2)(C) of the 
National Environmental Protection Policy Act of 1969 (Public Law 91-190).  We request that 
comments be received by this office on or before April 25, 2008.  If your comments are not 
received by the due date, we will assume you do not wish to comment. 

For further information contact [Name], Assistant State Conservationist (Water Resources), 
at [Phone number]. 
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Sincerely, 

 

 

[Name] 
State Conservationist 

Enclosure 

CC:  as appropriate 

606.35  Finding of No Significant Impact (FONSI)—Example 

Finding Of No Significant Impact 

for 

David Creek Watershed Project 

Clarke County, Anystate 

Introduction 

The David Creek Watershed is a federally assisted action authorized for planning under 
Public Law 83–566, the Watershed Protection and Flood Prevention Act.  This act authorizes 
the Natural Resources Conservation Service to provide technical and financial assistance to 
local project sponsors.  Local sponsors of the David Creek Project are the Clarke County Soil 
and Water Conservation District and the Clarke County Department of Environmental 
Protection. 

An environmental assessment was undertaken in conjunction with the development of the 
watershed plan.  This assessment was conducted in consultation with local, State, and Tribal 
Governments; Federal agencies; and interested organizations and individuals.  Data 
developed during the assessment are available for public review at the following location: 

U.S. Department of Agriculture 

Natural Resources Conservation Service 

100 West 14th Street 

Yourtown, Anystate 12345 

Recommended Action 

Proposed is the development of about 41 conservation plans that will provide for land 
treatment measures to be applied on farms for reduction of sheet, rill, and stream bank 
erosion; storage and management of animal waste; and improved hydrologic condition in the 
watershed.  The proposed plan will stabilize 2,650 acres of excessively eroding cropland and 
grassland and 2,500 feet of stream bank.  Animal waste management facilities and application 
practices will be installed on about 30 farms in the watershed. 

Effect of Recommended Action 

The recommended action will protect the watershed hydrology by improving the soil cover 
condition and reducing overland flow velocities.  Stream flow will be stabilized to the extent 
that peak flood flow rates will be slightly reduced and flow will be attenuated. 
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The proposed action will have little or no effect on wetlands.  With land treatment applied on 
2,650 acres, rainfall infiltration on cropland will be increased from 15 to 35 percent.  This 
will provide for a 1 or 2 percent overall increase in ground water recharge in the watershed, 
which will ensure maintenance of ground water at levels needed for sustaining the wetlands.   

The proposed project will encourage and promote the agricultural enterprises in the 
watershed through improved efficiency.  This action will tend to offset pressures to convert 
important farmland to other uses, such as residential development. 

A cultural resources inventory of the area of potential effects (APE) was undertaken.  The 
survey report recommends that no adverse affects will occur to historic properties in the 
watershed should the plan be implemented.  The NRCS has consulted with the State historic 
preservation officer and the Your-Tribe Confederated Tribe of Indians and has reached 
concurrence that no historic property will be adversely affected.  If cultural resources are 
inadvertently discovered during implementation, NRCS will follow procedures as detailed in 
the State-level agreement between the Department of Archeology and Historic Preservation 
and Any-State NRCS. 

No threatened or endangered species in the watershed will be affected by the project.   

One of the primary objectives of the project is to improve water quality.  About 80 percent of 
the cropland and animal waste pollutants will be controlled.  Sediment influx to the Coalville 
Reservoir will be reduced by an estimated 3,900 tons annually.  Nutrients attached to 
sediment will be retained on the land rather than delivered to receiving water.  Land treatment 
practices will reduce loss of water and nutrients to the stream system, thereby reducing 
stream enrichment and conserving the nutrients for plant production.   

Fish and wildlife habitats may be temporarily disturbed in some part of the 2,650 acres of 
cropland and grassland during installation of land treatment practices, but they will be 
restored to at least their previous value within one growing season.  The Coalville Reservoir 
and the David Creek stream system will be more suitable for species sensitive to sediment 
concentrations.  More suitable cover will be provided for open land wildlife by land treatment 
measures, such as diversions, grassed waterways, and critical area plantings.  The value of 
woodland habitat will not decline. 

The 2,500 feet of stream bank protection proposed will temporarily roil adjacent stream water 
during installation.  About 40 percent of the stream bank (1,000 feet) to be protected is well 
shaded.  This shading will be lost for at least three years after installation.  Adjacent water 
temperature is expected to rise no more than 1°C during this period of exposure.   

No wilderness areas are in the watershed.  Scenic values will be complemented with the 
diversity added to the dairy farm landscape by conservation land treatment measures.  During 
installation of the proposed measures, scenic values will be temporarily decreased at specific 
locations in the watershed. 

Alternatives 

No significant adverse environmental impacts will result from installations except for minor 
inconveniences to local residents during construction. 

The planned action is the most practical means of protecting the watershed, stabilizing the 
eroding lands, and controlling animal waste.  Because no significant adverse environmental 
impacts will result from installation of the measures, the only other alternative considered 
was the future-without-project alternative.   

Consultation—Public Participation 
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Formal agency consultation began with the initiation of the notification of the State single 
point of contact for Federal assistance in February 2005.  The Governor and the division of 
planning were also notified of the application for Federal assistance.  Agencies were again 
notified when planning was authorized in September 1981. 

Scoping meetings were held in December 2003, June 2004, and August 2004, and 
interdisciplinary efforts were used in all cases.  Four Federal agencies (RD, FS, F&WS, and 
EPA), three State agencies (Department of Fish and Game, Department of Archeology and 
Historic Preservation, and Economic Development Commission), four county agencies, and 
several local groups were involved in part or all of the scoping and planning processes. 

Specific consultation was conducted with the State historic preservation officer and the Your-
Tribe Confederated Tribe of Indians concerning cultural resources and historic properties in 
the watershed.  Comments from the State historic preservation officer and the Your-Tribe 
Confederated Tribe of Indians were used in the development of this plan. 

The environmental assessment was transmitted to all participating and interested agencies, 
groups, and individuals for review and comment in October 2004.  Public meetings were held 
throughout the planning process to keep all interested parties informed of the study progress 
and to obtain public input to the plan and environmental evaluation. 

Agency consultation and public participation to date have shown no unresolved conflicts with 
the implementation of the selected plan. 

Conclusion 

Based on the environmental assessment summarized above, I find that the proposed action is 
not a major Federal action significantly affecting the quality of the human environment, and I 
have determined that an environmental impact statement for the David Creek Watershed Plan 
is not required. 

_________________________________(signature)  ________________(Date) 

(type in name)  State Conservationist 

606.36  Notice of Availability of a FONSI—Template 

Billing Code: 3410-16 

Department of Agriculture 

Natural Resources Conservation Service 

_________________________ Watershed, __________________________ 

(Name)      (County)   (State) 

Agency: Natural Resources Conservation Service 

Action: Notice of a Finding of No Significant Impact 

Summary: Pursuant to section 102(2)(c) of the National Environmental Policy Act of 1969, 
the Council on Environmental Quality Regulations (40 CFR Part 1500), and the Natural 
Resources Conservation Service Regulations (7 CFR Part 650), the Natural Resources 
Conservation Service, U.S. Department of Agriculture, gives notice than an environmental 
impact statement is not being prepared for the _________________ Watershed, [County or 
Counties], [State]. 
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For further information contact: [Name], State Conservationist, Natural Resources 
Conservation Service, [Street Address], [City], [State], [Zip Code], telephone [Area Code and 
Number]. 

Supplementary information: The environmental assessment of this federally assisted action 
indicates that the project will not cause significant local, regional, or national impacts on the 
environment.  As a result of these findings, [Name], State Conservationist, has determined 
that the preparation and review of an environmental impact statement are not needed for this 
project. 

The project purposes are [list measure purposes, for example, a plan for flood control and 
watershed protection].  The planned works of improvement include [list planned 
improvements, for example, three floodwater retarding dams and accelerated technical 
assistance for land treatment].   

The notice of finding of no significant impact (FONSI) has been forwarded to the 
Environmental Protection Agency and to various Federal, State, and local agencies and 
interested parties. A limited number of copies of the FONSI are available to fill single copy 
requests at the above address. Basic data developed during the environmental assessment are 
on file and may be reviewed by contacting [Name]. 

No administrative action on implementation of the proposal will be taken until 30 days after 
the date of this publication in the Federal Register. 

[Signature] 

[Type name and title of person signing] 

[Date] 

(This activity is listed in the Catalog of Federal Domestic Assistance under No. 10.904, 
Watershed Protection and Flood Prevention, and is subject to the provisions of Executive 
Order 12372, which requires intergovernmental consultation with State and local officials.) 

Billing Code: 3410-16 

Department of Agriculture 

Natural Resources Conservation Service 

_________________________ Watershed, __________________________ 

(Name)      (County)   (State) 

Agency: Natural Resources Conservation Service 

Action: Notice of a Finding of No Significant Impact 

Summary: Pursuant to section 102(2)(c) of the National Environmental Policy Act of 1969, 
the Council on Environmental Quality Regulations (40 CFR Part 1500), and the Natural 
Resources Conservation Service Regulations (7 CFR Part 650), the Natural Resources 
Conservation Service, U.S. Department of Agriculture, gives notice than an environmental 
impact statement is not being prepared for the _________________ Watershed, [County or 
Counties], [State]. 

For further information contact: [Name], State Conservationist, Natural Resources 
Conservation Service, [Street Address], [City], [State], [Zip Code], telephone [Area Code and 
Number]. 
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Supplementary information: The environmental assessment of this federally assisted action 
indicates that the project will not cause significant local, regional, or national impacts on the 
environment.  As a result of these findings, [Name], State Conservationist, has determined 
that the preparation and review of an environmental impact statement are not needed for this 
project. 

The project purposes are [list measure purposes, for example, a plan for flood control and 
watershed protection].  The planned works of improvement include [list planned 
improvements, for example, three floodwater retarding dams and accelerated technical 
assistance for land treatment].   

The notice of finding of no significant impact (FONSI) has been forwarded to the 
Environmental Protection Agency and to various Federal, State, and local agencies and 
interested parties. A limited number of copies of the FONSI are available to fill single copy 
requests at the above address. Basic data developed during the environmental assessment are 
on file and may be reviewed by contacting [Name]. 

No administrative action on implementation of the proposal will be taken until 30 days after 
the date of this publication in the Federal Register. 

[Signature] 

[Type name and title of person signing] 

[Date] 

(This activity is listed in the Catalog of Federal Domestic Assistance under No. 10.904, 
Watershed Protection and Flood Prevention, and is subject to the provisions of Executive 
Order 12372, which requires intergovernmental consultation with State and local officials.) 

606.37  Transmittal Letter to Federal Register for Notice of Availability of a 
FONSI—Example 

Subject: PDM – Notice of Availability of FONSI for   Date:  April 28, 2008 

  Any Creek Watershed FRS No. 1 Rehabilitation 

 

To:  Ms. Jane Doe, Management Analyst (Federal Register)       File Code:  390-15 

  USDA-NRCS, Information Technology Division 

  5601 Sunnyside Ave., Bldg. 2-2122B, Stop Code 5430 

  Beltsville, Maryland  20705-5000 

 

Enclosed is the notice of availability (NOA) of FONSI for Any Creek Watershed FRS No. 1 
Rehabilitation for publication in the Federal Register.  According to policy, we have included 
the original and two copies of the NOA, all signed in blue ink, and an electronic file (CD-
RW) in Microsoft Word format. 

 

Thank you for your assistance with this project. 
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/s/ 

[NAME] 

State Conservationist 

 

Enclosures 

606.38  Transmittal Letter to EPA for Final Plan-EIS—Example 

 

[Address]       [Date] 

 

[Omit salutation] 

 

Enclosed is a copy of the final watershed plan–environmental impact statement (Plan-EIS) for the 
Any Creek Watershed, Any State, prepared under authority of the Watershed Protection and 
Flood Prevention Act (Public Law 83-566) and in accordance with section 

102(2)(c) of the National Environmental Policy Act of 1969 (Public Law 91-190). 

This Plan-EIS reflects comments received on the draft sent out for comments on January 15, 
2005. This Plan-EIS will require final approval by the appropriate committees of the Senate and 
House of Representatives before Federal assistance is authorized.1/ 

 

 

 

/s/ 

[NAME] 

State Conservationist 

 

Enclosure 

 

1/ For administratively approved plans, change this sentence to read, “The final Plan-EIS may be 
approved administratively.” 

606.39  Record of Decision—Example 

Record of Decision 

Lake Creek Watershed 
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Oak and Day Counties, Anystate 

1.  Purpose.—As State Conservationist for the Natural Resources Conservation Service, I am 
the responsible Federal official (RFO) for all Natural Resources Conservation Service 
projects in Anystate. 

The preferred plan for the Lake Creek Watershed involves works of improvement to be 
installed under authorities administered by the Natural Resources Conservation Service.  This 
project includes the installation of six single-purpose flood prevention structures, one 
multiple-purpose flood prevention recreation structure, recreation facilities, and accelerated 
land treatment. 

The Lake Creek Watershed plan was prepared under the authority of the Watershed 
Protection and Flood Prevention Act (Public Law 566, 83rd Congress, 68 Stat. 666, as 
amended) by the Oak and Day Soil and Water Conservation Districts and the City of 
Blackwell.  The scoping meeting, held during November 2003, established the Natural 
Resources Conservation Service (NRCS), U.S. Department of Agriculture (USDA), as lead 
agency and the Forest Service, USDA, and the Fish and Wildlife Service, U.S. Department of 
the Interior, as cooperating agencies. 

2.  Measures Taken to Comply with National Environmental Policies.—The Lake Creek 
Watershed project has been planned in accordance with existing Federal legislation 
concerned with the preservation of environmental values. The following actions were taken to 
ensure that the Lake Creek Watershed plan is consistent with national goals and policies. 

A preliminary environmental evaluation was completed by an interdisciplinary team under 
the direction of NRCS in 2003 before the scoping meeting. It concluded that significant 
impacts on the human environment may occur because of the complexity and public interest 
of the proposed action. As RFO, I directed that a draft environmental impact statement (EIS) 
be prepared. 

The interdisciplinary environmental evaluation of the Lake Creek Watershed project was 
conducted by the sponsoring local organizations, cooperating agencies, and the Natural 
Resources Conservation Service.  Information was obtained from many groups and agencies. 
An inventory and evaluation of environmental and socioeconomic conditions were prepared 
by Mobley–Andrews Consultants under a contract with NRCS.  Reviews were held with the 
Your-Tribe Confederated Tribe of Indians, Environmental Protection Agency, Fish and 
Wildlife Service, Anystate Department of Natural Resources, State historic preservation 
officer, and the State archeologist.  Inputs from these reviews were included in the EIS. 

Public meetings were held on April 5, 2004, and December 16, 2004, to solicit public 
participation in the environmental evaluation, to assure that all interested parties had 
sufficient information to understand how their concerns are affected by water resource 
problems, to afford local interests the opportunity to express their views regarding the plans 
that can best solve these problems, and to provide all interests an opportunity to participate in 
the plan selection. More than 603 parties were notified by mail of the joint public meetings.  
A transcript of the minutes was developed and is on file. 

a.  The Lake Creek Watershed project will employ reasonable and practicable means that are 
consistent with the National Environmental Policy Act while permitting the application of 
other national policies and interests.  These means include, but are not limited to, a project 
planned and designed to minimize adverse effects on the natural environment while 
accomplishing an authorized project purpose.  Project features designed to preserve existing 
environmental values for future generations include (1) placement into public ownership a 
natural area containing forest, native prairie, and geological features; (2) establishment of a 
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wildlife habitat area adjacent to floodwater retarding structures; (3) establishment of a 
program to monitor water quality in reservoir No. 1 during the summer season; (4) 
installation of pool drains in all reservoirs, which provides opportunities for withdrawal of 
water during low stream flows; (5) fish and wildlife management plans for the reservoirs and 
natural area cooperatively developed by the SLO and the Anystate Department of Natural 
Resources; (6) acceleration in the application of land treatment practices to prevent erosion 
and sediment damage to streams and ecosystems; (7) establishment of grasses and legumes 
on dams and offsite borrow areas to protect them from erosion and provide food for wildlife; 
and (8) placement of trees and shrubs in the proposed recreational facilities area. 

b.  The Lake Creek Watershed project was planned using a systematic interdisciplinary 
approach involving integrated uses of the natural and social sciences and environmental 
design arts.  All conclusions concerning the environmental impact of the project and overall 
merit of existing plans were based on a review of data and information that would be 
reasonably expected to reveal significant environmental consequences of the proposed 
project.  These data included studies prepared specifically for the project and comments and 
views of all interested Federal, State, and Tribal governments and local agencies and 
individuals.  The results of this review constitute the basis for the conclusions and 
recommendations.  The project will not affect any cultural resources eligible for inclusion in 
the National Register of Historic Places, nor will the project affect any species of fish, 
wildlife, or plant or their habitats that have been designated as endangered or threatened. 

c.  In studying and evaluating the environmental impact of the Lake Creek Watershed project, 
every effort was made to express all significant environmental values quantitatively and to 
identify and give appropriate weight and consideration of nonquantifiable environmental 
values. 

d. Wherever legitimate conflicts of scientific theory and conclusions existed and conclusions 
led to different views, persons qualified in the appropriate environmental disciplines were 
consulted.  Theories and conclusions appearing to be most reasonable, scientifically 
acceptable, or both, were adopted. 

e.  Every possible effort has been made to identify those adverse environmental effects that 
cannot be avoided if the project is constructed. 

f.  The long-term and short-term resource uses, long-term productivity, and the irreversible 
and irretrievable commitment of resources are described in the final environmental impact 
statement. 

g.  All reasonable and viable alternatives to project features and to the project itself were 
studied and analyzed with reference to national policies and goals, especially those expressed 
in the National Environmental Policy Act and the Federal water resource development 
legislation under which the project was planned. Each possible course of action was 
evaluated as to its possible economic, technical, social, and overall environmental 
consequences to determine the tradeoffs necessary to accommodate all national policies and 
interests.  Some alternatives may tend to protect more of the present and tangible 
environmental amenities than the proposed project will preserve.  However, no alternative or 
combination of alternatives will afford greater protection of the environmental values while 
accomplishing the other project goals and objectives. 

h.  I conclude, therefore, that the proposed project will be the most effective means of 
meeting national goals and is consistent in serving the public interest by including provisions 
to protect and enhance the environment.  I also conclude that the plan is the environmentally 
preferable plan. 
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Testimony and recommendations were received relative to the following subjects: 

a.  Public ownership and management of natural areas surrounding Structure 1 should be 
accomplished to offset the losses of wildlife habitat caused by the structure and adjacent 
activities. 

b.  The adequacy of water quality of Site 1 for recreational use should be determined. 

c.  Impacts to Lake Otto should be evaluated. 

d.  A thorough consideration of nonstructural alternatives should be undertaken. 

e.  Thermal impacts of the reservoirs should be evaluated. 

A draft environmental impact statement was prepared in October 2004 and made available for 
public review.  The recommendations and comments obtained from public meetings held 
during project planning and assessment were considered in the preparation of the statement. 
Projects of other agencies were included only when they related to the Public Law 83-566 
project, and they were not evaluated with regard to their individual merit. 

More than 250 copies of the draft environmental impact statement were distributed to tribal 
governments, agencies, conservation groups, organizations, and individuals for comment. 
Copies were also placed in several libraries in the watershed.  The draft environmental impact 
statement was filed with the Environmental Protection Agency on December 27, 2004. 

Existing data and information pertaining to the project’s probable environmental 
consequences were obtained with assistance from other scientists and engineers. 
Documentary information as well as the views of interested Federal, State, and local agencies 
and concerned individuals and organizations having special knowledge of, competence over, 
or interest in the project’s environmental impact were sought.  This process continued until it 
was felt that all the information necessary for a comprehensive, reliable assessment had been 
gathered. 

A complete picture of the project’s current and probable future environmental setting was 
assembled to determine the proposed project’s impact and identify unavoidable adverse 
environmental impacts that might be produced.  During these phases of evaluation, it became 
apparent that there are legitimate conflicts of scientific theory and conclusions leading to 
differing views of the project’s environmental impact.  In such cases, after consulting with 
persons qualified in the appropriate disciplines, those theories and conclusions appearing to 
be the most reasonable, and having scientific acceptance were adopted. 

The consequences of a full range of reasonable and viable alternatives to specific project 
features were considered, studied, and analyzed.  In reviewing these alternatives, all courses 
of action that could reasonably accomplish the project purposes were considered.  Attempts 
were made to identify the economic, social, and environmental values affected by each 
alternative.  Both structural and nonstructural alternatives were considered. 

The alternatives considered reasonable alternatives to accomplish the project’s objectives 
were (1) a floodway and land treatment, (2) the NED plan–structural measures only (the 
selected plan minus the environmental quality elements), (3) the EQ plan—two structures, 
floodplain acquisition for habitat preservation, upland habitat improvement, and land 
treatment measures, and (4) the selected plan.  Ten other alternatives were suggested and 
evaluated that would accomplish part of the objectives of the planned project.  The full range 
of effects was set forth in the alternatives section of the EIS.  Individual floodplain 
management strategies, actions, and programs that would meet some of the project’s goals 
were considered. 

(390-606-H, 2nd Ed., Apr 2014) 
606.C-14 



Title 390 – National Watershed Program Handbook 

3.  Conclusions.—The following conclusions were reached after carefully reviewing the 
proposed Lake Creek Watershed project in light of all national goals and policies, particularly 
those expressed in the National Environmental Policy Act, and after evaluating the overall 
merit of possible alternatives to the project: 

4. Recommendations.—Having concluded that the proposed Lake Creek Watershed project 
uses all practicable means, consistent with other essential considerations of the national 
policy, to meet the goals established in the National Environmental Policy Act, that the 
project will thus serve the overall public interest, that the final environmental impact 
statement has been prepared, reviewed, and accepted in accordance with the provisions of the 
National Environmental Policy Act as implemented by Departmental regulations for the 
preparation of environmental impact statements, and that the project meets the needs of the 
project SLO, I propose to implement the Lake Creek Watershed project. 

By: 

 

State Conservationist 
Natural Resources Conservation Service 
U.S. Department of Agriculture 

Date: 

606.40  Notice of Availability of Record of Decision—Template 

Billing Code:  3410-16 

U.S. Department of Agriculture 

Natural Resources Conservation Service 

_________________________ Watershed, _______________________________ 

(Name)      (County)   (State) 

Agency:  Natural Resources Conservation Service 

Action:  Notice of Availability of Record of Decision 

Summary:  [State Conservationist’s name], responsible Federal official for projects 
administered under the provisions of Public Law 83-566, 16 U.S.C. Sections 1001 to 1008, in 
the State of [Name], is hereby providing notification that a record of decision to proceed [or 
not to proceed] with the installation of the [Name] Watershed project is available.  Single 
copies of this record of decision may be obtained from [State Conservationist’s name] at the 
address shown below. 

For further information contact: [Name], State Conservationist, Natural Resources 
Conservation Service, [Street Address], [City], [State], [Zip Code], telephone [Area Code and 
Number]. 

 

[Signature] 

[Type name and title of person signing] 

[Date] 
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This activity is listed in the Catalog of Federal Domestic Assistance under No. 10.904, 
Watershed Protection and Flood Prevention, and is subject to the provisions of Executive 
Order 12372, which requires intergovernmental consultation with State and local officials.) 

606.41  Administrative Agreement with Delaware River Basin  

Commission 

DELAWARE RIVER BASIN COMMISSION 

ADMINISTRATIVE AGREEMENT 

Pursuant to Section 1.5 and Article 11 of the Delaware River Basin Compact and to Rule 2-
3.3 of the Rules of Practice and Procedure of the Delaware River Basin Commission 
(Administrative Manual - Part 11), this Administrative Agreement is hereby entered into by 
and between the Delaware River Basin Commission and the Soil Conservation Service, U.S. 
Department of Agriculture, hereinafter referred to as SCS.  

1.  Definitions.  For the purposes of this Agreement, unless otherwise required by the context:  

(a)  “SCS” shall mean the Soil Conservation Service.  

(b)  “DRBC” shall mean the Delaware River Basin Commission.  

(c)  “Compact” shall mean the Delaware River Basin Compact.  

(d)  “Facility” shall mean a facility as defined by the Compact, and within the planning 
jurisdiction of the SCS.  

2.  Planning Consultation.  No less frequently than once a year the SCS and DRBC shall hold 
one or more joint staff conferences for review of future plans and consideration of new 
projects in which either agency may have an interest.  

3.  Initiation of Project. As to any watershed project, the SCS receives an application for 
assistance from the project sponsors and after due authorization for planning proceeds with 
helping the sponsors develop a plan. The DRBC will be consulted by the SCS during the 
preliminary investigation of the planning stage to determine any features of the project in 
which the DRBC may have an interest.  

4.  Planning in Consultation.  Prior to the issuing of a Work Plan Draft, the SCS will consult 
with the DRBC in regard to those features of the plan in which the DRBC has expressed 
interest and the DRBC may assist the SCS in planning those features of the project.  

5.  Informal Field Review.  Upon the completion of the Work Plan Draft by the SCS, the 
DRBC will be furnished with copies of the draft for review.  The DRBC will participate in 
the informal Field Review.  

6.  Work Plan Submission.  The SCS will prepare a Work Plan based on the Work Plan Draft 
and incorporating any changes resulting from the Informal Field Review.  On behalf of the 
project sponsors, the Work Plan will be submitted by the SCS to the DRBC for inclusion by 
the DRBC in its Comprehensive Plan in accordance with the Rules of Practice and Procedure. 
Either concurrently or subsequently the Work Plan will be reviewed in whole or in part for 
inclusion in the Water Resources Program or for approval under Section 3.8 as the sponsors 
may elect.  No further approval of individual structures constructed substantially in 
accordance with the Work Plan will be required.  
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7.  Work Plan Amendments.  Amendments to the Work Plan resulting from significant 
changes in final design or for other reasons will be handled in accordance with paragraphs 4-
6 above.  

8.  Effective Date.  This Agreement shall take effect upon its execution by both parties.  

IN WITNESS WHEREOF, the DRBC through its duly authorized Executive Director, and 
the SCS, through its Administrator, as authorized by the Compact and the laws of the 
signatory party, have executed this Agreement by affixing their respective signatures thereto 
this twenty-third day of December 1966.  

SOIL CONSERVATION SERVICE  
U.S. Department of Agriculture  
ATTEST:  
/s/ Frances C. Harris  
By /s/ Gladwin Young  
Acting Administrator  
 
DELAWARE RIVER BASIN COMMISSION  
ATTEST:  
/s/ W. Bienton Whitall  
By /s/ James F. Wright  
Executive Director  

606.42  Memorandum of Understanding Between TVA and SCS  

 
MEMORANDUM OF UNDERSTANDING 

Between the 
TENNESSEE VALLEY AUTHORITY 

and the 
UNITED STATES DEPARTMENT OF AGRICULTURE 

 
 
RELATIVE TO:  Coordinating activities of the Tennessee Valley Authority under the Tennessee 
Valley Authority Act of 1933, as amended (48 Stat. 58, 49 Stat. 1079), with those of the Soil 
Conservation Service under the Watershed Protection and Flood Prevention Act, as amended (68 
Stat. 666, 70 Stat. 1088). 
Termination of a 
 

WITNESSETH 
 
WHEREAS, the SCS is assigned responsibility for the administration of the Watershed Protection 
and Flood Prevention Act, as amended (68 Stat. 666, 70 Stat. 1088); and 
 
WHEREAS, under the Tennessee Valley Authority Act of 1933, as amended (48 Stat. 58, 49 Stat. 
1079), the TVA is concerned with and has statutory responsibilities relating to navigation and the 
control of flood waters in the Tennessee River and its tributaries; and 
 
WHEREAS, it is the desire of the SCS and TVA to coordinate their mutual interests and activities 
in carrying out their assigned responsibilities in the Tennessee River Basin, 
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NOW THEREFORE, the SCS and the TVA agree on procedures to accomplish their desires as 
follows: 
 
A.  Preapplication Phase: 
1.  SCS and TVA will inform each other of local interest in watershed programs within the 
Tennessee River Basin as such interest comes to their attention. 
2.  At the time local interest in a specific watershed is first recognized, TVA also will advise SCS 
regarding any of TVA’s active projects or plans which might significantly influence the 
feasibility of a small watershed project under the Watershed Protection and Flood Prevention Act. 
 
B.  Application Phase:  
1.  Upon receiving an application for planning assistance, SCS will forward a copy to TVA for 
review and comment.  
2.  In response, TVA will indicate the nature of its interest in the Watershed, including reference 
to any identifiable TVA requirements for approval of structures under Section 26a of the 
Tennessee Valley Authority Act of 1933, as amended, in the affected area. This statement of 
interest will become a part of the application file for the watershed in question.  
3.  SCS will inform TVA of plans for a field examination or similar preliminary survey, will 
invite TVA to participate, and will furnish TVA a copy of the preliminary field report.  
4.  SCS will inform TVA of the action taken on the application by the Service.  
5.  SCS will inform TVA when planning assistance is authorized.  
6.  SCS will inform TVA of interest and needs expressed by local sponsoring organizations and 
will arrange to inform local sponsoring organizations of the nature of the interest of TVA in the 
watershed.  
 
C.  Work Plan Development Phase:  
1.  On apprising TVA of an approval and authorization for assistance in Watershed Work Plan 
development, SCS will send TVA a list of the types of data needed from TVA for planning.  
2.  TVA will furnish SCS such data and planning materials as are available and applicable under 
the generalized list supplied by SCS.  
3.  SCS will furnish TVA a copy of the Plan of Operations (work outline) for developing the 
Watershed Work Plan.  
4.  a.  SCS will consult with TVA on the development of Watershed Work Plans, specifically 
with respect to proposed structural works of improvement, that TVA decides or has previously 
indicated would significantly affect TVA’s interests. As appropriate, SCS will also discuss with 
TVA the interpretation and application of data submitted by TVA.  
b.  SCS will furnish TVA (a) a map showing the tentative location of contemplated structural 
works and (b) preliminary structure estimates of items usually listed in the standard “Structure 
Data Table” of Watershed Work Plans after preliminary agreement has been reached with the 
responsible local sponsoring organization.  
c.  TVA will examine this preliminary information, request of SCS any additional information, if 
needed, and advise SCS of any significant conflict between the proposed works and TVA’s 
responsibilities for navigation, flood control, public lands, or other properties.  
d.  After any necessary consultation with SCS, TVA will advise SCS as to any structures 
requiring approval under Section 26a of the Tennessee Valley Authority Act of 1933, as 
amended. SCS will formulate and develop with the local sponsoring organization further plans 
and recommendations with respect to such structures on a basis which will enable them to meet 
the requirements of the TVA Act.  
5.  SCS will inform TVA of the time and place of the informal review of the Work Plan draft with 
other agencies. In advance of this meeting, SCS will transmit to TVA copies of the Work Plan 
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draft for information and office review. Following the informal review of the Work Plan draft, 
TVA will advise SCS of its views.  
6.  SCS will furnish TVA copies of the final Watershed Work Plan for review and comment. 
TVA will reply, identifying the structures, if any, requiring further review or approval under 
Section 26a of the Tennessee Valley Authority Act of 1933, as amended.  
 
D.  Installation Phase:  
1.  SCS will direct attention of the Sponsors of each watershed project to the requirements of 
Section 26a of the Tennessee Valley Authority Act of 1933, as amended. When the watershed 
goes into installation phase and when SCS has been advised that review and approval of the 
design of structures is required, the Sponsors will be informed by SCS of the requirement for 
Section 26a approval prior to construction.  
 
E.  General:  
1.  This agreement will be effective as of the date appearing in the first paragraph hereof. The 
agreement may be amended by mutual agreement. Either party may terminate the agreement upon 
90 days’ notice given in writing to the other party.  
2.  This agreement does not constitute a financial obligation to serve as a basis for expenditures.  
 
IN WITNESS WHEREOF, the parties have executed this agreement on the day, month and year 
first above written  
 
TENNESSEE VALLEY AUTHORITY  
 
By /s/ A.J. Wagner  
Title General Manager  
 
APPROVED BY TVA  
BOARD OF DIRECTORS  
 
Nov. 6, 1958  
 
/s/  
Leona L. Malkemus  
Assistant Secretary  
 
UNITED STATED DEPARTMENT OF AGRICULTURE  
SOIL CONSERVATION SERVICE  
 
 
By /s/ Gladwin Young  
Title Acting Administrator  
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Part 606 – Exhibits 

Subpart D – Watershed Project Plan Modifications 

606.50  Exchange of Correspondence—Template 

Supplemental Watershed Agreement No. 

for _________________________Watershed, [State] 

by 

Exchange of Correspondence 

Since the original watershed agreement was signed on __________________, it has become 
necessary to modify that agreement to carry out the installation of the plan. As a result of the 
environmental evaluation, some mitigation is found to be needed. 

Structure No. 6 will inundate 25 acres of type-7 wetland and convert it to a type-5 wetland, 
resulting in a net loss of 200 habitat units. Through the construction of a small dike across a 
15-acre draw, 1.2 miles upstream from structure No. 6, a type 3 wetland can be created. 

This dike will result in an increase of 190 habitat units, thus limiting the adverse effects to a 
loss of 10 units, which is not considered significant. There was no way that habitat-in-kind 
could be developed, and an agreement was reached with fish and wildlife agencies that this 
tradeoff would be acceptable. Construction costs are estimated to be $9,200 and all are paid 
NRCS since Site 6 is a single-purpose flood control structure. The sponsors will obtain the 
land rights needed in connection with the mitigation measure. 

Paragraph 3 of the watershed agreement is changed to read: 

Works of Improvements Sponsors (or name of 
sponsor) 

(%) 

NRCS 
(%) 

Estimated 
construction 

costs ($) 

Multiple-purpose structure 3  

Floodwater retarding structures 1, 2, 
6, 10, 12, & 15 

Mitigation measure 

50 

0 

0 

50 

100 

100 

723,000 

3,256,700 

9,200 

All other terms, conditions and stipulations of the watershed agreement not modified herein 
remain the same and are agreed to:  

______________________Green County SWCD  __________________ 
Chairman   Sponsor   __________Date 
______________________Green County Commissioners __________________ 
Chairman   Sponsor   __________Date 
______________________Whitlow Drainage District  __________________ 
Executive Director  Sponsor   __________Date 
______________________Natural Resources Conservation Service________________ 
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606.51  Supplemental Watershed Agreement—Template 

Supplemental Watershed Agreement No. 
between the 

________________________________ 
Local organization 

________________________________ 
Local organization 

________________________________ 
Local organization 

(Referred to herein as sponsors) 
State of ________________________ 

and the 
Natural Resources Conservation Service 
United States Department of Agriculture 

(Referred to herein as NRCS) 

Whereas, the watershed plan for ___________________________ Watershed, State of 
____________, executed by the sponsors named therein and NRCS, became effective on the 
day______ of ________, 20____ ; and 

Note:  The effective date of a watershed plan is the date that Federal assistance for installing 
the project measure was authorized.  

If another supplemental agreement has already been executed, this should be recognized by 
another “Whereas” statement similar to the following.  Thereafter reference to the agreement 
should include the phrase, “as supplemented.” 

Whereas, a supplemental agreements for said watershed, executed by the sponsors named 
therein and NRCS became effective on the _______ day of _________, 20___  ; and 

Whereas, in order to carry out the watershed plan for said watershed, it has become necessary 
to modify said watershed agreement; and 

Whereas, the responsibility for administration of the Watershed Protection and Flood 
Prevention Act, as amended, has been assigned by the Secretary of Agriculture to the NRCS; 
and 

Note:  Add “Whereas” clauses only if appropriate. 

Whereas, a Supplemental Watershed Plan which modifies the watershed plan dated (date plan 
was authorized for operations) for said watershed has been developed through the cooperative 
efforts of the Sponsors and the NRCS; 

Now, therefore, the Secretary of Agriculture through the NRCS and the Sponsors hereby 
agree upon the following modifications of the terms, conditions, and stipulations of said 
watershed agreement; 

Note:  Specify changes being made in the watershed agreement as follows: 

(1)  The _________________________Watershed Conservancy District hereby agree to become 
one of the local organizations sponsoring said watershed project. 

(2)  The name of the ______________________Department is hereby changed to 
___________________State Environmental Protection Agency. 
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(3)  Multiple-purpose structure No. 12 is hereby deleted from the planned works of 
improvement. 

(4)  Municipal Water Supply is hereby deleted as a project purpose. 

Note:  The necessary paragraphs in the original agreement should be changed. Cost-sharing 
paragraphs should not be included unless a change in cost-sharing percentages is made. 

(5)  Paragraph number is modified to read as follows: 

The percentages of construction costs to be paid by the Sponsors and by NRCS are as follows: 

Works of 
Improvements 

Sponsors (or 
name of sponsor) 
(%) 

NRCS 
(%) 

Estimated 
construction costs 
($) 

Floodwater 
retarding 
structures, 
channel work, 
and floodways 

 

None 

 

100 

 

Total 

Note:  The statement “paragraph numbered is modified to read as follows:” completely 
cancels the paragraph in the original agreement.  Therefore, the entire paragraph must be 
reproduced in its new form.  

(6)  Paragraph numbered ____________ is hereby added as follows: 

(7)  Paragraphs numbered _________, _________ , ________and are hereby deleted from the 
agreement. 

Note:  After all changes, deletions, and additions are complete, the following statement 
should be included as an unnumbered item before the signature page: 

The Sponsors and NRCS further agree to all other terms, conditions, and stipulations of said 
watershed agreement not modified herein. 

Note:  Provisions for signatures should be provided as in standard agreement format. 

606.52  Revised Watershed Agreement—Template 

Revised Watershed Agreement No. 
between the 

________________________________ 
Local organization 

________________________________ 
Local organization 

________________________________ 
Local organization 

(Referred to herein as sponsors) 
State of  ________________________ 

and the 
Natural Resources Conservation Service 
United States Department of Agriculture 

(Referred to herein as NRCS) 
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Whereas, the watershed plan for ______________________________Watershed, State 
of ____________, executed by the sponsors named therein and NRCS, became effective 
on the day______ of ________, 20____ ; and 
 
Note:  If a supplemental agreement has been executed, this should be recognized by 
another “Whereas” statement similar to the foregoing.  Thereafter, reference to the 
agreement should include the phrase, “as supplemented.” 
 
Whereas, the responsibility for administration of the Watershed Protection and Flood 
Prevention Act, as amended, has been assigned by the Secretary of Agriculture to the 
NRCS; and 
 
Note:  For Public Law 78-534 projects change the act in the above clause to section 13 of 
the Flood Control Act of 1944. 
 
Whereas, in order to carry out the watershed plan for said watershed, it has become 
necessary to revise and supersede said watershed agreement; and 
 
Whereas, a revised Plan-EIS that modifies the watershed plan dated for said watershed 
has been developed though the cooperative efforts of the Sponsors and the NRCS; 
 
Now, therefore, the Secretary of Agriculture, through the NRCS, and the Sponsors hereby 
agree on the revised watershed Plan-EIS. 
 
Note:  Use standard paragraphs found in Title 390, National Watershed Program Manual 
(NWPM), Part 506, Subpart C, Section 506.30, “Watershed Agreement." 

606.53  Letter Submitting Supplemental Watershed Plan to CED— Template 

SUBJECT: PDM – PL-534, Supplemental Watershed              DATE:  February 7, 2007 

  Plan and Agreement No. II 

  Any Creek Watershed, 

  Your County, Your State 

 

TO:  Name, Director                                                 FILE CODE:  390-11 

  Conservation Planning and Technical Assistance Division 

  USDA – NRCS, Washington, DC   

 

Enclosed are one manually signed copy and two conformed copies of Supplemental Watershed 
Plan and Agreement No. II for the Any Creek Watershed project, Your County, Your State.  The 
effective date of Supplemental Watershed Plan and Agreement No. II is February 2, 2007.  
Supplemental Watershed Plan and Agreement No. II deleted the only remaining planned works of 
improvement, (Floodwater Retarding Structure No. 2A).   
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Sponsoring local organizations, NRCS field offices, and other interested parties have been 
advised of the approval of the supplemental plan and have been furnished with such copies of the 
material as are necessary for their participation in the modified project. 

For further information contact Jane Doe, ASTC (Water Resources) 123-456-7890. 

 

 

/s/ 

[NAME] 

State Conservationist 

Attachments 

cc:  [as appropriate] 
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Part 606 – Exhibits 

Subpart E – Project Installation 

606.60  Installation and Contracts Schedule 

 

606.61  Memorandum of Understanding between SCS (NRCS) and FmHA 
(RUS) 

MEMORANDUM OF UNDERSTANDING 

Between the 

SOIL CONSERVATION SERVICE (Natural Resources Conservation Service) 

and the 

FARMERS HOME ADMINISTRATION (Rural Utilities Service) 

Relating to the Making of WS Loans and WS Advances 

Under the 

Watershed Protection and Flood Prevention Act 

 

(1)  Purpose:  This memorandum is to coordinate general agency responsibilities and 
functions of the Farmers Home Administration (FmHA) and the Soil Conservation Service 
(SCS) in connection with loans and advances made to sponsoring local organizations under 
the provisions of the Watershed Protection and Flood Prevention Act (68 Stat. 666), as 
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amended. 

(2)  General agency responsibilities:  The general assignments to the SCS and the FmHA 
for the administration of the Watershed Protection and Flood Prevention Act are contained in 
the Secretary’s Policy Statement dated October 19, 1962.  Each agency will establish policy 
and procedures and take such other action as required to carry out its responsibility.  

 (i)  The FmHA is responsible for making and servicing WS loans or advancements under 
 Section 8 and obligations for repayment of WS advances made by the SCS under Section 
 4 of the Act. 

 (ii)  The SCS is responsible for administration of all authority under the Act, except 
 making and servicing WS loans made under Section 8, and for servicing obligations for 
 repayment of WS advances made by the SCS under Section 4 of the Act. 

 (iii)  The SCS and the FmHA will cooperate in developing and carrying out their 
 respective policies, procedures, and requirements, as they relate to WS loans and WS 
 advances made under the Act.  

(3)  Receipt and processing of applications for loans and advances: 

 (i)  A works of improvement must be included in an approved watershed plan before a 
 loan or advance for it is made under the Act.  During the development of a Watershed 
 Plan, the State Conservationist of SCS will afford the State Director of FmHA an 
 opportunity to gain an understanding of watershed problems and needs, and the proposed 
 plans for works of improvement.  When a sponsoring local organization indicates a desire 
 for a WS loan or WS advance, the SCS State Conservationist will consult with the FmHA 
 State Director on matters such as organizational arrangements, specific local or State 
 requirements, and other problems related to the plan for financing, installing, operating 
 and maintaining the planned works of improvement being considered. 

 (ii)  The SCS State Conservationist will furnish the FmHA State Director a copy of each 
 Watershed Plan.  The Administrator of SCS will furnish the Administrator of FmHA 
 copy of each approved WS Plan. 

 (iii)  A Watershed Plan and the related executed watershed plan agreement will not 
 obligate FmHA to make a WS loan or obligate the SCS to make a WS advance to 
 sponsoring local organizations. 

(4)  Coordination of assistance for design, construction and maintenance. The following 
principals are to be used as a guide for the design, construction, operation and maintenance of 
works of improvement when a WS loan or WS advance is involved. 

 (i)  The SCS will furnish or assume the cost of engineering services required to plan and 
 install the portion of the works of improvement allocated to flood prevention, agricultural 
 phases of the conservation, development, utilization, and disposal of water, fish and 
 wildlife, and recreational development, and not more than 50 percent of the costs of 
 engineering services for minimum basic facilities.  Sponsoring local organizations are 
 expected to furnish and assume the cost of other engineering services required.  The SCS 
 will give such engineering advice and guidance to the sponsoring local organization as 
 required to insure that plans, specifications and cost estimates furnished by them meet the 
 design and construction standards and criteria established for the project and that the 
 works are properly coordinated with any other works to be installed under Watershed 
 Plan.  The SCS State Conservationist will consult with and keep the FmHA State 
 Director informed during the development and construction plans and the construction of 
 works of improvement.  This will include an engineering review and a statement by the 
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 SCS of the adequacy and appropriateness of cost estimates, designs, plans, and 
 specifications prepared by private engineers. 

 (ii)  Engineering plans, including specifications, drawings and cost estimates for works of 
 improvement involving WS loans or advances will be approved by the SCS State 
 Conservationist and the FmHA State Director. 

 (iii)  The SCS State Conservationist will consult with the FmHA State Director as to 
      terms and conditions to be included in invitations to bids and contracts for construction or 
 purchase of supplies and materials in connection with works of improvement to be 
 installed with loans or advances.  The SCS will provide technical assistance advice 
 needed by the sponsoring local organizations for the preparation of these documents and 
 in analyzing bids and selecting the lowest responsible bidder.  The contracts shall be 
 acceptable to the FmHA State Director and the SCS State Conservationist before 
 execution by the sponsoring local organization receiving a loan or advance. 

 (iv)  The sponsoring local organization will not be permitted to accept a bid which would 
 require additional loan funds or make changes in plans or specifications in order to obtain 
 a bid within the estimated cost without the concurrence of the FmHA State Director. 
 Should the sponsoring local organization desire to reject bids or to not call for bids and 
 undertake construction of works of improvement by force account, the concurrence of the 
 FmHA State Director shall be obtained. 

 (v)  The SCS will provide technical assistance including periodic inspections during 
 construction as necessary to protect the Government’s interest and to assure that the 
 works of improvement are being constructed in accordance with approved drawings and 
 specifications.  The SCS may approve minor changes during construction in the contract 
 terms and conditions and the drawings and specifications which do not appreciably affect 
 the design, cost or function of a structure without concurrence of the FmHA.  Major 
 changes or changes which affect the overall cost of the works of improvement will 
 require the prior concurrence of the FmHA State Director. 

 (vi)  The SCS and FmHA will make annual joint inspections, for a period of three years 
 after completion thereof or more frequently if necessary, to see that works of 
 improvement are being operated and maintained according to agreements.  The 
 sponsoring local organizations will be required to make annual inspections throughout 
 the life of the structure and report their findings to the SCS and FmHA offices.  When 
 SCS or FmHA determine that there are serious deficiencies in operation and 
 maintenance, the FmHA State Director will collaborate with the SCS State 
 Conservationist in arranging with the local sponsoring organization for the correction of 
 such deficiencies.  The FmHA or SCS may make other inspections as necessary to 
 service the loan or advance account of the borrowing sponsoring local organization. 

 (vii)  Responsibility rests with the local sponsoring organization to acquire any land, 
 easements, or rights-of-way that will be needed for works of improvement.  If a lien is to 
 be taken on works of improvement and the land, easements, or rights-of-way, the FmHA 
 will, after consultation with the SCS, approve the easements, deeds, and permits before 
 they are executed.  The FmHA will provide instructions to the local sponsoring 
 organization pertaining to acknowledgement, title searches and examinations, obtaining 
 consent of holders of liens outstanding against the land, and recording easements and 
 deeds.  The SCS will check land description in all real property rights instruments to the 
 extent necessary to determine that the areas required for construction, operation and 
 maintenance of works of improvement are included, except that the SCS will make 
 property line surveys. 
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 (viii)  When loan payments will depend upon a right to use a specific quantity of water, 
 the local sponsoring organization will furnish to FmHA satisfactory evidence of such 
 rights, and any required additional information concerning the water supply.  This 
 evidence will include such documents and materials as affidavits, permits, title 
 certificates, court decrees, stream gage records, rainfall records, well logs, records of 
 pumping tests and water analysis.  The SCS will examine information that is furnished 
 together with other available information and give FmHA a written opinion of the 
 adequacy of supply, including quality, to meet the requirements of the plan. 

(5)  Disbursement of Funds.  Proceeds of WS loans will be deposited in, and withdrawn from, 
bank accounts in the manner required by FmHA regulations.  Checks on these bank accounts 
for payments to contractors and suppliers of materials will be based upon Form SCS 49a, 
“Contract Payment Estimate and Construction Progress Report.” Form SCS 49a prepared by 
the local sponsoring organization for this purpose will be approved by the SCS.  In giving his 
approval to Form SCS 49a, the SCS representative shall be certain that the items covered are 
for the purposes and in the amounts authorized in the project agreement. 

 (i)  Advances for future water supply shall be made as provided in the project agreement. 
 The maximum amount of such advance shall be shown in the project agreement. 

 (ii)  Advances for site preservation will be handled in accordance with procedures 
 mutually agreeable to the SCS and the FmHA, which will be developed on a case by case 
 basis. 

(6)  Starting Construction:  The local sponsoring organization will not be authorized to start 
construction on works of improvement to be financed in whole or in part, with a WS loan or a 
WS advance until: 

 (i)  The SCS has entered into a Project Agreement for Construction of Works of 
 Improvement. 

 (ii)  The State Conservationist has notified the State Director that the local organization 
 has complied with all SCS requirements for receiving Public Law 566 construction 
 assistance and the State Conservationist has furnished the State Director with a schedule 
 indicating the approximate times that construction work will begin on works of 
 improvement to be installed with such funds. 

 (iii)  The State Director has notified the State Conservationist and the borrower that the 
 loan or advance has been properly closed. 

 (iv)  Any contract entered into by the local organization for materials, labor, or the 
 construction of works of improvement to be financed with loan funds has been found 
 acceptable by Rural Development. 

 (v)  The State Director has notified the State Conservationist that any advance for the 
 preservation of sites has been repaid. 

 (vi)  All engineering drawings and specifications for works of improvement to be 
      financed in part by WS loans or advances have been approved by the FmHA and the SCS 

(7)  FmHA Contracts with Local Organizations:  Ordinarily, a WS loan or advance will be 
made to the local organization having primary interest in, and direct responsibility for, the 
operation and maintenance of works of improvement to be installed with loan or advance 
funds rather than to an organization that would have to contract with another organization for 
the operation and maintenance of works of improvement and the collection of revenues for 
repaying the loan or advance.  When it is proposed to make a WS loan to an organization that 
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would have to contract with another organization, the organization and the contractual 
arrangements will be mutually acceptable to the FmHA and the SCS.  This determination will 
be made before the approval of the Project Agreement for Construction of the Works of 
Improvement.  

(8)  Information Activities:  The SCS will be responsible for the preparation, release, or other 
handling of the overall informational and educational material regarding the watershed 
protection program, including bulletins, press releases and other public announcements.  SCS 
will obtain the recommendations of the FmHA prior to releasing pamphlets and similar 
informational material which makes reference to loans.  The FmHA may prepare and release 
informational material on the handling of loan applications.  Such material will be reviewed 
with the SCS if it alludes to overall costs or benefits or to technical aspects for which SCS 
has responsibility.  When desirable or necessary in particular watershed areas for SCS to 
arrange for community meetings to discuss and explain the program to interested local 
people, the FmHA will be invited to participate in such meetings if a loan or advance may be 
needed by a local organization to carry out planned works of improvement. 

/s/ Victor H. Barry, Jr.     /s/Gordon Cavanaugh   

Acting Administrator    Administrator 
Soil Conservation Service    Farmers Home Administration 
May 26, 1978     May 31, 1978 

606.62  Transmittal Letter to ASTC for Project Completion Report—
Template 

 SUBJECT:   PDM – PL-534, Completion Report                   DATE:  [Date] 

  [Name of Watershed] 

  [County], [State] 

 

TO: [Name]      FILE CODE:  390-11         

  ASTC [Field Operations]              

  NRCS, [City], [State]   

 

The installation of the [Name of Watershed Project] has been completed as planned and 
supplemented.   

Enclosed is a copy of a letter to the sponsors officially declaring the installation of the project 
as completed.  Signatures of all sponsoring organizations will document their agreement and 
concurrence in its completion.  After the sponsors have signed the letter, photocopies should 
be made and provided to them for their files.  Please return the original to [Name], ASTC 
(Water Resources). 

 

 

/s/ 

[NAME] 
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State Conservationist 

 

Attachment 

cc:  [as appropriate] 

606.63  Transmittal Letter to CED for Project Completion Report—Template 

 SUBJECT:   PDM – PL-534, Completion Report                   DATE:  [Date] 

  [Name of Watershed] 

  [County], [State] 

 

TO: [Name], Director                                FILE CODE:  390-11 

  Conservation Planning and Technical Assistance Division 

  USDA – NRCS, Washington, DC   

 

Installation of measures in the [Name of Watershed] has been completed as planned and 
supplemented.  No additional funds are to be allocated for this watershed. 

This project was approved for operation on [Date].  [Describe work: e.g., “Twelve floodwater 
retarding structures, five grade stabilization structures and the land treatment practices have 
been installed”].  The remaining planned measure has been deleted from the plan by 
supplement at the request of the sponsors.   

The total installation cost of the project was $[Amount], of which $[Amount] were local 
funds and $[Amount] were Federal funds. 

Effective [Date], all structural and nonstructural measures involving Public Law 78-534 
assistance are installed in keeping with the [Title of Watershed Plan], as amended or 
supplemented.  All land treatment provided for in the plan has been accomplished.  The 
project sponsors have been notified that the project is completed.   

 

 

/s/ 

[NAME] 

State Conservationist 

cc:  [as appropriate] 

606.64  Project Completion Letter to the SLO—Template 

          [Date] 

Mr. [Name], Chairman    
Your SWCD      
8020 FM 741        
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[City], [State]  [ZIP Code]     

 

Effective as of the date of this letter, all structural and nonstructural measures involving 
Public Law 78-534 assistance have been installed in accordance with the [Name of 
Watershed Plan], as amended and supplemented.   

Please accept my congratulations on the work accomplished by this project.   

We commend all of you for your efforts in attempting to solve erosion, sedimentation, and 
flooding problems in the watershed.  [Describe work: e.g., “Twelve floodwater retarding 
structures, five grade stabilization structures and accompanying land treatment measures have 
been installed”].  The completed measures are functioning as planned to reduce flood 
damages, sedimentation, and erosion on agricultural and other lands. 

Please be reminded of your responsibility for operation and maintenance of completed works 
of improvement.  This responsibility will continue during the program life of the structures. 

Your signature on this letter will document your agreement and concurrence in the 
completion of this project. 

Sincerely, 

 

/s/ 

[NAME]  

State Conservationist 

[Name of SWCD] 
By: ______________________________ Title: _________________________  

This action was authorized at an official meeting of the sponsor named immediately above on 
__________________________. 

 Attest: ____________________________ Title: ___________________________ 

606.65  Notice of Intent to Deauthorize Federal Funding—Template 

 BILLING CODE:  3410-16 
DEPARTMENT OF AGRICULTURE 

NATURAL RESOURCES CONSERVATION SERVICE 
 

[Name] Watershed, [State] 
 
Agency: Natural Resources Conservation Service 
 
Action:  Notice of Intent to Deauthorize Federal Funding 
 
Summary: Pursuant to the Watershed Protection and Flood Prevention Act Public 

Law 83-566 and the Natural Resources Conservation Service Guidelines (7 CFR Part 
622), the Natural Resources Conservation Service gives notice of the intent to 
deauthorize Federal funding for the [Name] watershed project [County or Counties], 
[State]. 
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For further information contact:  [Name], State Conservationist, Natural Resources 

Conservation Service, [Street Address], [City], [State] [Zip Code], telephone:  [Area 
Code and Number]. 

 
[Name]  Watershed, [State] 

 
Notice of Intent to Deauthorize Federal Funding 

 

Supplementary information:  A determination has been made by [State 
Conservationist’s name] that the proposed works of improvement for the [Watershed] 
project will not be installed.  The sponsoring local organizations have concurred in this 
determination and agree that Federal funding should be deauthorized for the project.  
Information regarding this determination may be obtained from [Name], State 
Conservationist, at the above address and telephone number. 

No administrative action on implementation of the proposed deauthorization will be 
taken until 60 days after the date of this publication in the Federal Register. 

[Signature] 
[Type name and title of person signing] 

[Date] 

(Catalog of Federal Domestic Assistance Program No. 10.904, Watershed Protection and 
Flood Prevention.  Executive Order 12372 regarding State and local clearinghouse review 
of Federal and federally assisted programs and projects is applicable) 

606.66  Notice of Deauthorization of Funding—Template 

 BILLING CODE: 3410-16 

DEPARTMENT OF AGRICULTURE 

NATURAL RESOURCES CONSERVATION SERVICE 

[Name] Watershed, [State] 

Agency:  Natural Resources Conservation Service 

Action:  Notice of Deauthorization of Federal Funding 

Summary:  Pursuant to the Watershed Protection and Flood Prevention Act (Public Law 83-
566) and the Natural Resources Conservation Service Guidelines (7 CFR Part 622), the 
Natural Resources Conservation Service gives notice of the deauthorization of Federal 
funding for the [Name] watershed project, [County or Counties], [State], effective on [Date as 
indicated in letter from Chief]. 

For further information contact [Name], State Conservationist, Natural Resources 
Conservation Service, [Street Address], [City], [State] [Zip Code], telephone:  [Area Code 
and Number]. 

 

 

[Signature] 
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[Type name and title of person signing] 

[Date] 

(Catalog of Federal Domestic Assistance Program No. 10.904, Watershed Protection and 
Flood Prevention.  Executive Order 12372 regarding State and local clearinghouse review of 
Federal and federally assisted programs and projects is applicable.) 
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Part 606 – Exhibits 

Subpart F – Postinstallation Assistance  

606.70  Letter Releasing a Floodwater Retarding Structure to the SLO for 
O&M—Template 

October 3, 2008 

The Honorable [Name] 

[Name of County] Commissioners Court Judge 

P.O. Box 768 

[City], [State]  [ZIP Code] 

Dear Judge [Name]:  

[Name], Assistant State Conservationist for Field Operations in [City], has informed me that 
Floodwater Retarding Structure No. 1 of the [Name of Watershed Project], of the [Name of River 
Basin], [County], in performing as designed and a satisfactory vegetative cover has been 
established.  I appreciate and commend your efforts to complete this dam to enhance public safety 
and protect lives and property downstream.   

As of [Date], the Natural Resources Conservation Service (NRCS) considers this project to be 
completed and ready to release to the sponsors for operation and maintenance.  As sponsors of the 
project, you are responsible for the operation and maintenance of the works of improvements in 
accordance with the provisions of the operation and maintenance (O&M) agreement. 

As of [Date], Federal funds will not be expended except for available technical assistance that 
will be provided by the NRCS according to the provisions of the O&M agreement. Let me assure 
you that the NRCS has been and will continue to be available to provide technical assistance on 
O&M of this dam as long as resources are available. [Name], district conservationist in [City], 
will be contacting you soon to arrange an onsite visit to review the O&M agreement and your 
maintenance responsibilities. 

On behalf of the NRCS, I extend my congratulations in completing this project, and my 
appreciation for your efforts and leadership for watershed activities in [Name] County. 

Sincerely, 

/s/ 

[NAME] 

State Conservationist 

cc:  [as appropriate] 

606.71  Cost Computation for Rehabilitation Project Spreadsheet—Example 

NRCS Watershed Rehabilitation: Project Cost Documentation Completed 

Watershed:  Calvary Creek    
Agreement 
Number:  69-7335-3-71 
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Site Number: 6    
Date MOU 
Signed:   

NID Number: OK       

Contractor: Been Brothers Construction Company      

Construction Costs  $    402,340.50   Landrights/Relocation Costs   $ 15,971.87  

Claim Number 
Reimbursement 
Number Cost  Claim Number 

Reimbursement 
Number  Cost 

7100 3  $     80,114.40   5838 5   $     750.00  

7296 3  $    106,056.00   5910 5   $ 15,000.00  

8769 4  $    216,170.10   15143 5?   $       80.04  

     15206 5?   $     141.83  

Program Admin 
Costs    $       4,335.00   

Local Technical 
Assistance Costs      $   2,036.93  

Claim Number 
Reimbursement 
Number Cost  Claim Number 

Reimbursement 
Number  Cost 

Multiple 5  $       4,335.00   multiple 5  2036.93 

Cost Allocation Summary       

NRCS Share: 
 $                
276,044.80   Sponsor Share:  

 $                  
148,639.51    

NRCS Percent: 65%  Sponsor Percent:  35%   

 Total Project Cost:   $                 -    Total Project Cost: 
 $                  
424,684.30    

   (Estimated)              (Billed to Date)    

    Total Project 
 $                  
424,684.30      

    Total Construction 
 $                  
402,340.50   95% 

    NRCS Total 
 $                  
276,044.80   65% 

    OCC Total 
 $                  
148,639.51    35% 

MOU Items        

Land Rights (est value of Land)       

Cost of Appraisals (NTE)       

Program Administration       
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  Document Work Over & Above Normal Admin      

  Identify Who and What Amounts       

Relocation        

  How Will It be Handled and What Can be Claimed      
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Part 606 – Exhibits 

Subpart G – Glossary and Acronyms 

606.80  Glossary 

A.  Administrative record—The set of documents of all types (papers, studies, data, 
references, maps, correspondence, notes, computer runs, etc.) and in all formats (paper, hard 
drive, CD, magnetic tape, etc.) that supports the decisionmaking process.  This is NRCS’s 
collection of the evidence that decisionmakers understood the law applying to the decision, 
considered all the relevant factors, and made a reasoned decision.  

B.  Advisory Council on Historic Preservation (ACHP)—The independent agency 
mandated to advise the President, Congress, and Federal agencies and review their activities 
related to historic properties.  ACHP was established pursuant to title II of the National 
Historic Preservation Act of 1966 (80 Stat. 915, 16 U.S.C. 470, as amended).  

C.  Affected environment—The physical, ecological, economic, and social characteristics of 
the area impacted by the project. 

D.  Alternative cost—(Used in reference to multipurpose structures.)  “Alternative cost for 
each purpose is the financial cost of achieving the same or equivalent benefits with a single-
purpose plan.”  (P&G Section 1.9.2(c)) 

E.  Associated measures—Practices necessary to ensure realization of benefits. 

F.  Catastrophic event—For the purpose of determining eligibility for the dam rehabilitation 
program, a catastrophic event has been defined in the manual at Title 390, National 
Watershed Program Manual (NWPM), Part 506, Subpart D, Section 506.40, as a 100-year 
frequency rainfall event or the storm event that produces a flow in the emergency spillway of 
at least 2 feet or more in depth.  

G.  Closed project—A project may be considered closed when all works have been installed, 
the O&M agreement has expired, and all long-term contracts have expired. 

H.  Completed project—A project is completed when all measures, including mitigation and 
land treatment, involving Watershed Program assistance are installed in compliance with the 
watershed plan as amended or supplemented and all long-term contracts have expired.   

I.  Completion of Federal interest—Federal interest is completed when a project measure 
has accrued all the benefits in which the Federal Government has an interest or when the 
Federal Government’s financial interests have been purchased by the SLO or another entity. 

J.  Conformed plan—A conformed copy of a Public Law 83-566 project plan is one where 
the symbol “/s/” followed by a typewritten name appears in each signature space in the 
watershed agreement.  This is in contrast to a manually signed plan.  Photocopies of the 
signature pages may also be used wherever the manual calls for conformed copies. 

K.  Cost Categories 

(1)  Associated costs—The costs for measures needed over and above the project 
measures to achieve the benefits claimed in the analysis.  An example is the cost of 
on-farm irrigation or drainage systems required to produce the increased outputs on 
which the benefits of a group distribution or collection system were based. 
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(2)  Construction cost—The expenses incurred during the installation period for labor, 
material, equipment, and services; contractors overhead and profit; and other direct 
costs associated with items such as earthwork removal or replacement, purchase and 
installation of materials and appurtenances plus a realistic contingency allowance.  
They include any or all of the following: 
(i)  For rehabilitation projects, includes expenses for reconstruction or 

decommissioning of the dam, and the relocation or floodproofing of downstream 
property. 

(ii)  Reinforcing, underpinning, or reconstructing existing railroad and public road 
bridge piers and abutments necessitated by modification of the channel or the 
replacement of a closed conduit crossing of a public road or railroad that is an 
integral part of a closed conduit system.  These costs are limited to those required 
to provide a facility comparable in quality and performance to the existing bridge 
or culvert. 

(iii)  Clearing of sites for project purposes including the cost of removing buildings, 
bridges, fences, or other improvements that the local organization desires to 
abandon. 

(iv)  Relocating structures from flood-prone land to flood-free land as a nonstructural 
flood damage reduction measure.  This applies in cases where an SLO does not 
take title to the property. 

(v)  Floodproofing buildings as a nonstructural flood damage reduction measure. 
(vi)  Construction of pumping plants and pressure conduits, gates, or other structures 

to carry interior drainage through dikes or floodwalls. 
(vii)  Construction of diversion dikes and practices for conducting surface water to 

project outlets or pumping plants for interior discharge. 
(viii)  Construction of necessary structures to provide controlled inlets for drainage 

from adjacent fields and internal ditches into the project measure. 
(ix)  Flaggers and protective devices, such as barriers or lights, required to protect 

workers or the public during construction. 
(x)  Alteration, modification, or reconstruction of existing irrigation or drainage 

facilities made necessary by project works of improvement. 
(xi)  Providing needed maintenance access, including necessary culverts and fords. 
(xii)  Borrow material obtained from land purchased by the SLO for the specific 

purpose of obtaining borrow material.  The cost may not exceed the difference in 
land value before and after borrow removal or the actual cost of acquiring the 
borrow materials (without purchasing the land) whichever is the least cost. 

(xiii)  Construction of catwalks, handrails, fences, gates, and other such features 
needed for the proper functioning of the structural measures and for the 
operator’s and public’s safety.  This also includes any safety features needed for 
public recreation or fish and wildlife in a project. 

(xiv)  The disposal of waste spoil in accordance with sound engineering and 
environmental principles, giving consideration to customary practices in the area,  
width and planned land use of floodplain, wildlife and environmental values of 
contiguous oxbows and vegetation, and threatened and endangered species.  
Agreement on the specifics of spoil disposal will be reached in the planning 
stage. 

(xv)  Premiums for construction liability insurance when the construction contractor 
is made the principal. 

(xvi)  Provision for fire prevention and suppression made necessary by project 
construction activities. 
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(xvii)  Establishment of vegetation or other protective cover on all construction sites 
and in areas disturbed during construction to prevent erosion, improve stability, 
and restore or maintain wildlife habitat and the landscape quality.  Such 
establishment includes herbaceous and woody plantings for erosion control, 
wildlife food and shelter, walkways, and screening or improving the appearance 
of structural measures. 

(xviii)  Identification signs and plaques, if desired by the SLO, as long as there is 
reasonable assurance that these signs will not be vandalized. 

(xix)  Costs for cultural resource protection and other mitigation. 
(3)  Engineering cost—Expenses incurred in formulating the engineering design.  These 

expenses include the direct cost of engineers and other technicians for surveys, 
investigations, designs, and preparation of plans and specifications for structural and 
nonstructural measures, including associated vegetative work, and preparation of 
operation and maintenance plans.  Also included as engineering services are costs 
related to the review of engineering plans and specifications prepared by others and 
necessary quality assurance during construction to ensure that measures are installed 
in accordance with the plans and specifications.  It does not include the cost of 
similar services for real property rights, obtaining permits, or contract administration 
for the project. 

(4)  Land treatment financial assistance cost—The cost of installing land treatment 
practices, excluding technical assistance, engineering, and project administration. 

(5)  Nonproject installation costs—Costs that will be incurred at the time of project 
installation for features not required for project purposes.  These costs are not eligible 
for assistance under Public Law 83-566.  They are not included in cost tabulations or 
accounts, nor are they considered a part of the local organizations’ contribution to the 
installation cost, but they should be incorporated into tables 1 through 6 in the plan. 

(6)  Operation and maintenance costs—costs for the materials, equipment, services, and 
facilities needed to operate the project and make repairs and replacements necessary 
to maintain structural measures in sound operating condition during the evaluated life 
of the project.  Included are the cost of repairs, replacements, or additions, and an 
appropriate charge for inspection, engineering, supervision, custodial service, and 
general overhead. 

(7)  Planning cost—All expenditures from Public Law 83-566 and other funds for 
surveys and investigations, environmental studies, evaluation of alternatives, and 
preparation of plans prior to the authorization of assistance for the installation of 
works of improvement. 

(8)  Program cost—All expenditures from appropriations made under authority of Public 
Law 83-566. 

(9)  Project administration—The Public Law 83-566 and other administrative costs 
associated with the installation of financially assisted measures, including such items 
as contract administration, government representatives, permit acquisition, relocation 
assistance advisory services, and administrative functions connected with relocation 
payments. 

(10)  Project installation cost—The Public Law 83-566 and other costs for installing the 
works of improvement to be incurred after the project is authorized for installation.  
Included are the costs of work required to comply with Federal and State laws or 
regulations. 

(11)  Real property—All expenditures made in acquiring needed water, mineral, and 
other subsurface rights, and required Federal, State, and local permits or clearances. 

(12)  Real property rights—The cost of real property rights includes all costs for the 
following items, including elements of work involving planning, design, acquisition, 
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construction, mitigation for fish and wildlife habitat losses, and administrative 
services directly associated with real property. 
(i)  All expenditures made in acquiring needed real property rights and other interests 

in land in accordance with the Uniform Relocation Assistance and Real Property 
Acquisition Policies Act of 1970 (42 U.S.C. Section 4601 et seq., as 
implemented by 70 CFR Part 21). 

(ii)  Removal of buildings, improvements, or timber for salvage or relocation, or the 
construction of dikes or other protective works in lieu thereof.  This does not 
include moving of buildings or other improvements from flood-prone to flood-
free land as a nonstructural flood damage reduction measure. 

(iii)  Salvaging, moving, or reconstruction of fences not needed for the proper 
operation, maintenance, public safety, or inspection of the works of 
improvement. 

(iv)  Changes of existing telephone, power, gas, water, and sewer lines or other 
utilities made necessary by the works of improvement.  This does not include 
changes to existing irrigation or drainage facilities. 

(v)  All new roads and changes of existing public roads or private roads, or railroad 
bridges, culverts, and other crossings, including approaches, except reinforcing, 
underpinning or reconstructing existing bridge piers and abutments of public 
roads and railroads necessitated by modification of the channel.  This does not 
include the cost for the excavation and installation of a closed conduit crossing of 
a public road or railroad when it is an integral part of an overall closed conduit 
structural measure. 

(vi)  All modifications and changes of roads and railroads that are to remain 
serviceable after project installation. 

(vii)  Premiums for construction liability insurance when someone other than the 
construction contractor is made the principal. 

(13) Relocation costs—The Public Law 83-566 and other costs associated with the 
requirements of the Uniform Relocation Assistance and Real Property Acquisition 
Policies Act of 1970 (Public Law 91-646).  Relocation payments include moving and 
related expenses for a displaced person, business, or farm operation as well as 
financial assistance for replacement housing for a displaced person who qualifies and 
whose dwelling is acquired because of the project.  Costs over and above 
replacement in kind are treated as non-project costs. 

(14) Technical assistance (watershed project plans)—Technical assistance costs are the 
costs for salaries and expenses other than financial assistance.  For watershed project 
plans, technical assistance, engineering, and project administration are treated as 
three mutually exclusive cost categories.  Technical assistance costs are defined as 
the Public Law 83-566 and other costs for personnel and contracted services for soil 
surveys and for planning and applying land treatment measures on non-Federal land. 

(15) Technical assistance (rehabilitation plans)—In rehabilitation plans, technical 
assistance costs are all costs for technical services including engineering and contract 
administration except those related to real property rights and permit acquisition. 
(See section 14(c) of Public Law 83-566.) 

(16) Water rights—The actual cost or the value, based on appraisals, of water rights 
acquired by local interests for carrying out, operating, and maintaining the project. 

L.  Cultural resources—Cultural resources refer to historic, aesthetic, and cultural aspects of 
the human environment.  In NRCS, the term is sometimes used interchangeably to refer to 
any historic or archaeological properties that have been identified during planning or to refer 
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to “historic properties” as defined by the ACHP regulations (see below).  Cultural resources 
may also refer to— 

(1)  Resources that have little or no historic values but do have contemporary cultural 
value.  

(2)  Resources included in or determined eligible for inclusion in the National Register of 
Historic Places or an equivalent register maintained at the state or local level.  

(3)  Unevaluated resources that may be eligible for inclusion in the National Register or 
an equivalent.  

(4)  Properties that may qualify for the protections afforded by the Archeological 
Resources Protection Act or the Native American Graves Protection and Repatriation 
Act (see Title 190, National Cultural Resources Procedures Handbook (NCRPH), 
Part 601, Subpart G, Section 601.60). 

M.  Dam—A dam is a barrier to confine or raise water for storage or diversion, to create a 
hydraulic head, to prevent gully erosion, or for retention of soil, rock or other debris.  A dam 
is a physical improvement that impounds water, and may include a sediment pool, 
conservation pool, and flood pool. 

N.  Deauthorized project—An authorized watershed project can be deauthorized where no 
LTC have been signed, no planned measures have been installed, or where no O&M 
agreements are in effect.  Deauthorization of the project removes authority to expend Public 
Law 83-566 funds. 

O.  Decommission—Taking a practice out of service in an environmentally sound and safe 
manner, or converting it to another purpose. 

P.  Design life—The intended period of time that the practice will function successfully with 
only routine maintenance; it is determined during the design phase. 

Q.  Designated State agency—The agency designated by the Governor of a State as having 
supervisory responsibility over programs provided for in Public Law 83-566, as described in 
section 3 of the Watershed Protection and Flood Prevention Act and in 7 CFR Section 
622.21. 

R.  Emergency action plan—A plan of action to be taken to reduce the potential for property 
damage and loss of life in an area affected by the failure of a dam or other potentially 
hazardous practice. 

S.  Environmental assessment (EA)—A concise public document that briefly provides 
sufficient evidence and analysis for determining whether to prepare an environmental impact 
statement or a finding of no significant impact.  (Title 180, National Planning Procedures 
Handbook (NPPH), Part 600) 

T.  Environmental evaluation (EE)—An EE is a process of evaluating the environmental 
effects of a proposed action.  Form CPA-52 provides summary documentation of the 
environmental evaluation (EE) of the planned actions.  The EE is “a concurrent part of 
the planning process in which the potential long-term and short-term impacts of an action 
on people, their physical surroundings, and nature are evaluated and alternative actions 
explored” (180-NPPH, Part 600).  For Form NRCS CPA-52, go to the following Web 
site: http://www.nrcs.usda.gov/Technical/envircomp/NRCS-CPA-52_4-22-09.pdf. 
U.  Environmental impact statement (EIS)—An EIS is a document detailing the 
environmental impact of a proposed law, construction project, or other major action that may 
significantly affect the quality of the environment.  NEPA and various State environmental 
laws may require an EIS. (180-NPPH, Part 600) 
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V.  Environmental Protection Agency (EPA) review ratings—Federal Register, Vol. 71, 
No. 67, and reprinted annually in April. 

W.  Environmental Impact of the Action 

(1)  LO (Lack of Objections)—The EPA review has not identified any potential 
environmental impacts requiring substantive changes to the proposal.  The review 
may have disclosed opportunities for application of mitigation measures that could be 
accomplished with no more than minor changes to the proposal.  

(2)  EC (Environmental Concerns)—The EPA review has identified environmental 
impacts that should be avoided in order to fully protect the environment.  Corrective 
measures may require changes to the preferred alternative or application of mitigation 
measures that can reduce the environmental impact.  EPA would like to work with 
the lead agency to reduce these impacts. 

(3)  EO (Environmental Objections)—The EPA review has identified significant 
environmental impacts that must be avoided in order to provide adequate protection 
for the environment.  Corrective measures may require substantial changes to the 
preferred alternative or consideration of some other project alternative (including the 
no action alternative).  EPA intends to work with the lead agency to reduce these 
impacts. 

(4)  EU (Environmentally Unsatisfactory)—The EPA review has identified adverse 
environmental impacts that are of sufficient magnitude that they are unsatisfactory 
from the standpoint of public health or welfare or environmental quality.  EPA 
intends to work with the lead agency to reduce these impacts.  If the potentially 
unsatisfactory impacts are not corrected at the final EIS stage, this proposal will be 
recommended for referral to the CEQ. 

X.  Adequacy of the Impact Statement 

(1)  Category 1 Adequate—EPA believes the draft EIS adequately sets forth the 
environmental impacts of the preferred alternative and those of the alternatives 
reasonably available to the project or action.  No further analysis or data collection is 
necessary, but the reviewer may suggest the addition of clarifying language or 
information. 

(2)  Category 2 Insufficient Information—The draft EIS does not contain sufficient 
information for EPA to fully assess environmental impacts that should be avoided in 
order to fully protect the environment, or the EPA reviewer has identified new 
reasonably available alternatives that are within the spectrum of alternatives analyzed 
in the draft EIS, which could reduce the environmental impacts of the action.  The 
identified additional information, data analyses, or discussion should be included in 
the final EIS. 

(3)  Category 3 Inadequate—EPA does not believe that the draft EIS adequately assesses 
potentially significant environmental impacts of the action, or the EPA reviewer has 
identified new, reasonably available alternatives that are outside of the spectrum of 
alternatives analyzed in the draft EIS, which should be analyzed in order to reduce 
the potentially significant environmental impacts.  EPA believes that the identified 
additional information, data, analyses, or discussions are of such a magnitude that 
they should have full public review at a draft stage.  EPA does not believe that the 
draft EIS is adequate for the purposes of the NEPA, section 309 review, or both, and 
should therefore be formally revised and made available for public comment in a 
supplemental or revised draft EIS.  On the basis of the potential significant impacts 
involved, this proposal could be a candidate for referral to the CEQ. 
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Y.  Evaluation period—The number of years used in the watershed project plan for 
discounting and amortizing project costs and benefits.  It is not to exceed 100 years.  The 
number of years used for the planned evaluated life of the project plan is also used to 
determine the duration of operation and maintenance agreements for project measures.  

Z.  Evaluation units—Areas that may be grouped based on like physical characteristics, like 
treatment requirements, or both. 

AA.  Finding of no significant impact (FONSI)—A document by a Federal agency briefly 
presenting the reasons why an action, not otherwise excluded, will not have a significant 
effect on the human environment and for which an environmental impact statement therefore 
will not be prepared (40 CFR Section 1508.12). 

BB.  Future without project (FWOP)—The future without project is an estimation of the 
most probable future condition expected to occur in the absence of any of the study's 
alternative plans.  The future-without-project condition includes any changes expected to 
directly, indirectly, or cumulatively result from all reasonably foreseeable actions without any 
of the study’s alternative plans.  For example, if it is most probable that within the next 20 
years 60 percent of a woodland will be cleared for agricultural purposes without any of the 
plans being considered by the agency, the effects of such clearing would be included in the 
future-without-project conditions.  Similarly, if existing legislation, such as the Clean Water 
Act, is expected to improve water quality in a river, such improvement would be included in 
the future-without-project plans conditions.  The future-without-project condition is 
synonymous with “no action” as used in NEPA and the CEQ NEPA regulations (40 CFR 
Section 1502.14(d)). (P&G Section 3.2.1).  FWOP is also referred to as future-without-
project plan, future-without-project condition, future-without-project plan conditions, no 
action, no action alternative, no action conditions, without project, without plan, without 
project plan, and without plan(s) condition(s). 

CC.  Interdisciplinary team—A group of individuals with diverse education, training and 
knowledge interacting to accomplish a common goal. 

DD.  Historic property—Is defined by the National Historic Preservation Act and expanded 
in the 36 CFR Part 800 regulations as: “any prehistoric or historic district, site, building, 
structure, or object included in, or eligible for inclusion in, the National Register of Historic 
Places.”  This term includes artifacts, records and remains that are related to and located 
within such properties.  The term also includes historic and cultural landscapes, properties of 
tradition and cultural importance to an American Indian Tribe or Native Hawaiian 
organization and that meet the National Register criteria (see 190-NCRPH, Part 601, Subpart 
G, Section 601.60). 

EE.  Joint cost—(Used in reference to multipurpose structures.)  The total financial cost for a 
structure minus the sum of separable financial costs for all purposes. 

FF.  Land administering agencies—Government agencies that are responsible for the 
management and administration of public lands. 

GG.  Land treatment—Conservation practices designed to control erosion and 
sedimentation or provide for the proper management of land, water, and natural resources.  
Land treatment can be listed in three categories:  

(1)  Required land treatment—This is the treatment that must be installed upstream of 
dams to comply with the USDA policy that requires 50 percent of the drainage area 
to be adequately protected.  Required land treatment also includes any treatment 
needed upstream of channels or reservoirs.  
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(2)  Accelerated land treatment—This is land treatment being installed to address public 
(offsite) water and land-related resource problems.  Accelerated land treatment will 
be the only category shown in non-water-resources projects.  Water resource projects 
may include treatment in all three categories.  

(3)  Associated land treatment—This is the land treatment needed to ensure realization of 
benefits used in the economic justification of structural measures for irrigation or 
drainage. 

HH.  Locally implemented—Implemented without NRCS Watershed Program financial 
assistance. 

II.  Long-term contract (LTC)—Agreements entered into with landowners, cooperators, 
and SLOs for the implementation of land treatment measures, ecosystem restorations, habitat 
restoration, and conservation treatment.  Under the Watershed Programs long-term contracts 
are usually for 3 to 10 years, and may not exceed 10 years according to the Watershed 
Protection and Flood Prevention Act.  General requirements of NRCS long-term contract 
policy used in watershed project delivery include all of the following:  

(1)  Each LTC will be based on a plan or schedule of operations developed by the 
participant and approved by the soil and water conservation district and NRCS. 

(2)  The expected range of duration of the LTC. 
(3)  No LTC may be signed until the initial participation requirement specified in the 

watershed agreement has been met. 
(4)  All required conservation treatment will be installed at least 2 years before the end of 

the contract. 

JJ.  Maintenance—The recurring activities necessary to retain or restore a practice in a safe 
and functioning condition, including the management of vegetation, the repair or replacement 
of failed components, the prevention or treatment of deterioration, and the repair of damages 
caused by flooding or vandalism.  

KK.  Minimum basic facilities—The adequate and appropriate facilities needed to achieve 
the intended use and to provide public health and safety and access to a project area that 
includes public recreation or fish and wildlife purposes. 

LL.  Mitigation—Measures included to avoid, minimize, rectify, reduce or eliminate over 
time, or compensate for environmental impacts (see 40 CFR Section 1508.20). 

MM.  National Economic Development (NED) Plan—The plan alternative that reasonably 
maximizes the net national economic benefits in dollars (P&G Section 1.6.3).  Net economic 
benefits are benefits minus costs and are not the same as the benefit-cost ratio.  

NN.  National Register of Historic Places (NRHP)—The Nation's official list of districts, 
sites, buildings, structures, and objects which meet the criteria and are worthy of preservation 
because of their importance in American history, prehistory, architecture, archeology, and 
culture.  The NRHP is maintained by the Secretary of the Interior under the authority of 
section 101 of the National Historic Preservation Act of 1966. 

OO.  NED benefits—“…increases in the economic value of the national output of goods and 
services from a plan; the value of output resulting from external economies caused by a plan; 
and the value associated with the use of otherwise unemployed or under-employed labor 
resources” (P&G Section 1.7.2(a)(2)). 

PP.  NED costs—“…opportunity costs of resources used in implementing a plan.  These 
adverse effects include: Implementation outlays, associated costs, and other direct costs” 
(P&G Section 1.7.2(a)(3)). 
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QQ.  No-action alternative—See “Future-Without-Project (FWOP).”  Also referred to as no 
action, no-action alternative plan, no-action conditions, and without-plans condition. 

RR.  Non-water-resource projects—Watershed projects that are not water resource 
projects, such as watershed protection, land treatment or ecosystem restoration projects, and 
locally implemented plans.  

SS.  Nonstructural flood damage reduction measure—A flood control measure that 
reduces susceptibility to flood damage without significantly changing the depth or extent of 
flooding.  Measures include moving structures, demolition and removal of structures, 
floodproofing or blockage of openings, floodplain acquisition, and measures such as flood 
warning systems. 

TT.  Notice of intent (NOI)—A notice of intent is a brief statement announcing a decision 
by the responsible Federal official to prepare an EIS for a major Federal action, and inviting 
public reaction to the decision (see 40 CFR Section 1508.22). 

UU.  Operation—The administration, management, and performance of nonmaintenance 
activities necessary to keep a practice safe and functioning as planned (see Title 180, National 
Operations and Maintenance Manual (NOMM), Part 500, Subpart A, Section 500.02). 

VV.  Operational (or active) project—A project that is in the process of being installed.  
Land treatment projects are considered operational until all long-term contracts have expired.   

WW.  Peer review—An interdisciplinary review to ensure that the plan meets NRCS 
technical and program requirements. 

XX.  Period of analysis—The time required for installation plus the evaluated life of the 
project is the period of analysis.  The period of analysis is the evaluation period when OM&R 
occurs and the period of implementation when the installation occurs. 

YY.  Preferred alternative—The option and course of action that the SLO and NRCS agree 
best addresses the stated purpose and need. 

ZZ  Preferred plan—The “preferred alternative” (see above).  

AAA.  Preliminary investigation (PI)—A brief study using existing data and field 
information. 

BBB.  Program Operations Information Tracking System (POINTS)—POINTS 
definitions for project plans status: 

(1)  Watershed Surveys and Planning Program 
(i)  Active—A watershed planning project is active when funding for planning is 

authorized from the Chief.    
(ii)  New—Planning project is new before being authorized by the Chief for 

planning.  These watershed plans may be in the application stage.  
(iii)  Complete—The watershed project plan is complete when approved by the STC 

ensuring technical and policy adherence, and reviewed by the WSP Program 
manager for programmatic compliance.   

(iv)  Terminated—A planning project will be terminated when, after it has been 
determined that there is no possibility of developing a feasible or acceptable 
project, either the SLO withdraws their application in writing or the STC 
terminates planning assistance.   

(v)  Deauthorized—The planning authorization will be cancelled if the watershed 
plan is not in interagency review within the 5-year time period.  

(2)  Watershed Operations 
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(i)  Active—Funding is authorized and project is implemented as funding allows.  
The continued feasibility of a project is monitored and documented in the project 
files every 5 years in accordance with NEPA requirements in the Title 190, 
General Manual, Part 410.  Factors to be considered in determining the continued 
feasibility are economic, environmental and social defensibility and the SLO 
commitment to continue the project.  Modifications are prepared as necessary.  
Use of other program funds in lieu of Watershed Program funds to implement the 
plan is acceptable, provided the unfunded Federal commitment is reduced to 
account for other programs assistance. 

(ii)  Inactive—Activities to implement the project have temporarily ceased because 
of land use changes in the watershed, reduced local interest, sponsor’s capability 
to proceed with installation, and similar circumstances.  Other program funds 
could be used in lieu of Watershed Program funds to implement the plan, but the 
amounts are not accounted for to reduce the unfunded Federal commitment in the 
watershed project.  Opportunities exist for resumed activity when the STC and 
SLO agree and notification is provided to the CPTAD director.  

(iii)  Installation Complete—When all planned measures of the original plan, 
supplements or revisions are installed, and all LTCs have expired.  Includes 
projects in which all measures have not been installed, but were supplemented 
out of the project plan in order to complete the project. 

(iv)  Deauthorized—When no LTC have been signed, no measures have been 
installed, no O&M agreements are in effect, and there is no evidence that the 
project will be implemented. 

(v)  Project Life Complete—When all planned measures in the watershed project 
are implemented, and the evaluated life of the installed measures has ended. 

(3)  Watershed Rehabilitation 
(i)  In Planning—When a watershed rehabilitation plan is being prepared, the plan is 

not yet authorized.  Dam Status for this phase is “Active” when WF-07 funds 
have been requested for planning within 3 POINTS fund request years and 
“Inactive” when funds have not been requested within 3 POINTS fund request 
years.  

(ii)  In Implementation—When the watershed rehabilitation plan is authorized for 
implementation by the Chief.  Dam Status for this phase is “Active” when WF-07 
funds have been requested for implementation within 3 POINTS fund request 
years, and “Inactive” when funds have not been requested within 3 POINTS fund 
request years.  

(iii)  Plan Installed—When all planned measures in the rehabilitation project have 
been installed or completed. 

(iv)  Installed Without Federal Assistance—When a plan has been prepared and 
the sponsor selected a rehabilitation alternative other than the Watershed 
Rehabilitation Program. 

CCC.  Project actions—A project action is a formally planned undertaking that sponsors 
carried out within a specified area for the benefit of the general public.  Project sponsors are 
units of government having the legal authority and resources to install, operate, or maintain 
works of improvement. 

DDD.  Project life—The period over which the project will perform the intended functions. 

EEE.  Proper farm plan—This term is used in section 4(5) of the Watershed Protection and 
Flood Prevention Act that refers to a conservation plan that provides for the essential 
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treatment to protect the resource base and ensure the proper functioning of structural 
measures. 

FFF.  Reevaluation—Supplemental plan with cost-benefit analysis. 

GGG.  Reformulation—Revised plan to reform the alternatives and cost-benefit analysis. 

HHH.  Real property—Real property acquisition includes obtaining needed land, water, 
mineral, and other subsurface rights, and required Federal, State, and local permits or 
clearances for installation of planned measures.  Acquisition of rights may be obtained with 
the use of fee simple title, easements and rights of way, or by permits and clearances as 
required by applicable State regulations.  (See “Cost Categories: Real Property Rights” for 
costs associated with real property.) 

III.  Rehabilitation—The completion of all work necessary to extend the service life of the 
structural measure and meet applicable safety and performance standards (see 180-NOMM, 
Part 500, Subpart A, Section 500.2). 

JJJ.  Remedial assistance—Assistance needed to correct problems caused as a result of a 
mistake or misjudgment by NRCS during the installation of a measure or as a result of latent 
site conditions unknown to NRCS or the sponsor or land user at the time of installation.  
Changes in policy or technical standards, and engineering concepts developed subsequent to 
the installation of the original measure are not considered mistakes or misjudgments by 
NRCS (see 390-NWPM, Part 505, Subpart C, “Remedial Assistance”, in this manual).   

KKK.  Required land treatment—Land treatment required by Federal or State statutes or 
USDA regulations in the upstream portion of a watershed to ensure the proper functioning of 
measures installed as part of the overall watershed plan.  (See section 4(5) of the Public Law 
83-566.)   

LLL.  Responsible Federal official (RFO)—The NRCS Chief is the RFO for compliance 
with NEPA regarding proposed legislation, programs, legislative reports, regulations, and 
program EISs.  The NRCS STC is the RFO for compliance with the provisions of NEPA in 
other NRCS-assisted actions.  (See 190-GM, Part 410, Subpart A, Section 410.4.) 

MMM.  Reviewable record—The set of documents including fact sheets, informational 
articles, results of public participation activities, etc., that are readily available for public 
dissemination to inform agencies and the public about NRCS activities.  It also includes 
records that clearly document the nature and extent of public participation.  A separate 
reviewable record must be maintained for each watershed project, river basin study, RC&D 
area, etc.  The record contains items such as lists of people or groups invited to participate, 
signup sheets or other records of attendance, meeting notes, issues discussed, extent of 
controversy, views expressed, positions taken, and decisions made.  These records may also 
include views expressed in letters, telegrams, etc. 

NNN.  Rural or rural communities—All territories of a State that are not within the outer 
boundary of any city or town that has a population of 50,000 or more according to the latest 
decennial census of the United States.  (52TUhttp://www.census.gov/geo/www/garm.htmlU52T) 

OOO.  Scoping—An early and open process for determining the scope of issues to be 
addressed and for identifying the significant issues related to a proposed action.  

PPP.  Separable cost—(Used in reference to multipurpose structures).  The separable cost 
for a purpose is the reduction in financial cost that would result if the purpose were excluded 
from the structure.  This reduction includes the financial cost of measures serving only the 
excluded purpose, and the reductions in the financial cost of measures serving the multiple 
purposes. 
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QQQ.  Sponsoring local organization (SLO)—Any State or political subdivision thereof, 
any soil or water conservation district, flood prevention or control district, or combinations 
thereof, or any other agency having authority under State law to carry out, maintain and 
operate the works of improvement, or any irrigation or reservoir company, water users' 
association, or similar organization having such authority and not being operated for profit 
that may be approved by the Secretary; or any Indian Tribe or Tribal organization, as defined 
in section 4 of the Indian Self-Determination and Education Assistance Act (25 U.S.C. 
Section 450b), having authority under Federal, State, or Indian Tribal law to carry out, 
maintain, and operate works of improvement.  Project sponsors must have the legal authority 
and resources to carry out, operate, and maintain works of improvement.  (Public Law 83-
566, Section 2).  SLO are also referred to as sponsors, local organizations, local sponsors, and 
local sponsoring organizations. 

RRR.  State historic preservation officer (SHPO)—The official appointed or designated 
pursuant to section 10l(b)(1) of the NHPA who is responsible for administering the NHPA 
and State historic preservation program within the State or jurisdiction, or is a designated 
representative to act for the SHPO (190-NCRPH, Part 601, Subpart G, Section 601.60). 

SSS.  Tribal historic preservation officer (THPO)—The Tribal official, appointed by the 
Tribe's chief governing authority or designated by a Tribal ordinance or preservation 
program, who has assumed the responsibilities of the SHPO for purposes of section 106 
compliance on Tribal lands in accordance with section 101(d)(2) of the act.  This official is 
approved to assume the responsibilities of the SHPO on Tribal land by the Secretary of 
Interior under the NHPA (190-NCRPH, Part 601, Subpart G, Section 601.60). 

TTT.  Water resource project—Projects having one or more of the following purposes: 
flood prevention, water supply, water-based recreation, water quality management (as defined 
in Public Law 83-566 Section 4), or large-scale irrigation or drainage projects.  Water 
resource projects are implemented by a “local organization” (as defined in Public Law 83-566 
Section 2). 

UUU.  Watershed—A watershed area comprises all land and water within the confines of a 
drainage divide and must follow hydrologic boundaries.  In the case of irrigation or salinity 
projects, the watershed boundary may be based on the irrigation problem area or subsurface 
hydrologic area, respectively.  A watershed area may comprise the land and water of two or 
more minor drainageways that are separate tributaries to a stream, artificial waterway, lake, 
or tidal area.  Areas from which water is brought in by diversion may be excluded from the 
watershed if these sources of water have no significant effect on the flood prevention and 
water management problems of the watershed area.  The watershed area must include all 
direct tributary drainageways and lands from which, after project installation, water and 
sediment could adversely affect any proposed structural measure, such as an irrigation or 
drainage canal, floodway, or floodwater retarding structure, included in the plan.  

VVV.  Watershed Program—The Watershed Program consists of activities carried out 
under the authority of Watershed Protection and Flood Prevention Act (Public Law 83-566, 
as amended), and the Flood Control Act of 1944 (Public Law 78-534 as amended).  

WWW.  Watershed project plans—A document that contains project actions, which are 
formally planned undertakings carried out within a specified area by sponsors for the benefit 
of the general public.  A watershed project plan analyzes all viable alternatives, records SLO 
decisions, and describes the framework and responsibilities for carrying it out.  Watershed 
project plans may also be referred to as watershed plans, Watershed Program plans, or plans. 
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XXX.  With-plan condition—“The with-plan condition is an estimation of the most 
probable future condition expected to occur as a result of implementation of a specific 
alternative plan formulated during a study.  The with-plan condition includes changes likely 
to directly, indirectly, or cumulatively result both from the alternative plan and from all 
reasonably foreseeable actions that are not part of the plan.”  (P&G Section 3.2.1) 

YYY.  Works of improvement—An undertaking for any of the following purposes:  

(1)  Flood prevention (including structural and land-treatment measures) 
(2)  The conservation, development, utilization, and disposal of water 
(3)  The conservation and proper utilization of land in watershed or subwatershed areas 

not exceeding 250,000 acres and not including any single structure that provides 
more than 12,500 acre-feet of floodwater detention capacity, and more than 25,000 
acre-feet of total capacity 

606.81  Acronyms 

A.  ACHP—Advisory Council on Historic Preservation 

B.  CE—Categorical exclusion 

C.  CEQ—Council on Environmental Quality 

D.  CFR—Code of Federal Regulations 

E.  COE—Corps of Engineers 

F.  CPPE—Conservation practice physical effects 

G.  CPTAD—Conservation and Planning Technical Assistance Division 

H.  CTA—Conservation and technical assistance 

I.  DEIS—Draft environmental impact statement 

J.  DSEIS—Draft supplemental environmental impact statement 

K.  EA—Environmental assessment 

L.  EAP—Emergency action plan 

M.  EE—Environmental evaluation 

N.  EIS—Environmental impact statement 

O.  EPA—Environmental Protection Agency 

P.  EQ—Environmental quality 

Q.  ESA—Endangered Species Act   

R.  FA—Financial assistance  

S.  FEIS—Final environmental impact statement 

T.  FONSI—Finding of no significant impact 

U.  FOTG—Field Office Technical Guide 

V.  FR—Federal Register 

W.  FS—Forest Service 

X.  FSA—Farm Services Agency 
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Y.  FSEIS—Final supplemental environmental impact statement  

Z.  FWOP—Future without project   

AA.  GM—General Manual 

BB.  HEP—Habitat evaluation procedures 

CC.  LTC—Long-term contract 

DD.  M&I—Municipal and industrial water supply 

EE.  MOU—Memorandum of understanding 

FF.  NA—No action 

GG.  NBAPM—National Basin and Area Planning Manual 

HH.  NCGCAM—National Contracts, Grants, and Cooperative Agreements Manual 

II.  NCRPH—National Cultural Resources Procedures Handbook 

JJ.  NED—National Economic Development 

KK.  NECH—National Environmental Compliance Handbook  

LL.  NEM—National Engineering Manual 

MM.  NEPA—National Environmental Policy Act 

NN.  NHCP—National Handbook of Conservation Practices 

OO.  NHPA—National Historic Preservation Act   

PP.  NHQ—National Headquarters (NRCS)  

QQ.  NOAA—National Oceanic and Atmospheric Administration  

RR.  NOI—Notice of intent 

SS.  NOMM—National Operation and Maintenance Manual 

TT.  NPPH—National Planning Procedures Handbook  

UU.  NRCS—Natural Resources Conservation Service 

VV.  NRD—Natural resources district 

WW.  NRHP—National Register of Historic Places 

XX.  NWMC—National Water Management Center 

YY.  NWPH—National Watershed Program Handbook 

ZZ.  NWPM—National Watershed Program Manual 

AAA.  O&M—Operation and maintenance  

BBB.  OMB—Office of Management and Budget 

CCC.  OM&R—Operation, maintenance, and replacement 

DDD.  OSE—Other social effects 

EEE.  P&G—Economic and Environmental Principals and Guidelines for Water and Related 
Land Resources Implementation Studies 

FFF.  POINTS—Program Operations Information Tracking System 
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GGG.  POW—Program of work 

HHH.  RC&D—Resource conservation and development  

III.  RED—Regional economic development 

JJJ.  RFO—Responsible Federal official 

KKK.  ROD—Record of decision  

LLL.  RUS—Rural Utilities Service 

MMM.  RWA—Rapid watershed assessment  

NNN.  SHPO—State historic preservation officer  

OOO.  SLO—Sponsoring local organizations 

PPP.  STC—State Conservationist 

QQQ.  SWCD—Soil and water conservation district 

RRR.  TA—Technical assistance  

SSS.  THPO—Tribal historic preservation officer 

TTT.  TVA—Tennessee Valley Authority 

UUU.  USACE—U.S. Army Corps of Engineers 

VVV.  U.S.C.—U.S. Code 

WWW.  USDA—U.S. Department of Agriculture  

XXX.  USDA-RD—U.S. Department of Agriculture – Rural Development  

YYY.  USFWS—U.S. Fish and Wildlife Service 

ZZZ.  WSP Program manager—Watershed Surveys and Planning Program manager 
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	Part 600 – Watershed Program Management
	Subpart A – Program Criteria
	600.0  Authority, Purpose, and Scope
	A.  Authority
	The National Watershed Program Handbook (NWPH) is intended for use by persons providing technical and financial assistance authorized by either of the following:
	(i)  Public Law 83-566 (as amended), the Watershed Protection and Flood Prevention Act of 1954.
	(ii)  Public Law 78-534, the Flood Control Act of 1944.

	B.  Purpose
	The purpose of this handbook is to provide guidance and procedures for the delivery of the policy in the Title 390, National Watershed Program Manual (390-NWPM).  The Watershed Protection and Flood Prevention Act (Public Law 83-566, as amended) is cod...

	C.  Scope
	(1)  The NWPM sets forth the policy for all watershed plans developed under the Watershed Program, this includes projects which are earmarked or funded in any other way.
	(2)  Federal laws, Executive orders and regulations found in 390-NWPM, Part 500, Subpart D, Section 500.32, can be located at the following Web sites:
	(i)  Public laws can be found at 39TUhttp://www.law.cornell.edu/uscodeU39T.  For Public Law 83-566, Watershed Protection and Flood Prevention Act, select “All Titles, Title 16, Chapter 18,” and all sections except 7 and 11 of the statute will be liste...
	(ii)  Further information about the CFR can be found at 39TUhttp://www.gpoaccess.gov/cfr/index.htmlU39T.  For Public Law 83-566, select “most current data,” enter “7 CFR 622,” and “submit.”  Then choose “Part 622–Watershed Projects.”  Also see 390-NWP...
	(iii)  Further information about specific executive orders, secretarial orders, and presidential memoranda can be found at 39TUhttp://www.usa.govU39T.  Find “search” on the page and enter “Executive order and the topic.”  For example, enter “Executive...
	(iv)  Further information about departmental regulations can be found at 39TUhttp://www.ocio.usda.gov/directivesU39T.  For example, in the search line, enter “1350-001” for Departmental Regulation 1350-001, “Tribal Consultation.”

	600.1  Watershed Program Overview
	A.  See 390-NWPM, Part 500, Subpart A, Section 500.1, for general description of the Watershed Program.
	B.  Congress made it clear that the authority provided under Public Law 83-566 should be used to “supplement both our present agricultural soil and water conservation programs and our programs for development and flood protection of major river valley...
	C.  “Federal help under the Act is available only to assist local organizations to plan and install needed water management and flood prevention measures that cannot feasibly be installed under other current Federal conservation programs” (Committee P...
	D.  Interpretation of Public Law 83-566 by the Office of the President is in Executive Order 10584, reprinted in 390-NWPM, Part 506, Subpart A, Section 506.3.
	600.2  Relationship to Other Programs
	Watershed projects should be developed when land or water resource issues in a watershed cannot be adequately addressed by individuals or groups making use of other USDA conservation programs.  Projects should not be developed for the purpose of provi...
	600.3  Eligible Purposes
	A.  General Purposes
	The general purposes of the Watershed Protection and Flood Prevention Act are stated broadly in the act itself (see 390-NWPM, Part 506, Subpart A, Section 506.0).  They provide for a wide range of activities related to land and water resources within ...

	B.  Authorized Project Purposes
	Sections 3 and 4 of Public Law 83-566 provide for Federal assistance for the following authorized project purposes:
	(i)  Flood Prevention Flood Damage Reduction
	 Flood damage reduction or flood prevention measures are defined in 390-NWPM, Part 500, Subpart A, Section 500.3 B(1).
	 Conservation practices that protect the watershed should be considered and evaluated.  These practices reduce the rate and amount of runoff and erosion, thereby resulting in the reduction of downstream flood peaks, sedimentation, and the delivery of...
	 Measures that alleviate flood losses by modifying the susceptibility of land, people, and property to flood damage or by modifying the impact of flooding should also be considered.
	 Measures to acquire, perpetuate, restore, and enhance the natural capability of wetlands and floodplains to retain excessive floodwaters, improve water quality and quantity, and provide fish and wildlife habitat should also be considered for inclusi...
	 Measures for this purpose include, but are not limited to the following:
	- Removal or Relocation of Existing Floodplain Properties
	Moving residential, commercial, industrial, and farm buildings may be the most economically, socially, and environmentally acceptable means of reducing or preventing flood damage.  Relocation of existing floodplain properties is intended to reposition...
	- Flood Warning System
	Wherever properties remain in a flood-prone area, a flood warning system should be used in conjunction with other measures to reduce flood damage.  A flood warning system may include monitoring of weather or stream conditions coupled with a projection...
	- Floodproofing
	This measure applies to individual buildings.  It includes dikes for individual buildings, blocking off low-level entrances and windows, installing one-way valves in drains, strengthening walls and foundations, installing protective walls, elevating t...
	- Floodplain and Wetland Acquisition
	-- Floodplain acquisition consists of purchasing residential and commercial properties that have been subjected to repeat flooding.
	-- Perpetual easements on floodplains and wetlands in undeveloped areas offer the opportunity to perpetuate, restore, and enhance the natural capability of wetlands and floodplains to retain excessive floodwaters.
	- Other Engineered Practice Measures
	Floodwater retarding structures, channel work, dikes, floodways, floodwater diversions, sediment basins, grade stabilization structures, stream bank stabilization, and other engineering practices are all commonly used practices for flood damage preven...


	(ii)  Watershed Protection
	 Watershed protection consists of onsite treatment of watershed natural resource concerns for the primary purpose of reducing offsite floodwater, erosion, sediment, and agriculture-related pollutants.  Watershed protection plans may include ecosystem...
	- Soil
	- Water quality and quantity
	- Woodland
	- Fish and wildlife habitats
	- Energy
	- Recreation and scenic resources

	 The area needed to meet the 50-percent land treatment requirement cited in 390-NWPM, Part 506, Subpart A, Section 500.3B(2), should be determined by measuring the land within a detention structure drainage area, not including the land under the stru...
	 In the case of channels, land treatment should be provided that helps ensure a stable channel without excessive sediment accumulation.  Stream dynamics should be carefully considered in determining the amount and kind of land treatment needed.  The ...
	 Assistance for ecosystem restoration measures may be provided under this purpose.

	(iii)  Public Recreation
	Recreation measures include any practice that creates or improves a water resource or surrounding area for recreational purposes and the facilities needed to realize the recreational potential of the water area.

	(iv)  Public Fish and Wildlife
	 Public fish and wildlife measures include any practice that creates or improves a water resource or other area for fish and wildlife habitat and the associated facilities necessary for the intended use of the water resource for fish and wildlife.  E...
	- Water level control structures
	- Fish ladders and shelters
	- Marsh and pit development to provide fish pools in marshes
	- Breeding and nesting areas for migratory waterfowl, terrestrial and aquatic wildlife, amphibians and reptiles

	 Assistance for ecosystem restoration measures is also provided under this purpose.

	(v)  Agricultural Water Management
	 Drainage
	- Drainage projects include measures planned primarily to increase the efficiency of land use on farms or ranches by the rehabilitation and improvement of existing drainage systems or the construction of new drainage systems to serve cropland, woodlan...
	- Surface drainage is the removal of excess water above the surface of the ground.  Subsurface drainage is the removal of excess ground water below the surface. Such projects are in watershed or subwatershed areas composed partially or totally of land...
	--  Construction or rehabilitation of artificial channels
	--  Construction or rehabilitation of subsurface tile drains
	--  Restoration and improvement of natural channels
	- Drains may have gravity outlets or may convey drainage water to pumping plants for disposal.

	 Ground Water Recharge
	- Measures include recharge of ground water aquifers for use by rural communities, use by livestock, orchard and crop spraying, and similar agricultural uses.
	- Measures for ground water recharge could include, but are not limited to the following:
	--  Water supply reservoirs
	--  Water spreading systems
	--  Other measures to recharge groundwater

	 Irrigation
	- Projects to improve irrigation include measures planned primarily to increase the efficiency of water use on cropland, grassland, and woodland and to obtain the maximum practical benefits for existing investments in irrigation.  Such projects involv...
	- Land treatment practices are needed to ensure that the irrigation benefits are realized.  They include those needed for on-farm irrigation, those needed to reduce erosion and sedimentation of structural measures, and channels installed to supply irr...
	- Measures for irrigation water conservation include, but are not limited to the following:
	--  Water supply reservoirs
	--  Diversion dams
	--  Pumping plants
	--  Sluices
	--  Land leveling
	--  Canal headworks
	--  Canal and laterals
	--  Main distribution system pipelines to convey project water to each  farm unit or noncontiguous tract within a farm unit
	--  Canal lining and lining or sealing storage reservoirs
	--  Appurtenant sediment control and stabilization measures
	--  Measuring devices
	--  Other measures needed to conserve and efficiently use present and potential water supplies and to convey them to individual farms with the least practical loss

	 Agricultural Water Supply
	- Agricultural water supply measures include those installed for the establishment of group water supplies primarily for agricultural use in rural areas.  This includes all uses of water in rural areas to meet the needs of households, farmsteads, or c...
	- Project measures normally consist of measures to provide a dependable water supply to meet existing needs.  Measures include providing storage capacity in surface reservoirs, intake structures, and associated diversion works and transmission lines t...
	- Land treatment measures to protect and improve water quality should also be considered in the formulation of plans for developing agricultural water supplies.

	 Water Conservation
	Water conservation measures include those that increase the efficiency of use of agricultural water so that more is available for other uses.

	 Water Quality
	Water quality measures include those that reduce water quality impairments by trapping or reducing pollutants from primarily agricultural land, or that benefit agriculture.


	(vi)  Municipal and Industrial Water Supply
	There is no further guidance in the handbook corresponding to this section in the manual.

	(vii)  Water Quality Management
	There is no further guidance in the handbook corresponding to this section in the manual.

	(viii)  Watershed Structure Rehabilitation
	There is no further guidance in the handbook corresponding to this section in the manual.


	600.4  Project Scope
	A.  Maximum Watershed Size
	(1)  The maximum watershed size or subwatershed area authorized is 250,000 acres, in accordance with Public Law 83-566, Section 2.  Please note that the Public Law 83-566 stipulates, if the Sponsoring Local Organization (SLO) so desires, a number of s...
	(2)  A watershed area comprises all land and water within the confines of a drainage divide and must follow hydrologic boundaries.  In the case of irrigation or salinity projects, the watershed boundary can be based on the irrigation problem area or s...
	(3)  If a plan calls for the Watershed Program’s contribution to construction costs to exceed $5 million, it must be approved by the appropriate Senate and House of Representatives committees (Public Law 83-566, Section 2).
	B.  Maximum Structure Size
	(1)  The reservoir capacity is limited by the single-structure size—no more than 12,500 acre-feet of floodwater detention capacity or no more than 25,000 acre-feet of total capacity may be included in the plan.  Total capacity is defined as the total ...
	(2)  The Public Law 83-566 limits the floodwater detention capacity to 12,500 acre-feet between the principal spillway and the crest of the auxiliary spillway.  For a multipurpose structure, the total capacity is limited to 25,000 acre-feet.  The stru...
	C.  Economic Analysis
	(1)  Economic and Environmental Principles and Guidelines for Water and Related Land Resources Implementation Studies (P&G) are cited in the NWPM, and will be used to formulate and evaluate all water resources projects.  The principles are intended to...
	(2)  Benefits and costs are estimated using the best current techniques and are calculated accurately, consistently, and in compliance with P&G and other economic evaluation requirements.  These National Economic Development (NED) procedures are found...
	D.  Recreation Development Limitations
	(1)  Pursuant to specific language in the Public Law 83-566 Section 4(1b), recreational development can only be provided to the extent that is demonstrated by need.  Therefore, recreational development plans must take into account the anticipated use ...
	(2)  P&G Chapter II, Section VIII, provides detailed guidance on procedures that can be used to evaluate the demand and potential use for recreational measures in a project.  This information can be used as part of the economic evaluation of the proje...
	(3)  The improvement must be available to the general public (not limited to certain classes or organized groups) unless the improvement is for fish and wildlife propagation, preservation, or protection.  This includes real property rights that guaran...
	(4)  Adequate sanitary facilities should be provided to serve the public use contemplated.   If public use is not contemplated, adequate provisions should be made to exclude the public, if necessary, to prevent the creation of unsanitary conditions.  ...
	(5)  Areas developed as recreational facilities for which Federal cost sharing is provided must be designed and constructed to ensure accessibility and usability by individuals with disabilities in accordance with 36 CFR Part 1195, the Architectural B...
	E.  Water Quality Management Reservoir Storage Limitations
	There is no further guidance in the handbook corresponding to this section in the manual.
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	Part 600 – Watershed Program Management
	Subpart B – Responsible Parties
	600.10  NRCS Responsibilities
	A.  NRCS State Responsibilities
	Title 390, National Watershed Program Manual (NWPM), Part 500, Subpart B, Section 500.10, outlines NRCS responsibilities for Watershed Program management.  The State Conservationist (STC) provides oversight for plan development in accordance with the ...
	(i)  Adherence to State and Federal Requirements
	 Public Law 83-566 projects are local projects installed with Federal assistance, not Federal projects, and are exempt from the provisions of the Fish and Wildlife Coordination Act (FWCA).  However, Public Law 85-624, which contained the 1958 amendme...
	 With the concurrence of the project sponsors the FWS may also be invited to assist with the preparation of a watershed plan that meets the sponsors’ goals.  If components of the report are incorporated into the final plan, the FWS may request that t...
	(ii)  Watershed Program Information Assistance
	The NRCS should take all reasonable actions to ensure that sponsoring local organizations (SLOs) understand the responsibilities and obligations expected of them.  Specifically, SLOs must be willing and able to carry out short-term and long-term finan...

	(iii)  Preparation of the Watershed Project Plan
	 The NRCS has leadership responsibility for providing technical assistance to the SLO.  As part of this responsibility, NRCS coordinates input of other agencies and groups in the formulation of the plan.  The U.S. Forest Service has coordination resp...
	 The NRCS ensures compliance with the National Environmental Policy Act of 1969 (NEPA).  The STC is the responsible Federal official who ensures that the watershed Plan-EIS or Plan-EA complies with NEPA.  Chapter III of the P&G contains procedures to...
	 The NRCS ensures compliance with the National Historic Preservation Act (NHPA) of 1966, as amended.  The STC is the responsible Federal official who ensures that the watershed Plan-EIS or Plan-EA complies with NHPA.  This includes a nation-to-nation...
	 The NRCS ensures compliance and consultation with Tribal Governments in regard to natural and other resource concerns in accordance with Executive Order 13007, Executive Order 13175, Secretarial Order 3206, and Presidential Memoranda (April 29, 1994...
	 All planning efforts by NRCS and the SLO should include well-publicized public meetings to obtain public input and views on the project (see Title 390, National Watershed Program Handbook (NWPH), Part 601, Subpart C, Section 601.24, for more informa...
	(iv)  Implementation Assistance
	To ensure fund integrity, technical assistance (TA) should not be charged to a project unless funds have been allocated in the Program Operations Information Tracking System (POINTS).

	(v)  Real Property Rights Work Maps
	Acquisition of real property is a major step in project implementation.  Because real property acquisition is one of the most important responsibilities of the SLO, NRCS should develop real property work maps using the most accurate information possib...

	(vi)  Operation and Maintenance Assistance
	Field personnel should review the O&M agreement with the SLO as outlined in the agreement or at a predetermined frequency determined by State policy.  NRCS should assist the SLO in completing inspection reports, if so requested.


	B.  NRCS National Headquarters Responsibilities
	See 390-NWPM, Part 500, Subpart B, Section 500.10 B, for NRCS National Headquarters’ responsibilities.  There is no further guidance in the handbook corresponding to this section in the manual.

	600.11  Sponsor Responsibilities
	See 390-NWPM, Part 500, Subpart B, Section 500.11, for SLO responsibilities.  There is no further guidance in the handbook corresponding to this section in the manual.
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	Part 600 – Watershed Program Management
	Subpart C – Application for Assistance
	600.20  Request for NRCS Planning Assistance
	A.  To develop a watershed project plan in the Watershed Program under either Public Law 83-566 or Public Law 78-534, a request for NRCS planning assistance is required.  The request for planning assistance and authorization is supported by the follow...
	(1)  Preliminary investigation report indicating project feasibility
	(2)  Valid application (Standard Form (SF)-424, “Application for Federal Assistance”)
	B.  An application covering a watershed including non-Federal land in two or more States must be submitted to the designated State agencies and the single point of contact for Federal assistance of each State concerned.  The application will be proces...
	C.  An amendment to the application should be submitted in the same manner as the original application.  The SLO can be officially added or dropped by an amended application.  This can also be accomplished when a watershed plan is prepared by a supple...
	D.  Title 390, National Watershed Program Manual (NWPM), Part 500, Subpart C, describes the policy and process for an SLO to request an authorization to develop a watershed project plan, including an environmental assessment (EA) or environmental impa...
	600.21  Planning Authorization
	There is no further guidance in the handbook corresponding to this section in the manual.
	600.22  Amendment to an Application
	There is no further guidance in the handbook corresponding to this section in the manual.

	WRM WRM H_390_600_D
	Part 600 – Watershed Program Management
	Subpart D – Program Administrative Requirements
	600.30  Civil Rights
	A.  The requirement of nondisparate delivery of services goes beyond the requirements of the Civil Rights Act.  It also relates to Executive Order 12898, which was issued February 11, 1994.  This Executive order outlines the requirements for environme...
	(1)  Provide all populations an opportunity to comment before decisions are rendered on a proposed Federal action.
	(2)  All populations are allowed to share in the benefits of the proposed action.
	(3)  No population is to be disproportionately affected in a severely adverse manner.
	B.  The specific populations of concern are the following:
	(1)  Minorities
	(2)  Low income
	(3)  Indian Tribes
	C.  If any of the specific populations mentioned above exist in the affected project area, which includes downstream offsite populations, the “Public Participation” section of a plan should document efforts to include the above-mentioned populations i...
	D.  See Title 390, National Watershed Program Manual (NWPM), Part 500, Subpart D, Section 500.30, for a general description of civil rights.
	600.31  Administrative Record Requirement
	A.  The administrative record is vital for reference throughout the development, review, installation, and operation and maintenance phases of a watershed project.  This file provides a comprehensive administrative record of pertinent facts, observati...
	B.  The goal for a good administrative record is to reflect what the agency did and why it did what it did.  It should reflect the process the agency used to arrive at its decision as well as what the decision was.  It should reflect factors that supp...
	C.  Public participation activities and publicly releasable information should be documented in their own file so that the requirement for a reviewable record is met.  The reviewable record can be a subset of the information contained in the administr...
	D.  The administrative record includes documents of all types—papers, studies, data, references, maps, correspondence, computer runs, etc.—in all formats—paper, hard drive, floppy disk, magnetic tape, etc.—that supports the decisionmaking process.  Th...
	E.  The administrative record also goes by other names—analysis file, project file, etc. Normally, the entire administrative record (or an index of it) is filed with the court when there is litigation.  Legal positions taken by both sides are based on...
	F.  The biggest mistake for an administrative record is omission.  The most common omission is failure to explain action.  When the basis for decisions is not explicitly disclosed by the agency, the court is free to draw its own conclusions.  When a p...
	600.32  Federal Laws, Regulations, Executive Orders, Other Authorities
	There is no further guidance in the handbook corresponding to this section in the manual.
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	Part 600 – Watershed Program Management
	Subpart E – Program Cost Sharing
	600.40  Cost-Share Authority
	See Title 390, National Watershed Program Manual (NWPM), Part 500, Subpart E, Section 500.40, for cost sharing authorized by Public Law 83-566.
	600.41  Cost-Share Policy
	A.  Cost-share rates depend on the type of measure and the purpose to which the cost is allocated (see 390-NWPM, Figures 500-E1 and 500-E2, for a summary of cost-sharing provisions).
	B.  When watershed projects contain multiple purposes, Public Law 83-566, as amended, authorizes the Secretary “to make allocations of costs to the various purposes, and to show the basis of such allocations and to determine whether benefits exceed co...
	C.  In evaluating multipurpose projects, it is necessary to allocate costs to the appropriate purpose because pricing and cost-sharing rates vary among purposes.  NRCS utilizes a procedure called the “Separable Cost-Remaining Benefit” (SCRB) method.  ...
	D.  The procedure uses several cost estimates.  The alternative cost for a purpose is the cost of a single-purpose measure that achieves the same benefits.  The separable cost for a purpose is the difference between the cost of the multipurpose measur...
	E.  For example, in order to perform a cost allocation for a multipurpose structure that includes flood prevention, recreation, and agricultural water supply, it is necessary to design and compute seven cost estimates with varying purposes, as shown i...
	(1)  Flood prevention (single purpose)
	(2)  Recreation (single purpose)
	(3)  Agricultural water supply (single purpose)
	(4)  Flood prevention and recreation (agricultural water supply excluded)
	(5)  Flood prevention and agricultural water supply (recreation excluded)
	(6)  Agricultural water supply and recreation (flood prevention excluded)
	(7)  Multiple purpose (includes flood prevention, recreation, and agricultural water supply)
	F.  Sediment storage in a multipurpose structure is considered joint use storage when allocating joint costs by the use of facilities option stated in section 1.9.3(b) of the P&G.  The designated storage capacity for a specific purpose is used to dete...
	G.  Mitigation costs are separated into the cost of the feature and the cost of land components.   The cost of the land is a real property rights cost, while all other costs are construction costs.   Mitigation costs are calculated when determining th...
	H.  The single-purpose measure used to determine the alternative cost for a purpose does not need to be physically located at the site of the multipurpose structure.
	I.  Estimates of the National Economic Development (NED) benefits for each purpose are also needed.
	J.  After these costs and benefits have been calculated, the procedure is as follows:
	(1)  For each purpose, compare the benefits and alternative costs and choose the lesser of the two.
	(2)  For each purpose, subtract the separable cost from the lesser of the two.  The difference is called the remaining benefits.
	(3)  Allocate the joint costs to purposes in proportion to the remaining benefits.
	(4)  The cost allocated to each purpose is the sum of the separable cost and the allocated joint cost.
	K.  For multiple-purpose flood prevention-drainage channels, the cost allocation will be 50-50 in all instances in accordance with P&G Section 2.3.8(c).
	L.  Cost sharing is available when installing watershed protection measures on Federal land for Public Law 78-534 projects:  “Financial assistance available differs only in that program funds may be used for the purchase of land rights for single-purp...
	600.42  Cost-Share Rates for Watershed Program Projects
	A.  Wetland and Floodplain Conservation Easements
	(1)  The cost-share rate for easement acquisition may range from 50 to 100 percent but should be consistent with other Federal programs within the State.
	(2)  Flood-prone lands in developed areas may be acquired with program cost-share assistance.  Developed land is defined as areas that have existing residential development, commercial development, or both.  Land that has been improved for urban use w...
	(3)  Perpetual easements on floodplains and wetlands in undeveloped areas may be acquired with program cost-share assistance to perpetuate, restore, and enhance the natural capability of wetlands and floodplains to retain excessive floodwaters.
	(4)  Tracts of land acquired as a measure may be used for public benefit, such as recreation and fish and wildlife habitat preservation. Such land should be acquired by fee title or perpetual easement.  Facilities for public use on this land may be el...
	(5)  Easements to be acquired by the SLO should take into consideration the fair market value of the land.  The fair market value of the land should be determined by appraisal or an area-wide market analysis or survey.  Reports from universities or ot...
	B.  Mitigation for Fish and Wildlife Habitat Losses
	(1)  The cost-share rate for mitigation of fish and wildlife habitat losses may range from 0 to 50 percent but should be consistent with other Federal programs within the State.
	(2)  The cost-share for the installation cost of the mitigation should be the same as the cost share of the Public Law 83-566 project purpose requiring the mitigation.
	(3)  Contingent on approval by the U.S. Army Corps of Engineers (USACE), NRCS may help the SLO investigate the possibility of purchasing credits from authorized mitigation banks in lieu of or in combination with other options as compensatory mitigatio...
	C.  Flood Damage Reduction
	(1)  The Watershed Program funds provide 100 percent of construction and engineering costs for works of improvement for flood damage reduction in accordance with 16 U.S.C. Section 1004.  “All of the cost of installing any portion of such works applica...
	(2)  In accordance with 16 U.S.C. Section 1004, no cost sharing is available to acquire land, easements or rights-of-way needed in connection with works of improvement for this purpose, except for acquisition of wetland or floodplain conservation ease...
	(3)  Actual repositioning and related costs are based on replacement in kind and are eligible for cost sharing.  This is a National Economic Development (NED) cost to be used in benefit-cost comparisons. Costs of measures taken to allow the relocated ...
	(4)  Effective forecasting and warning systems are supported by an evacuation and emergency action plan.  Federal cost-sharing assistance could include such items as design of the system, stream and rain gauges, the communications network, and the war...
	(5)  New storm and sanitary sewers, or relocations and changes to existing sewer facilities, in urban or built-up areas are the responsibility of the sponsor.  Public Law 83-566 cost share is not available for these features.  Storm sewers include fac...
	(6)  Cost sharing for all flood protection measures will be 100 percent, as required by Public Law 83-566.  This includes both nonstructural and structural flood protection measures.
	D.  Watershed Protection
	(1)  Federal funding assistance must not exceed the rate of assistance or funding limits to program participants for similar practices under other existing national programs, in accordance with 16 U.S.C. Section 1003.  “The portion of such costs, incl...
	(2)  The watershed plan should describe the system of practices included in the selected plan and designate those eligible for cost sharing.  Watershed Program financial assistance (cost sharing) is limited to the installation of enduring practices pl...
	(3)  All practices needed to ensure that the selected system of practices will function and produce the projected benefits must be included in the cost estimates and long-term contracts.  This includes practices for which financial assistance is not p...
	(4)  Systems of practices other than the system in the selected plan may be cost shared if the alternative system of practices will achieve the same or greater results.  The Public Law 83-566 cost sharing will be limited by the lesser of the cost-shar...
	(5)  The cost of accelerated technical assistance needed to install the recommended system of practices may be provided by NRCS without charge to the land user. Project administration costs will be borne by the party that incurs them.
	(6)  Any supplementary funds needed to install and maintain practices on Federal land will be sought by the land-administering agency through its usual budgetary process.
	E.  Public Fish and Wildlife or Public Recreation Development
	(1)  Recreation facilities are eligible for Public Law 83-566 assistance if they are part of a project development.  Only those facilities to be owned, operated, and maintained by the SLO are eligible for cost sharing.  This includes parking areas and...
	(2)  The SLO contribution can be from any non-Public Law 83-566 source.  Also, Public Law 83-566 does not prohibit the use of other Federal funds for that part that is not Public Law 83-566 share.
	F.  Agricultural Water Management
	(1)  Agricultural Water Management measures benefit communities or multiple land users, and are contracted with public sponsors using Federal contracts or project agreements.
	(2)  The maximum cost-share rate is 75 percent.  There may be agricultural water management purposes (for example, water conservation) where individuals receive a lower cost-share rate under Watershed Protection or other Federal programs.  In that cas...
	G. Municipal and Industrial Waters Supply
	There is no further guidance in the handbook corresponding to this section in the manual.

	H.  Water Quality Management
	There is no further guidance in the handbook corresponding to this section in the manual.

	I.  Watershed Structure Rehabilitation
	The Public Law 83-566 states that Federal funds for the rehabilitation projects “shall be equal to 65 percent of the total rehabilitation project costs.”  The law also restricts funding to 100 percent of the actual construction costs.  The sponsors ar...

	600.43  Relocation Payments
	Actual repositioning and related costs should be based on replacement in-kind and are eligible for cost sharing.  This is a NED cost to be used in benefit-cost comparisons.  Costs of measures taken to allow the relocated property to meet decent, safe,...
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	Part 601 – Development of Watershed Project Plans
	Subpart A – Background
	601.0  Preparation of the Watershed Project Plan
	NRCS has leadership responsibility for providing technical assistance to the SLO.  As part of this responsibility, NRCS may coordinate input from other agencies and groups in the formulation of the plan.  The U.S. Forest Service (FS) has coordination ...
	601.1  Compliance With the National Environmental Policy Act
	A.  The National Environmental Policy Act (NEPA) requires NRCS, where NRCS has control or responsibility over the action, to analyze the environmental impacts of such actions and make the analysis available to the public before decisions are made and ...
	B.  NRCS regulations for complying with NEPA may be found in 7 CFR Section 650.  Further guidance for complying with NEPA requirements is found in the Title 160, National Environmental Compliance Handbook (NECH), Part 610.
	601.2  Consultation
	A.  The following table lists the resource concerns or regulation and the appropriate consulting entity that may require consultation:
	Figure 601-A1
	B.  Consultations are tied to the Federal action and are the responsibility of the lead Federal agency (NRCS in most cases) regardless of partners, cooperating entities, or the sponsors involved.  NRCS may delegate consultations to third-party contrac...
	C.  Any foreseen consultations should be initiated as early as possible as they often have a bearing on the formulation of alternatives, costs, and any needed mitigation.  For these reasons, final decisions, such as the choice of alternatives, should ...
	601.3  Cooperating Agencies
	A.  If a Federal, State, or Tribal agency or government has special expertise or jurisdiction by law (such as permitting authority) over an action being proposed, these agencies and Tribes will be invited in writing to be cooperating agencies in the d...
	B.  Cooperating agency status is a major component of agency stakeholder involvement that neither enlarges nor diminishes the decisionmaking authority of any agency involved in the NEPA process.
	C.  The benefits of enhanced cooperating agency participation in the planning of watershed projects include:  disclosing relevant information early in the analytical process; applying available technical expertise and staff support; avoiding duplicati...
	D.  In order to ensure that project planning and formulation proceeds efficiently, cooperating agencies should be included in the development of plans of work to set time limits, identify milestones, assign responsibilities for analysis and documentat...
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	Part 601 – Development of Watershed Project Plans
	Subpart B – Project Plan Requirements
	601.10  Planning Standards and Criteria
	A.  NRCS National Planning Procedures Handbook (NPPH)
	The NPPH provides guidance in the planning aspects of NRCS technical assistance for all programs.

	B.  NRCS Field Office Technical Guide (FOTG)
	The FOTG provides resource information that is helpful in planning.  It provides “Quality Criteria and Guidelines” for the development of conservation systems.  The practice standards provide direction during project planning and implementation.  The ...

	C.  Principles and Guidelines (P&G)
	Economic and Environmental Principles and Guidelines for Water and Related Land Resources Implementation Studies (P&G) was prepared by the President’s Water Resources Council to facilitate a consistent format for water resources project plans to be fu...

	D.  Channel Modification Guidelines
	The Channel Modification Guidelines provide policy on channel modifications and the coordination requirements between the U.S. Fish and Wildlife Service and NRCS during the planning process.  These guidelines are found in Title 190, General Manual (GM...

	601.11  Water Resource Projects
	A.  Water Resource Projects
	Many traditional NRCS watershed projects qualify as water resource projects.  These projects identify monetary benefits.  If the project involves financial assistance for a reservoir larger than a farm pond, it probably qualifies as a water resource p...

	B.  Non-Water-Resource Projects
	Many types of projects qualify as non-water-resource projects.  Projects with nonmonetary benefits may qualify.  Projects for watershed protection to address soil erosion, water quality, water conservation, fish and wildlife habitat restoration, ecosy...

	601.12  Plan Formulation
	A.  Alternatives
	(1)  Practical systematic procedures for formulating alternatives are discussed in the NPPH.  The procedure used will be described in the plan.
	(2)  Ensure that all necessary conservation practices are included in each alternative so that it will function as planned and produce the effects intended. Interdependent practices should be treated as one practice.
	(3)  Develop alternatives using incremental analysis, to allow the project sponsors to understand the impact of an added increment of treatment in terms of economics, environmental effects, and project costs.
	(4)  Estimate the expected land user participation for each alternative plan that includes long-term contracts with land users whose participation is voluntary.  Participation rates are used to determine the total costs and benefits of the alternative...
	(5)  The analysis of alternatives should not include significant changes in cropping sequence or land use conversion (except on class VI through VIII cropland) unless it has been determined that the changes will most likely take place.
	(6)  The analysis of alternatives includes the effects on each of the concerns identified during scoping.  This can be accomplished by computing the change from the current condition to the resource indicator chosen for the particular concern.
	(7)  The analysis of alternatives includes all costs, including operation, maintenance, and replacement, expected to be incurred over the period of analysis.
	(8)  Water resource projects are developed utilizing the P&G.  The P&G states that, “The Federal objective of water and related land resources project planning is to contribute to national economic development consistent with protecting the Nation’s e...
	(9)  During the planning of a water resource project, an alternative that reasonably maximizes net national economic development benefits, consistent with the Federal objective, is to be formulated.  The NED account identified in P&G is used to determ...
	(10)  When planning a non-water-resource project, the recommended plan should be the least costly environmentally acceptable method of achieving the agreed upon level of protection.  The range of measures studied should be limited to those considered ...
	(11)  Watershed Program projects are federally assisted local projects.  The SLO must select an alternative.  Likewise, if the responsible Federal official (RFO) has preferences among the alternatives, they must be disclosed to the public along with t...
	(12)  Exceptions may be granted to address any local, State, national, or international concern.  Even so, NRCS assistance will still be limited to the purposes authorized by the Public Law 83-566.
	(13)  Watershed projects will be formulated in keeping with the intent of Executive Order 11988, Floodplain Management (7 CFR Section 650.25).
	(i)  If the recommended plan leaves a risk of loss of life from the 100-year flood, the plan must include the following:
	 A thorough description of the remaining flood hazard in the benefit area for the 100-year and 500-year floods, including the approximate number, kinds, and location of properties subject to continued flooding and the depths and velocities of flooding.
	 A map showing the urban areas expected to be flooded by the 100-year and 500-year floods with and without the project.

	(ii)  To ensure land use is compatible with the level of protection or remaining hazard, the SLO must agree to adopt (or see that the appropriate unit of government adopts) land use regulations that meet the standards for the regular National Flood In...

	(14)  If the NED plan leaves a risk of loss of life in an urban or built-up area, consideration will be given to adding to the NED plan to reduce the risk.  Because this would require an exception to the NED requirement, there must be adequate rationa...
	(15)  Urban and built-up areas are those areas that are either present or likely future (within the next 20 years) areas to be used for residences, industrial sites, commercial sites, construction sites, institutional sites, public administration site...
	B.  Future-Without-Project or No-Action Alternative
	The future-without-project (FWOP) conditions alternative is required to be developed to meet NEPA, P&G, and NRCS planning criteria.  It projects the changes in resource concerns from the current condition to the condition that would exist in the futur...
	There is no further guidance in the handbook corresponding to this section in the manual.

	D.  Enhancement and Mitigation of Environmental and Visual Values
	Mitigation measures should be identified and described in all plans.  NRCS often performs mitigation without recognizing it and taking credit.  The various forms of mitigation include the following:
	(i)  Avoiding the impact altogether by not taking a certain action or parts of an action.
	(ii)  Minimizing impacts by limiting the degree or magnitude of the action and its implementation.
	(iii)  Rectifying the impact by repairing, rehabilitating, or restoring the affected environment.
	(iv)  Reducing or eliminating the impact over time by preservation and maintenance operations during the life of the action.
	(v)  Compensating for the impact by replacing or providing substitute resources or environments.
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	Part 601 – Development of Watershed Project Plans
	Subpart C – Plan Procedures
	601.20  Preliminary Investigation
	A.  A preliminary investigation is conducted based on a written request from a supporting local organization (SLO).  The investigation should use an interdisciplinary team to conduct an environmental evaluation (EE).  The investigation will determine ...
	B.  A feasibility report is a summary of the results of planning done to date.  The report should include the extent and magnitude of problems, goals, alternatives for solving the identified problems, the estimated cost, and any effects of proposed al...
	C.  The feasibility report should have enough detailed information for the potential sponsor to understand the merits of the project.  Any unresolved conflicts should be resolved in the watershed project plan development phase, and the report should s...
	601.21  Plan of Work
	A.  A plan of work (POW) should be prepared to guide and assist in the management of the planning process and environmental analysis.  The POW should follow the nine steps of planning used in the Title 180, National Planning Procedures Handbook (NPPH)...
	B.  The POW should show the tasks to be performed in each planning step, the estimated time required for each task, the technical procedure associated with each task, the product of each task, the responsible person for each task, and the planned comp...
	C.  Selection of technical procedures should be based on existing rules, regulations, and guidelines; the nature of the watershed problems and project objectives; and the complexity of potential solutions; and their ability to detect and quantify chan...
	D.  Project sponsors and cooperating agencies should be included in the development of the POW and should expect to be assigned and complete tasks.  A signature page should be included to officially commit the resources of other staffs, sponsors, and ...
	601.22  NEPA Documentation
	A.  NEPA documentation may vary depending on the nature and extent of the proposed action.  Aside from the requirements found in 7 CFR Sections 650.6 to 650.8 and 390-NWPM, Part 501, Subpart C, Section 501.22, that specify conditions when a particular...
	(1)  Categorical Exclusion (CE).—If the proposed action is listed as an NRCS or USDA categorical exclusion, and there are no extraordinary circumstances (such as historic properties or threatened and endangered species) that would prevent the action f...
	(2)  Environmental Assessment (EA).—If the impacts of the proposed action are not anticipated to be significant, then an EA is prepared to verify that assumption.  An EA is a brief document (10 to 15 pages) that evaluates the impacts of a proposed act...
	(3)  Environmental Impact Statement (EIS).—An EIS is a detailed statement that fully analyzes the impacts of a proposed action.  If an EIS is required by the criteria found in 7 CFR Sections 650.6 to 650.8 and 390-NWPM, Part 501, Subpart C, Section 50...
	B.  In addition to NEPA requirements, documentation of compliance with other laws, regulations, policies, and Executive orders (such as Endangered Species Act (ESA) biological assessments and biological opinions) should be maintained as a part of the ...
	C.  Environmental documents older than 5 years are generally considered obsolete.  These analyses should be reviewed to determine whether the analysis is still sufficient or if it is in need of supplementation.  Supplements should contain analyses bas...
	601.23  Notice of Intent
	The NOI to prepare an EIS is used to request the assistance of agencies, groups, and persons to determine the scope of evaluations to be conducted.  It must be published in the Federal Register early enough to allow for meaningful participation in the...
	601.24  Public Participation
	A.  Public Information Participation
	(1)  A public participation plan should be developed after an application for assistance has been received and the STC decides to provide the assistance.  The plan includes an outline of the planning or decisionmaking process and identifies stages whe...
	(2)  Public Meetings.—Discuss required time frames, such as time for notice of public meeting, etc.
	(3)  Before project action decisions are made, public and interagency review of the planning documents should be solicited through direct mailings to all parties expected to have an interest in the proposed action, including owners or occupants of nea...
	B.  Scoping
	(1)  A preliminary public scoping meeting should be used to identify natural resource concerns of the communities in the watershed, and ensure problems, opportunities, measures, plans, or effects are considered so that efficient analysis and choice am...
	(2)  Scoping is a systematic approach used to obtain the input of watershed stakeholders and focus on the most relevant issues.  It is to be used early and throughout planning.  A scoping plan or outline should be prepared with the SLO to effectively ...
	(3)  The goals of scoping should include the following:
	(i)  Identify public and agency concerns
	(ii)  Clearly define environmental issues
	(iii)  Identify alternatives to be examined
	(iv)  Identify related issues that originate from separate legislation, regulation or Executive order
	(v)  Identify State, Tribal government, and local agency requirements that must be addressed

	(4)  All soil, water, air, plant, animal, and human (SWAPA+H) resources should be discussed during scoping.  The context and intensity of the related concerns should be identified to the extent possible during this process.  During initial scoping mee...
	(5)  Two methods of scoping that are commonly used are the “Nominal Group Technique” and the “Paired Ranking Analysis Technique.”  The result should be prioritized lists.  The public and Federal, State, and local agencies having expertise in areas tha...
	(6)  The scope and intensity of plan development studies should be sufficiently detailed to provide reliable estimates for the plan. Investigations should be detailed enough for firm determination of location, feasibility, and the general features of ...
	(7)  Public meetings or hearings are held at the discretion of the STC after consultation with the SLO.  Several formats may be used for meetings.  These include but are not limited to workshops, tours, and open houses.
	(8)  Notices of public meetings or hearings should be submitted to State and areawide clearinghouses if they exist; submitted to Indian Tribes; published in local papers; distributed through other media; provided to potentially interested community or...
	(9)  Information packets should be prepared for distribution for all public meetings. Consider whether one or several meetings will be necessary and whether different groups should be targeted at different meetings.  The public hearing procedures of a...
	(10)  The public should be kept informed of the results of the scoping process.  The results should also be documented in the administrative record.
	601.25  Pre-NEPA Plans
	A.  Either an EA and a FONSI or an EIS and a ROD, as appropriate, will be prepared for works of improvement for pre-NEPA projects.  The environment document must stand on its own and should be prepared in sufficient detail to clearly describe the alte...
	B.  If a modified pre-NEPA plan results in a revised watershed project plan (390-NWPM, Part 503), the EA or EIS and revised plan will be one document.  The revised Plan-EA or EIS replaces the original pre-NEPA plan.
	601.26  Status
	If a plan is a supplement or revision to an existing plan, it should be identified appropriately in the title and should be numbered in sequence.  Working copies developed during the planning process for internal use and informal review by others shou...
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	Part 601 – Development of Watershed Project Plans
	Subpart D – Watershed Project Plan Content and Format
	601.30  Project Plan Content
	A.  The documents should be brief, concise, and written in nontechnical language.  Unusual terms should be defined or explained as needed to give the reader a clear understanding of their meaning.
	B.  Numbers of various units (acres, dollars, farms) in a plan should be rounded to the nearest 10, 100, or 1,000 depending on the amount of precision used in developing the data.  Certain figures in “Structural Table 3 - Dams With Planned Storage Cap...
	C.  Appropriate drawings, tables, and maps should be included to provide a clear understanding of the measures and how they will function.  Information in tables, maps, and other graphics should be referenced and not repeated in the narrative.  Howeve...
	D.  Maps should be included as appropriate.  Some examples are a floodplain strip map, general soils map, general geologic map, general land use map, gross erosion map, sediment yield map (for specific locations), water supply distribution map, conden...
	E.  Graphics could include drawings for a typical reservoir showing plan view, area-capacity-discharge curves, typical zoned fill section, section through outlet works, centerline profile of dam, and emergency spillway profile; typical channel cross s...
	F.  The recommended plan should be described in sufficient detail to—
	(1)  Provide a basis for authorization.
	(2)  Guide the implementation, and operation and maintenance.
	(3)  Convey to the reader the relationship of the plan to problems, opportunities, and effects.
	G.  Each element should be described clearly enough to enable the reader to gain a clear picture of what is to be constructed.  Noncritical features of individual measures should be described in a manner that will permit alternative solutions during f...
	H.  Normally, methodologies used in the plan formulation should be described in the “Inventory and Analysis” section.  Reference sources of data in the document.
	601.31  Plan Format Outline
	A suitable heavyweight material should be used for the front and back covers to provide protection and enhance the appearance of the final plan.  A photographic background or art design may be used.  An example of a “Front Cover Page for Watershed Pla...
	(1)  [Draft/Final]
	(2)  Name of watershed
	(3)  State
	(4)  Watershed Plan-Environmental Impact Statement or Environmental Assessment (“Supplemental” or “Revised” should precede “Watershed” for modified plans)
	(5)  Month and year (may be stamped)
	601.32  Abstract  (Fly Sheet)
	A sample of a “Fly Sheet” including an abstract, may be found in 390-NWPH, Part 606, Subpart B, Section 606.16 of this handbook.
	601.33  Summary (OMB Fact Sheet)
	The “Summary” (or Office of Management and Budget (OMB) fact sheet) section of the watershed plan is a brief version of the plan.  Nothing should be included that is not described in the body of the plan.  The summary should be able to stand on its ow...
	601.34  Purpose and Need for Action
	A.  The “Purpose and Need for Action” section of the watershed plan should begin with a brief (one paragraph) statement that clearly states the purpose and need for the action.  This will be followed by discussion sufficient to support these statement...
	B.  The P&G and NEPA require all reasonable alternatives to be developed and evaluated. The purpose and need for action should be scoped to limit the range of alternatives, but not so limited as to preselect an alternative.
	C.  The purpose and need statement should be followed by supporting information that clearly quantifies the extent and magnitude of each need to be addressed.  The supporting information should include:
	(1)  What is being damaged?
	(2)  How much damage is occurring?
	(3)  Where does the damage occur?
	(4)  How frequent is the damage?
	D.  The needs should be stated for both present and future conditions.  These should be consistent with the conditions described in the “Affected Environment” section.  Desired conditions for the future should also be explicitly stated.  General graph...
	E.  Some problems identified during the public participation process may prove to be irrelevant to the project.  These problems should be identified in this section even though they may have not been thoroughly investigated, evaluated, or addressed in...
	F.  Opportunities for improving the quality of life and enhancing environmental values should be discussed.  These opportunities must reflect specific effects desired by concerned groups and individuals.
	601.35  Scope of the EA/EIS
	A.  The “Scope of the EA/EIS” section includes results that are documented in accordance with P&G and 40 CFR Section 1501.7.  The Council on Environmental Quality (CEQ) defines scope as the range of actions, alternatives, and impacts to be considered ...
	B.  The issues relevant in defining the problems and formulating and evaluating alternative solutions are to be identified by the resource inventory, formal scoping process, and public participation activities.  The scoping section should include a re...
	C.  Certain items should always be addressed in this section.  The required “Resource Concerns for Scoping” are listed in 390-NWPH, Part 606, Subpart B, Section 606.18.
	D.  Title 390, NWPH, Part 606, Subpart B, Section 606.19, of this handbook is an example of a “Summary of Scoping,” the results of the scoping process.
	601.36  Affected Environment
	A.  The “Affected Environment” section describes pertinent physical, ecological, economic, and social information for the watershed and other areas of project impact.  This provides the context for determining the effects of alternatives.  Relevant co...
	B.  The following types of information should be provided in this section.  Use of tabular data is encouraged wherever it reduces the need for narrative.
	(1)  Physical conditions, such as size and location, stream systems, climate, geology, soils, and topography.  A brief cultural and historical overview should also be included.
	(2)  Ecological conditions, such as water quality, air quality, watershed or ecosystem health, species diversity and richness.  The indicators used to establish conditions should be discussed.
	(3)  Economic and social conditions within the watershed.  Discuss the major social, cultural, and political factors that may influence major changes in land use or management of the soil, water, air, plant, or animal resources.  Include only those it...
	(4)  Present and future general land cover and uses (using the categories given in Title 180, National Planning Procedures Handbook (NPPH), Part 600) based on the predicted social and political factors described previously.
	(5)  Other watershed amenities which are relevant to the affected area.  These amenities as well other groups previously mentioned have value based on institutional recognition, public recognition, or are technically recognized.  Refer to P&G Section ...
	C.  The “Affected Environment” section for supplemental plans should only describe the areas and conditions that have changed from the information presented in the original plan or that is necessary to convey the context of the supplemental action.  I...
	601.37  Alternatives
	A.  General
	This part should help the reader follow the rationale of plan formulation from the development and comparison of alternatives to the identification of the preferred alternative.

	B.  Formulation Process
	(1)  The formulation process is the basis for selecting combinations of measures to include as alternatives.
	(2)  Studies made to establish various combinations of measures (land treatment, structural, and nonstructural) should be included.  Include such items as how the evaluation units were established and the incremental analysis made to determine the alt...
	(3)  The plan should clearly state the project goals if optimizing NED benefits is not the only governing criterion.
	(4)  In the formulation of alternative plans, include only increments that provide combined beneficial effects outweighing combined adverse effects.
	(5)  Every identified resource concern should be addressed either by a remedial measure in at least one alternative plan or by an explanation as to why the concern could not be addressed.  This might include a statement as to why a concern cannot be a...
	(6)  Include the scope of measures or methods considered but not developed into complete alternative plans and the procedure or criteria used to screen them.  For example, initial studies may identify potential sites for 40 floodwater retarding struct...
	(7)  “Rigorously explore and objectively evaluate all reasonable alternatives, and for alternatives which were eliminated from detailed study, briefly discuss the reasons for their having been eliminated” (40 CFR Section 1502.14(a)).
	C.  Alternatives Eliminated From Detailed Study
	(1)  Any alternative that does not meet the stated need for action should not be considered or included in the plan.
	(2)  Alternatives that meet the need for action but do not achieve the purposes may be eliminated from detailed study.  These alternatives should be briefly discussed to indicate that they were considered and the reasons why they do not meet the purpo...
	(3)  Alternatives may not be eliminated from detailed study simply because they are not preferred by the SLO, they are objectionable to some other parties, or NRCS has no authority to implement them.  For any alternative eliminated from detailed study...
	D.  Alternative Description
	(1)  Describe and compare the alternatives.  The alternatives should be described in substantially equal detail.  Each alternative plan, including any mitigation, should be clear regarding its components, their functions, and costs.  Actions taken to ...
	(2)  Where applicable, include a description of the hazard potential of each alternative, such as an explanation of the rationale for dam classification and the risk of dam failure from overtopping or other causes.  Any damages and flood hazards expec...
	(3)  The FWOP or “No Action” alternative is required for all plans and is not to be eliminated from detailed study (Council on Environmental Quality – NEPA’s Forty Most Asked Questions (40 MAQ’s), Response to Question 3).
	(4)  The NED alternative in water resource plans or an alternative that achieves an acceptable reduction in the offsite or public problem being addressed in watershed protection plans is required in all plans.
	E.  Summary and Comparison of Alternative Plans Table
	(1)  Summarize the alternative plans in a comparative form, in substantially equal detail, by using a “Summary and Comparison of Alternative Plans” table.  Include major items used in the decisionmaking process.  Those concerns determined to be releva...
	(2)  Discussion of the environmental impacts of the alternatives should be limited to a concise descriptive summary of the impacts in a comparative form, including charts or tables that sharply define the issues and provide a clear basis for choice am...
	(3)  The four accounts (NED, Environmental Quality (EQ), Other Social Effects (OSE), and Regional Economic Development (RED)) of the P&G may be used as a framework for the comparison.  The relevant concerns in the “Summary of Scoping” table could be b...
	(i)  NED Account (required for water resource projects).—The NED account tracks the following kinds of costs and benefits in dollar terms:
	Reduced crop damage from flooding, erosion, or sedimentation
	Land voiding and depreciation
	Onsite savings in water
	Maintaining productivity for the evaluation period
	Maintaining productivity for future generations
	Offsite sediment damage reduction
	Increased values of offsite properties
	Reduced treatment costs for municipal and industrial (M&I) water
	Increased recreation use
	Increased fish and wildlife values
	Offsite savings in water

	(ii)  EQ Account
	Degree to which State standards are met
	Fish and wildlife improvements
	Scenic or aesthetic improvements
	Rare, threatened, and endangered species habitat improvement
	Other downstream effects

	(iii)  OSE Account
	Effects to historic properties
	Impact on disadvantaged persons
	Impact on rural development
	Nuisance or safety effects
	Health effects
	Social well-being
	Social indicators
	Length of time in farming, land tenure, planning horizons, educational level, and ethnic groupings
	Risk of loss of life
	Social effects of maintaining productivity

	(iv)  RED Account
	Effects on employment
	Effects on income
	Effects on other regional economic activity
	Miscellaneous effects on rural development


	(4)  The P&G subdivides the EQ account into ecological, cultural, and aesthetic attributes. It may be helpful to further subdivide the ecological attributes into the five resources addressed by the FOTG: soil, water, air, plants, and animals.
	601.38  Environmental Consequences
	A.  The intent of the “Environmental Consequences” section is to provide the analytical basis for the comparisons of effects presented in the alternatives.  This section will describe the economic, environmental, and social effects of each alternative...
	B.  The discussion for each concern should begin with a description of existing conditions related to that concern.  Existing conditions may be summarized from the “Affected Environment” section, or reference provided.  This should be followed by FWOP...
	(1)  Floodwater Damage
	 Existing conditions
	 FWOP (no-action)
	 Alternative 1
	 Alternative 2

	(2)  Wetlands
	 Existing conditions
	 FWOP (no-action)
	 Alternative 1
	 Alternative 2

	C.  This is an outline for the discussion, not a summary table.  The discussion should continue in similar fashion for all the relevant concerns considering the context and intensity of impacts to each.  The discussion of existing resources should giv...
	D.  Problems or opportunities should be described by evaluation unit.  Give as much detail as needed to explain the existence of a problem or the affect of each alternative on a resource. Avoid repeating information given in the “Affected Environment”...
	E.  If erosion and sediment problems have been identified or if cost-shared land treatment is proposed, the ongoing land treatment program should be described.  Indicate how long the ongoing program would take to complete the job.  In cases where a pr...
	F.  Evaluation units and time frames should be used where appropriate. Impacts should be described for each alternative.  Direct, indirect, and cumulative effects should be identified.  The narrative should present data in summary form, using tables, ...
	G.  If the project has recreational benefits and must go to the Public Works Committee, describe the usage of other similar public recreational facilities within the general area of the project and the anticipated impact of the alternatives on the usa...
	H.  Describe the relationship of the alternatives to local and regional comprehensive plans and land and water use plans, policies, and controls.  Discuss compliance with Executive Orders 11988 and 11990, when applicable.  Also include the relationshi...
	I.  The context of the impacts is to be provided in relation to the severity of the impacts.  Different contexts are often a matter of scale such as the site, stream reach, stream segment, watershed, or river basin.  For example, the loss of 10 acres ...
	J.  The phrase “intensity of the impacts” refers to the severity of impacts.  See CEQ regulations in CFR Section 1508.27(b).
	K.  The following factors, when relevant, should be evaluated to determine if the action will have a significant effect on the human environment appropriate to the degree of an EA or an EIS.
	(1)  Environmental Effects.—Effects should be quantitative or qualitative and discussed in terms of context and intensity.  The “Investigation and Analysis” appendix should substantiate the fact that the effects are based on sound factual economic, so...
	(2)  Public Health and Safety.—Effects in this category include such items as risk of flood, drought, or other disaster affecting the security of life or health; potential loss of life, property, and essential public services due to structural failure...
	(3)  Unique Geographic Characteristics.—Additional characteristics may include unique land forms, scenic vistas, karst topography, aquifer recharge areas, etc.  This is a broad category and the proceeding list is not all-inclusive.
	(4)  Historic and Cultural Properties.—Effects to historic and cultural properties (that is, those districts, sites, structures, or objects, listed on or eligible for listing on the National Register of Historic Places or sites of significance to an A...
	(5)  Parklands.—Describe the effects on any State, county or national parkland.
	(6)  Prime Farmlands.—Describe the degree that the proposed action will affect prime or unique farmland, or farmlands of statewide or local importance.
	(7)  Wetlands.—The effects section should include the probable beneficial or adverse effects on identified wetlands and how these effects relate to the wetland conversion provisions of the Food Security Act.  Special attention should be given to juris...
	(8)  Floodplains.—If the preferred plan leaves a risk of loss of life from the 100-year flood, the plan should include the following information:
	(i)  A thorough description of the remaining flood hazard in the benefitted area for the 100-year and 500-year floods, including the approximate number, kinds, and location of properties subject to continued flooding and the depths and velocities of f...
	(ii)  A map showing the urban areas expected to be flooded by the 100-year and 500-year floods with and without the project.

	(9)  Wild and Scenic Rivers.—Each designated river is administered by either a Federal or State agency.  Designated segments may not include the entire river and may include tributaries.  Consult with the administrating agency (invite to be a cooperat...
	(10)  Ecologically Critical Areas.—This may include resources such as riparian areas, natural areas, or special aquatic sites.
	(11)  Controversy.—Almost anytime that a diverse group of agencies and individuals participate in a project, there will be some disagreement over the proposed action or the determination of the effects.  This should be expected.  A high level of contr...
	(12)  Risk and Uncertainty.—Alternatives and their effects should be examined to determine the level of uncertainty inherent in the data or various assumptions of future economic, demographic, social, attitudinal, environmental, and technological tren...
	(13)  Precedent.—If the proposed action would set a precedent for future actions with significant effects, or represents a decision in principle about a future consideration, the action is likely significant.
	(14)  Cumulative Impacts.—Describe the impacts that result from the incremental impact of the action when added to other past, present, and reasonably foreseeable future actions regardless of what agency (Federal or non-Federal) or person undertakes s...
	(15)  Endangered and Threatened Species.—Consult with the FWS regarding the presence of threatened and endangered (T&E) species within areas that may be affected by the proposed action, and if present, the potential for impacts.  Further consultation ...
	(16)  Visual Impacts.—Determine the potential visual impacts of the proposed project alternatives by conducting a visual impact assessment.  This is especially important if the project site has a high visual quality, is in a field of view where large ...
	(17)  Compliance with Federal, State, and local laws (including any permit requirements).
	L.  The following are commonly identified as requiring additional analysis in an EIS.  Some of them also apply to an EA.
	(1)  Adverse effects that cannot be avoided
	(2)  The relationship between short-term use and long-term productivity
	(3)  Irreversible or irretrievable commitments of resources
	(4)  Possible conflicts with land use plans, policies, and controls for the area
	(5)  Energy and natural or depletable resource requirements (conservation potential of various alternatives and mitigation measures)
	(6)  Urban quality and the design of the built environment
	(7)  Means to mitigate adverse environmental impacts
	601.39  Consultation, Coordination, and Public Participation
	A.  If minorities, low-income populations, or Indian Tribes are identified in the plan summary demographic information, specific efforts to engage these groups in the planning process need to be documented in this section of the plan.  Special note sh...
	B.  If the Fish and Wildlife Service has prepared a report as provided for in Public Law 83-566, Section 12, it should be mentioned here.
	C.  Where a project will affect wetlands that could be converted to a commodity crop, show that the SLO and land users have been informed and are aware of the potential effect of the wetland conversion provisions and of the actions needed to avoid los...
	D.  List of Persons and Agencies Consulted.—List the persons and agencies that were consulted during the planning process.  This may include any agency that provided formal or required consultation, or individuals who were conferred with and who provi...
	E.  Final Plans.—The final plan should include a discussion of the interagency and public review of the draft.  For a Plan-EIS, responses to all comments should be included.  The most convenient way to do this is usually to include responses in an app...
	601.40  The Preferred Alternative
	A.  Rationale for Plan Preference
	If the NED plan is selected for a water resource project, the rationale need not be extensive because the primary objective is to maximize net economic benefits.  Key factors that influenced the decision should be described.  If the NED plan is not se...
	(i)  Status of the NED exception.
	(ii)  A description of the NED plan is always required.
	(iii)  A description of the preferred plan is always required.
	(iv)  A description of the added increment that reduces NED net benefits.
	(v)  Sometimes the preferred plan differs from the NED plan in ways that can easily be described as a separate increment, such as when a structural auxiliary spillway is to be used rather than a less-costly nonstructural auxiliary spillway.  The incre...
	(vi)  All beneficial effects, including the NED benefits, of the added increment.
	(vii)  All adverse effects, including the NED costs, of the added increment.
	(viii)  The reduction in NED net benefits associated with the added increment.  These constitute the net economic benefits foregone by including the added increment.  This represents the net economic cost of obtaining the noneconomic net benefits of t...
	(ix)  A description of the other Federal, State, or local concerns being addressed and the degree to which they are satisfied by the added increment.  The information is to be presented objectively, but the discussion is to make clear why the SLO is a...
	(x)  A statement that, in comparing the preferred plan and the NED plan, the preferred plan has an increase in net benefits associated with the non-NED accounts greater than the reduction in net benefits associated with the NED account.  For instance,...
	Figure 601-D1
	 In the following table, the RFO would have to conclude that it was worth a $10,000 reduction in average annual NED net benefits over the period of the analysis at the prescribed discount rate in order to reduce the population at risk by 9,000 from t...
	 Both of these examples are admittedly simplistic in that there is a single tradeoff—reductions in NED net benefits for a single non-NED net benefit improvement.  The more variables, the more subjective the decision becomes.

	Figure 601-D2

	B.  Measures to be Installed
	This section describes the measures to be installed by the preferred alternative, including any mitigation.
	(i)  State that there are limitations on technical and financial assistance.  For example, assistance will be provided only when it contributes to achieving project objectives.  Similar structures may be grouped for discussion purposes.
	(ii)  Acknowledge the measures associated with the watershed project are one component of many efforts for natural resources management in the project area.  Identify other efforts, beyond NRCS, to address natural resource issues and concerns.  Descri...
	(iii)  Emphasize that participation in the Watershed Program is voluntary and that the SLO, the land user, or both make final decisions on measures to be installed.  If the plan includes cost sharing for onfarm conservation measures, provide an estima...
	(iv)  Separate discussions are needed for each evaluation unit.  Describe the amount of erosion, condition of the impaired use, and sediment damage that will remain after installation of the measures.  State that alternative practices that provide equ...
	(v)  Problem areas, for which assistance is to be provided, should be identified on maps in sufficient detail to guide the implementation of the plan, but it is not intended that every acre be identified.  Describe any specific criteria to be used to ...
	(vi)  For Federal land, describe the conservation land treatment measures jointly agreed upon by NRCS, the land administering agency, and the SLO.  Give any other pertinent information that would clarify the work to be done.
	(vii)  For wetland or floodplain acquisition or conservation easements, describe the location and amount of land, the type of rights to be acquired, and the planned land use, and include a map.  It should be evident that the land rights to be acquired...
	(viii)  Identify locations of buildings and the type of floodproofing.  The plan should include sufficient details concerning the existing buildings to show that they are suitable for floodproofing.  If a flood warning system is to be provided, descri...
	(ix)  Describe the type, number, and location of existing floodplain buildings and facilities to be moved.  Make it clear that the repositioned properties are located in flood-free areas.  Buildings considered for moving must have an historic property...
	(x)  The narrative should describe reservoir type structures.  The narrative should refer to “Structural Table 3 - Dams with Planned Storage Capacity” (390-NWPM, Part 506, Subpart B, Section 506.15).  It should include such items as the following:
	 Foundation conditions
	 Kind of principal spillway (including the type of inlet and outlet)
	 Kind of auxiliary spillway (that is, rock, earth, structural, other)
	 Frequency of storm controlled by the principal spillway and retarding storage
	 Type of fill material
	 Type and extent of clearing to be performed
	 Design life of structures and portion of sediment capacity that will initially store water
	 Borrow (type, location, relation to geology, and land rights)
	 Provisions for safeguarding public health, water quality, sanitation, and safety

	(xi)  The text should describe the potential hazard induced by risk of failure of a dam. Point out that although a dam failure is not expected, there is always some remote possibility of failure and that failure, if it were to occur, would endanger an...
	(xii)  The text should refer to the breach inundation map in the appendix of the plan.  Explain the rationale for determining the dam classification.  Explain that class “low” and “significant” dams are designed for less than the probable maximum floo...
	(xiii)  The text should describe channel characteristics by reaches along the path of the proposed channel work, including the materials through which channels will be constructed.  The narrative should refer to “Structural Table 3b - Channel Work” (3...
	 Establishment of new channel including necessary stabilization measures.
	 Enlargement or alignment of existing channel or stream
	 Cleanout of natural or manmade channel (includes bar removal, removal of loose debris, and major clearing and snagging)
	 Stabilization as the primary purpose by continuous treatment or treatment of localized problem areas—present capacity adequate
	 Measures or means provided to prevent private landowners from using federally cost-shared channels as outlets for private onfarm drainage of wetlands or bottom land hardwood habitat
	 Presence of rock or other material that will significantly affect the design of the channel

	(xiv)  The text should refer to “Economic Table 2b - Recreational Facilities, Estimated Construction Costs” (390-NWPM, Part 506, Subpart B, Section 506.14) for basic recreational facilities. Write narrative on public recreation facilities to include i...
	 Land and water areas made available for recreational use by project action
	 Kind and nature of recreational facilities to be installed in sufficient detail to indicate their quality
	 Relationship between the components of the development—water resource improvements and associated facilities
	 Provisions for public access, health, sanitation, safety, and accessibility and usability by individuals with disabilities

	(xv)  The following information for each measure should be included:
	 Minimum land rights (acres) by proposed use and availability for public use
	 Approximate planned amount of each plan element
	 Planned appurtenances
	 Alteration, modification, or change in existing improvements
	 Number and kind of relocations that will result from acquisition of real property rights including number of persons or families affected
	 Action to be taken to minimize soil erosion, and water, air, and noise pollution during construction
	 Identification and possible effects to historic properties and cultural resources, all consultation undertaken, and any proposed mitigation actions
	 Nonproject features—steps to be taken to minimize the project effects on these values
	 Actions to be taken to prevent the spread of noxious weeds


	C.  Mitigation Features
	Features or provisions to mitigate losses and other adverse effects should be discussed. Whatever the feature is mitigating should be clear (40 CFR Section 1502.16(h)).  Discuss the monitoring requirements and develop of a monitoring plan for the miti...

	D.  Permits and Compliance
	A list of all Federal, State, and local permits and other entitlements that must be obtained and consultation that must be completed to implement the preferred plan should be included.  If none are required, include a sentence so stating (40 CFR Secti...

	E.  Costs
	(1)  Explain the costs shown on tables 1, 2, 2a, 2b, and 4 (see exhibits in 390-NWPM, Part 506, Subpart B).  Make reference to the appropriate table.  Avoid repeating the figures in the tables.  The explanation of the costs should be in enough detail ...
	(2)  Cost estimates for major subitems not listed in the tables should be described and included in the narrative.  For example, project administration costs include relocation assistance advisory services and other items.  It should be clear that all...
	(3)  This section should identify the measures eligible for cost sharing and the cost-share rates.
	F.  Installation and Financing
	(1)  Framework for Carrying Out the Plan.—Describe the planned sequence of installation, along with the responsibilities of the SLO, NRCS, and other cooperating agencies for installing and financing the project.  Where cost-shared onfarm measures are ...
	(2)  Planned Sequence of Installation.—Show the sequence in which the project measures will be installed.  If certain parts of the work must be installed or completed before others, this should be explained.  The plan should specify any mitigation mea...
	(3)  Responsibilities.—Specific responsibilities of each SLO and the NRCS should be listed.  The plan must show that the SLOs have the needed authorities and have agreed to exercise those authorities to implement the plan.  Items that should be covere...
	(4)  Contracting.—Indicate the method of contracting used for installing the planned measures and name the SLO responsible for dealing with NRCS during installation.  The plan should state clearly, as appropriate, that the SLO intends to do the contra...
	If long-term contracts (LTCs) for cost-shared land treatment are to be used, describe whether the plan involves an NRCS-participant LTC or an NRCS-SLO project agreement with an SLO-participant LTC.  Also include the general requirements of NRCS long-t...
	 That each LTC will be based on a plan or schedule of operations developed by the participant and approved by the soil and water conservation district and NRCS
	 The expected range of duration of the LTC
	 That no LTC will be signed until the initial participation requirement specified in the watershed agreement has been met
	 That all required conservation treatment will be installed at least 2 years before the end of the contract
	(5)  Real Property and Relocations.—Describe the real property needed and the number and kind of relocations that will result from the proposed action.  Identify the SLO and their responsibilities, and indicate that they will follow standard NRCS proc...
	(6)  Other Agencies.—Describe the responsibilities of and types of assistance to be made available by each Federal agency in accomplishing the plan.  Specifically indicate concurrence of any land managing agency with its part in carrying out the plan,...
	(7)  Cultural Resources.—If protection, preservation, recovery, or any other mitigation of activities to reduce adverse effects to historic properties is anticipated, provide a summary of the proposed historic property treatment plans.  These plans ar...
	(8)  Financing
	(i)  The plan should show how the SLO and the Federal Government will finance installation, operation, and maintenance costs.  It should be clearly indicated that the SLO has analyzed its financial needs in relation to the scheduled installation and t...
	(ii)  If loans are contemplated, show that sources of credit have been contacted with favorable results.  If a watershed loan from the Rural Utilities Service (RUS) is contemplated, indicate that negotiations are underway with the regional director of...
	(iii)  Describe the extent to which donations, such as land, easements, labor, material, equipment, services, or money, will be used to finance the costs other than those payable with Watershed Program funds.  Where applicable, indicate that the SLO m...
	(iv)  Costs not eligible for Watershed Program financial or credit assistance should be identified.  The means of financing such costs should be described.
	(v)  When an advance of Watershed Program funds for future M&I water supply is involved, this section of the plan should show—
	 The estimated amount of the advance, the type of cost for which it will be used, and that the cost will not exceed 30 percent of the total estimated installation cost of the structure involved.
	 That the SLO will enter into an agreement, approved by the RUS for repayment of the advance before the execution of the NRCS fund obligating agreement.
	 That the SLO intends to use the water from the storage capacity provided for future municipal use within the evaluation period of the structure.
	 That the regional director of the RUS has tentatively concurred in the proposed advance.



	(9)  Conditions for Providing Assistance.—The plan should describe the conditions under which Watershed Program assistance will be made available to the SLO and show that financial and other assistance to be furnished by NRCS for carrying out the proj...
	G.  Operation, Maintenance, and Replacement
	(1)  Operation, maintenance, and replacement responsibilities should be described in the same detail as those for installation.  All project features should be described.  The SLO will be responsible for operating, maintaining, and replacing (when nee...
	(2)  Where cost-shared land treatment is involved, the evaluated life span of the practices and any replacement costs that have been included should be indicated.  Guidance on practice life spans may be found in Title 180, National Operations and Main...
	(3)  The plan should identify the responsibilities for operating and maintaining the measures to ensure their effectiveness throughout the evaluation period.  They include the use of water in regulated storage capacity; operation of any control works ...
	(4)  If the plan includes components that have an expected life span that is less than the evaluation period, discuss the need and arrangements for their replacement.  The kinds of inspections to be made and their frequency should be described.  If na...
	(5)  Sufficient detail should be included to ensure that the requirements and costs for adequate operation and maintenance are fully understood and that arrangements have been made or can be made to satisfy these requirements.  This matter is particul...
	(6)  Specific reference should be made to the provisions and responsibilities for operation and maintenance of fish and wildlife features or measures, fish and wildlife mitigation features, needed sanitary facilities, provisions for public access at a...
	(7)  Include a statement that a specific operation and maintenance agreement will be entered into before a project agreement is signed (this includes project agreements for installing land treatment with SLO-participant long-term contracts).  In addit...
	H.  Economic and Structural Tables
	(1)  The economic and structural tables are in the 390-NWPM, Part 506, Subpart B, Sections 506.10 to 506.21.  The tables are designed to meet as many conditions in a watershed as can be readily anticipated to exist.  Show those items or measures appli...
	(2)  Prime-numbered tables generally are necessary in all plans.  Use A and B tables only if applicable.  Watershed protection plans should include tables 1 and 4 as a minimum.  Date all tables with the month and year; the date must be reasonably curr...
	601.41  References
	If supporting data are incorporated by reference, include information on how the reader can arrange to review it.
	601.42  List of Preparers
	A.  In some cases it may be appropriate to list the agency or firm that provided the input rather than the individuals.
	B.  Include a brief description of the NRCS State staff and NWMC review process that was used.  A sample description follows:  “The draft watershed plan and environmental impact statement was reviewed and concurred with by State staff specialists havi...
	C.  An example “List of Preparers” is included in 390-NWPH, Part 606, Subpart B, Section 606.22, of this handbook.
	601.43  Distribution List
	There is no further guidance in the handbook corresponding to this section in the manual.
	601.44  Index
	There is no further guidance in the handbook corresponding to this section in the manual.
	601.45  Appendices
	A.  Appendix A – Comments and Responses
	Letters are not required to be included when an EA is prepared unless they include significant comments.

	B.  Appendix B – Project Map
	(1)  The project map should include, where appropriate, the boundaries of urban areas and public lands, such as State or national forests, grazing districts, or military reservations.  Additional information, such as important farmlands and stream rea...
	(2)  The project map should be large enough to show benefited areas and project features.  Color maps are standard for all project maps.  The map should be prepared so that it can be extended for easy reference while the plan is being reviewed.
	C.  Appendix C – Support maps (as appropriate)
	(1)  Recreational Development Map.—If one or more recreational developments are planned as a project purpose, include a map or sketch will be included to show the general layout of each development.  The map should include pertinent features such as—
	(i)  The boundaries of the development.
	(ii)  Purchase area boundaries.
	(iii)  The dam and auxiliary spillway.
	(iv)  The surface area of the recreational pool.
	(v)  The high water line of the reservoir.
	(vi)  The location and kind of principal use areas (picnicking, camping, bathing, parking, boat ramps) and the access roads.

	(2)  Urban Floodplain Map.—Where existing or likely future urban or built-up areas are affected by the project measures, include maps to show those areas that will be flooded by a 100-year event and 500-year event, with and without the preferred plan....
	(3)  Breach Inundation Map.—This map is required for all NRCS inventory dams and levees (see Title 210, National Engineering Manual (NEM), Part 520, Subpart C, Sections 520.27 to 520.28) and dikes.  For hazard class “high” dams and class “I” dikes, de...
	D.  Appendix D – Investigations and Analyses Report
	(1)  Information of a routine nature, such as how surveys are made or the kind of maps used, is not necessary unless something unusual about the study requires their inclusion to support the decisions made.  Likewise, methods, procedures, or criteria ...
	(2)  The cultural resource section should only contain information available for public review.  For further guidance see (3)  The report should also discuss any significant physical, economic, or environmental interactions between the preferred plan ...
	(4)  Consideration should be given to displaying information concerning watershed protection in a “Conservation Effects for Decisionmakers” format (see example in the FOTG).  At times, State agencies, consultants employed by the SLO, or agencies from ...
	E.  Appendix E – Other Supporting Information
	Use this section rather than the body of the document if tabular or other supporting data are needed to make a point.  In the final version of a Plan-EA, a copy of the FONSI could be included here.


	WRM WRM H_390_602_A
	Part 602 – Reviews and Approvals
	Subpart A – Approval for National Environmental Development (NED) Exceptions
	602.0  Exceptions to the NED Plan Requirement
	A.  “Exceptions may be made when there are overriding reasons for recommending another plan, based on other Federal, State, local and international concerns,” as stated in the 6th Principle of the P&G.
	B.  There are no specific criteria for deciding whether an exception should be granted.  The process involves comparing the net NED benefits foregone in the NED plan with the non-NED net beneficial effects of the preferred plan.  The non-NED effects s...
	C.  Exceptions have been granted to provide program benefits to disadvantaged communities, to increase flood protection beyond the level that maximizes the net NED benefits, and to enhance fish and wildlife habitat.  In order to provide flood preventi...
	(1)  Housing values in the benefited area are less than 75 percent of State average values.
	(2)  The average per capita income for the last three years in the benefited area is less than 75 percent of the national average, or current unemployment in the project area is twice the national average over the past 3 years.
	(3)  The project benefit-cost ratio is greater than the ratio of the national 3-year average per capita income to the per capita income in the benefited area.
	D.  Example Exception Scenario.—The following is an example of a situation where an exception request might be warranted.  The table below shows a plan with four alternatives identified, including the no-action alternative and three action alternative...
	Figure 602-A1: Average Annual Dollars (4-5/8 Percent Discount Rate, 50-Year Period of Analysis)
	E.  List all net non-NED benefits associated with selecting the preferred alternative.  Do not duplicate items that have already been included in the NED account.  The discussion must be restricted to the environmental quality, other social effects, a...
	602.1  Timing and Documentation
	The Chief’s approval of an exception to the NED plan requirement should be obtained prior to the completion of the technical and policy review described in 390-NWPH, Part 602, Subpart B (this handbook).
	602.2  Watershed Rehabilitation Projects
	For Watershed Rehabilitation Program plans where human life is at risk in the event of a catastrophic failure of an existing dam, and the dam does not meet current safety and performance standards, the NED plan is defined as the federally assisted alt...
	602.3  NED and Projects Requiring Congressional Approval
	For plans requiring congressional committee approval, the exception will be subject to subsequent review by the Secretary, the Office of Management and Budget, and the congressional committee responsible for approving the plan.
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	Part 602 – Reviews and Approvals
	Subpart B – Technical and Policy Reviews
	602.10  Plan Review
	For an overview of the step-by-step review and approval process, procedure, and sequence that should be followed see Title 390, National Watershed Program Handbook, Part 606, Subpart C, Section 606.30, “Review and Approval Process for Watershed Projec...
	602.11  NRCS Reviews
	A.  State Staff Review
	(1)  States should develop procedures for internal technical review of Plan-EAs and EISs by appropriate personnel to ensure that the problems, the alternatives considered, the preferred alternative, and the effects are adequately described and that th...
	(2)  States should download and use the “Watershed Plan Review Checklist” (PlanReviewChecklist.xls) from the National Water Management Center (NWMC) at  42TUhttp://wmc.ar.nrcs.usda.gov/technical/watershed.htmlU42T) to assist in ensuring that plans are...
	B.  National Water Management Center Review
	As a quality assurance measure, States will arrange for review and comment by the NWMC, as provided for in 390-NWPM, Part 502, Subpart B, Section 502.11.


	WRM WRM H_390_602_C
	Part 602 – Reviews and Approvals
	Subpart C – Public and Interagency Review
	602.20  Inviting Comments
	A.  Appropriate local, State, and Federal agencies that should be considered for inclusion in interagency reviews are the—
	(1)  Governor or designated State agency.
	(2)  State single point of contact for Federal assistance.
	(3)  Environmental Protection Agency (EPA)—regional office.
	(4)  Fish and Wildlife Service—regional office.
	(5)  National Marine Fisheries Service (NMFS).
	(6)  National Oceanographic and Atmospheric Administration (NOAA).
	(7)  Army Corps of Engineers (COE)—district engineers’ office (except watershed protection plans).
	(8)  Farm Service Agency (FSA)—State office.
	(9)  Forest Service—regional (or area) office.
	(10)  State historic preservation officer.
	(11)  Tribal historic preservation officer for federally recognized Tribal governments.
	(12)  Other agencies, groups, and individuals as determined by the State Conservationist (STC).
	B.  If the plan includes an environmental impact statement (EIS), the STC is required by the National Environmental Policy Act (NEPA) to send copies of the draft Plan-EIS to the EPA and other agencies and groups as required in Title 390, National Wate...
	C.  If the plan includes an EIS, the request for comments of the U.S. Department of the Interior (USDI) should be sent to the following address:
	Director, Office of Environmental Policy and Compliance
	U.S. Department of the Interior
	Mail Stop 2342, Main Interior
	1849 C Street, NW.
	Washington, DC 20240-0001

	D.  USDI has asked for the following number of copies of each draft EIS:
	(1)  Twelve copies for projects in the Eastern United States, including Minnesota, Iowa, Missouri, Arkansas, and Louisiana
	(2)  Twelve copies for projects in Hawaii, American Samoa, Guam, Puerto Rico, Virgin Islands, and the Trust Territories
	(3)  Eighteen copies for projects in the Western United States
	(4)  Sixteen copies for projects in Alaska
	E.  Public participation is a key component of project planning activities long before a draft project plan is developed (see 390-NWPM, Part 501, Subpart C, Section 501.24).  It is Federal policy to also provide for public comment on draft project pla...
	F.  At least one public informational meeting for watershed residents and other watershed stakeholders should be conducted for each draft project plan.  Public notice of the informational meeting should be mailed directly to owners and occupants of ad...
	G.  Notice should also be published in appropriate statewide or local newspapers, or both, on at least 3 different days beginning at least 15 days before the meeting.  Announcements should briefly describe the proposed project and include the date, ti...
	H.  A summary reflecting the substance of the public meeting and an attendance list should be kept with the reviewable record.  All written statements received should also be made a part of the record of the meeting.
	I.  Before the meeting is adjourned, it should be determined if additional meetings are warranted.  Written comments should be accepted for at least 14 days after the public meeting is held.
	J.  NEPA requires that at least 45 days be allowed for review (see 390-NWPM, Part 502, Subpart C, Section 502.21).  For a Plan-EA, this begins when the STC distributes the draft.  A sample “Transmittal Letter for Interagency Review of a Draft Suppleme...
	K.  It is important that all concerned people receive a notice.  Information copies (so indicated) should be sent to the sponsoring local organization (SLO), director of Conservation Engineering Division (CED), State director of USDA-Rural Development...
	602.21  NEPA Requirements
	Categorical exclusions apply only to compliance with NEPA.  Compliance requirements associated with all other laws, regulations, Executive orders, and NRCS planning policy remain.
	602.22  Consideration of Review Comments
	A.  The STC should discuss significant comments on the draft with the SLO and consider resolution of the issues raised.  If comments are not received from the Departments of the Interior or Army, EPA, or the Governor by the end of the review period (o...
	B.  The STC and the SLO should jointly consider having a public meeting to discuss comments received on the draft plan.  The final plan will be prepared after appropriate consideration is given to all comments.
	C.  All substantive comments will be addressed.  For a Plan-EIS, comments and responses are to be included in the final EIS and copies sent to the individuals and organizations who commented.  For a Plan-EA, letters from the STC to those who commented...
	602.23  Making the Decision
	A.  In the Case of a Watershed Project Plan-EA
	An example of a finding of no significant impact (FONSI) may be found in this handbook at 390-NWPH, Part 606, Subpart C, Section 606.35, and an example Federal Register “Notice of Availability of a FONSI” is in 390-NWPH, Part 606, Subpart C, Section 6...

	B.  In the Case of a Watershed Project Plan-EIS
	(1)  The STC will transmit six copies of the final Plan-EIS to USDI for projects located in the Eastern United States, including Minnesota, Iowa, Missouri, Arkansas, and Louisiana; six copies for projects in Hawaii, American Samoa, Guam, Puerto Rico, ...
	(2)  Sample “Transmittal Letters for Final Plan-EIS” are in this handbook in 390-NWPH, Part 606, Subpart C, Sections 606.38 and 606.39.  The EIS must not be filed with EPA before it is distributed to commenting agencies in accordance with 40 CFR Secti...
	(3)  After the 30-day administrative action period initiated by EPA’s publication of the notice of availability of the final Plan-EIS in the Federal Register, a record of decision (ROD)(see 390-NWPH, Part 606, Subpart C, Section 606.40) is prepared an...
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	Part 602 – Reviews and Approvals
	Subpart D – Fund Authorization
	602.30  Approval Authorities for Watershed Project Plans
	An overview of the step-by-step review and approval process, procedure, and sequence that should be followed is available in Title 390, National Watershed Program Handbook (NWPH), Part 606, Subpart C, Sections 606.30, “Review and Approval Process for ...
	602.31  Plans That May Be Approved Administratively
	After the Chief has authorized funding for the project, the NHQ program manager will enter the project in the Program Operations Information Tracking System (POINTS) database and assign the 2000-series project number.
	602.32  Plans That Require Congressional Approval
	State NRCS Responsibilities
	The STC should send to the Deputy Chief for Science and Technology those materials specified in Title 390, National Watershed Program Manual (NWPM), Part 502, Subpart D, Section 502.32A.  This must include supporting documentation for use by the Offic...
	(i)  Economic and Financial Data.—These figures should be listed in dollars rounded off to an appropriate level of significance.
	(ii)  Benefit-Cost Ratios.—These should be entered at each discount rate listed.
	 Authorized Rate.—This discount rate is established when the Plan-EIS is approved. On a new Plan-EIS, the authorized rate will be the same as the current rate.
	 Current Rate.—The discount rate approved for Federal water resource projects (in accordance with the Water Resources Development Act of 1974) at the time the fact sheet is prepared.

	(iii)  Certification.—Always check the “yes” block.  Fact sheets will be prepared after a new Plan-EIS is signed by the sponsoring local organization and NRCS and any exceptions needed have been obtained.

	602.33  Notification of Public Law 83-566 Funding Authorization
	Upon receipt of the State Conservationist’s (STC’s) request for funding, the Chief will authorize the project for funding as budget limitations allow.  No charges are to be made to the project until the funding authorization letter has been received a...
	602.34  Approval of Public Law 78-534 Projects
	Upon receipt of the State Conservationist’s request for funding, the Chief will authorize the project for funding as budget limitations allow.  No charges may be made to the project until the funding authorization letter has been received and funds ar...
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	Part 602 – Reviews and Approvals
	Subpart E – Special Designated Areas
	602.40  Introduction
	There is no further guidance in the handbook corresponding to this section in the manual.
	602.41  Appalachia
	There is no further guidance in the handbook to support the policy in this corresponding section in the manual.
	602.42  Delaware River Basin
	The Delaware River Basin Commission and NRCS, formerly the Soil Conservation Service, executed an administrative agreement on December 23, 1966.  The agreement is included in this handbook as Title 390, National Watershed Program Handbook (NWPH), Part...
	602.43  Susquehanna River Basin
	There is no further guidance in the handbook to support the policy in this corresponding section in the manual.
	602.44  Tennessee Valley Authority
	Tennessee Valley Authority (TVA) and NRCS, formerly the Soil Conservation Service (SCS), entered into a memorandum of understanding (MOU) on November 6, 1958.  The MOU between TVA and SCS is included in this handbook as 390-NWPH, Part 606, Subpart C, ...
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	Part 603 – Watershed Project Plan Modifications
	Subpart A – Preparation of Revised and Supplemental Plans
	603.0  Introduction
	This section of the handbook contains examples for exchanges of correspondence, supplemental watershed agreements, and revised watershed agreements.  Additional guidance is provided on engineering criteria and environmental concerns.
	603.1  Revised Watershed Project Plan
	A.  A revised plan should have the same format and content as that of a new plan (see Title 390, National Watershed Program Manual (NWPM), Part 501, and Title 390, National Watershed Program Handbook (NWPH), Part 601).
	B.  Section 503.1 of 390-NWPM describes methods of modifying watershed project plans.  A revised watershed agreement is used to document the new responsibilities when a watershed plan has been completely revised.  For an example, see “Revised Watershe...
	603.2  Supplemental Watershed Project Plan
	A.  A supplemental plan should begin with a section entitled “Changes Requiring Preparation of a Supplement” (390-NWPM, Part 503, Subpart A, Section 503.2).  This should be followed by those sections from the original plan that are appropriate to docu...
	B.  A change in major features may include significantly changing the number, location, extent, or capacity of project measures; substituting one type of structural measure for another; or substituting nonstructural measures for structural measures.
	C.  If revised tables (390-NWPM, Part 506, Subpart B, Sections 506.10 through 506.21) are needed to document the changes, current cost estimates for works of improvement remaining to be installed should be used.  As-built costs should be used for meas...
	D.  Any comparison of benefits and costs must have a consistent dollar value for benefits and costs to be valid.  This adjustment may involve other changes that have developed since the approved plan was prepared.
	E.  Use current engineering criteria for—
	(1)  Any new structural measures.
	(2)  Measures that, if installed according to original criteria, would endanger the new or modified measures.
	(3)  Measures where the hazard classification has changed since originally planned (see Title 210, National Engineering Manual (NEM), Part 510, Subpart A, Section 510.04).
	F.  NEPA Considerations.—Additional information regarding NEPA compliance can be found in National Environmental Compliance Handbook.
	G.  NHPA Considerations.—Additional information regarding compliance with the National Historic Preservation Act (NHPA) is found in the NRCS National Cultural Resources Procedures Handbook.
	H.  A supplemental watershed agreement should be used to document an agreement to supplement an existing watershed plan when only a portion of the plan is modified.  See example “Supplemental Watershed Agreement” in 390-NWPH, Part 606, Subpart D, Sect...
	603.3  Exchange of Correspondence
	One method is by exchange of correspondence.  An example of an “Exchange of Correspondence” is shown in 390-NWPH, Part 606, Subpart D, Section 606.50, of this handbook.
	603.4  Project Agreement
	There is no further guidance in the handbook corresponding to this section in the manual.
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	Part 603 – Watershed Project Plan Modifications
	Subpart B – Review and Approval of Plan Modifications
	603.10  Introduction
	There is no further guidance in the handbook corresponding to this section in the manual.
	603.11  Review and Notification Procedures
	There is no further guidance in the handbook corresponding to this section in the manual.
	603.12  Approval and Authorization
	A.  Approval resolutions by committees of Congress are required for all major changes to approved Public Law 83-566 projects. This does not apply to rehabilitation project plans.  Changes are considered major where any of the following conditions are ...
	(1)  For plans originally approved by Congress, cumulative change in scope is considered major if it causes either of the following:
	(i)  An increase of more than $5 million in the estimated Public Law 83-566 contribution to costs for items other than technical assistance, engineering services, and project administration (increases are to be computed as the sum of all increases whe...
	(ii)  An increase in the total capacity of a structure that requires approval of the change by a congressional committee other than the one that approved the original plan

	(2)  For plans originally approved administratively, a change is considered major if it causes either of the following:
	(i)  The estimated Public Law 83-566 costs, other than technical assistance, engineering services, and project administration, to exceed $5 million
	(ii)  The total capacity of any structure to exceed 2,500 acre-feet

	B.  The Chief must approve all modifications to plans that will require a Secretarial exception under the Economic and Environmental Principles and Guidelines for Water and Related Land Resources Implementation Studies (P&G).
	C.  Section 606.53 of this handbook is an example of a “Letter Submitting Supplemental Watershed Plan and Supplemental Watershed Agreement to CED.”
	603.13  Approval and Authorization of Public Law 78-534 Projects
	There is no further guidance in the handbook corresponding to this section in the manual.
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	Part 604 – Project Installation
	Subpart A – General Provisions
	604.0  Introduction
	There is no further guidance in the handbook corresponding to this section in the manual.
	604.1  Operations Management
	A.  Installation Schedule
	Section 606.60 of this handbook contains an example of an “Installation and Contracts Schedule.”

	B.  Budget Requests and Funds Management
	(1)  Reaffirming Feasibility
	(i)  Certification of annual watershed project funding requests in POINTS should not be completed without assurance that the project measure is feasible and conforms with environmental, social, economic, and programmatic guidelines, policies, and regu...
	(ii)  The Council of Environmental Quality (CEQ) states that, “as a rule of thumb, EISs that are more than five years old should be carefully reexamined to determine if the criteria in NEPA Regulations, 40 CFR Section 1502.9 compel preparation of an E...
	(iii)  As necessary, costs and benefits may be reevaluated by performing a new benefit-cost analysis or updating benefits and costs by appropriate indexes.  Suggested sources of indexes for the various cost categories include the following:
	 Consumer Price Index-Services.—The services component of the project installation cost consists of the sum of land treatment (less critical area treatment) as shown in “Table 1 - Estimated Installed Cost” of the plan, and engineering, and project ad...
	 Engineering News Record Construction Cost Index or DOC Composite Index.—The index for construction and critical area treatment may be based on the Engineering News Record Construction Cost Index or the U.S. Department of Commerce Composite Index.
	 Local Information.—The index for real property rights and relocation is to be determined by the State Conservationist (STC) based on an analysis of the cost of land and its acquisition appropriate to the local area.
	 Wholesale Price Index.—If a large part of the damages occur to contents of urban buildings, the Wholesale Price Index-All Commodities or Consumer Price Index (CPI)-Durables may be used.
	 Economic Research Service Data.—Indices of prices received by farmers for all crops and prices paid by farmers on all commodities are obtained from the Economic Research Service, and may be used to update crop and pasture flood damages and other agr...


	604.2  Agreements Required
	A.  Real Property Acquisition Assurance
	Form NRCS-ADS-78, “Assurances Relating to Real Property Acquisition,” may be necessary when sponsorship changes and new operation and maintenance agreements are established with the new sponsor.

	B.  Methods of Installation and Payment
	(1)  Contracting for planned watershed project measures is normally performed by the contracting local organization, but may be performed by NRCS when requested in writing by the sponsoring local organization (SLO).  All Federal contracts must be soli...
	(2)  Under special conditions, measures may be installed by force account, division of work, performance of work, average cost, or Federal contract procedures.  Detailed information may be received from the State contracting specialist or appropriate ...
	 Formal Contract.—Formal contracts include construction contracts and vegetative contracts.  Under formal contract, the SLO provides its share of the contract cost in cash.  Contracting for the construction of structural measures and cost-shared land...
	 Equipment Rental Contracts.—Where a formal construction contract would be impractical because of the nature of the work and it would not be feasible to prepare detailed drawings and specifications or compute accurate quantities, the work may be perf...
	 Small Purchases.—Supplies, materials, and services may be purchased by informal written or oral solicitation of prices if the maximum amount of purchase is $25,000 or less.
	 Force Account.—Under this method, the SLO provides its own forces, including labor, equipment, and materials, in lieu of cash.  The SLO must keep accurate records of the cost of all the work performed.
	 Division of Work.—This method may be used only for cost sharing land treatment measures.  Measures to be installed by this method must be described in the plan narrative and cost estimates included in the plan.  The watershed agreement must specify ...
	 Performance of Work.—Under this method, the value of work to be provided by the SLO is determined by negotiation between the SLO and NRCS and is included in a project agreement for the work.  NRCS-approved cost estimates made immediately before sign...
	 Average Cost.—This method is limited to the installation of critical area treatment measures and cost-shared land treatment measures under Public Law 78-534 and Public Law 83-566 programs.  The average cost method is a procedure where cost-share pay...
	 Long-Term Contracts.—Long-term contracts are used to provide financial assistance to land users under Public Law 83-566, Section 3(6).  The contract period will be from 3 to 10 years long, depending on the magnitude of the work.  It will be at least...
	 A project agreement between NRCS and the SLO with a long-term contract (LTC) between the SLO and land user.
	 An LTC between NRCS and the land user.


	604.3  Real Property Rights
	A.  Acquisition of real property is a major step in project implementation.  It is one of the most important responsibilities of the SLO and requires firm scheduling, attention to details and followup.
	B.  Requirements
	Dams.—The watershed plan, plan modification, and watershed agreement or project agreement should also prohibit the future construction of inhabitable dwellings below the secured land rights at the elevation upstream from the dam.

	604.4  Easement Monitoring and Enforcement
	There is no further guidance in the handbook corresponding to this section in the manual.
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	Part 604 – Project Installation
	Subpart B – Financing Provisions
	604.10  Introduction
	The sponsoring local organizations (SLOs) are expected to pay their share of the installation costs in cash unless otherwise provided for in the watershed plan and project agreement.  Cash contributions by the SLO include cash outlay from general tax ...
	604.11  In-Kind Contributions
	In-kind contributions represent the value of noncash contributions made toward the SLO share of the costs.  In-kind contributions may consist of real property, equipment and the value of goods and services.  It includes work performed by the SLO by fo...
	604.12  Value of In-Kind Contributions
	There is no further guidance in the handbook corresponding to this section in the manual.
	604.13  Loans
	Section 606.61 of this handbook contains the “Memorandum of Understanding between SCS (NRCS) and Farmers Home Administration (Rural Utilities Service)” that describes the working relationship between agencies for watershed loans.
	604.14  Advance of Funds by NRCS
	There is no further guidance in the handbook corresponding to this section in the manual.
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	Part 604 – Project Installation
	Subpart C – Completion of Projects
	604.20  Fully Installed Projects
	There is no further guidance in the handbook corresponding to this section in the manual.
	604.21  Completion of Partially Installed Projects
	A.  When it is determined by the sponsoring local organization (SLO) and the State Conservationist (STC) that no further progress can be made in installing remaining works of improvement, a supplemental watershed agreement and plan is prepared to dele...
	B.  Where projects are partly completed and there is little likelihood that remaining work will be installed, the STC should meet with the SLO to review the project installation schedule set forth in the plan, reaffirm the SLO responsibilities, and de...
	C.  Reasons for deleting the measures should be given in the completion report along with a discussion of the benefits that will be foregone by not installing the remainder of the project measures.  For projects providing urban flood protection, the S...
	D.  If progress is not made on the project within a reasonable period of time and the SLO does not agree to delete the measures that have not been installed, the STC must submit the matter to the Director, CED, setting forth the facts and the reasons ...
	604.22  Deauthorized Projects
	Section 606.65 of this handbook contains an example “Notice of Intent to Deauthorize Federal Funding.”  Section 606.66 of this handbook contains an example “Notice of Deauthorization of Funding.”
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	Part 604 – Project Installation
	Subpart D – Reports
	604.30  Introduction
	There is no further guidance in the handbook corresponding to this section in the manual.
	604.31  Annual Operation Budget Estimates
	There is no further guidance in the handbook corresponding to this section in the manual.
	604.32  Progress Summaries
	There is no further guidance in the handbook corresponding to this section in the manual.
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	Part 605 – Postinstallation Assistance
	Subpart A – Overview
	605.0  Introduction
	A.  Policy on operation and maintenance (O&M) requirements of measures installed under the Public Law 83-566 is found in the following subparts of the Title 180, National Operation and Maintenance Manual (NOMM), Part 500:
	(1)  Subpart C contains policy on O&M agreements.
	(2)  Subpart D contains policy on O&M plans.
	(3)  Subpart E contains policy on inspections.
	B.  Policies on the development and use of long-term contracts are found in the Title 120, General Manual, Part 404.
	C.  Before obtaining Federal financial assistance for installation or rehabilitation of project measures, the sponsoring local organization (SLO) must satisfactorily assure NRCS that installed practices will be operated and maintained properly.  Arran...
	D.  Many of the problems affecting installed structural measures are associated with the age of the structure, change in land use, and the lack of conformance to current engineering standards for safety and stability.
	605.1  Determining Type of Post Installation Assistance
	There is no further guidance in the handbook corresponding to this section in the manual.
	605.2  Additional Work
	There is no further guidance in the handbook corresponding to this section in the manual.
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	Part 605 – Postinstallation Assistance
	Subpart B – Operation and Maintenance (O&M)
	605.10  O&M Required Agreement
	There is no further guidance in the handbook corresponding to this section in the manual.
	605.11  Operation and Maintenance Defined
	There is no further guidance in the handbook corresponding to this section in the manual.
	605.12  Responsibilities
	NRCS may provide technical assistance to the sponsoring local organization (SLO) in the O&M of installed measures. The following kinds of assistance are normally considered O&M technical assistance:
	(1)  Coordination and training of the SLO on local responsibilities and development of financial methods of ensuring availability of funds
	(2)  Assisting with annual inspections and reports
	(3)  Preparing or reviewing plans, designs, and specifications for proposed changes; this may include such items as emergency action plans
	605.13  Operation and Maintenance Time Periods
	A.  The SLO should be made aware of their O&M responsibilities, which begin at the time NRCS accepts the construction and seeding.  However, NRCS is responsible for whatever measures are needed to insure that adequate vegetative cover is established d...
	B.  The O&M plan identifies the practice covered by the agreement, the SLO who will inspect and finance the O&M of each practice, and the duration of the agreement.  It also establishes a schedule for O&M performing inspections.  The SLO is responsibl...
	C.  Where two or more States are concerned, responsibility will be determined jointly by the STCs.  NRCS and the SLO should make joint inspections in the following circumstances:
	(1)  During or immediately after the initial filling of a reservoir
	(2)  Annually during the first 3 years after construction
	(3)  After major storms, major earthquakes, or other unusual conditions that might adversely affect the measure
	D.  The SLOs are responsible for continuing inspections after the third year.  They are to prepare a report and send a copy to the NRCS STC.  NRCS may assist for special situations as determined by the STC.
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	Part 605 – Postinstallation Assistance
	Subpart C – Remedial Assistance
	605.20  Remedial Assistance Defined
	There is no further guidance in the handbook corresponding to this section in the manual.
	605.21  Procedure
	Where appropriate, the program report should reference the engineering report to minimize the duplication of information.
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	Part 605 – Postinstallation Assistance
	Subpart D – Watershed Rehabilitation Program
	605.30  Rehabilitation Introduction
	There is no further guidance in the handbook corresponding to this section in the manual.
	605.31  Assessment Assistance
	A.  Assessment Report.—Assessment funds are not allocated to initiate or conduct detailed technical studies that are normally done during the preparation of the rehabilitation plan.  Examples of sources of information for assessments include the follo...
	(1)  Communication and coordination with the project sponsor
	(2)  Onsite evaluation
	(3)  Operation and maintenance (O&M) inspections reports from annual O&M inspections, formal inspections, and inspection reports from the State dam safety agency
	(4)  Existing engineering designs and other technical references
	(5)  Information from existing Geographic Information System (GIS) data layers
	(6)  Surveys of valley cross sections for breach analysis
	(7)  Other information that can be acquired from the sponsoring local organizations (SLOs)

	B.  National funding priorities for assessments are determined annually.  Funding considerations also include limits on the number of assessments to be funded in each State.
	605.32  Application for Rehabilitation Assistance
	A.  Standard Form 424, “Application for Federal Assistance,” will be used.  This form is available at the following Web site: 42TUhttp://www.grants.gov/techlib/424_20090131.docU42T.
	B.  The Catalogue of Federal Domestic Assistance (CFDA) number for the Watershed Protection and Flood Prevention Program assistance is 10.904.  The CFDA can be accessed online at Uhttp://www.cfda.gov/U.
	605.33  Application Ranking
	There is no further guidance in the handbook corresponding to this section in the manual.
	605.34  Request for Funding
	There is no further guidance in the handbook corresponding to this section in the manual.
	605.35  Development of Rehabilitation Project Plans
	A.  Introduction
	(1)  Typically, dam rehabilitation projects are undertaken under of the following circumstances:
	(i)  Both NRCS and the State dam safety office agree that the dam is high hazard classification.
	(ii)  The dam does not meet current safety and performance criteria.
	(iii)  NRCS, the SLO, and the State dam safety office want to resolve a situation in which the dam poses a threat to human life.
	(iv)  The State dam safety office is expected to require compliance with applicable State safety and performance criteria.

	(2)  Rehabilitation plans are developed as supplements to or revisions of the original watershed plan.  New plans are prepared for rehabilitation of dams in closed watershed projects, Pilot Watershed Program projects, and resource conservation and dev...
	B.  In addition to regularly required items, the following items require special consideration and discussion in rehabilitation plans:
	(1)  Status of Operation and Maintenance
	This section should describe the current condition of the dam O&M.  Any O&M activities required by the sponsors prior to construction should be discussed in the plan.  Public Law 83-566 Section 14(d)(1) states:
	“Rehabilitation assistance provided under this section may not be used to perform operation and maintenance activities specified in the agreement for the covered water resource project entered into between the Secretary and the local organization resp...


	(2)  Breach Analysis and Hazard Classification
	The only breach analysis required is for the breach related to hazard classification.  A breach analysis based on procedures outlined in Technical Release 60 is required to confirm the NRCS hazard classification.  This evaluation needs to be compared ...

	(3)  Consequences of Dam Failure
	This section in the plan should explain what would happen if there were to be a catastrophic failure of the dam.  The consequences of dam failure are not intended for incorporation into the economic or other analyses.  This section is intended to prov...

	(4)  Comparison Table of Structural Options
	A comparison table of design options or alternatives has been used effectively in several rehabilitation plans.  The table itself is not required but a comparison is required and a table is a good way to display the differences.  The table is valuable...

	C.  Alternatives
	(1)  Future-Without-Project/No-Action Alternative
	(i)  For dams that pose a potential safety hazard from failure, the future-without-project (FWOP) plan or no-action alternative is based on the course of action that the sponsors are most likely to take in the event that no federally financed rehabili...
	(ii)  For low hazard classification dams, the FWOP alternative will also be that course of action the sponsors are most likely to take in the event that no federally financed rehabilitation work were to be undertaken.  Because these dams are low hazar...
	(iii)  This alternative must be studied in detail.  In dam rehabilitation projects, development of the FWOP is complicated by the fact that a dam already exists.  The SLO has to figure out what to do with it.  All the options available to the SLO need...
	(iv)  Under the above circumstances, the choice of the FWOP should reflect a logical course of action by the SLO should they be given a short-term legal mandate to meet State dam safety and performance criteria.  As long as the O&M agreement is not vi...
	(v)  In the FWOP, the SLO would typically have the following options:
	 Meet State Criteria for a High-Hazard Dam.—The SLO could hire a consultant to bring the dam up to minimum State standards.  State standards may only identify freeboard requirements and may not include detention storage requirements or extend the use...
	 Meet State Criteria for a Low- or Significant-Hazard Dam.—The SLO could to the expected order from the State dam safety agency by reconfiguring the dam to a lower hazard classification.  This might involve relocating breach inundation area structure...
	 Constructed Breach.—Either the SLO or the State dam safety office could reconfigure the dam so that it would no longer be classified as a dam.  The dam could also be reconfigured as a grade stabilization structure.  Since the same rules for dam remo...


	(2)  Decommissioning Alternative
	A decommissioning alternative that meets the stated purpose and need should normally be developed.  In order to meet the purpose and need, this alternative often involves a combination of breaching, floodproofing, and relocation.  If the alternative i...
	 Decommissioning is not intended to be a form of breach even though the partial removal of the dam would resemble and function similarly to a breach.
	 Decommissioning is a conscious decision by the sponsors and NRCS to take the dam out of service because the dam is no longer serving the purpose for which it was built, it is structurally unsound and cannot reasonably be fixed, or there are overridi...
	 Decommissioning may involve removal of a portion of the embankment or even the entire footprint of the dam.  Urban environments or local aesthetics occasionally dictate that the entire footprint of the dam be removed.
	 Decommissioning must also reconnect, restore, and stabilize the stream and floodplain functions (100-year, 24-hour) by either structural (drop structures) or geomorphic means.  The minimum amount of embankment to be removed is governed by the floodp...
	 The principal spillway system must be removed and properly disposed of.  All slopes, disturbed areas and remaining sediment must be stabilized and vegetated.
	 Unlike a sponsor’s “constructed breach” to remove the storage function (no NRCS involvement), decommissioning must be done in accordance with established NRCS policy and standards.  In addition to NRCS standards, decommissioning must also meet all a...
	 Because the action is cost shared, there will have to be a new O&M agreement requiring sponsor’s operation and maintenance of the structural or geomorphic components for a given period of time.
	 As with all rehabilitation actions, decommissioning must also consider if the structure is an historic property or if other historic properties would be affected by this action.  Additional consultation, mitigation, or both may be required.

	(3)  Rehabilitation of the Existing Dam
	An alternative to rehabilitate the existing dam is required.  The most cost-effective option should be presented in the plan.

	(4)  National Economic Development (NED) Alternative
	In those cases where the catastrophic failure of an existing dam would put human life at risk, other accounts in the P&G planning process have an overridingly large contribution to the decision process relative to the NED account.  While needed to pro...

	D.  Sediment Storage
	Sediment issues need to be considered early in the planning process.  Component design for dam rehabilitation needs to start at the bottom (sediment storage) and work up through the structural components to the required top of dam elevation.  On high-...
	(i)  Sediment provision must be included for the entire evaluation period.  Normally, the sediment pool is designed to hold the entire accumulation expected over the evaluated life.  Rehabilitation requires a minimum evaluation period of 50 years.  Th...
	(ii)  Any evaluated design life between 50 and 100 years is permissible under rehabilitation.  Within these limits, and because of its cost, sediment storage is frequently the determining factor in establishing the evaluation period.  The decision pro...
	(iii)  The amount of sediment that has accumulated in the reservoir needs to be assessed.  Estimates may need to be adjusted to reflect the volume of borrow material that was excavated to build the reservoir.
	(iv)  Estimate sediment yield for the life of the new project based on current and projected land use.
	(v)  Assess the composition of the sediment in the current sediment pool in order to decide whether or not to remove the current sediment accumulation.   It is not necessary to test sediment quality in every rehabilitated site.  The first site in any ...
	(vi)  Because sediment removal is so expensive, plans need to consider other ways to provide needed sediment storage, such as raising or replacing risers (with or without replacement of principal spillway conduits).

	E.  Computation of Cost of Rehabilitation Projects
	It is primarily up to the State watershed rehabilitation program manager to ensure the 65 to 35 percent cost-share provisions are being met.  There are several components included in the total cost that NRCS Management Services Division (MSD) or Finan...

	F.  Non-Federal Contributions
	In-kind services eligible for credit as non-Federal contributions include but are not limited to the following:
	(i)  Technical services
	(ii)  Project administration
	(iii)  Use of equipment
	(iv)  Contributions of building materials
	(v)  Attorney fees
	(vi)  Financial management
	(vii)  Land rights

	605.36  Project Implementation
	There is no further guidance in the handbook corresponding to this section in the manual.
	605.37  Operation and Maintenance
	There is no further guidance in the handbook corresponding to this section in the manual.
	605.38  Data Management
	There is no further guidance in the handbook corresponding to this section in the manual.

	WRM WRM H_390_605_E
	Part 605 – Postinstallation Assistance
	Subpart E – Completion of Federal Interest
	605.40  Introduction
	There is no further guidance in the handbook corresponding to this section in the manual.
	605.41  Procedure
	There is no further guidance in the handbook corresponding to this section in the manual.
	605.42  Technical Assistance
	There is no further guidance in the handbook corresponding to this section in the manual.
	605.43  Closed Projects
	There is no further guidance in the handbook corresponding to this section in the manual.

	WRM WRM H_390_606_ A
	Part 606 – Exhibits
	Subpart A – Program Cost Sharing
	606.0  Separable Cost-Remaining Benefit (SCRB)—Cost by Purpose
	606.1  Reserved
	606.2  Separable Cost-Remaining Benefit Method—Cost Allocation
	606.3  Cost Allocation and Cost Sharing—Summary

	WRM WRM H_390_606_ B
	Part 606 – Exhibits
	Subpart B – Development of Watershed Project Plans
	606.10  Memorandum of Understanding Between NRCS (SCS) and FS
	606.11  Feasibility Report-Outline
	(1)  Request for assistance
	(2)  Purpose and need for action
	(3)  Applicable agency authority
	(4)  Resource information
	(i)  Existing data
	(ii)  Gathered data
	(5)  Preliminary results of the environmental evaluation
	(i)  Identified resource concerns
	(ii)  Potential alternatives
	(iii)  Estimated costs
	(iv)  Potential effects
	(v)  Required consultations and permits
	(vi)  NEPA documentation required
	(6)  Scope of planning effort
	(7)  Cooperating agencies identified
	(8)  Facilitating factors
	(9)  Obstructing factors
	(10)  Timing and availability of resources
	(11)  Viability evaluation of sponsors
	606.12  Cooperating Agencies Invitation Letter
	Address
	RE:  Formal Request to be a Cooperating Agency on the Any Creek Plan-Environmental         Assessment [or EIS]
	In accordance with the Council on Environmental Quality regulations implementing the National Environmental Policy Act (NEPA) at 40 CFR Section 1501.6, NRCS is formally requesting that your agency become a cooperating agency in the planning and develo...
	If your agency is unable to participate as a cooperating agency, then please return a written explanation why your agency cannot participate.  Please note that a response declining to be a cooperating agency is required to also be submitted to the Cou...
	Thank you for your timely response and cooperation with this project.  If you have any questions or comments, please contact [name] of my staff at [email address] or by phone at (000) 000-0000.
	[Signature]
	[Name], State Conservationist
	Enclosures
	606.13  Plan of Work–Example
	606.14  Notice of Intent to Prepare an EIS—Example
	BILLING CODE:  3210-16
	DEPARTMENT OF AGRICULTURE
	NATURAL RESOURCES CONSERVATION SERVICE
	[Name] Watershed, [County or Parish], [State]
	AGENCY:  Natural Resources Conservation Service
	ACTION:  Notice of Intent to Prepare an Environmental Impact Statement
	SUMMARY:  Pursuant to section 102(2)(C) of the National Environmental Policy Act of 1969; the Council on Environmental Quality Guidelines (40 CFR Part 1500); and the Natural Resources Conservation Service Guidelines (7 CFR Part 650); the Natural Resou...
	FOR FURTHER INFORMATION CONTACT:  [Name], State Conservationist, Natural Resources Conservation Service, [Street Address], [City], [State], [Zip Code], telephone: [Area Code and Number].
	SUPPLEMENTARY INFORMATION:  The environmental assessment of this federally assisted action indicates that the project may cause significant local, regional, or national impacts on the environment.  As a result of these findings, [Name], State Conserva...
	The project concerns [List project purposes, for example; a plan for watershed protection, flood prevention].  Alternatives under consideration to reach these objectives include [List alternatives, for example, systems for conservation land treatment,...
	A draft environmental impact statement will be prepared and circulated for review by agencies and the public.  The Natural Resources Conservation Service invites participation and consultation of agencies and individuals that have special expertise, l...
	[Signature]
	[Type name and title of signee]
	Date:
	(This activity is listed in the Catalog of Federal Domestic Assistance under No. 10.904 – Watershed Protection and Flood Prevention – and is subject to the provisions of Executive Order 12372, which requires intergovernmental consultation with State a...
	Note:  Detailed information on preparing Federal Register notices can be found in the Federal Register Document Drafting Handbook.  This can be located by searching for “Document Drafting Handbook” on the USASearch.gov Web site.
	606.15  Front Cover Page for Watershed Plan-EA—Example
	606.16  Fly Sheet Containing an Abstract – Example
	Final
	Supplemental Watershed Plan No. IV & Environmental Assessment
	For
	Rehabilitation of Floodwater Retarding Structure No. 1
	of the
	Any Creek Watershed
	Your County, Your State
	Prepared By:
	U.S. Department of Agriculture, Natural Resources Conservation Service
	In Cooperation With:
	Your Soil and Water Conservation District, Your County, Any Creek Watershed Authority
	AUTHORITY
	The original watershed work plan was prepared, and works of improvement have been installed, under the authority of the Watershed Protection and Flood Prevention Act of 1954 (Public Law 83-566) as amended.  The rehabilitation of floodwater retarding s...
	ABSTRACT
	Historical floods in the past 44 years since Floodwater Retarding Structure (FRS) No. 1 was constructed have caused the auxiliary spillway to function on at least two occasions.  Urban development has occurred adjacent to the detention pool, auxiliary...
	COMMENTS AND INQUIRIES
	Comments and inquires must be received by April 25, 2008.  Submit comments and inquires to:  John Q. Doe, Assistant State Conservationist, Water Resources, USDA/NRCS, 505 Your Street, Your City, Your State Your ZIP (123-456-7890).
	The U.S. Department of Agriculture (USDA) prohibits discrimination in all its programs and activities on the basis of race, color, national origin, age, disability, and where applicable, sex, marital status, familial status, parental status, religion,...
	606.17  Summary (Office of Management and Budget Fact Sheet)
	606.18  Resource Concerns for Scoping
	606.19  Summary of Scoping—Example
	Note:  The number of concerns listed is not limited.  All concerns identified in the scoping process, the environmental evaluation, and those required by statute or policy are included. The items should be grouped in a way that provides a logical fram...
	606.20  Incremental Analysis—Example
	606.21  Summary and Comparison of Alternative Plans
	Notes:  In this example:
	Interest rates – All alternatives evaluated at 5 5/8 percent discount rate
	Period of analysis – All plans evaluated over 100 years
	Price levels – Current 2005 price levels except current normalized (Oct. 2005, WRC) used for crop and pasture
	606.22  List of Preparers—Example

	WRM WRM H_390_606_C
	Part 606 – Exhibits
	Subpart C – Reviews and Approvals
	606.30  Review and Approval Process for Watershed Project Plans
	606.31  Transmittal Letter to EPA for Draft Plan-EIS—Template
	[Date]
	U.S. Environmental Protection Agency
	Office of Federal Activities
	EIS Filing Section
	[Address – see below]
	Enclosed are five copies of the draft watershed plan–environmental impact statement for the [Name of Watershed], [State], prepared under authority of the Watershed Protection and Flood Prevention Act (Public Law 83-566) and in accordance with section ...
	Copies have also been sent for review and comment to other Departments of the Federal Government, Governor of [State], and other interested parties.
	Comments have been requested on or before [Deadline], and should be sent to this office.
	Sincerely,
	/s/
	[NAME]
	State Conservationist
	Enclosures
	Addresses:
	For delivery by U.S. Postal Service, including express mail:
	Ariel Rios Building (South Oval Lobby), Mail Code 2252-A
	1200 Pennsylvania Avenue, NW.
	Washington, DC 20460
	For delivery by commercial express services, courier, or in person:
	Ariel Rios Building (South Oval Lobby), Room 7220
	1200 Pennsylvania Avenue, NW.
	Washington, DC 20004
	606.32  Transmittal Letter to Governor—Template
	The Honorable [Name]         [Date]
	Governor of [State]
	[City], [State] 00000
	Dear Governor:
	In accordance with section 2 of Executive Order 10913, and our responsibility as assigned by the Secretary of Agriculture, we are transmitting for your review and comment the draft watershed plan–environmental impact statement (Plan-EIS) for the [Name...
	It is requested that comments be received by this office on or before [Deadline].
	Sincerely,
	/s/
	[NAME]
	State Conservationist
	Enclosures
	Note:  Make appropriate changes if the Governor has designated a State agency to act on watershed matters.
	606.33  Transmittal Letter for Interagency Review—Template
	[Address]        [Date]
	[Omit salutation]
	Enclosed is a copy of the draft watershed plan–environmental impact statement (Plan-EIS) for the [Name of Watershed], [State], prepared under authority of the Watershed Protection and Flood Prevention Act (Public Law 83-566) and in accordance with sec...
	We are requesting that comments be received by this office on or before [Deadline], or such later date as may be needed to total 45 days after the Environmental Protection Agency publishes its notice of availability in the Federal Register.  If your c...
	/s/
	[NAME]
	State Conservationist
	Enclosure
	1/  For administratively approved plans, change this sentence to read, “The final Plan-EIS may be approved administratively.”
	2/  The last sentence should be omitted on an EIS sent to the Departments of the Interior or Army, or to EPA.
	606.34  Transmittal Letter for Interagency Review of Draft Supplemental Plan-EA—Template
	[Address]         [Date]
	The USDA Natural Resources Conservation Service (NRCS), with assistance from local watershed sponsors, has completed a draft watershed plan supplement and environmental assessment (EA) for the proposed rehabilitation of Floodwater Retarding Structure ...
	[Name of Conservation District]
	[Name of Soil and Water Conservation District]
	The project is a federally assisted action authorized by section 14 of the Watershed Protection and Flood Prevention Act, 16 U.S.C. Section 1012, as amended by section 313 of Public Law 106-472.  This section authorizes NRCS to provide technical and f...
	The purpose of this project is to maintain the present level of flood control benefits and comply with current performance and safety standards.  There is a need to protect downstream properties and infrastructures as well as reduce the risk of potent...
	We are requesting that you review this project in accordance with section 102(2)(C) of the National Environmental Protection Policy Act of 1969 (Public Law 91-190).  We request that comments be received by this office on or before April 25, 2008.  If ...
	For further information contact [Name], Assistant State Conservationist (Water Resources), at [Phone number].
	Sincerely,
	[Name]
	State Conservationist
	Enclosure
	CC:  as appropriate
	606.35  Finding of No Significant Impact (FONSI)—Example
	Finding Of No Significant Impact
	for
	David Creek Watershed Project
	Clarke County, Anystate
	Introduction
	The David Creek Watershed is a federally assisted action authorized for planning under Public Law 83–566, the Watershed Protection and Flood Prevention Act.  This act authorizes the Natural Resources Conservation Service to provide technical and finan...
	An environmental assessment was undertaken in conjunction with the development of the watershed plan.  This assessment was conducted in consultation with local, State, and Tribal Governments; Federal agencies; and interested organizations and individu...
	U.S. Department of Agriculture
	Natural Resources Conservation Service
	100 West 14th Street
	Yourtown, Anystate 12345
	Recommended Action
	Proposed is the development of about 41 conservation plans that will provide for land treatment measures to be applied on farms for reduction of sheet, rill, and stream bank erosion; storage and management of animal waste; and improved hydrologic cond...
	Effect of Recommended Action
	The recommended action will protect the watershed hydrology by improving the soil cover condition and reducing overland flow velocities.  Stream flow will be stabilized to the extent that peak flood flow rates will be slightly reduced and flow will be...
	The proposed action will have little or no effect on wetlands.  With land treatment applied on 2,650 acres, rainfall infiltration on cropland will be increased from 15 to 35 percent.  This will provide for a 1 or 2 percent overall increase in ground w...
	The proposed project will encourage and promote the agricultural enterprises in the watershed through improved efficiency.  This action will tend to offset pressures to convert important farmland to other uses, such as residential development.
	A cultural resources inventory of the area of potential effects (APE) was undertaken.  The survey report recommends that no adverse affects will occur to historic properties in the watershed should the plan be implemented.  The NRCS has consulted with...
	No threatened or endangered species in the watershed will be affected by the project.
	One of the primary objectives of the project is to improve water quality.  About 80 percent of the cropland and animal waste pollutants will be controlled.  Sediment influx to the Coalville Reservoir will be reduced by an estimated 3,900 tons annually...
	Fish and wildlife habitats may be temporarily disturbed in some part of the 2,650 acres of cropland and grassland during installation of land treatment practices, but they will be restored to at least their previous value within one growing season.  T...
	The 2,500 feet of stream bank protection proposed will temporarily roil adjacent stream water during installation.  About 40 percent of the stream bank (1,000 feet) to be protected is well shaded.  This shading will be lost for at least three years af...
	No wilderness areas are in the watershed.  Scenic values will be complemented with the diversity added to the dairy farm landscape by conservation land treatment measures.  During installation of the proposed measures, scenic values will be temporaril...
	Alternatives
	No significant adverse environmental impacts will result from installations except for minor inconveniences to local residents during construction.
	The planned action is the most practical means of protecting the watershed, stabilizing the eroding lands, and controlling animal waste.  Because no significant adverse environmental impacts will result from installation of the measures, the only othe...
	Consultation—Public Participation
	Formal agency consultation began with the initiation of the notification of the State single point of contact for Federal assistance in February 2005.  The Governor and the division of planning were also notified of the application for Federal assista...
	Scoping meetings were held in December 2003, June 2004, and August 2004, and interdisciplinary efforts were used in all cases.  Four Federal agencies (RD, FS, F&WS, and EPA), three State agencies (Department of Fish and Game, Department of Archeology ...
	Specific consultation was conducted with the State historic preservation officer and the Your-Tribe Confederated Tribe of Indians concerning cultural resources and historic properties in the watershed.  Comments from the State historic preservation of...
	The environmental assessment was transmitted to all participating and interested agencies, groups, and individuals for review and comment in October 2004.  Public meetings were held throughout the planning process to keep all interested parties inform...
	Agency consultation and public participation to date have shown no unresolved conflicts with the implementation of the selected plan.
	Conclusion
	Based on the environmental assessment summarized above, I find that the proposed action is not a major Federal action significantly affecting the quality of the human environment, and I have determined that an environmental impact statement for the Da...
	_________________________________(signature)  ________________(Date)
	(type in name)  State Conservationist
	606.36  Notice of Availability of a FONSI—Template
	Billing Code: 3410-16
	Department of Agriculture
	Natural Resources Conservation Service
	_________________________ Watershed, __________________________
	(Name)      (County)   (State)
	Agency: Natural Resources Conservation Service
	Action: Notice of a Finding of No Significant Impact
	Summary: Pursuant to section 102(2)(c) of the National Environmental Policy Act of 1969, the Council on Environmental Quality Regulations (40 CFR Part 1500), and the Natural Resources Conservation Service Regulations (7 CFR Part 650), the Natural Reso...
	For further information contact: [Name], State Conservationist, Natural Resources Conservation Service, [Street Address], [City], [State], [Zip Code], telephone [Area Code and Number].
	Supplementary information: The environmental assessment of this federally assisted action indicates that the project will not cause significant local, regional, or national impacts on the environment.  As a result of these findings, [Name], State Cons...
	The project purposes are [list measure purposes, for example, a plan for flood control and watershed protection].  The planned works of improvement include [list planned improvements, for example, three floodwater retarding dams and accelerated techni...
	The notice of finding of no significant impact (FONSI) has been forwarded to the Environmental Protection Agency and to various Federal, State, and local agencies and interested parties. A limited number of copies of the FONSI are available to fill si...
	No administrative action on implementation of the proposal will be taken until 30 days after the date of this publication in the Federal Register.
	[Signature]
	[Type name and title of person signing]
	[Date]
	(This activity is listed in the Catalog of Federal Domestic Assistance under No. 10.904, Watershed Protection and Flood Prevention, and is subject to the provisions of Executive Order 12372, which requires intergovernmental consultation with State and...
	Billing Code: 3410-16
	Department of Agriculture
	Natural Resources Conservation Service
	_________________________ Watershed, __________________________
	(Name)      (County)   (State)
	Agency: Natural Resources Conservation Service
	Action: Notice of a Finding of No Significant Impact
	Summary: Pursuant to section 102(2)(c) of the National Environmental Policy Act of 1969, the Council on Environmental Quality Regulations (40 CFR Part 1500), and the Natural Resources Conservation Service Regulations (7 CFR Part 650), the Natural Reso...
	For further information contact: [Name], State Conservationist, Natural Resources Conservation Service, [Street Address], [City], [State], [Zip Code], telephone [Area Code and Number].
	Supplementary information: The environmental assessment of this federally assisted action indicates that the project will not cause significant local, regional, or national impacts on the environment.  As a result of these findings, [Name], State Cons...
	The project purposes are [list measure purposes, for example, a plan for flood control and watershed protection].  The planned works of improvement include [list planned improvements, for example, three floodwater retarding dams and accelerated techni...
	The notice of finding of no significant impact (FONSI) has been forwarded to the Environmental Protection Agency and to various Federal, State, and local agencies and interested parties. A limited number of copies of the FONSI are available to fill si...
	No administrative action on implementation of the proposal will be taken until 30 days after the date of this publication in the Federal Register.
	[Signature]
	[Type name and title of person signing]
	[Date]
	(This activity is listed in the Catalog of Federal Domestic Assistance under No. 10.904, Watershed Protection and Flood Prevention, and is subject to the provisions of Executive Order 12372, which requires intergovernmental consultation with State and...
	606.37  Transmittal Letter to Federal Register for Notice of Availability of a FONSI—Example
	Subject: PDM – Notice of Availability of FONSI for   Date:  April 28, 2008
	Any Creek Watershed FRS No. 1 Rehabilitation
	To:  Ms. Jane Doe, Management Analyst (Federal Register)       File Code:  390-15
	USDA-NRCS, Information Technology Division
	5601 Sunnyside Ave., Bldg. 2-2122B, Stop Code 5430
	Beltsville, Maryland  20705-5000
	Enclosed is the notice of availability (NOA) of FONSI for Any Creek Watershed FRS No. 1 Rehabilitation for publication in the Federal Register.  According to policy, we have included the original and two copies of the NOA, all signed in blue ink, and ...
	Thank you for your assistance with this project.
	/s/
	[NAME]
	State Conservationist
	Enclosures
	606.38  Transmittal Letter to EPA for Final Plan-EIS—Example
	[Address]       [Date]
	[Omit salutation]
	Enclosed is a copy of the final watershed plan–environmental impact statement (Plan-EIS) for the Any Creek Watershed, Any State, prepared under authority of the Watershed Protection and Flood Prevention Act (Public Law 83-566) and in accordance with s...
	102(2)(c) of the National Environmental Policy Act of 1969 (Public Law 91-190).
	This Plan-EIS reflects comments received on the draft sent out for comments on January 15, 2005. This Plan-EIS will require final approval by the appropriate committees of the Senate and House of Representatives before Federal assistance is authorized.1/
	/s/
	[NAME]
	State Conservationist
	Enclosure
	1/ For administratively approved plans, change this sentence to read, “The final Plan-EIS may be approved administratively.”
	606.39  Record of Decision—Example
	Record of Decision
	Lake Creek Watershed
	Oak and Day Counties, Anystate
	1.  Purpose.—As State Conservationist for the Natural Resources Conservation Service, I am the responsible Federal official (RFO) for all Natural Resources Conservation Service projects in Anystate.
	The preferred plan for the Lake Creek Watershed involves works of improvement to be installed under authorities administered by the Natural Resources Conservation Service.  This project includes the installation of six single-purpose flood prevention ...
	The Lake Creek Watershed plan was prepared under the authority of the Watershed Protection and Flood Prevention Act (Public Law 566, 83rd Congress, 68 Stat. 666, as amended) by the Oak and Day Soil and Water Conservation Districts and the City of Blac...
	2.  Measures Taken to Comply with National Environmental Policies.—The Lake Creek Watershed project has been planned in accordance with existing Federal legislation concerned with the preservation of environmental values. The following actions were ta...
	A preliminary environmental evaluation was completed by an interdisciplinary team under the direction of NRCS in 2003 before the scoping meeting. It concluded that significant impacts on the human environment may occur because of the complexity and pu...
	The interdisciplinary environmental evaluation of the Lake Creek Watershed project was conducted by the sponsoring local organizations, cooperating agencies, and the Natural Resources Conservation Service.  Information was obtained from many groups an...
	Public meetings were held on April 5, 2004, and December 16, 2004, to solicit public participation in the environmental evaluation, to assure that all interested parties had sufficient information to understand how their concerns are affected by water...
	a.  The Lake Creek Watershed project will employ reasonable and practicable means that are consistent with the National Environmental Policy Act while permitting the application of other national policies and interests.  These means include, but are n...
	b.  The Lake Creek Watershed project was planned using a systematic interdisciplinary approach involving integrated uses of the natural and social sciences and environmental design arts.  All conclusions concerning the environmental impact of the proj...
	c.  In studying and evaluating the environmental impact of the Lake Creek Watershed project, every effort was made to express all significant environmental values quantitatively and to identify and give appropriate weight and consideration of nonquant...
	d. Wherever legitimate conflicts of scientific theory and conclusions existed and conclusions led to different views, persons qualified in the appropriate environmental disciplines were consulted.  Theories and conclusions appearing to be most reasona...
	e.  Every possible effort has been made to identify those adverse environmental effects that cannot be avoided if the project is constructed.
	f.  The long-term and short-term resource uses, long-term productivity, and the irreversible and irretrievable commitment of resources are described in the final environmental impact statement.
	g.  All reasonable and viable alternatives to project features and to the project itself were studied and analyzed with reference to national policies and goals, especially those expressed in the National Environmental Policy Act and the Federal water...
	h.  I conclude, therefore, that the proposed project will be the most effective means of meeting national goals and is consistent in serving the public interest by including provisions to protect and enhance the environment.  I also conclude that the ...
	Testimony and recommendations were received relative to the following subjects:
	a.  Public ownership and management of natural areas surrounding Structure 1 should be accomplished to offset the losses of wildlife habitat caused by the structure and adjacent activities.
	b.  The adequacy of water quality of Site 1 for recreational use should be determined.
	c.  Impacts to Lake Otto should be evaluated.
	d.  A thorough consideration of nonstructural alternatives should be undertaken.
	e.  Thermal impacts of the reservoirs should be evaluated.
	A draft environmental impact statement was prepared in October 2004 and made available for public review.  The recommendations and comments obtained from public meetings held during project planning and assessment were considered in the preparation of...
	More than 250 copies of the draft environmental impact statement were distributed to tribal governments, agencies, conservation groups, organizations, and individuals for comment. Copies were also placed in several libraries in the watershed.  The dra...
	Existing data and information pertaining to the project’s probable environmental consequences were obtained with assistance from other scientists and engineers. Documentary information as well as the views of interested Federal, State, and local agenc...
	A complete picture of the project’s current and probable future environmental setting was assembled to determine the proposed project’s impact and identify unavoidable adverse environmental impacts that might be produced.  During these phases of evalu...
	The consequences of a full range of reasonable and viable alternatives to specific project features were considered, studied, and analyzed.  In reviewing these alternatives, all courses of action that could reasonably accomplish the project purposes w...
	The alternatives considered reasonable alternatives to accomplish the project’s objectives were (1) a floodway and land treatment, (2) the NED plan–structural measures only (the selected plan minus the environmental quality elements), (3) the EQ plan—...
	3.  Conclusions.—The following conclusions were reached after carefully reviewing the proposed Lake Creek Watershed project in light of all national goals and policies, particularly those expressed in the National Environmental Policy Act, and after e...
	4. Recommendations.—Having concluded that the proposed Lake Creek Watershed project uses all practicable means, consistent with other essential considerations of the national policy, to meet the goals established in the National Environmental Policy A...
	By:
	State Conservationist
	Natural Resources Conservation Service
	U.S. Department of Agriculture
	Date:
	606.40  Notice of Availability of Record of Decision—Template
	Billing Code:  3410-16
	U.S. Department of Agriculture
	Natural Resources Conservation Service
	_________________________ Watershed, _______________________________
	(Name)      (County)   (State)
	Agency:  Natural Resources Conservation Service
	Action:  Notice of Availability of Record of Decision
	Summary:  [State Conservationist’s name], responsible Federal official for projects administered under the provisions of Public Law 83-566, 16 U.S.C. Sections 1001 to 1008, in the State of [Name], is hereby providing notification that a record of deci...
	For further information contact: [Name], State Conservationist, Natural Resources Conservation Service, [Street Address], [City], [State], [Zip Code], telephone [Area Code and Number].
	[Signature]
	[Type name and title of person signing]
	[Date]
	This activity is listed in the Catalog of Federal Domestic Assistance under No. 10.904, Watershed Protection and Flood Prevention, and is subject to the provisions of Executive Order 12372, which requires intergovernmental consultation with State and ...
	606.41  Administrative Agreement with Delaware River Basin
	Commission
	DELAWARE RIVER BASIN COMMISSION
	ADMINISTRATIVE AGREEMENT
	Pursuant to Section 1.5 and Article 11 of the Delaware River Basin Compact and to Rule 2-3.3 of the Rules of Practice and Procedure of the Delaware River Basin Commission (Administrative Manual - Part 11), this Administrative Agreement is hereby enter...
	1.  Definitions.  For the purposes of this Agreement, unless otherwise required by the context:
	(a)  “SCS” shall mean the Soil Conservation Service.
	(b)  “DRBC” shall mean the Delaware River Basin Commission.
	(c)  “Compact” shall mean the Delaware River Basin Compact.
	(d)  “Facility” shall mean a facility as defined by the Compact, and within the planning jurisdiction of the SCS.
	2.  Planning Consultation.  No less frequently than once a year the SCS and DRBC shall hold one or more joint staff conferences for review of future plans and consideration of new projects in which either agency may have an interest.
	3.  Initiation of Project. As to any watershed project, the SCS receives an application for assistance from the project sponsors and after due authorization for planning proceeds with helping the sponsors develop a plan. The DRBC will be consulted by ...
	4.  Planning in Consultation.  Prior to the issuing of a Work Plan Draft, the SCS will consult with the DRBC in regard to those features of the plan in which the DRBC has expressed interest and the DRBC may assist the SCS in planning those features of...
	5.  Informal Field Review.  Upon the completion of the Work Plan Draft by the SCS, the DRBC will be furnished with copies of the draft for review.  The DRBC will participate in the informal Field Review.
	6.  Work Plan Submission.  The SCS will prepare a Work Plan based on the Work Plan Draft and incorporating any changes resulting from the Informal Field Review.  On behalf of the project sponsors, the Work Plan will be submitted by the SCS to the DRBC...
	7.  Work Plan Amendments.  Amendments to the Work Plan resulting from significant changes in final design or for other reasons will be handled in accordance with paragraphs 4-6 above.
	8.  Effective Date.  This Agreement shall take effect upon its execution by both parties.
	IN WITNESS WHEREOF, the DRBC through its duly authorized Executive Director, and the SCS, through its Administrator, as authorized by the Compact and the laws of the signatory party, have executed this Agreement by affixing their respective signatures...
	SOIL CONSERVATION SERVICE
	U.S. Department of Agriculture
	ATTEST:
	/s/ Frances C. Harris
	By /s/ Gladwin Young
	Acting Administrator
	DELAWARE RIVER BASIN COMMISSION
	ATTEST:
	/s/ W. Bienton Whitall
	By /s/ James F. Wright
	Executive Director
	606.42  Memorandum of Understanding Between TVA and SCS

	WRM WRM H_390_606_ D
	Part 606 – Exhibits
	Subpart D – Watershed Project Plan Modifications
	606.50  Exchange of Correspondence—Template
	Supplemental Watershed Agreement No.
	for _________________________Watershed, [State]
	by
	Exchange of Correspondence
	Since the original watershed agreement was signed on __________________, it has become necessary to modify that agreement to carry out the installation of the plan. As a result of the environmental evaluation, some mitigation is found to be needed.
	Structure No. 6 will inundate 25 acres of type-7 wetland and convert it to a type-5 wetland, resulting in a net loss of 200 habitat units. Through the construction of a small dike across a 15-acre draw, 1.2 miles upstream from structure No. 6, a type ...
	This dike will result in an increase of 190 habitat units, thus limiting the adverse effects to a loss of 10 units, which is not considered significant. There was no way that habitat-in-kind could be developed, and an agreement was reached with fish a...
	Paragraph 3 of the watershed agreement is changed to read:
	All other terms, conditions and stipulations of the watershed agreement not modified herein remain the same and are agreed to:
	______________________Green County SWCD  __________________
	Chairman   Sponsor   __________Date
	______________________Green County Commissioners __________________
	Chairman   Sponsor   __________Date
	______________________Whitlow Drainage District  __________________
	Executive Director  Sponsor   __________Date
	______________________Natural Resources Conservation Service________________
	606.51  Supplemental Watershed Agreement—Template
	Supplemental Watershed Agreement No.
	between the
	________________________________
	Local organization
	________________________________
	Local organization
	________________________________
	Local organization
	(Referred to herein as sponsors)
	State of ________________________
	and the
	Natural Resources Conservation Service
	United States Department of Agriculture
	(Referred to herein as NRCS)
	Whereas, the watershed plan for ___________________________ Watershed, State of ____________, executed by the sponsors named therein and NRCS, became effective on the day______ of ________, 20____ ; and
	Note:  The effective date of a watershed plan is the date that Federal assistance for installing the project measure was authorized.
	If another supplemental agreement has already been executed, this should be recognized by another “Whereas” statement similar to the following.  Thereafter reference to the agreement should include the phrase, “as supplemented.”
	Whereas, a supplemental agreements for said watershed, executed by the sponsors named therein and NRCS became effective on the _______ day of _________, 20___  ; and
	Whereas, in order to carry out the watershed plan for said watershed, it has become necessary to modify said watershed agreement; and
	Whereas, the responsibility for administration of the Watershed Protection and Flood Prevention Act, as amended, has been assigned by the Secretary of Agriculture to the NRCS; and
	Note:  Add “Whereas” clauses only if appropriate.
	Whereas, a Supplemental Watershed Plan which modifies the watershed plan dated (date plan was authorized for operations) for said watershed has been developed through the cooperative efforts of the Sponsors and the NRCS;
	Now, therefore, the Secretary of Agriculture through the NRCS and the Sponsors hereby agree upon the following modifications of the terms, conditions, and stipulations of said watershed agreement;
	Note:  Specify changes being made in the watershed agreement as follows:
	(1)  The _________________________Watershed Conservancy District hereby agree to become one of the local organizations sponsoring said watershed project.
	(2)  The name of the ______________________Department is hereby changed to ___________________State Environmental Protection Agency.
	(3)  Multiple-purpose structure No. 12 is hereby deleted from the planned works of improvement.
	(4)  Municipal Water Supply is hereby deleted as a project purpose.
	Note:  The necessary paragraphs in the original agreement should be changed. Cost-sharing paragraphs should not be included unless a change in cost-sharing percentages is made.
	(5)  Paragraph number is modified to read as follows:
	The percentages of construction costs to be paid by the Sponsors and by NRCS are as follows:
	Note:  The statement “paragraph numbered is modified to read as follows:” completely cancels the paragraph in the original agreement.  Therefore, the entire paragraph must be reproduced in its new form.
	(6)  Paragraph numbered ____________ is hereby added as follows:
	(7)  Paragraphs numbered _________, _________ , ________and are hereby deleted from the agreement.
	Note:  After all changes, deletions, and additions are complete, the following statement should be included as an unnumbered item before the signature page:
	The Sponsors and NRCS further agree to all other terms, conditions, and stipulations of said watershed agreement not modified herein.
	Note:  Provisions for signatures should be provided as in standard agreement format.
	606.52  Revised Watershed Agreement—Template
	Revised Watershed Agreement No.
	between the
	________________________________
	Local organization
	________________________________
	Local organization
	________________________________
	Local organization
	(Referred to herein as sponsors)
	State of  ________________________
	and the
	Natural Resources Conservation Service
	United States Department of Agriculture
	(Referred to herein as NRCS)
	Whereas, the watershed plan for ______________________________Watershed, State of ____________, executed by the sponsors named therein and NRCS, became effective on the day______ of ________, 20____ ; and
	Note:  If a supplemental agreement has been executed, this should be recognized by another “Whereas” statement similar to the foregoing.  Thereafter, reference to the agreement should include the phrase, “as supplemented.”
	Whereas, the responsibility for administration of the Watershed Protection and Flood Prevention Act, as amended, has been assigned by the Secretary of Agriculture to the NRCS; and
	Note:  For Public Law 78-534 projects change the act in the above clause to section 13 of the Flood Control Act of 1944.
	Whereas, in order to carry out the watershed plan for said watershed, it has become necessary to revise and supersede said watershed agreement; and
	Whereas, a revised Plan-EIS that modifies the watershed plan dated for said watershed has been developed though the cooperative efforts of the Sponsors and the NRCS;
	Now, therefore, the Secretary of Agriculture, through the NRCS, and the Sponsors hereby agree on the revised watershed Plan-EIS.
	Note:  Use standard paragraphs found in Title 390, National Watershed Program Manual (NWPM), Part 506, Subpart C, Section 506.30, “Watershed Agreement."
	606.53  Letter Submitting Supplemental Watershed Plan to CED— Template
	SUBJECT: PDM – PL-534, Supplemental Watershed              DATE:  February 7, 2007
	Plan and Agreement No. II
	Any Creek Watershed,
	Your County, Your State
	to:  Name, Director                                                 File code:  390-11
	Conservation Planning and Technical Assistance Division
	USDA – NRCS, Washington, DC
	Enclosed are one manually signed copy and two conformed copies of Supplemental Watershed Plan and Agreement No. II for the Any Creek Watershed project, Your County, Your State.  The effective date of Supplemental Watershed Plan and Agreement No. II is...
	Sponsoring local organizations, NRCS field offices, and other interested parties have been advised of the approval of the supplemental plan and have been furnished with such copies of the material as are necessary for their participation in the modifi...
	For further information contact Jane Doe, ASTC (Water Resources) 123-456-7890.
	/s/
	[NAME]
	State Conservationist
	Attachments
	cc:  [as appropriate]

	WRM WRM H_390_606_ E
	Part 606 – Exhibits
	Subpart E – Project Installation
	606.60  Installation and Contracts Schedule
	606.61  Memorandum of Understanding between SCS (NRCS) and FmHA (RUS)
	MEMORANDUM OF UNDERSTANDING
	Between the
	SOIL CONSERVATION SERVICE (Natural Resources Conservation Service)
	and the
	FARMERS HOME ADMINISTRATION (Rural Utilities Service)
	Relating to the Making of WS Loans and WS Advances
	Under the
	Watershed Protection and Flood Prevention Act
	(1)  Purpose:  This memorandum is to coordinate general agency responsibilities and functions of the Farmers Home Administration (FmHA) and the Soil Conservation Service (SCS) in connection with loans and advances made to sponsoring local organization...
	(2)  General agency responsibilities:  The general assignments to the SCS and the FmHA for the administration of the Watershed Protection and Flood Prevention Act are contained in the Secretary’s Policy Statement dated October 19, 1962.  Each agency w...
	(i)  The FmHA is responsible for making and servicing WS loans or advancements under  Section 8 and obligations for repayment of WS advances made by the SCS under Section  4 of the Act.
	(ii)  The SCS is responsible for administration of all authority under the Act, except  making and servicing WS loans made under Section 8, and for servicing obligations for  repayment of WS advances made by the SCS under Section 4 of the Act.
	(iii)  The SCS and the FmHA will cooperate in developing and carrying out their  respective policies, procedures, and requirements, as they relate to WS loans and WS  advances made under the Act.
	(3)  Receipt and processing of applications for loans and advances:
	(i)  A works of improvement must be included in an approved watershed plan before a  loan or advance for it is made under the Act.  During the development of a Watershed  Plan, the State Conservationist of SCS will afford the State Director of FmHA a...
	(ii)  The SCS State Conservationist will furnish the FmHA State Director a copy of each  Watershed Plan.  The Administrator of SCS will furnish the Administrator of FmHA  copy of each approved WS Plan.
	(iii)  A Watershed Plan and the related executed watershed plan agreement will not  obligate FmHA to make a WS loan or obligate the SCS to make a WS advance to  sponsoring local organizations.
	(4)  Coordination of assistance for design, construction and maintenance. The following principals are to be used as a guide for the design, construction, operation and maintenance of works of improvement when a WS loan or WS advance is involved.
	(i)  The SCS will furnish or assume the cost of engineering services required to plan and  install the portion of the works of improvement allocated to flood prevention, agricultural  phases of the conservation, development, utilization, and disposal...
	(ii)  Engineering plans, including specifications, drawings and cost estimates for works of  improvement involving WS loans or advances will be approved by the SCS State  Conservationist and the FmHA State Director.
	(iii)  The SCS State Conservationist will consult with the FmHA State Director as to       terms and conditions to be included in invitations to bids and contracts for construction or  purchase of supplies and materials in connection with works of im...
	(iv)  The sponsoring local organization will not be permitted to accept a bid which would  require additional loan funds or make changes in plans or specifications in order to obtain  a bid within the estimated cost without the concurrence of the FmH...
	(v)  The SCS will provide technical assistance including periodic inspections during  construction as necessary to protect the Government’s interest and to assure that the  works of improvement are being constructed in accordance with approved drawin...
	(vi)  The SCS and FmHA will make annual joint inspections, for a period of three years  after completion thereof or more frequently if necessary, to see that works of  improvement are being operated and maintained according to agreements.  The  spons...
	(vii)  Responsibility rests with the local sponsoring organization to acquire any land,  easements, or rights-of-way that will be needed for works of improvement.  If a lien is to  be taken on works of improvement and the land, easements, or rights-o...
	(viii)  When loan payments will depend upon a right to use a specific quantity of water,  the local sponsoring organization will furnish to FmHA satisfactory evidence of such  rights, and any required additional information concerning the water suppl...
	(5)  Disbursement of Funds.  Proceeds of WS loans will be deposited in, and withdrawn from, bank accounts in the manner required by FmHA regulations.  Checks on these bank accounts for payments to contractors and suppliers of materials will be based u...
	(i)  Advances for future water supply shall be made as provided in the project agreement.  The maximum amount of such advance shall be shown in the project agreement.
	(ii)  Advances for site preservation will be handled in accordance with procedures  mutually agreeable to the SCS and the FmHA, which will be developed on a case by case  basis.
	(6)  Starting Construction:  The local sponsoring organization will not be authorized to start construction on works of improvement to be financed in whole or in part, with a WS loan or a WS advance until:
	(i)  The SCS has entered into a Project Agreement for Construction of Works of  Improvement.
	(ii)  The State Conservationist has notified the State Director that the local organization  has complied with all SCS requirements for receiving Public Law 566 construction  assistance and the State Conservationist has furnished the State Director w...
	(iii)  The State Director has notified the State Conservationist and the borrower that the  loan or advance has been properly closed.
	(iv)  Any contract entered into by the local organization for materials, labor, or the  construction of works of improvement to be financed with loan funds has been found  acceptable by Rural Development.
	(v)  The State Director has notified the State Conservationist that any advance for the  preservation of sites has been repaid.
	(vi)  All engineering drawings and specifications for works of improvement to be       financed in part by WS loans or advances have been approved by the FmHA and the SCS
	(7)  FmHA Contracts with Local Organizations:  Ordinarily, a WS loan or advance will be made to the local organization having primary interest in, and direct responsibility for, the operation and maintenance of works of improvement to be installed wit...
	(8)  Information Activities:  The SCS will be responsible for the preparation, release, or other handling of the overall informational and educational material regarding the watershed protection program, including bulletins, press releases and other p...
	/s/ Victor H. Barry, Jr.     /s/Gordon Cavanaugh
	Acting Administrator    Administrator
	Soil Conservation Service    Farmers Home Administration
	May 26, 1978     May 31, 1978
	606.62  Transmittal Letter to ASTC for Project Completion Report—Template
	SUBJECT:   PDM – PL-534, Completion Report                   DATE:  [Date]
	[Name of Watershed]
	[County], [State]
	TO: [Name]      FILE CODE:  390-11
	ASTC [Field Operations]
	NRCS, [City], [State]
	The installation of the [Name of Watershed Project] has been completed as planned and supplemented.
	Enclosed is a copy of a letter to the sponsors officially declaring the installation of the project as completed.  Signatures of all sponsoring organizations will document their agreement and concurrence in its completion.  After the sponsors have sig...
	/s/
	[NAME]
	State Conservationist
	Attachment
	cc:  [as appropriate]
	606.63  Transmittal Letter to CED for Project Completion Report—Template
	SUBJECT:   PDM – PL-534, Completion Report                   DATE:  [Date]
	[Name of Watershed]
	[County], [State]
	to: [Name], Director                                File code:  390-11
	Conservation Planning and Technical Assistance Division
	USDA – NRCS, Washington, DC
	Installation of measures in the [Name of Watershed] has been completed as planned and supplemented.  No additional funds are to be allocated for this watershed.
	This project was approved for operation on [Date].  [Describe work: e.g., “Twelve floodwater retarding structures, five grade stabilization structures and the land treatment practices have been installed”].  The remaining planned measure has been dele...
	The total installation cost of the project was $[Amount], of which $[Amount] were local funds and $[Amount] were Federal funds.
	Effective [Date], all structural and nonstructural measures involving Public Law 78-534 assistance are installed in keeping with the [Title of Watershed Plan], as amended or supplemented.  All land treatment provided for in the plan has been accomplis...
	/s/
	[NAME]
	State Conservationist
	cc:  [as appropriate]
	606.64  Project Completion Letter to the SLO—Template
	[Date]
	Mr. [Name], Chairman
	Your SWCD
	8020 FM 741
	[City], [State]  [ZIP Code]
	Effective as of the date of this letter, all structural and nonstructural measures involving Public Law 78-534 assistance have been installed in accordance with the [Name of Watershed Plan], as amended and supplemented.
	Please accept my congratulations on the work accomplished by this project.
	We commend all of you for your efforts in attempting to solve erosion, sedimentation, and flooding problems in the watershed.  [Describe work: e.g., “Twelve floodwater retarding structures, five grade stabilization structures and accompanying land tre...
	Please be reminded of your responsibility for operation and maintenance of completed works of improvement.  This responsibility will continue during the program life of the structures.
	Your signature on this letter will document your agreement and concurrence in the completion of this project.
	Sincerely,
	/s/
	[NAME]
	State Conservationist
	[Name of SWCD]
	By: ______________________________ Title: _________________________
	This action was authorized at an official meeting of the sponsor named immediately above on __________________________.
	Attest: ____________________________ Title: ___________________________
	606.65  Notice of Intent to Deauthorize Federal Funding—Template
	BILLING CODE:  3410-16
	DEPARTMENT OF AGRICULTURE
	NATURAL RESOURCES CONSERVATION SERVICE
	[Name] Watershed, [State]
	Agency: Natural Resources Conservation Service
	Action:  Notice of Intent to Deauthorize Federal Funding
	Summary: Pursuant to the Watershed Protection and Flood Prevention Act Public Law 83-566 and the Natural Resources Conservation Service Guidelines (7 CFR Part 622), the Natural Resources Conservation Service gives notice of the intent to deauthorize F...
	For further information contact:  [Name], State Conservationist, Natural Resources Conservation Service, [Street Address], [City], [State] [Zip Code], telephone:  [Area Code and Number].
	[Name]  Watershed, [State]
	Notice of Intent to Deauthorize Federal Funding
	Supplementary information:  A determination has been made by [State Conservationist’s name] that the proposed works of improvement for the [Watershed] project will not be installed.  The sponsoring local organizations have concurred in this determinat...
	No administrative action on implementation of the proposed deauthorization will be taken until 60 days after the date of this publication in the Federal Register.

	[Signature]
	[Type name and title of person signing]
	[Date]
	(Catalog of Federal Domestic Assistance Program No. 10.904, Watershed Protection and Flood Prevention.  Executive Order 12372 regarding State and local clearinghouse review of Federal and federally assisted programs and projects is applicable)

	606.66  Notice of Deauthorization of Funding—Template
	BILLING CODE: 3410-16
	DEPARTMENT OF AGRICULTURE
	NATURAL RESOURCES CONSERVATION SERVICE
	[Name] Watershed, [State]
	Agency:  Natural Resources Conservation Service
	Action:  Notice of Deauthorization of Federal Funding
	Summary:  Pursuant to the Watershed Protection and Flood Prevention Act (Public Law 83-566) and the Natural Resources Conservation Service Guidelines (7 CFR Part 622), the Natural Resources Conservation Service gives notice of the deauthorization of F...
	For further information contact [Name], State Conservationist, Natural Resources Conservation Service, [Street Address], [City], [State] [Zip Code], telephone:  [Area Code and Number].
	[Signature]
	[Type name and title of person signing]
	[Date]
	(Catalog of Federal Domestic Assistance Program No. 10.904, Watershed Protection and Flood Prevention.  Executive Order 12372 regarding State and local clearinghouse review of Federal and federally assisted programs and projects is applicable.)

	WRM WRM H_390_606_F
	Part 606 – Exhibits
	Subpart F – Postinstallation Assistance
	606.70  Letter Releasing a Floodwater Retarding Structure to the SLO for O&M—Template
	October 3, 2008
	The Honorable [Name]
	[Name of County] Commissioners Court Judge
	P.O. Box 768
	[City], [State]  [ZIP Code]
	Dear Judge [Name]:
	[Name], Assistant State Conservationist for Field Operations in [City], has informed me that Floodwater Retarding Structure No. 1 of the [Name of Watershed Project], of the [Name of River Basin], [County], in performing as designed and a satisfactory ...
	As of [Date], the Natural Resources Conservation Service (NRCS) considers this project to be completed and ready to release to the sponsors for operation and maintenance.  As sponsors of the project, you are responsible for the operation and maintenan...
	As of [Date], Federal funds will not be expended except for available technical assistance that will be provided by the NRCS according to the provisions of the O&M agreement. Let me assure you that the NRCS has been and will continue to be available t...
	On behalf of the NRCS, I extend my congratulations in completing this project, and my appreciation for your efforts and leadership for watershed activities in [Name] County.
	Sincerely,
	/s/
	[NAME]
	State Conservationist
	cc:  [as appropriate]
	606.71  Cost Computation for Rehabilitation Project Spreadsheet—Example

	WRM WRM H_390_606_ G
	Part 606 – Exhibits
	Subpart G – Glossary and Acronyms
	606.80  Glossary
	A.  Administrative record—The set of documents of all types (papers, studies, data, references, maps, correspondence, notes, computer runs, etc.) and in all formats (paper, hard drive, CD, magnetic tape, etc.) that supports the decisionmaking process....
	B.  Advisory Council on Historic Preservation (ACHP)—The independent agency mandated to advise the President, Congress, and Federal agencies and review their activities related to historic properties.  ACHP was established pursuant to title II of the ...
	C.  Affected environment—The physical, ecological, economic, and social characteristics of the area impacted by the project.
	D.  Alternative cost—(Used in reference to multipurpose structures.)  “Alternative cost for each purpose is the financial cost of achieving the same or equivalent benefits with a single-purpose plan.”  (P&G Section 1.9.2(c))
	E.  Associated measures—Practices necessary to ensure realization of benefits.
	F.  Catastrophic event—For the purpose of determining eligibility for the dam rehabilitation program, a catastrophic event has been defined in the manual at Title 390, National Watershed Program Manual (NWPM), Part 506, Subpart D, Section 506.40, as a...
	G.  Closed project—A project may be considered closed when all works have been installed, the O&M agreement has expired, and all long-term contracts have expired.
	H.  Completed project—A project is completed when all measures, including mitigation and land treatment, involving Watershed Program assistance are installed in compliance with the watershed plan as amended or supplemented and all long-term contracts ...
	I.  Completion of Federal interest—Federal interest is completed when a project measure has accrued all the benefits in which the Federal Government has an interest or when the Federal Government’s financial interests have been purchased by the SLO or...
	J.  Conformed plan—A conformed copy of a Public Law 83-566 project plan is one where the symbol “/s/” followed by a typewritten name appears in each signature space in the watershed agreement.  This is in contrast to a manually signed plan.  Photocopi...
	K.  Cost Categories
	(1)  Associated costs—The costs for measures needed over and above the project measures to achieve the benefits claimed in the analysis.  An example is the cost of on-farm irrigation or drainage systems required to produce the increased outputs on whi...
	(2)  Construction cost—The expenses incurred during the installation period for labor, material, equipment, and services; contractors overhead and profit; and other direct costs associated with items such as earthwork removal or replacement, purchase ...
	(i)  For rehabilitation projects, includes expenses for reconstruction or decommissioning of the dam, and the relocation or floodproofing of downstream property.
	(ii)  Reinforcing, underpinning, or reconstructing existing railroad and public road bridge piers and abutments necessitated by modification of the channel or the replacement of a closed conduit crossing of a public road or railroad that is an integra...
	(iii)  Clearing of sites for project purposes including the cost of removing buildings, bridges, fences, or other improvements that the local organization desires to abandon.
	(iv)  Relocating structures from flood-prone land to flood-free land as a nonstructural flood damage reduction measure.  This applies in cases where an SLO does not take title to the property.
	(v)  Floodproofing buildings as a nonstructural flood damage reduction measure.
	(vi)  Construction of pumping plants and pressure conduits, gates, or other structures to carry interior drainage through dikes or floodwalls.
	(vii)  Construction of diversion dikes and practices for conducting surface water to project outlets or pumping plants for interior discharge.
	(viii)  Construction of necessary structures to provide controlled inlets for drainage from adjacent fields and internal ditches into the project measure.
	(ix)  Flaggers and protective devices, such as barriers or lights, required to protect workers or the public during construction.
	(x)  Alteration, modification, or reconstruction of existing irrigation or drainage facilities made necessary by project works of improvement.
	(xi)  Providing needed maintenance access, including necessary culverts and fords.
	(xii)  Borrow material obtained from land purchased by the SLO for the specific purpose of obtaining borrow material.  The cost may not exceed the difference in land value before and after borrow removal or the actual cost of acquiring the borrow mate...
	(xiii)  Construction of catwalks, handrails, fences, gates, and other such features needed for the proper functioning of the structural measures and for the operator’s and public’s safety.  This also includes any safety features needed for public recr...
	(xiv)  The disposal of waste spoil in accordance with sound engineering and environmental principles, giving consideration to customary practices in the area,  width and planned land use of floodplain, wildlife and environmental values of contiguous o...
	(xv)  Premiums for construction liability insurance when the construction contractor is made the principal.
	(xvi)  Provision for fire prevention and suppression made necessary by project construction activities.
	(xvii)  Establishment of vegetation or other protective cover on all construction sites and in areas disturbed during construction to prevent erosion, improve stability, and restore or maintain wildlife habitat and the landscape quality.  Such establi...
	(xviii)  Identification signs and plaques, if desired by the SLO, as long as there is reasonable assurance that these signs will not be vandalized.
	(xix)  Costs for cultural resource protection and other mitigation.

	(3)  Engineering cost—Expenses incurred in formulating the engineering design.  These expenses include the direct cost of engineers and other technicians for surveys, investigations, designs, and preparation of plans and specifications for structural ...
	(4)  Land treatment financial assistance cost—The cost of installing land treatment practices, excluding technical assistance, engineering, and project administration.
	(5)  Nonproject installation costs—Costs that will be incurred at the time of project installation for features not required for project purposes.  These costs are not eligible for assistance under Public Law 83-566.  They are not included in cost tab...
	(6)  Operation and maintenance costs—costs for the materials, equipment, services, and facilities needed to operate the project and make repairs and replacements necessary to maintain structural measures in sound operating condition during the evaluat...
	(7)  Planning cost—All expenditures from Public Law 83-566 and other funds for surveys and investigations, environmental studies, evaluation of alternatives, and preparation of plans prior to the authorization of assistance for the installation of wor...
	(8)  Program cost—All expenditures from appropriations made under authority of Public Law 83-566.
	(9)  Project administration—The Public Law 83-566 and other administrative costs associated with the installation of financially assisted measures, including such items as contract administration, government representatives, permit acquisition, reloca...
	(10)  Project installation cost—The Public Law 83-566 and other costs for installing the works of improvement to be incurred after the project is authorized for installation.  Included are the costs of work required to comply with Federal and State la...
	(11)  Real property—All expenditures made in acquiring needed water, mineral, and other subsurface rights, and required Federal, State, and local permits or clearances.
	(12)  Real property rights—The cost of real property rights includes all costs for the following items, including elements of work involving planning, design, acquisition, construction, mitigation for fish and wildlife habitat losses, and administrati...
	(i)  All expenditures made in acquiring needed real property rights and other interests in land in accordance with the Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970 (42 U.S.C. Section 4601 et seq., as implemented by ...
	(ii)  Removal of buildings, improvements, or timber for salvage or relocation, or the construction of dikes or other protective works in lieu thereof.  This does not include moving of buildings or other improvements from flood-prone to flood-free land...
	(iii)  Salvaging, moving, or reconstruction of fences not needed for the proper operation, maintenance, public safety, or inspection of the works of improvement.
	(iv)  Changes of existing telephone, power, gas, water, and sewer lines or other utilities made necessary by the works of improvement.  This does not include changes to existing irrigation or drainage facilities.
	(v)  All new roads and changes of existing public roads or private roads, or railroad bridges, culverts, and other crossings, including approaches, except reinforcing, underpinning or reconstructing existing bridge piers and abutments of public roads ...
	(vi)  All modifications and changes of roads and railroads that are to remain serviceable after project installation.
	(vii)  Premiums for construction liability insurance when someone other than the construction contractor is made the principal.

	(13) Relocation costs—The Public Law 83-566 and other costs associated with the requirements of the Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970 (Public Law 91-646).  Relocation payments include moving and related e...
	(14) Technical assistance (watershed project plans)—Technical assistance costs are the costs for salaries and expenses other than financial assistance.  For watershed project plans, technical assistance, engineering, and project administration are tre...
	(15) Technical assistance (rehabilitation plans)—In rehabilitation plans, technical assistance costs are all costs for technical services including engineering and contract administration except those related to real property rights and permit acquisi...
	(16) Water rights—The actual cost or the value, based on appraisals, of water rights acquired by local interests for carrying out, operating, and maintaining the project.
	L.  Cultural resources—Cultural resources refer to historic, aesthetic, and cultural aspects of the human environment.  In NRCS, the term is sometimes used interchangeably to refer to any historic or archaeological properties that have been identified...
	(1)  Resources that have little or no historic values but do have contemporary cultural value.
	(2)  Resources included in or determined eligible for inclusion in the National Register of Historic Places or an equivalent register maintained at the state or local level.
	(3)  Unevaluated resources that may be eligible for inclusion in the National Register or an equivalent.
	(4)  Properties that may qualify for the protections afforded by the Archeological Resources Protection Act or the Native American Graves Protection and Repatriation Act (see Title 190, National Cultural Resources Procedures Handbook (NCRPH), Part 601...
	M.  Dam—A dam is a barrier to confine or raise water for storage or diversion, to create a hydraulic head, to prevent gully erosion, or for retention of soil, rock or other debris.  A dam is a physical improvement that impounds water, and may include ...
	N.  Deauthorized project—An authorized watershed project can be deauthorized where no LTC have been signed, no planned measures have been installed, or where no O&M agreements are in effect.  Deauthorization of the project removes authority to expend ...
	O.  Decommission—Taking a practice out of service in an environmentally sound and safe manner, or converting it to another purpose.
	P.  Design life—The intended period of time that the practice will function successfully with only routine maintenance; it is determined during the design phase.
	Q.  Designated State agency—The agency designated by the Governor of a State as having supervisory responsibility over programs provided for in Public Law 83-566, as described in section 3 of the Watershed Protection and Flood Prevention Act and in 7 ...
	R.  Emergency action plan—A plan of action to be taken to reduce the potential for property damage and loss of life in an area affected by the failure of a dam or other potentially hazardous practice.
	S.  Environmental assessment (EA)—A concise public document that briefly provides sufficient evidence and analysis for determining whether to prepare an environmental impact statement or a finding of no significant impact.  (Title 180, National Planni...
	T.  Environmental evaluation (EE)—An EE is a process of evaluating the environmental effects of a proposed action.  Form CPA-52 provides summary documentation of the environmental evaluation (EE) of the planned actions.  The EE is “a concurrent part o...
	U.  Environmental impact statement (EIS)—An EIS is a document detailing the environmental impact of a proposed law, construction project, or other major action that may significantly affect the quality of the environment.  NEPA and various State envir...
	V.  Environmental Protection Agency (EPA) review ratings—Federal Register, Vol. 71, No. 67, and reprinted annually in April.
	W.  Environmental Impact of the Action
	(1)  LO (Lack of Objections)—The EPA review has not identified any potential environmental impacts requiring substantive changes to the proposal.  The review may have disclosed opportunities for application of mitigation measures that could be accompl...
	(2)  EC (Environmental Concerns)—The EPA review has identified environmental impacts that should be avoided in order to fully protect the environment.  Corrective measures may require changes to the preferred alternative or application of mitigation m...
	(3)  EO (Environmental Objections)—The EPA review has identified significant environmental impacts that must be avoided in order to provide adequate protection for the environment.  Corrective measures may require substantial changes to the preferred ...
	(4)  EU (Environmentally Unsatisfactory)—The EPA review has identified adverse environmental impacts that are of sufficient magnitude that they are unsatisfactory from the standpoint of public health or welfare or environmental quality.  EPA intends t...
	X.  Adequacy of the Impact Statement
	(1)  Category 1 Adequate—EPA believes the draft EIS adequately sets forth the environmental impacts of the preferred alternative and those of the alternatives reasonably available to the project or action.  No further analysis or data collection is ne...
	(2)  Category 2 Insufficient Information—The draft EIS does not contain sufficient information for EPA to fully assess environmental impacts that should be avoided in order to fully protect the environment, or the EPA reviewer has identified new reaso...
	(3)  Category 3 Inadequate—EPA does not believe that the draft EIS adequately assesses potentially significant environmental impacts of the action, or the EPA reviewer has identified new, reasonably available alternatives that are outside of the spect...
	Y.  Evaluation period—The number of years used in the watershed project plan for discounting and amortizing project costs and benefits.  It is not to exceed 100 years.  The number of years used for the planned evaluated life of the project plan is als...
	Z.  Evaluation units—Areas that may be grouped based on like physical characteristics, like treatment requirements, or both.
	AA.  Finding of no significant impact (FONSI)—A document by a Federal agency briefly presenting the reasons why an action, not otherwise excluded, will not have a significant effect on the human environment and for which an environmental impact statem...
	BB.  Future without project (FWOP)—The future without project is an estimation of the most probable future condition expected to occur in the absence of any of the study's alternative plans.  The future-without-project condition includes any changes e...
	CC.  Interdisciplinary team—A group of individuals with diverse education, training and knowledge interacting to accomplish a common goal.
	DD.  Historic property—Is defined by the National Historic Preservation Act and expanded in the 36 CFR Part 800 regulations as: “any prehistoric or historic district, site, building, structure, or object included in, or eligible for inclusion in, the ...
	EE.  Joint cost—(Used in reference to multipurpose structures.)  The total financial cost for a structure minus the sum of separable financial costs for all purposes.
	FF.  Land administering agencies—Government agencies that are responsible for the management and administration of public lands.
	GG.  Land treatment—Conservation practices designed to control erosion and sedimentation or provide for the proper management of land, water, and natural resources.  Land treatment can be listed in three categories:
	(1)  Required land treatment—This is the treatment that must be installed upstream of dams to comply with the USDA policy that requires 50 percent of the drainage area to be adequately protected.  Required land treatment also includes any treatment ne...
	(2)  Accelerated land treatment—This is land treatment being installed to address public (offsite) water and land-related resource problems.  Accelerated land treatment will be the only category shown in non-water-resources projects.  Water resource p...
	(3)  Associated land treatment—This is the land treatment needed to ensure realization of benefits used in the economic justification of structural measures for irrigation or drainage.
	HH.  Locally implemented—Implemented without NRCS Watershed Program financial assistance.
	II.  Long-term contract (LTC)—Agreements entered into with landowners, cooperators, and SLOs for the implementation of land treatment measures, ecosystem restorations, habitat restoration, and conservation treatment.  Under the Watershed Programs long...
	(1)  Each LTC will be based on a plan or schedule of operations developed by the participant and approved by the soil and water conservation district and NRCS.
	(2)  The expected range of duration of the LTC.
	(3)  No LTC may be signed until the initial participation requirement specified in the watershed agreement has been met.
	(4)  All required conservation treatment will be installed at least 2 years before the end of the contract.
	JJ.  Maintenance—The recurring activities necessary to retain or restore a practice in a safe and functioning condition, including the management of vegetation, the repair or replacement of failed components, the prevention or treatment of deteriorati...
	KK.  Minimum basic facilities—The adequate and appropriate facilities needed to achieve the intended use and to provide public health and safety and access to a project area that includes public recreation or fish and wildlife purposes.
	LL.  Mitigation—Measures included to avoid, minimize, rectify, reduce or eliminate over time, or compensate for environmental impacts (see 40 CFR Section 1508.20).
	MM.  National Economic Development (NED) Plan—The plan alternative that reasonably maximizes the net national economic benefits in dollars (P&G Section 1.6.3).  Net economic benefits are benefits minus costs and are not the same as the benefit-cost ra...
	NN.  National Register of Historic Places (NRHP)—The Nation's official list of districts, sites, buildings, structures, and objects which meet the criteria and are worthy of preservation because of their importance in American history, prehistory, arc...
	OO.  NED benefits—“…increases in the economic value of the national output of goods and services from a plan; the value of output resulting from external economies caused by a plan; and the value associated with the use of otherwise unemployed or unde...
	PP.  NED costs—“…opportunity costs of resources used in implementing a plan.  These adverse effects include: Implementation outlays, associated costs, and other direct costs” (P&G Section 1.7.2(a)(3)).
	QQ.  No-action alternative—See “Future-Without-Project (FWOP).”  Also referred to as no action, no-action alternative plan, no-action conditions, and without-plans condition.
	RR.  Non-water-resource projects—Watershed projects that are not water resource projects, such as watershed protection, land treatment or ecosystem restoration projects, and locally implemented plans.
	SS.  Nonstructural flood damage reduction measure—A flood control measure that reduces susceptibility to flood damage without significantly changing the depth or extent of flooding.  Measures include moving structures, demolition and removal of struct...
	TT.  Notice of intent (NOI)—A notice of intent is a brief statement announcing a decision by the responsible Federal official to prepare an EIS for a major Federal action, and inviting public reaction to the decision (see 40 CFR Section 1508.22).
	UU.  Operation—The administration, management, and performance of nonmaintenance activities necessary to keep a practice safe and functioning as planned (see Title 180, National Operations and Maintenance Manual (NOMM), Part 500, Subpart A, Section 50...
	VV.  Operational (or active) project—A project that is in the process of being installed.  Land treatment projects are considered operational until all long-term contracts have expired.
	WW.  Peer review—An interdisciplinary review to ensure that the plan meets NRCS technical and program requirements.
	XX.  Period of analysis—The time required for installation plus the evaluated life of the project is the period of analysis.  The period of analysis is the evaluation period when OM&R occurs and the period of implementation when the installation occurs.
	YY.  Preferred alternative—The option and course of action that the SLO and NRCS agree best addresses the stated purpose and need.
	ZZ  Preferred plan—The “preferred alternative” (see above).
	AAA.  Preliminary investigation (PI)—A brief study using existing data and field information.
	BBB.  Program Operations Information Tracking System (POINTS)—POINTS definitions for project plans status:
	(1)  Watershed Surveys and Planning Program
	(i)  Active—A watershed planning project is active when funding for planning is authorized from the Chief.
	(ii)  New—Planning project is new before being authorized by the Chief for planning.  These watershed plans may be in the application stage.
	(iii)  Complete—The watershed project plan is complete when approved by the STC ensuring technical and policy adherence, and reviewed by the WSP Program manager for programmatic compliance.
	(iv)  Terminated—A planning project will be terminated when, after it has been determined that there is no possibility of developing a feasible or acceptable project, either the SLO withdraws their application in writing or the STC terminates planning...
	(v)  Deauthorized—The planning authorization will be cancelled if the watershed plan is not in interagency review within the 5-year time period.

	(2)  Watershed Operations
	(i)  Active—Funding is authorized and project is implemented as funding allows.  The continued feasibility of a project is monitored and documented in the project files every 5 years in accordance with NEPA requirements in the Title 190, General Manua...
	(ii)  Inactive—Activities to implement the project have temporarily ceased because of land use changes in the watershed, reduced local interest, sponsor’s capability to proceed with installation, and similar circumstances.  Other program funds could b...
	(iii)  Installation Complete—When all planned measures of the original plan, supplements or revisions are installed, and all LTCs have expired.  Includes projects in which all measures have not been installed, but were supplemented out of the project ...
	(iv)  Deauthorized—When no LTC have been signed, no measures have been installed, no O&M agreements are in effect, and there is no evidence that the project will be implemented.
	(v)  Project Life Complete—When all planned measures in the watershed project are implemented, and the evaluated life of the installed measures has ended.

	(3)  Watershed Rehabilitation
	(i)  In Planning—When a watershed rehabilitation plan is being prepared, the plan is not yet authorized.  Dam Status for this phase is “Active” when WF-07 funds have been requested for planning within 3 POINTS fund request years and “Inactive” when fu...
	(ii)  In Implementation—When the watershed rehabilitation plan is authorized for implementation by the Chief.  Dam Status for this phase is “Active” when WF-07 funds have been requested for implementation within 3 POINTS fund request years, and “Inact...
	(iii)  Plan Installed—When all planned measures in the rehabilitation project have been installed or completed.
	(iv)  Installed Without Federal Assistance—When a plan has been prepared and the sponsor selected a rehabilitation alternative other than the Watershed Rehabilitation Program.

	CCC.  Project actions—A project action is a formally planned undertaking that sponsors carried out within a specified area for the benefit of the general public.  Project sponsors are units of government having the legal authority and resources to ins...
	DDD.  Project life—The period over which the project will perform the intended functions.
	EEE.  Proper farm plan—This term is used in section 4(5) of the Watershed Protection and Flood Prevention Act that refers to a conservation plan that provides for the essential treatment to protect the resource base and ensure the proper functioning o...
	FFF.  Reevaluation—Supplemental plan with cost-benefit analysis.
	GGG.  Reformulation—Revised plan to reform the alternatives and cost-benefit analysis.
	HHH.  Real property—Real property acquisition includes obtaining needed land, water, mineral, and other subsurface rights, and required Federal, State, and local permits or clearances for installation of planned measures.  Acquisition of rights may be...
	III.  Rehabilitation—The completion of all work necessary to extend the service life of the structural measure and meet applicable safety and performance standards (see 180-NOMM, Part 500, Subpart A, Section 500.2).
	JJJ.  Remedial assistance—Assistance needed to correct problems caused as a result of a mistake or misjudgment by NRCS during the installation of a measure or as a result of latent site conditions unknown to NRCS or the sponsor or land user at the tim...
	KKK.  Required land treatment—Land treatment required by Federal or State statutes or USDA regulations in the upstream portion of a watershed to ensure the proper functioning of measures installed as part of the overall watershed plan.  (See section 4...
	LLL.  Responsible Federal official (RFO)—The NRCS Chief is the RFO for compliance with NEPA regarding proposed legislation, programs, legislative reports, regulations, and program EISs.  The NRCS STC is the RFO for compliance with the provisions of NE...
	MMM.  Reviewable record—The set of documents including fact sheets, informational articles, results of public participation activities, etc., that are readily available for public dissemination to inform agencies and the public about NRCS activities. ...
	NNN.  Rural or rural communities—All territories of a State that are not within the outer boundary of any city or town that has a population of 50,000 or more according to the latest decennial census of the United States.  (52TUhttp://www.census.gov/g...
	OOO.  Scoping—An early and open process for determining the scope of issues to be addressed and for identifying the significant issues related to a proposed action.
	PPP.  Separable cost—(Used in reference to multipurpose structures).  The separable cost for a purpose is the reduction in financial cost that would result if the purpose were excluded from the structure.  This reduction includes the financial cost of...
	QQQ.  Sponsoring local organization (SLO)—Any State or political subdivision thereof, any soil or water conservation district, flood prevention or control district, or combinations thereof, or any other agency having authority under State law to carry...
	RRR.  State historic preservation officer (SHPO)—The official appointed or designated pursuant to section 10l(b)(1) of the NHPA who is responsible for administering the NHPA and State historic preservation program within the State or jurisdiction, or ...
	SSS.  Tribal historic preservation officer (THPO)—The Tribal official, appointed by the Tribe's chief governing authority or designated by a Tribal ordinance or preservation program, who has assumed the responsibilities of the SHPO for purposes of sec...
	TTT.  Water resource project—Projects having one or more of the following purposes: flood prevention, water supply, water-based recreation, water quality management (as defined in Public Law 83-566 Section 4), or large-scale irrigation or drainage pro...
	UUU.  Watershed—A watershed area comprises all land and water within the confines of a drainage divide and must follow hydrologic boundaries.  In the case of irrigation or salinity projects, the watershed boundary may be based on the irrigation proble...
	VVV.  Watershed Program—The Watershed Program consists of activities carried out under the authority of Watershed Protection and Flood Prevention Act (Public Law 83-566, as amended), and the Flood Control Act of 1944 (Public Law 78-534 as amended).
	WWW.  Watershed project plans—A document that contains project actions, which are formally planned undertakings carried out within a specified area by sponsors for the benefit of the general public.  A watershed project plan analyzes all viable altern...
	XXX.  With-plan condition—“The with-plan condition is an estimation of the most probable future condition expected to occur as a result of implementation of a specific alternative plan formulated during a study.  The with-plan condition includes chang...
	YYY.  Works of improvement—An undertaking for any of the following purposes:
	(1)  Flood prevention (including structural and land-treatment measures)
	(2)  The conservation, development, utilization, and disposal of water
	(3)  The conservation and proper utilization of land in watershed or subwatershed areas not exceeding 250,000 acres and not including any single structure that provides more than 12,500 acre-feet of floodwater detention capacity, and more than 25,000 ...
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